

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC01 OLD ADMIN

|              | Project Description  | Skill | Time/perso     | Cost    | Proj. Start |
|--------------|--|-------|----------------|---------|-------------|
|              | HC01- Replace 5 windows in east apartment (upper level)                                      | 2,3   | 1 week 4       | \$1,000 |             |
|              | HC01- Build railing and gates to front porch   | 1,2,3 | 2 days 4       | \$800   |             |
|              | HC01- Install gutter guards  | 2,3   | 1 day 4        | \$300   |             |
| <i>Taken</i> | HC01- Pressure wash and apply stain to decking and post on front porch of building section 1 | 1,2,3 | 3 days 4       | \$400   | 4/7/2024    |
| <i>Taken</i> | HC01- Apply waterseal to steps to park on west side  | 1,2   | 1 day 3        | \$125   | 6/9/2024    |
| <i>Taken</i> | HC01- Pressure wash and apply stain to decking and post on front porch of building section 2 | 1,2   | 2 days 3       | \$400   | 4/7/2024    |
| <i>Taken</i> | HC01- Pressure wash front of building  | 1,2   | 1 day 2        | \$25    | 7/7/2024    |
| <i>Taken</i> | HC01- Pressure wash small porch on back of building  | 1     | 1 day 2 people | \$25    | 7/7/2024    |
| <i>Taken</i> | HC01- Paint foundation block on west and east ends of building                               | 1,2   | 2 days 4       | \$200   | 6/9/2024    |
| <i>Taken</i> | HC01- Build porch railing and banisters on lower level of building                           | 1,2,3 | 4 days 6       | \$750   | 7/7/2024    |
| <i>Taken</i> | HC01- Paint garbage house  | 1,2   | 1 day 2        | \$75    | 6/23/2024   |

### HC02 PARK AREA

|              | Project Description  | Skill | Time/perso | Cost    | Proj. Start |
|--------------|--|-------|------------|---------|-------------|
| <i>Taken</i> | HC02- Pressure wash bridge on walking track and apply water seal     | 1,2   | 2 day 2    | \$600   | 7/7/2024    |
| <i>Taken</i> | HC02- Pressure wash and water seal park shelter                      | 1,2   | 2 days 4   | \$250   | 6/23/2024   |
|              | HC02- Build vinyl fence by edge of woods in park area part 1 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |
|              | HC02- Build vinyl fence by edge of woods in park area part 2 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |
|              | HC02- Build vinyl fence by edge of woods in park area part 3 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |
|              | HC02- Build vinyl fence by edge of woods in park area part 4 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |
|              | HC02- Build vinyl fence by edge of woods in park area part 5 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC02 PARK AREA

|       | Project Description  | Skill | Time/perso | Cost    | Proj. Start |
|-------|--|-------|------------|---------|-------------|
| HC02- | Build viny fence by edge of woods in park area part 6 (50 ft)  | 1,2,3 | 3 days 4   | \$1,000 |             |
| HC02- | Build viny fence by edge of woods in park area part 7 (50 ft)  | 1,2,3 | 3 days 4   | \$1,000 |             |
| HC02- | Build viny fence by edge of woods in park area part 8 (50 ft)  | 1,2,3 | 3 days 4   | \$1,000 |             |
| HC02- | Build viny fence by edge of woods in park area part 9 (50 ft)  | 1,2,3 | 3 dasy 4   | \$1,000 |             |
| HC02- | Build viny fence by edge of woods in park area part 10 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |
| HC02- | Build viny fence by edge of woods in park area part 11 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |
| HC02- | Build viny fence by edge of woods in park area part 12 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |
| HC02- | Build viny fence by edge of woods in park area part 13 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |
| HC02- | Build viny fence by edge of woods in park area part 14 (50 ft) | 1,2,3 | 3 days 4   | \$1,000 |             |
| HC02- | Build roof over deck at walking trail                          | 1,2,3 | 4 days 8   | \$1,000 |             |

### HC05 HOPE HOUSE

|                    | Project Description  | Skill      | Time/perso      | Cost         | Proj. Start      |
|--------------------|--|------------|-----------------|--------------|------------------|
| HC05-              | Remove ceiling tile and install sheetrock to back bedroom ceiling add mud, sand, and tape  | 1,2,3      | 3 days 3        | \$250        |                  |
| HC05-              | Install gutter guards  | 2,3        | 1 day 4         | \$300        |                  |
| HC05-              | Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint      | 1,2,3      | 3 days 3        | \$300        |                  |
| HC05-              | Remove ceiling tile and install sheetrock to back bedroom ceiling and mud, sand, and paint | 1,2,3      | 2 days 3        | \$300        |                  |
| <i>Taken</i> HC05- | <i>Paint exterior of house</i>   | <i>1,2</i> | <i>3 days 4</i> | <i>\$500</i> | <i>7/7/2024</i>  |
| HC05-              | Replace exterior basment door  | 2,3        | 1 days 3        | \$300        |                  |
| <i>Taken</i> HC05- | <i>Paint interior of enclosed porch (excludes floor) and handicap ramp</i>                 | <i>1,2</i> | <i>2 days 3</i> | <i>\$150</i> | <i>5/5/2024</i>  |
| <i>Taken</i> HC05- | <i>Paint foundation block</i>  | <i>1,2</i> | <i>2 days 4</i> | <i>\$400</i> | <i>9/22/2024</i> |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC05 HOPE HOUSE

|              | Project Description                       | Skill | Time/perso | Cost  | Proj. Start |
|--------------|---|-------|------------|-------|-------------|
| <i>Taken</i> | HC05- Build and replace two picnic tables | 1,2,3 | 2 days 2   | \$200 | 9/22/2024   |

### HC07 EVANS HOUSE

|  | Project Description   | Skill | Time/perso | Cost    | Proj. Start |
|--|---|-------|------------|---------|-------------|
|  | HC07- Apply furring strips and metal roofing over shingles on half of roof        | 1,2,3 | 1 week 8   | \$2,000 |             |
|  | HC07- Apply furring strips and metal roofing over shingles on second half of roof | 1,2,3 | 1 week 8   | \$2,000 |             |
|  | HC07- Replace back exterior door on house   | 2,3   | 1 day 2    | \$250   |             |
|  | HC07- Build small roof over side deck   | 1,2,3 | 2 days 4   | \$600   |             |

### HC08 PARTIN HOUSE - YOUTH CENTER

|              | Project Description  | Skill | Time/perso | Cost    | Proj. Start |
|--------------|--|-------|------------|---------|-------------|
|              | HC08- Apply furring strips over shingles on garage roof and cover with metal | 1,2,3 | 2 days 5   | \$1,200 |             |
|              | HC08- Replace 5 lights with LED lights in garage                             | 2,3   | 2 days 2   | \$450   |             |
|              | HC08- Replace 8 lights with LED lights in basement entry                     | 2,3   | 3 days 4   | \$700   |             |
| <i>Taken</i> | HC08- Install LED light in basement closet                                   | 2,3   | 1 days 2   | \$40    | 10/6/2024   |
| <i>Taken</i> | HC08- Install LED light in basement bathroom                                 | 2,3   | 1 day 2    | \$40    | 10/6/2024   |
|              | HC08- Install 10 LED lights in activities room part1                         | 2,3   | 3 days 4   | \$900   |             |
|              | HC08- Install 10 LED lights in activities room part 2                        | 2,3   | 3 days 4   | \$900   |             |
|              | HC08- Install 10 LED lights in activities room part 3                        | 2,3   | 3 days 4   | \$900   |             |
|              | HC08- Install 3 LED lights in stair way and hall                             | 2,3   | 1 day 2    | \$150   |             |
|              | HC08- Install 2 LED lights in kitchen  | 2,3   | 1 day 2    | \$100   |             |
|              | HC08- Install 4 LED lights in hallway up stairs                              | 2,3   | 2 days 2   | \$350   |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC08 PARTIN HOUSE - YOUTH CENTER

|              | Project Description   | Skill | Time/perso | Cost    | Proj. Start |
|--------------|---|-------|------------|---------|-------------|
|              | HC08- Install 1 LED light in library entry                            | 2,3   | 1 day 2    | \$50    |             |
| <i>Taken</i> | HC08- Install 1 LED light in storage room                             | 2,3   | 1 day 2    | \$50    | 10/6/2024   |
|              | HC08- Install 1 LED light in music room                               | 2,3   | 1 day 2    | \$50    |             |
|              | HC08- Install 1 LED light in craft room                               | 2,3   | 1 day 2    | \$50    |             |
|              | HC08- Install 2 LED lights in computer lab                            | 2,3   | 1 day 2    | \$180   |             |
|              | HC08- Install 1 LED light in office                                   | 2,3   | 1 day 2    | \$100   |             |
| <i>Taken</i> | HC08- Pressure wash and water seal back exterior steps and deck       | 1,2   | 2 days 2   | \$200   | 6/23/2024   |
|              | HC08- Remove interior steps, replace stringers, and install new steps | 1,2,3 | 1 week 3   | \$1,000 |             |
|              | HC08- Repair gutters on 2 buildings                                   | 2,3   | 2 days 3   | \$200   |             |
| <i>Taken</i> | HC08- Replace carpet in 2 library rooms with laminate flooring        | 1,2,3 | 3 days 4   | \$750   | 7/7/2024    |
| <i>Taken</i> | HC08- Assemble playset for front play ground                          | 1,2,3 | 2 days 6   | \$2,000 | 7/7/2024    |
|              | HC08- Replace 5 vanity faucets  | 2,3   | 2 days 2   | \$450   |             |
| <i>Taken</i> | HC08- Remove carpet and install laminate flooring to 3 rooms upstairs | 1,2,3 | 1 week 4   | \$1,800 | 7/7/2024    |
| <i>Taken</i> | HC08- Build sand box with lid   | 1,2,3 | 2 days 2   | \$600   | 4/7/2024    |
|              | HC08- Build wood fence around 3 sides of new playground               | 1,2,3 | 4 days 6   | \$1,700 |             |
|              | HC08- Install door with glass to tutoring room                        | 2,3   | 1 day 2    | \$300   |             |
| <i>Taken</i> | HC08- Build shelves on one wall in activity room                      | 1,2,3 | 2 days 4   | \$600   | 6/23/2024   |
| <i>Taken</i> | HC08- Pressure wash two storage buildings                             | 1,2   | 2 days 2   | \$200   | 6/23/2024   |

### HC09 FRAKES HOUSE

|  | Project Description  | Skill | Time/perso | Cost  | Proj. Start |
|--|--|-------|------------|-------|-------------|
|  | HC09- Replace shower fixture knobs and faucets on main level | 3     | 1 day 2    | \$150 |             |
|  | HC09- Install gutter guards                                  | 2,3   | 2 days 4   | \$350 |             |
|  | HC09- Replace (2) basement windows                           | 2,3   | 2 days 3   | \$350 |             |
|  | HC09- Replace 3 broken windows                               | 2,3   | 2 days 3   | \$750 |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC09 FRAKES HOUSE

|              | Project Description                       | Skill | Time/perso | Cost  | Proj. Start |
|--------------|---|-------|------------|-------|-------------|
|              | HC09- Replace 2 family room windows       | 2,3   | 2 days 3   | \$200 |             |
| <i>Taken</i> | HC09- Pressure wash vinyl siding on house | 1,2   | 2 days 4   | \$50  | 6/23/2024   |

### HC11 BRICK HOUSE

|              | Project Description  | Skill | Time/perso | Cost    | Proj. Start |
|--------------|--|-------|------------|---------|-------------|
| <i>Taken</i> | HC11- Replace 5 lights with LED lights   | 2,3   | 2 days 4   | \$500   | 9/22/2024   |
| <i>Taken</i> | HC11- Replace 6 lights with LED lights   | 2,3   | 2 days 4   | \$600   | 9/22/2024   |
|              | HC11- Replace pocket door in half bath   | 2,3   | 2 days 2   | \$300   |             |
|              | HC11- Replace tub and shower kit upstairs  | 2,3   | 3 days 4   | \$1,000 |             |
|              | HC11- Run conduit for electrical wire and install lights, switches, and outlets in hallway downstairs        | 2,3   | 3 days 4   | \$600   |             |
|              | HC11- Run conduit for electrical wire and install lights, switches, and outlets in large bedroom downstairs  | 2,3   | 2 days 4   | \$450   |             |
|              | HC11- Run conduit for electrical wire and install lights, switches, and outlets in 3 bedrooms downstairs     | 2,3   | 3 days 4   | \$650   |             |
|              | HC11- Run conduit for electrical wire and install lights, switches, and outlets in laundry room and bathroom | 2,3   | 2 days 3   | \$350   |             |
|              | HC11- Replace medicine cabinet with mirror in small bathroom   | 1,2   | 1 days 2   | \$200   |             |
| <i>Taken</i> | HC11- Pressure wash and apply sealer to deck and ramp  | 1,2   | 2 days 6   | \$400   | 6/9/2024    |
|              | HC11- Rework in ground drain at parking area   | 1,2,3 | 2 days 4   | \$400   |             |

### HC14 GREENHOUSE

|              | Project Description  | Skill | Time/perso | Cost  | Proj. Start |
|--------------|--|-------|------------|-------|-------------|
|              | HC14- Lay block for 3 sided compost bin                          | 1,2,3 | 4 days 4   | \$600 |             |
| <i>Taken</i> | HC14- Repaint / Stain exterior of germination room               | 1,2   | 1 day 4    | \$250 | 6/9/2024    |
|              | HC14- Pressure wash and water seal porch at germination room and | 1,2   | 2 days 4   | \$250 |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC14 GREENHOUSE

|                    | Project Description                             | Skill | Time/perso | Cost    | Proj. Start |
|--------------------|---|-------|------------|---------|-------------|
|                    | steps from parking area                         |       |            |         |             |
| <i>Taken</i> HC14- | Build hand rails on steps to lower green houses | 1,2,3 | 2 days 3   | \$400   | 6/23/2024   |
| HC14-              | pour concrete slab for wash station             | 1,2,3 | 2 days 6   | \$2,100 |             |
| HC14-              | Repair downspouts and drain at germination room | 2,3   | 2 days 4   | \$250   |             |

### HC16 RED BARN

|       | Project Description | Skill | Time/perso | Cost    | Proj. Start |
|-------|---------------------|-------|------------|---------|-------------|
| HC16- | Replace (4) windows | 2,3   | 1 week 5   | \$1,000 |             |

### HC17 LOWER FARM HOUSE

|       | Project Description   | Skill | Time/perso | Cost    | Proj. Start |
|-------|---|-------|------------|---------|-------------|
| HC17- | Build concrete wall, install exterior door on well house                | 2,3   | 1 week 3   | \$1,000 |             |
| HC17- | Clean gutters and install gutter guards                                 | 2,3   | 1 day 4    | \$250   |             |
| HC17- | Install exterior door and apply vinyl siding to 6x6 water tank building | 1,2,3 | 2 days 3   | \$500   |             |

### HC18 FARM

|       | Project Description                       | Skill | Time/perso | Cost    | Proj. Start |
|-------|---|-------|------------|---------|-------------|
| HC18- | Board up 2 windows                        | 1,2,3 | 1 wk 6     | \$800   |             |
| HC18- | Build smooth wire fence #1 on main campus | 1,2,3 | 1 week 8   | \$1,000 |             |
| HC18- | Build smooth wire fence #2 on main campus | 1,2,3 | 1 week 8   | \$1,000 |             |
| HC18- | Build smooth wire fence #3 on main campus | 1,2,3 | 1 week 8   | \$1,000 |             |
| HC18- | Build smooth wire fence #4 on main campus | 1,2,3 | 1 week 8   | \$1,000 |             |
| HC18- | Build smooth wire fence #5 on main campus | 1,2,3 | 1 week 8   | \$1,000 |             |
| HC18- | Build smooth wire fence #6 on main campus | 1,2,3 | 1 week 8   | \$1,000 |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC18 FARM

|                    | Project Description   | Skill      | Time/perso      | Cost         | Proj. Start     |
|--------------------|---|------------|-----------------|--------------|-----------------|
| HC18-              | Enclose back of barn with cattle panels and gate              | 1,2,3      | 2 days 6        | \$750        |                 |
| HC18-              | Reinforce roof support system on lower farm barn              | 1,2,3      | 1 week 8        | \$1,300      |                 |
| HC18-              | Gravel around water box and road to water box at lower farm   | 1,2        | 2 days 6        | \$750        |                 |
| HC18-              | Replace metal roof on existing barn at ballfield              | 1,2,3      | 1 wk 6          | \$1,200      |                 |
| HC18-              | Lime field at Charley Branch at lower farm                    | 1,2        | 2 days 6        | \$750        |                 |
| <i>Taken</i> HC18- | <i>Gravel dirt perimeter at pond on lower farm</i>            | <i>1,2</i> | <i>2 days 6</i> | <i>\$700</i> | <i>7/7/2024</i> |
| <i>Taken</i> HC18- | <i>Pressure wash storage building near red barn</i>           | <i>1,2</i> | <i>1 day 2</i>  | <i>\$50</i>  | <i>7/7/2024</i> |
| HC18-              | Close up opening under overhang at front entrance of red barn | 1,2,3      | 2 days 3        | \$300        |                 |
| HC18-              | Replace fence around wetland system                           | 1,2,3      | 2 days 6        | \$2,600      |                 |
| HC18-              | Build a board fence at lower farm                             | 1,2,3      | 3 days 6        | \$1,500      |                 |
| HC18-              | Spread lime on field at Smithy bottom at lower farm           | 1,2        | 2 days 6        | \$850        |                 |
| HC18-              | Paint fencing with water seal at lower farm                   | 1,2        | 2 days 4        | \$500        |                 |
| HC18-              | Gravel behind barn at lower farm                              | 1,2        | 2 days 6        | \$1,100      |                 |
| HC18-              | Replace boards on some fencing on lower farm                  | 1,2        | 3 days 6        | \$1,200      |                 |
| HC18-              | Paint 3 metal sheds   | 1          | 2 days 3        | \$300        |                 |
| HC18-              | Create opening in one metal shed and enclose other end        | 1,2,3      | 2 days 4        | \$500        |                 |

### HC19 NEW ADMIN

|                    | Project Description   | Skill      | Time/perso      | Cost         | Proj. Start      |
|--------------------|---|------------|-----------------|--------------|------------------|
| HC19-              | Mud, tape, sand all drywall (Parts 2-7 must be done in order) |            |                 |              |                  |
| <i>Taken</i> HC19- | <i>Replant flower beds</i>                                    | <i>2,3</i> | <i>2 days 2</i> | <i>\$500</i> | <i>6/2/2024</i>  |
| <i>Taken</i> HC19- | <i>Pressure wash parking lot</i>                              | <i>1,2</i> | <i>3 days 4</i> | <i>\$75</i>  | <i>7/14/2024</i> |
| HC19-              | Paint parking lines and markers                               | 1,2        | 2 days 2        | \$300        |                  |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC19 NEW ADMIN

|              | Project Description   | Skill | Time/perso | Cost    | Proj. Start |
|--------------|---|-------|------------|---------|-------------|
|              | HC19- Pressure wash exterior of building                        | 1,2   | 2 days 4   | \$50    |             |
| <i>Taken</i> | HC19- Clean out, remove, or destroy small building              | 1,2   | 1 day 6    | \$25    | 6/23/2024   |
|              | HC19- Build or assemble shelving and work station for data room | 2,3   | 2 days 2   | \$1,000 |             |
|              | HC19- Scrape and paint block foundation                         | 1,2   | 2 days 3   | \$400   |             |
|              | HC19- Replace vinyl siding on side 1 of building                | 1,2,3 | 4 days 6   | \$1,300 |             |
|              | HC19- Replace vinyl siding on side 2 of building                | 1,2,3 | 4 days 6   | \$1,300 |             |
|              | HC19- Replace vinyl siding on side 3 of building                | 1,2,3 | 4 days 6   | \$1,300 |             |
|              | HC19- Replace vinyl siding on side 4 of building                | 1,2,3 | 4 days 6   | \$1,300 |             |

### HC21 VEHICLE MAINTENANCE SHOP

|              | Project Description                                     | Skill | Time/perso | Cost  | Proj. Start |
|--------------|---|-------|------------|-------|-------------|
|              | HC21- Remove and raise front awning and apply new metal | 1,2,3 | 2 days 6   | \$800 |             |
|              | HC21- Scrape and paint yellow fuel tank                 | 1,2   | 2 days 2   | \$200 |             |
| <i>Taken</i> | HC21- Paint block on east side of building              | 1,2   | 2 days 4   | \$300 | 6/9/2024    |

### HC22 VEHICLE MAINTENANCE POLE BARN

|  | Project Description                                      | Skill | Time/perso | Cost    | Proj. Start |
|--|--|-------|------------|---------|-------------|
|  | HC22- Replace metal on two car shed                      | 1,2,3 | 2 days 6   | \$900   |             |
|  | HC22- Replace metal roofing on back section of car huts  | 1,2,3 | 2 days 6   | \$900   |             |
|  | HC22- Replace metal roofing on front section of car huts | 1,2,3 | 3 days 6   | \$1,600 |             |
|  | HC22- Paint all metal roofing on shed type roofs         | 1,2   | 2 days 4   | \$700   |             |



# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC23 ZOOCHIE HOUSE

|              | Project Description  | Skill | Time/perso | Cost  | Proj. Start |
|--------------|--|-------|------------|-------|-------------|
| <i>Taken</i> | HC23- Clean, paint, and seal concrete floor at lower level     | 1,2   | 2 days 2   | \$400 | 9/8/2024    |
| <i>Taken</i> | HC23- Paint block foundation                                   | 1,2   | 1 day 2    | \$150 | 9/8/2024    |
| <i>Taken</i> | HC23- Pressure wash and water seal small fence at zoochi house | 1,2   | 2 days 2   | \$100 | 9/22/2024   |

### HC24 COMMUNITY CENTER

|              | Project Description  | Skill | Time/perso | Cost    | Proj. Start |
|--------------|--|-------|------------|---------|-------------|
|              | HC24- Apply laminate flooring in senior office                           | 1,2,3 | 1 week 6   | \$1,700 |             |
|              | HC24- Install drop ceiling in first old pantry room                      | 1,2,3 | 1 wk 6     | \$700   |             |
|              | HC24- Replace (8) attic windows  | 2,3   | 4 days 4   | \$2,000 |             |
|              | HC24- Replace 4 lights with LED lights in womens restroom                | 2,3   | 2 days 3   | \$400   |             |
|              | HC24- Install vinyl siding on wall of community center facing gym        | 1,2,3 | 3 days 6   | \$1,200 |             |
|              | HC24- Install gutter guards  | 2,3   | 2 days 4   | \$400   |             |
|              | HC24- Remove and replace tile in senior kitchen                          | 1,2,3 | 1 week 6   | \$1,400 |             |
|              | HC24- Replace gutter at front door of community center entrance          | 2,3   | 1 day 3    | \$75    |             |
|              | HC24- Replace double doors in hallway in Community Center                | 2,3   | 2 day 2    | \$350   |             |
|              | HC24- Polyurethane main hallway floor                                    | 1,2   | 2 days 4   | \$500   |             |
|              | HC24- Apply floor sealer in stock room near mens section                 | 1,2,3 | 2 days 4   | \$350   |             |
| <i>Taken</i> | HC24- Clean and apply polyurethane to floor in new activities room       | 1,2,3 | 2 days 4   | \$225   | 5/5/2024    |
|              | HC24- Replace 4 lights with LED lights in MIHOW storage room             | 2,3   | 2 days 3   | \$400   |             |
| <i>Taken</i> | HC24- Replace 4 lights with LED lights womens group room                 | 2,3   | 2 days 3   | \$250   | 9/22/2024   |
|              | HC24- Clean, replace, and repair gutters and down spouts around building | 2,3   | 2 days 4   | \$250   |             |
| <i>Taken</i> | HC24- Replace 3 lights with LED lights in MIHOW room                     | 2,3   | 2 days 3   | \$250   | 9/22/2024   |
|              | HC24- Build doors on 3 shelves in  | 2,3   | 2 days 2   | \$250   |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC24 COMMUNITY CENTER

|                    | Project Description  | Skill    | Time/perso     | Cost        | Proj. Start |
|--------------------|--|----------|----------------|-------------|-------------|
|                    | sewing room  |          |                |             |             |
| HC24-              | Replace 4 lights with LED lights in sewing room  | 2,3      | 2 days 3       | \$400       |             |
| HC24-              | Apply louan and vinyl tile to floor in middle storage room (pnts rm)                       | 1,2,3    | 3 days 4       | \$800       |             |
| HC24-              | Replace 3 lights with LED lights in middle storage room (pnts rm)                          | 2,3      | 2 days 2       | \$300       |             |
| HC24-              | Remove carpet, clean floor, and apply polyurethane to floor in front room of library       | 1,2,3    | 3 days 6       | \$450       |             |
| HC24-              | Remove carpet, clean floor and apply polyurethane to floor in back room in library         | 1,2,3    | 3 days 6       | \$700       |             |
| HC24-              | Build 2 shelves with plexiglass doors in library   | 1,2,3    | 3 days 3       | \$550       |             |
| HC24-              | Remove front stall and install bathroom vanity and mirror in mens restroom in main hallway | 1,2,3    | 3 days 3       | \$600       |             |
| HC24-              | Replace 6 lights with LED lights in youth office   | 2,3      | 2 days 4       | \$650       |             |
| HC24-              | Replace 10 lights with LED lights in senior kitchen  | 2,3      | 3 days 4       | \$175       |             |
| HC24-              | Seal wood on walkway in front of community center  | 1,2      | 1 day 3        | \$200       |             |
| HC24-              | Replace 3 small lights with LED lights in hallway by former food pantry                    | 2,3      | 1 day 3        | \$200       |             |
| <i>Taken</i> HC24- | <b>Install transition strip at thrift store office</b>                                     | <b>2</b> | <b>1 day 1</b> | <b>\$25</b> | 6/23/2024   |
| HC24-              | Clean, paint, and apply sealer to concrete floor in former food pantry                     | 1,2      | 3 days 4       | \$350       |             |
| HC24-              | Install drop ceiling to thrift store receiving room  | 1,2,3    | 3 days 4       | \$700       |             |
| HC24-              | Replace 6 lights with LED lights in community development office and hallway               | 2,3      | 2 days 4       | \$650       |             |
| HC24-              | Repair wood floor in back stock room of thrift store                                       | 1,2,3    | 1 day 2        | \$200       |             |
| HC24-              | Scrape and paint exterior wall by senior center  | 1,2      | 2 days 4       | \$150       |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC24 COMMUNITY CENTER

|                    | Project Description  | Skill      | Time/perso      | Cost         | Proj. Start     |
|--------------------|--|------------|-----------------|--------------|-----------------|
| HC24-              | Polyurethane senior hallway floor                                      | 1,2        | 1 day 2         | \$125        |                 |
| HC24-              | Build steps from middle road to sidewalk at senior center              | 1,2,3      | 2 days 4        | \$650        |                 |
| HC24-              | Apply louan and vinyl rug to womens restroom and small utility room    | 1,2,3      | 1 week 4        | \$200        |                 |
| HC24-              | Replace laminate flooring in intake office and 2 offices               | 1,2,3      | 5 days 4        | \$1,200      |                 |
| HC24-              | Build small block retaining wall outside food pantry                   | 1,2,3      | 2 days 4        | \$900        |                 |
| HC24-              | Replace wood on senior walk way  | 1,2,3      | 2 days 3        | \$500        |                 |
| HC24-              | Clean and apply polyurethane to steps going down to panrty             | 1,2        | 1 day 2         | \$100        |                 |
| <i>Taken</i> HC24- | <b>Paint floor from pantry to thrift store door then seal</b>          | <b>1,2</b> | <b>2 days 3</b> | <b>\$200</b> | <b>7/7/2024</b> |
| HC24-              | Apply floor tile over existing floor in womens section of thrift store | 1,2,3      | 3 days 4        | \$1,000      |                 |
| HC24-              | Apply floor tile over existing floor in mens section of thrift store   | 1,2,3      | 3 days 4        | \$1,000      |                 |
| HC24-              | Replace 8 lights with LED lights in stock room                         | 2,3        | 2 days 4        | \$850        |                 |
| HC24-              | Replace 8 lights with LED lights in 2nd stock room                     | 2,3        | 2 days 4        | \$850        |                 |
| HC24-              | Replace 8 lights with LED lights in 3rd stock room                     | 2,3        | 2 days 4        | \$850        |                 |
| HC24-              | Replace 9 lights with LED lights in 4th stock room                     | 2,3        | 2 days 4        | \$950        |                 |
| HC24-              | Replace 1 light with LED light in back stock room (old furnace room)   | 2,3        | 1 day 2         | \$100        |                 |
| HC24-              | Scrape and stain all wood at entertainment stand                       | 1,2        | 2 days 3        | \$250        |                 |
| HC24-              | Build enclosed walkway from food pantry to cooler/freezer building     | 1,2,3      | 4 days 5        | \$1,000      |                 |
| HC24-              | Remodel sitting area at pathway of promise                             | 1,2,3      | 4 days 5        | \$1,400      |                 |
| HC24-              | Replace double doors at food panrty intrance                           | 2,3        | 1 day 3         | \$800        |                 |
| HC24-              | Pressure wash and stain porch  | 1,2        | 2 days 3        | \$200        |                 |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC24 COMMUNITY CENTER

|       | Project Description  | Skill | Time/perso | Cost  | Proj. Start |
|-------|--|-------|------------|-------|-------------|
|       | and ramp at community services   |       |            |       |             |
| HC24- | Pressure wash and seal deck and fence outside senior area                          | 1,2   | 2 days 3   | \$200 |             |
| HC24- | Install electrical junction boxes and outside lighting at four corners of building | 2,3   | 3 days     | \$350 |             |

### HC25 GYMNASIUM

|              | Project Description  | Skill | Time/perso | Cost    | Proj. Start |
|--------------|--|-------|------------|---------|-------------|
| <i>Taken</i> | HC25- Pressure wash and water seal wood walkway                        | 1,2   | 2 days 4   | \$225   | 6/23/2024   |
| <i>Taken</i> | HC25- Pressure wash and apply water seal to porch at community kitchen | 1,2   | 1 day 4    | \$175   | 6/23/2024   |
| HC25-        | Install gutter guards  | 2,3   | 1 day 4    | \$300   |             |
| HC25-        | Replace double door at gym entrance                                    | 2,3   | 3 days 4   | \$800   |             |
| HC25-        | Apply sheeting to floor in large attic space                           | 1,2,3 | 3 days 4   | \$900   |             |
| HC25-        | Paint fascia boards on eaves of gym                                    | 1,2   | 1 day 2    | \$50    |             |
| HC25-        | Build wood floor in boys bathroom                                      | 1,2,3 | 3 days 4   | \$800   |             |
| HC25-        | Stud interior walls and apply wall covering to boys bathroom           | 1,2,3 | 3 days 4   | \$1,500 |             |
| HC25-        | Finish wall covering and apply floor covering to boys bathroom         | 1,2,3 | 3 days 4   | \$1,000 |             |
| HC25-        | Pressure wash metal on mission dorm side                               | 1,2   | 1 day 2    | \$25    |             |
| HC25-        | Clean and apply polyurethane to gym floor                              | 1,2,3 | 2 days 4   | \$800   |             |
| HC25-        | Sand and paint all bleachers   | 1,2   | 3 days 4   | \$250   |             |
| HC25-        | Install shades on windows  | 1,2   | 1 day 2    | \$150   |             |
| HC25-        | Paint walls inside gym   | 1,2   | 4 days 4   | \$600   |             |
| HC25-        | Replace lights in men and womens restrooms with LED lights             | 2,3   | 1 day 2    | \$400   |             |
| HC25-        | Finish wall covering and apply floor covering                          | 1,2,3 | 3 days 4   | \$1,000 |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC26 MISSION DORMITORY

|              | Project Description  | Skill | Time/perso | Cost  | Proj. Start |
|--------------|--|-------|------------|-------|-------------|
| <i>Taken</i> | HC26- Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3                      | 1,2,3 | 1 wk 6     | \$750 | 6/23/2024   |
|              | HC26- Replace (1) window in main lobby   | 2,3   | 1 day 3    | \$700 |             |
|              | HC26- Replace (2nd) window in main lobby   | 2,3   | 1 day 3    | \$700 |             |
|              | HC26- Water seal fence near retaining wall   | 1,2   | 1 day 3    | \$200 |             |
|              | HC26- Add LED step lights to stairs going down to Mission Dorm                         | 2,3   | 1 day 2    | \$300 |             |
| <i>Taken</i> | HC26- Convert fixtures to 10 LED lights in lobby                                       | 2,3   | 3 days 4   | \$130 | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 10 LED lights in lobby                                       | 2,3   | 3 days 4   | \$130 | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 4 LED lights in lobby  | 2,3   | 1 day 2    | \$75  | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 10 LED lights in conference room                             | 2,3   | 3 days 4   | \$130 | 5/19/2024   |
| <i>Taken</i> | HC26- Convert fixtures to 10 LED lights in conference room                             | 2,3   | 3 days 4   | \$130 | 5/19/2024   |
|              | HC26- Convert fixtures to 10 LED lights in conference room                             | 2,3   | 3 days 4   | \$130 |             |
| <i>Taken</i> | HC26- Convert fixtures to 6 LED lights in mens bathroom upstairs and 5 vanity lights   | 2,3   | 3 days 4   | \$0   | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 10 LED lights in mens bunk area upstairs                     | 2,3   | 3 days 4   | \$130 | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 10 LED lights in mens bunk area upstairs                     | 2,3   | 3 days 4   | \$130 | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 7 LED lights in mens bunk area upstairs                      | 2,3   | 2 days 4   | \$130 | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 10 LED lights in womens bunk area upstairs                   | 2,3   | 3 days 4   | \$130 | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 10 LED lights in womens bunk area upstairs                   | 2,3   | 3 days 4   | \$130 | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 7 LED lights in womens bunk area upstairs                    | 2,3   | 2 days 4   | \$130 | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 6 LED lights in womens bathroom upstairs and 5 vanity lights | 2,3   | 3 days 4   | \$0   | 6/9/2024    |
| <i>Taken</i> | HC26- Convert fixtures to 2 LED lights   | 2,3   | 1 day 2    | \$0   | 6/9/2024    |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC26 MISSION DORMITORY

|              | Project Description  | Skill      | Time/perso      | Cost         | Proj. Start      |
|--------------|--|------------|-----------------|--------------|------------------|
|              | <i>in womens bathroom down stairs</i>  |            |                 |              |                  |
| HC26-        | Install LED light in stairwell   | 2,3        | 1 day 2         | \$100        |                  |
| HC26-        | Convert fixtures to 6 LED lights in front section of craft store                               | 2,3        | 2 days 2        | \$130        |                  |
| HC26-        | Convert fixtures to 9 LED lights in back section of craft store                                | 2,3        | 3 days 4        | \$130        |                  |
| <i>Taken</i> | <i>HC26- Convert fixtures to 10 LED lights in mens bunk area down stairs</i>                   | <i>2,3</i> | <i>3 days 4</i> | <i>\$130</i> | <i>6/9/2024</i>  |
| <i>Taken</i> | <i>HC26- Convert fixtures to 10 LED lights in mens bunk area down stairs</i>                   | <i>2,3</i> | <i>3 days 4</i> | <i>\$130</i> | <i>6/9/2024</i>  |
| <i>Taken</i> | <i>HC26- Convert fixtures to 7 LED lights in mens bunk area down stairs</i>                    | <i>2,3</i> | <i>2 days 4</i> | <i>\$130</i> | <i>6/9/2024</i>  |
| <i>Taken</i> | <i>HC26- Convert fixtures to 10 LED lights in womens bunk area down stairs</i>                 | <i>2,3</i> | <i>3 days 4</i> | <i>\$130</i> | <i>6/9/2024</i>  |
| <i>Taken</i> | <i>HC26- Convert fixtures to 10 LED lights in womens bunk area down stairs</i>                 | <i>2,3</i> | <i>3 days 4</i> | <i>\$130</i> | <i>6/9/2024</i>  |
| <i>Taken</i> | <i>HC26- Convert fixtures to 7 LED lights in womens bunk area upstairs</i>                     | <i>2,3</i> | <i>2 days 4</i> | <i>\$130</i> | <i>6/9/2024</i>  |
| <i>Taken</i> | <i>HC26- Convert fixtures to 6 LED lights in mens bathroom down stairs and 5 vanity lights</i> | <i>2,3</i> | <i>3 days 4</i> | <i>\$0</i>   | <i>6/9/2024</i>  |
| HC26-        | Convert fixtures to 2 LED lights in mens bathroom down stairs                                  | 2,3        | 1 day 2         | \$75         |                  |
| <i>Taken</i> | <i>HC26- Install 1 LED light in cleaning closet</i>  | <i>2,3</i> | <i>1 day 2</i>  | <i>\$50</i>  | <i>10/6/2024</i> |
| <i>Taken</i> | <i>HC26- Pressure wash and water seal back and side decks</i>                                  | <i>1,2</i> | <i>2 day 4</i>  | <i>\$550</i> | <i>7/21/2024</i> |
| HC26-        | Pressure wash and water seal front deck and handicap ramp                                      | 1,2        | 2 days 4        | \$400        |                  |
| <i>Taken</i> | <i>HC26- Water seal fence near kitchen garbage house</i>                                       | <i>1,2</i> | <i>1 day 2</i>  | <i>\$100</i> | <i>6/23/2024</i> |
| HC26-        | Pressure wash and water seal large back deck   | 1,2        | 2 days 6        | \$500        |                  |
| HC26-        | Pressure wash and water seal two side decks and stairs and connecting deck                     | 1,2        | 2 days 6        | \$500        |                  |
| HC26-        | Install floor baseboard in lower level lobby   | 2,3        | 1 day 2         | \$250        |                  |

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC27 KITCHEN/DINING HALL

|                    | Project Description  | Skill      | Time/perso     | Cost         | Proj. Start |
|--------------------|--|------------|----------------|--------------|-------------|
| HC27-              | Replace (6) windows upstairs   | 1,2,3      | 1 week 4       | \$1,500      |             |
| HC27-              | Install second half of drain pipe from dining hall to hwy 190            | 1,2,3.     | 3 days 4       | \$750        |             |
| HC27-              | Enclose window of west side mens bathroom                                | 2,3        | 2 days 2       | \$175        |             |
| HC27-              | Gravel parking area at garbage house                                     | 1,2,3      | 2 day 6        | \$800        |             |
| HC27-              | Install gutter guards  | 2,3        | 2 days 4       | \$400        |             |
| HC27-              | Install outlet and plumbing in stock room to install washer and dryer    | 2,3        | 2 day 3        | \$900        |             |
| HC27-              | Replace ceiling tile over mop sink                                       | 1,2        | 1 day 2        | \$150        |             |
| HC27-              | Pressure wash and water seal deck  | 1,2        | 2 days 4       | \$350        |             |
| HC27-              | Paint trim on windows to match rest of building                          | 1,2        | 1 day 2        | \$50         |             |
| HC27-              | Replace 6 airflow vents upstairs and 1 downstairs                        | 1,2        | 1 day 2        | \$125        |             |
| HC27-              | Replace 1 large airflow vent in hallway upstairs                         | 1,2        | 1 day 2        | \$50         |             |
| HC27-              | Install crown molding in rooms #7 and #8 and in lobby                    | 2,3        | 1 day 2        | \$200        |             |
| HC27-              | Pressure wash back block wall  | 1,2        | 1 day 2        | \$125        |             |
| HC27-              | Install down spout to gutter at deck                                     | 2,3        | 1 day 2        | \$75         |             |
| <i>Taken</i> HC27- | <b>Paint concrete back wall on dining hall</b>                           | <b>1,2</b> | <b>1 day 6</b> | <b>\$250</b> | 6/23/2024   |
| HC27-              | Replace exterior door on small pantry room in dining hall                | 2,3        | 1 day 2        | \$275        |             |
| HC27-              | Repair some soffit on back of dining hall                                | 2,3        | 1 day 2        | \$200        |             |
| HC27-              | Install elbow to down spout over roof on small back porch at dining hall | 2,3        | 1 day 2        | \$75         |             |
| HC27-              | Remove and replace carpet with laminate on upstairs livingroom floor     | 1,2,3      | 3 days 4       | \$750        |             |
| HC27-              | Enlarge opening and install exterior door at cooler room                 | 2,3        | 1 day 3        | \$250        |             |
| HC27-              | Replace mop sink   | 2,3        | 1 day 2        | \$350        |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC27 KITCHEN/DINING HALL

|              | Project Description   | Skill | Time/perso | Cost    | Proj. Start |
|--------------|---|-------|------------|---------|-------------|
| <i>Taken</i> | HC27- Paint walls in room 6                                     | 1,2   | 1 day 3    | \$50    | 6/23/2024   |
| <i>Taken</i> | HC27- Paint entry section of dining room                        | 1,2   | 1 day 2    | \$150   | 4/1/2024    |
|              | HC27- Install 8 LED lights in middle dining room                | 2,3   | 2 days 4   | \$800   |             |
|              | HC27- Install 2 LED lights in bathroom                          | 2,3   | 1 day 2    | \$200   |             |
|              | HC27- Install 10 LED lights in food prep area                   | 2,3   | 3 days 4   | \$1,000 |             |
|              | HC27- Install 5 LED lights in dry storage area near back door   | 2,3   | 2 days 4   | \$500   |             |
|              | HC27- Install 2 LED lights in small kitchen                     | 2,3   | 1 day 2    | \$200   |             |
|              | HC27- Install 3 LED lights in dry storage                       | 2,3   | 2 days 2   | \$300   |             |
|              | HC27- Install 2 LED lights in mens and womens bathroom upstairs | 2,3   | 1 day 2    | \$200   |             |
|              | HC27- Paint and seal floor at staff entrance cooler room        | 1,2   | 2 days 3   | \$350   |             |
|              | HC27- Paint cooler at staff entrance                            | 1,2   | 1 day 2    | \$200   |             |
|              | HC27- Paint area outside entry bathrooms                        | 1,2   | 1 day 2    | \$150   |             |

### HC28 ALLEN HOUSE DUPLEX

|              | Project Description                                  | Skill | Time/perso | Cost    | Proj. Start |
|--------------|--|-------|------------|---------|-------------|
| <i>Taken</i> | HC28- Paint walls in 3 rooms                         |       |            | \$70    | 5/5/2024    |
|              | HC28- Install gutter to small porch                  | 1,2,3 | 2 day 4    | \$175   |             |
|              | HC28- Replace 2 windows                              | 2,3   | 2 days 2   | \$500   |             |
|              | HC28- Replace vinyl siding on whole house            | 1,2,3 | 4 days 6   | \$2,000 |             |
|              | HC28- Pressure wash and stain front and back porches | 1,2   | 2 days 4   | \$350   |             |
|              | HC28- Paint walls in 3 rooms                         | 1,2   | 3 days 3   | \$70    |             |

### HC29 VALLEY HOUSE 1

|  | Project Description                   | Skill | Time/perso | Cost    | Proj. Start |
|--|---------------------------------------|-------|------------|---------|-------------|
|  | HC29- Install (2) storm doors         | 2,3   | 2 days 2   | \$400   |             |
|  | HC29- Pressure wash exterior of house | 1,2   | 2 days 4   | \$50    |             |
|  | HC29- Replace base cabinets           | 1,2,3 | 2 days 4   | \$1,200 |             |

As of 9/26/2024



# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC29 VALLEY HOUSE 1

|       | Project Description                   | Skill | Time/perso | Cost    | Proj. Start |
|-------|---------------------------------------|-------|------------|---------|-------------|
| HC29- | Replace wall cabinets                 | 1,2,3 | 2 days 4   | \$1,000 |             |
| HC29- | Replace bottom sash in kitchen window | 2,3   | 1 day 2    | \$125   |             |
| HC29- | Replace oven vent hood                | 1,2   | 1 day 2    | \$100   |             |
| HC29- | Replace bathroom vanity and top       | 2,3   | 1 day 3    | \$200   |             |
| HC29- | Repair soffit in some areas           | 2,3   | 1 day 2    | \$150   |             |

### HC30 VALLEY HOUSE 2

|       | Project Description  | Skill | Time/perso | Cost  | Proj. Start |
|-------|--|-------|------------|-------|-------------|
| HC30- | Install back exterior door and storm door                        | 2,3   | 2 days 3   | \$450 |             |
| HC30- | Replace front exterior door and storm door                       | 2,3   | 2 days 3   | \$450 |             |
| HC30- | Replace bathroom vanity and medicine cabinet                     | 2,3   | 2 days 3   | \$600 |             |
| HC30- | Install backsplash to wall over bathroom vanity and kitchen sink | 2,3   | 1 day 2    | \$150 |             |
| HC30- | Replace 5 interior doors   | 2,3   | 2 days 3   | \$500 |             |
| HC30- | Paint bathroom walls   | 1,2   | 1 day 2    | \$100 |             |
| HC30- | Remove and replace side steps and hand rail                      | 1,2,3 | 2 days 3   | \$550 |             |
| HC30- | Pressure wash exterior of house                                  | 1,2   | 2 days 4   | \$50  |             |
| HC30- | Build gate on side porch on                                      | 1,2,3 | 1 day 2    | \$75  |             |
| HC30- | Replace some siding on house                                     | 1,2,3 | 2 days 4   | \$500 |             |
| HC30- | Pressure wash exterior of house                                  | 1,2   | 2 days 4   | \$50  |             |

### HC32 BALL FIELD

|       | Project Description                                       | Skill | Time/perso | Cost  | Proj. Start |
|-------|---|-------|------------|-------|-------------|
| HC32- | build shelves   |       |            |       |             |
| HC32- | Install double doors on storage building at ballfield     | 2,3   | 2 days 3   | \$500 |             |
| HC32- | Replace window enclosure on concession stand at ballfield | 1,2,3 | 2 days 3   | \$200 |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC33 MAINTENANCE BUILDING

|       | Project Description   | Skill | Time/perso | Cost  | Proj. Start |
|-------|---|-------|------------|-------|-------------|
| HC33- | Build storage shelves over R room in maintenance side           | 1,2,3 | 1 day 2    | \$300 |             |
| HC33- | Install propane heater to wall in furniture room                | 3     | 1 day 2    | \$500 |             |
| HC33- | Apply furring strips and metal over old metal on new tool room  | 1,2,3 | 2 days 3   | \$600 |             |
| HC33- | Build form and pour small concrete slab at furniture room       | 1,2,3 | 2 days 6   | \$800 |             |
| HC33- | Water seal all wood on gazebo                                   | 1,2   | 1 days 2   | \$150 |             |
| HC33- | Apply louan to upstairs wall and paint then build shelves       | 1,2,3 | 3 days 3   | \$450 |             |
| HC33- | Install gutter guards   | 2,3   | 1 day 4    | \$300 |             |
| HC33- | Build storage shelves in back shed on maintenance side          | 1,2,3 | 1 day 3    | \$500 |             |
| HC33- | Paint floor in maintenance side                                 | 1,2   | 2 days 4   | \$250 |             |
| HC33- | Apply furring strips and metal over old metal on back tool room | 1,2,3 | 2 days 3   | \$550 |             |
| HC33- | Install propane heater to wall in furniture room                | 3     | 1 day 2    | \$500 |             |
| HC33- | Build shelves in furniture room                                 | 1,2,3 | 2 days 2   | \$300 |             |
| HC33- | Build floor in maintenance back storage room                    | 1,2,3 | 2 days 4   | \$600 |             |
| HC33- | Seal wood rail and stairs outside work camp area                | 1,2   | 1 day 2    | \$100 |             |

### HC34 R. V. SITE

|                    | Project Description  | Skill        | Time/perso      | Cost           | Proj. Start |
|--------------------|--|--------------|-----------------|----------------|-------------|
| <i>Taken</i> HC34- | <b>Build 50 ft wood fence from new section toward road</b>         | <b>1,2,3</b> | <b>3 days 4</b> | <b>\$1,000</b> | 4/6/2024    |
| HC34-              | Build 50 ft wood fence from new section toward youth center part 1 | 1,2,3        | 3 days 4        | \$1,000        |             |
| HC34-              | Build 50 ft wood fence from new section toward youth center part 2 | 1,2,3        | 3 days 4        | \$1,000        |             |
| HC34-              | Build 50 ft wood fence from new section toward youth center part 3 | 1,2,3        | 3 days 4        | \$1,000        |             |
| HC34-              | Build 50 ft wood fence from new section toward youth center part 4 | 1,2,3        | 3 days 4        | \$1,000        |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC35 MISCELLANEOUS

|              | Project Description   | Skill | Time/perso | Cost    | Proj. Start |
|--------------|---|-------|------------|---------|-------------|
|              | HC35- Apply furring strips and metal over shingles on grounds equipment shed      | 1,2,3 | 3 days 6   | \$1,200 |             |
|              | HC35- Apply insulation board and vinyl siding to gables of grounds equipment shed | 1,2,3 | 2 days 4   | \$400   |             |
|              | HC35- Apply insulation board and luan to ceiling of grounds equipment shed        | 1,2,3 | 2 days 4   | \$500   |             |
|              | HC35- Replace gutters on grounds shed   | 1,2,3 | 1 day 3    | \$100   |             |
| <i>Taken</i> | HC35- Pressure wash and water seal deck at vespers point                          | 1,2   | 1 day 2    | \$75    | 6/23/2024   |
|              | HC35- Repair doors on grounds equipment shed                                      | 1,2,3 | 1 day 2    | \$100   |             |
|              | HC35- Paint block outside grounds equipment shed and on building                  | 1,2   | 2 days 2   | \$200   |             |
|              | HC35- Repair, clean, and water seal benches at vespers point                      | 1,2   | 2days 3    | \$300   |             |

### HC36 PARTIN RESIDENCE

|  | Project Description              | Skill | Time/perso | Cost  | Proj. Start |
|--|----------------------------------|-------|------------|-------|-------------|
|  | HC36- Paint hallway and bathroom | 1,2   | 2 day 2    | \$100 |             |

### HC37 STILLWATER HOUSE

|              | Project Description  | Skill | Time/perso | Cost    | Proj. Start |
|--------------|--|-------|------------|---------|-------------|
| <i>Taken</i> | HC37- Apply vinyl siding to section 2 of house                             | 1,2,3 | 3 days 6   | \$1,500 | 6/16/2024   |
|              | HC37- Extend front deck  | 1,2,3 | 1 week 6   | \$2,000 |             |
|              | HC37- Build roof over 8x60 deck (#2 needs completed first)                 | 1,2,3 | 1 week 6   | \$1,200 |             |
|              | HC37- Build connecting deck for section 2 entry (#2 needs completed first) | 1,2,3 | 3 days 4   | \$800   |             |
| <i>Taken</i> | HC37- Build handicap ramp and deck on back entrance of section2            | 1,2,3 | 3 days 4   | \$1,000 | 6/16/2024   |
| <i>Taken</i> | HC37- Paint foundation block   | 1,2   | 2 days 4   | \$600   | 6/16/2024   |
| <i>Taken</i> | HC37- Build interior walls of section 2                                    | 1,2,3 | 3 days 4   | \$975   | 4/21/2024   |
|              | HC37- Install insulation to walls to section 1                             | 1,2,3 | 2 days 6   | \$1,000 |             |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC37 STILLWATER HOUSE

|       | Project Description  | Skill | Time/perso | Cost    | Proj. Start |
|-------|--|-------|------------|---------|-------------|
| HC37- | Install insulation to ceiling to section 1                                       | 1,2,3 | 2days 4    | \$750   |             |
| HC37- | Apply sheetrock to walls of section 1  | 1,2,3 | 1 week 8   | \$1,200 |             |
| HC37- | Apply sheetrock to ceiling of section 1  | 1,2,3 | 3 days 6   | \$600   |             |
| HC37- | Mud, tape, and sand ceilings and walls of section 1                              | 2,3   | 1 week 6   | \$500   |             |
| HC37- | Paint interior of section 1  | 1,2,3 | 1 week 4   | \$600   |             |
| HC37- | Install snap together flooring in living room, hallway, and kitchen of section 1 | 2,3   | 1 week 6   | \$1,500 |             |
| HC37- | Install snap together flooring in two bedrooms and bathroom of section 1         | 2,3   | 1 week 6   | \$1,500 |             |
| HC37- | Install insulation to walls to section 2   | 1,2,3 | 2 days 6   | \$1,000 |             |
| HC37- | Install insulation to ceiling to section 2                                       | 1,2,3 | 2 days 4   | \$750   |             |
| HC37- | Apply sheetrock to walls of section 2  | 1,2,3 | 1 week 8   | \$1,200 |             |
| HC37- | Apply sheetrock to ceiling of section 2  | 1,2,3 | 3 days 6   | \$600   |             |
| HC37- | Mud, tape, and sand ceilings and walls of section 2                              | 2,3   | 1 week 6   | \$500   |             |
| HC37- | Paint interior of section 2  | 1,2,3 | 1 week 4   | \$600   |             |
| HC37- | Install snap together flooring half of section 2                                 | 2,3   | 1 week 6   | \$1,500 |             |
| HC37- | Install snap together flooring second half of section 2                          | 2,3   | 1 week 6   | \$1,500 |             |

### HC38 SOWER COTTAGE

|                    | Project Description  | Skill      | Time/perso      | Cost         | Proj. Start      |
|--------------------|--|------------|-----------------|--------------|------------------|
| HC38-              | Apply trim to exterior of door on lower section                  | 2,3        | 1 day 2         | \$75         |                  |
| <i>Taken</i> HC38- | <i>Pressure wash and water seal steps along side of building</i> | <i>1,2</i> | <i>2 days 3</i> | <i>\$100</i> | <i>6/30/2024</i> |
| <i>Taken</i> HC38- | <i>Pressure wash exterior of house</i>                           | <i>1,2</i> | <i>1 day 3</i>  | <i>\$50</i>  | <i>6/23/2024</i> |
| <i>Taken</i> HC38- | <i>Water seal upper and lower</i>                                | <i>1,2</i> | <i>2 days 4</i> | <i>\$400</i> | <i>6/30/2024</i> |

As of 9/26/2024

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 9/26/2024

### HC38 SOWER COTTAGE

|              | Project Description   | Skill | Time/perso | Cost  | Proj. Start |
|--------------|---|-------|------------|-------|-------------|
|              | porches   |       |            |       |             |
| <i>Taken</i> | HC38- Repaint block foundation                                    | 1,2   | 1 days 4   | \$350 | 7/7/2024    |
| <i>Taken</i> | HC38- Pressure wash and water seal deck and fence at sitting area | 1,2   | 1 day 2    | \$125 | 7/7/2024    |

### HC39 BRANDON COTTAGE

|              | Project Description                                      | Skill | Time/perso | Cost  | Proj. Start |
|--------------|--|-------|------------|-------|-------------|
| <i>Taken</i> | HC39- Repaint block foundation                           | 1,2   | 1 day 4    | \$350 | 6/30/2024   |
| <i>Taken</i> | HC39- Paint interior walls in upper level                | 1,2   | 2 days 4   | \$300 | 6/30/2024   |
| <i>Taken</i> | HC39- Pressure wash exterior of house                    | 1,2   | 1 days 3   | \$50  | 6/30/2024   |
| <i>Taken</i> | HC39- Water seal fence at lower level                    | 1,2   | 1 day 3    | \$200 | 6/30/2024   |
| <i>Taken</i> | HC39- Water seal upper and lower porches                 | 1,2   | 2 days 3   | \$400 | 6/30/2024   |
| <i>Taken</i> | HC39- Pressure wash and seal deck joining lower cottages | 1,2   | 2 days 2   | \$100 | 6/30/2024   |