

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC01 ADMINISTRATION BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC01-1 Replace windows in east apartment	2,3	1 week 4 people	\$900	
	HC01-2 Install gutter guards	2,3	1 day 4 people	\$300	
	HC01-3 Replace shower tub surround in large apartment	2,3	2 days 3 people	\$350	
<i>Taken</i>	HC01-4 Remove large rug, polyurethane floor, assemble office desk in work camp office	1,2,3	3 days 4 people	\$750	9/9/2018
<i>Taken</i>	HC01-5 Water seal fence in parking area	1,2	1 day 4 people	\$400	6/17/2018
<i>Taken</i>	HC01-6 Pressure wash and water seal deck near admin building	1,2	2 day 3 people	\$100	6/17/2018
<i>Taken</i>	HC01-7 Pressure wash and water seal upper deck	1,2	2 day 3 people	\$250	7/22/2018
	HC01-8 Install trim to floor and walls in large office	1,2,3	1 day 2 people	\$200	
	HC01-9 Apply floor covering in large office	2,3	2 day 4 people	\$800	
	HC01-10 Enlarge bathroom on main floor	2,3	1 wk 4 people	\$1,000	
<i>Taken</i>	HC01-11 Build shelving in lower stock room	1,2,3	2 day 2 people	\$200	10/7/2018

### HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-1 Install (2) exterior doors in bath house	2,3	2 days 3 people	\$450	
	HC02-2 Pressure wash shower house & 2 small buildings	1,2	3 day 6 people	\$300	
	HC02-3 Build retaining wall #1	1,2,3	2 days 6 people	\$700	
	HC02-4 Water seal park shelter	1,2	2 days 4 people	\$150	
<i>Taken</i>	HC02-5 Apply driveway sealer to parking lot	1,2	2 days 4 people	\$600	7/22/2018
	HC02-6 Build retaining wall #2	1,2,3	2 days 6 people	\$700	
	HC02-7 Build retaining wall #3	1,2,3	2 days 6 people	\$700	
<i>Taken</i>	HC02-8 Repair retaining pipes for gravel at playground area	1,2,3	2 day 3	\$300	6/17/2018
<i>Taken</i>	HC02-9 Gravel at playground area	1,2,3	2 day 3 people	\$800	6/17/2018

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC04 HOPE CHURCH

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC04-1 Repair concrete and bricks at front door at west side entrance	3	2 days 3 people	\$350	
	HC04-2 Paint trim in high section of church exterior	1,2	2 days 3 people	\$225	

### HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC05-1 Replace (4) closet doors in bedrooms	2,3	2 days 4 people	\$200	9/16/2018
<i>Taken</i>	HC05-2 Replace (2) exterior doors	2,3	2 days 2 people	\$400	9/16/2018
	HC05-3 Install gutter guards	2,3	1 day 4 people	\$300	
	HC05-4 Install landscape pavers in picnic area	2,3	2 days 4 people	\$500	
<i>Taken</i>	HC05-5 Pressure wash house	1,2	2 days 4 people	\$100	9/16/2018
<i>Taken</i>	HC05-6 Paint laundry room floors	1,2	1 day 2 people	\$75	7/22/2018
	HC05-7 Install shoe mold to floors	2,3	2 day 4	\$150	

### HC06 PARSONAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC06-1 Prepare site and pour 24x 24 concrete pad	1,2,3	3 days 5 people	\$1,400	
	HC06-2 Install gutter guards	2,3	1 day 4 people	\$250	
	HC06-3 Build (1) garage door	1,2,3	3 days 4 people	\$500	
	HC06-4 Build second garage door	1,2,3	3 days 4 people	\$500	
<i>Taken</i>	HC06-5 Replace storm door	2,3	1 day 2	\$200	9/16/2018

### HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC07-1 Apply laminate flooring to bedroom floor	1,2,3	2 days 4 people	\$650	
	HC07-2 Replace vanity tops, bowls and mirrors in (3) bathrooms	3	1 week 4	\$750	
<i>Taken</i>	HC07-3 Dig out and install 20' section of culvert 2nd. Section	1,2,3	3 days 6 people	\$200	7/15/2018
	HC07-4 Dig out and install 20' section of culvert 3rd. Section	1,2,3	3 days 6 people	\$200	

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC07-5 Dig out and install 20' section of culvert 4th. Section	1,2,3	3 days 6 people	\$200	
	HC07-6 Dig out and install 20' section of culvert 5th. Section	1,2,3	3 days 6 people	\$200	
	HC07-7 Dig out and install 20' section of culvert 6th. Section	1,2,3	3 days 6 people	\$200	
	HC07-8 Apply furring strips and metal roofing over shingles on half of roof	1,2,3	1 week 8 people	\$1,800	
	HC07-9 Apply furring strips and metal roofing over shingles on second half of roof	1,2,3	1 week 8 people	\$1,800	
<i>Taken</i>	<b>HC07-10 Pressure wash &amp; water seal shelter</b>	<b>1,2</b>	<b>2 day 4</b>	<b>\$200</b>	<b>6/17/2018</b>

### HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-1 Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$900	
<i>Taken</i>	<b>HC08-2 Spread gravel in play area</b>	<b>1,2</b>	<b>2 day 6</b>	<b>\$900</b>	<b>6/3/2018</b>
	HC08-3 Install gutter guards	2,3	2 days 4 people	\$350	
<i>Taken</i>	<b>HC08-4 Repair inside steps</b>	<b>1,2,3</b>	<b>2 days 3 people</b>	<b>\$300</b>	<b>6/24/2018</b>
<i>Taken</i>	<b>HC08-5 Spread gravel in parking area</b>	<b>1,2</b>	<b>2 day 4</b>	<b>\$600</b>	<b>6/3/2018</b>
	HC08-8 Install wall cabinets in kitchen	1,2,3	2 day 4	\$800	
	HC08-9 Install base cabinets in kitchen	1,2,3	2 day 4	\$800	
	HC08-10 Pour concrete pad and install basketball goal	1,2,3	3 days 4 people	\$700	

### HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC09-1 Build retaining wall	1,2,3	3 days 4 people	\$450	
	HC09-2 Build form and pour concrete slab	1,2,3	3 days 8 people	\$1,300	
	HC09-3 Install laminate flooring to upstairs rooms and hallway	2,3	1 week 8 people	\$1,200	
	HC09-4 Install gutter guards	2,3	2 day 4	\$350	
<i>Taken</i>	<b>HC09-5 Replace storm door at kitchen entry</b>	<b>2,3</b>	<b>1 day 2 people</b>	<b>\$175</b>	<b>9/16/2018</b>
	HC09-6 Trim and caulk porch ceiling	1,2,3	2 days 4 people	\$250	
	HC09-7 Replace full glass storm door on front	1,2,3	1 day 2 people	\$200	

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	entry				
HC09-8	Replace step rail cap boards	2,3	1 day 3 people	\$125	
HC09-9	Replace (2) basement windows	2,3	2 days 3 people	\$350	
HC09-10	Remove concrete at lower entry and replace with gravel and pavers	1,2,3	3 days 4 people	\$400	
HC09-11	Repair porch ceiling	2,3	2 days 4 people	\$300	
HC09-12	Finish window glazing and paint all wood work in dining area				
HC09-13	Remove decking boards, add 4 more step stringers and reapply decking boards to front steps on Frakes House				

### HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC11-1 Replace deck facing highway 190	1,2,3	1 wk 8	\$800	4/22/2018
<i>Taken</i>	HC11-2 Install gutter guards	2,3	1 day 4 people	\$250	6/3/2018
<i>Taken</i>	HC11-3 Pressure wash and water seal ramp	1,2	2 days 4 people	\$100	6/3/2018
<i>Taken</i>	HC11-4 Repair and replant flower beds	1,2	2 day 2	\$100	6/3/2018

### HC12 LOG CABIN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC12-1	Replace wood shingles	2,3	1 week 6	\$2,000	

### HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC16-1	Replace (4) windows	2,3	1 week 5 people	\$700	

### HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC17-1	Replace (2) access doors	1,2,3	1 day 3 people	\$125	
HC17-2	Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-3 Replace all base cabinets in kitchen	2,3	3 days 4 people	\$1,550	
	HC17-4 Replace wall cabinets on (3) walls in kitchen	2,3	3 days 4 people	\$1,350	
	HC17-5 Replace kitchen storm door	2,3	1 day 2 people	\$200	
	HC17-6 Replace (9) light exterior door	2,3	1 day 2 people	\$200	
	HC17-7 Install gutter guards	2,3	1 day 4 people	\$250	
	HC17-8 Pressure wash exterior of house	1,2	2 days 4 people	\$100	
	HC17-9 Replace wood and basement door on Lower Farm House				
	HC17-10 Dig out some dirt and build 6x4 ramp on storage building				
	HC17-11 Replace wood and back exterior door				
	HC17-12 scrape and paint all wood trim on exterior of Farm house				
	HC17-13 Scrape, clean, and paint concrete floor and post on back porch				
	HC17-14 Replace and trim 1 window				
	HC17-15 Install exterior door and apply vinyl siding to 6x6 water tank building				

### HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC18-1 Build woven wire fence #1	1,2,3	1 week 8 people	\$1,000	6/3/2018
<i>Taken</i>	HC18-2 Build woven wire fence #2	1,2,3	1 week 8 people	\$1,000	6/17/2018
<i>Taken</i>	HC18-3 Build woven wire fence #3	1,2,3	1 week 8 people	\$1,000	9/23/2018
	HC18-4 Build woven wire fence #4	1,2,3	1 week 8 people	\$1,000	
	HC18-5 Build woven wire fence #5	1,2,3	1 week 8 people	\$1,000	
<i>Taken</i>	HC18-6 Build barbed wire fence #1	1,2,3	1 week 8 people	\$600	7/15/2018
<i>Taken</i>	HC18-7 Build barbed wire fence #2	1,2,3	1 week 8 people	\$600	7/15/2018
	HC18-8 Build barbed wire fence #3	1,2,3	1 week 8 people	\$600	
	HC18-9 Build barbed wire fence #4	1,2,3	1 week 8 people	\$600	
	HC18-10 Build barbed wire fence #5	1,2,3	1 week 8 people	\$600	
	HC18-11 Build barbed wire fence #6	1,2,3	1 week 8 people	\$500	
	HC18-12 Build barbed wire fence #7	1,2,3	1 week 8 people	\$600	
	HC18-13 Build barbed wire fence #8	1,2,3	1 week 8 people	\$600	

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18-14 Build hay/equipment shed	1,2,3	1 week 8 people	\$2,100	
	HC18-15 Build loading chute and hang head gate	1,2,3	1 wk 6	\$800	
	HC18-16 Replace fascia boards and gutter on front porch roof of germinating room	1,2,3	2 days 4 people	\$300	
	HC18-17 Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,000	
	HC18-18 Build new door on lower farm barn	2,3	2 day 4	\$700	
	HC18-19 Remove and replace metal roofing on half of barn roof at lower farm	1,2,3	1 week 8 people	\$1,950	
	HC18-20 Remove and replace metal roofing on second half of barn roof at lower farm	1,2,3	1 week 8 people	\$1,950	
<i>Taken</i>	<b>HC18-21 Build small picnic table for greenhouse</b>	<b>1,2,3</b>	<b>2 day 3</b>	<b>\$150</b>	<b>5/22/2018</b>
	HC18-22 Spread lime and fertilizer on fields #1	1,2	1 week 8 people	\$1,200	
	HC18-23 Spread lime and fertilizer on fields #2	1,2	1 week 8 people	\$1,200	
	HC18-24 Spread lime and fertilizer on fields #3	1,2	1 week 8 people	\$1,200	
	HC18-25 Spread lime and fertilizer on fields #4	1,2	1 week 8 people	\$1,200	
	HC18-26 Pressure wash and water seal deck at germination room	1,2	2 day 4	\$150	
	HC18-27 Replace decking and cap boards on stairs below greenhouse	1,2,3	2 day 3	\$400	
<i>Taken</i>	<b>HC18-28 Build handrail to one side of ramp and apply step treads at germination room</b>	<b>1,2</b>	<b>1 day 2</b>	<b>\$75</b>	<b>6/24/2018</b>
	HC18-29 Repair door frame and replace exterior door at greenhouse #2	2,3	1 day 2	\$300	
	HC18-30 Rebuild small fence and gate near Greenhouse 1	1,2,3	2 day 3	\$200	
<i>Taken</i>	<b>HC18-31 Pressure wash storage building</b>	<b>1,2</b>	<b>1 day 2</b>	<b>\$25</b>	<b>9/16/2018</b>
	HC18-32 Apply furring strips and metal over old metal on one half of barn roof at lower farm	1,2,3	1 wk 6	\$2,600	
	HC18-33 Apply furring strips and metal over old metal on second half of barn roof at lower farm	1,2,3	1 wk 6	\$2,600	
	HC18-34 Build and replace sliding door on barn at lower farm	2,3	2 day 4	\$500	
	HC18-35 Dig hole, install metal pole, fill with concrete and build beam to support roof of barn at lower farm	2,3	2 day 4	\$700	
	HC18-36 Enclose back feeding area at lower farm	1,2			

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	with 2x6 boards				
	HC18-37 Spread gravel around barn at lower farm	1,2			
<i>Taken</i>	HC18-38 Build sides on steps going to loft of hay barn	1,2,3	2 day 4	\$250	6/24/2018

### HC20 WATER STORAGE TANK SHED

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC20-1 Apply furring strips and metal over shingles on roof	1,2,3	3 days 6 people	\$950	
	HC20-2 Replace exterior doors	2,3	1 day 3 people	\$300	
<i>Taken</i>	HC20-3 Clean, scrape and paint water tank and valves	1,2	2 days 3 people	\$400	7/22/2018

### HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC21-1 Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$600	

### HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC22-1 Replace metal on two car shed	1,2,3	2 days 6 people	\$550	
	HC22-2 Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$550	
	HC22-3 Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,400	

### HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC23-1 Replace (4) windows upstairs	2,3	1 week 4 people	\$600	
	HC23-2 Polyurethane floors	2,3	2 days 4 people	\$250	
<i>Taken</i>	HC23-3 Pressure wash exterior of house	1,2	2 day 4	\$50	9/16/2018
<i>Taken</i>	HC23-4 Paint trim on back porch of house	1,2	1 day 2	\$125	5/6/2018

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC23-5 Add drain pipe to gutters	1,2	1 day 3	\$125	6/17/2018

### HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC24-1 Install drop ceiling to men's section of thrift store	2,3	1 week 4 people	\$1,200	4/22/2018
<i>Taken</i>	HC24-2 Build 56' frame pour concrete and lay two rows of block	2,3	1 week 6 people	\$500	7/15/2018
	HC24-3 Replace (4) windows in farm kitchen	2,3	1 week 4 people	\$700	
	HC24-4 Apply laminate flooring in senior office	1,2,3	1 week 6 people	\$1,700	
	HC24-5 Install drop ceiling in first food pantry room	1,2,3	1 wk 6	\$700	
	HC24-6 Install (2) firebreak doors	2,3	1 day 2	\$450	
	HC24-7 Build form and pour 8x16 concrete slab outside food pantry window	1,2,3	2 days 4 people	\$300	
	HC24-8 Remove window enlarge opening and install service doors at food pantry	2,3	3 days 4 people	\$700	
	HC24-9 Replace (4) lower level windows	2,3	3 days 4 people	\$700	
	HC24-10 Replace (8) attic windows	2,3	4 days 4 people	\$1,400	
	HC24-11 Replace (4) lower level front windows	2,3	2 days 4 people	\$700	
	HC24-12 Replace (3) lower level front windows	2,3	2 days 4 people	\$525	
	HC24-13 Replace (4) senior center upper windows	2,3	2 days 4 people	\$700	
	HC24-14 Replace (4) upper level front windows #1	2,3	2 days 4 people	\$700	
	HC24-15 Replace (4) upper level front windows #2	2,3	2 days 4 people	\$700	
	HC24-16 Replace (4) upper level front windows #3	2,3	2 days 4 people	\$700	
	HC24-17 Replace (4) upper level front windows #4	2,3	2 days 4 people	\$700	
	HC24-18 Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,000	
	HC24-19 Install gutter guards	2,3	2 days 4 people	\$400	
<i>Taken</i>	HC24-20 Install (4) led light fixtures in sorting room	3	2 days 2 people	\$250	9/23/2018
<i>Taken</i>	HC24-21 Install (8) led light fixtures in mens section of thrift store	3	3 days 4 people	\$500	7/8/2018
	HC24-22 Install (8) led light fixtures in second men's section in thrift store	3	3 days 4 people	\$500	
	HC24-23 Install (10) led light fixtures in third men's section in thrift store	3	3 days 4 people	\$550	

As of 10/2/2018



# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC24-24 Water seal small arch bridge	1,2	2 day 2	\$125	9/9/2018
<i>Taken</i>	HC24-25 Pressure wash and water seal community services porch and ramp	1,2	2 day 4	\$225	6/17/2018
	HC24-26 Remove and replace tile in senior kitchen	1,2,3	1 week 6 people	\$1,100	
<i>Taken</i>	HC24-27 Build small rail fence near senior ramp	1,2,3	2 day 4	\$250	3/18/2018
	HC24-28 Apply furring strips and metal to sides of front concrete steps	1,2,3	2 days 3 people	\$325	
	HC24-29 Stain thrift store counter and replace counter top	1,2,3	2 days 2 people	\$500	
<i>Taken</i>	HC24-30 Water seal wood on front steps	1,2	1 day 2	\$125	9/16/2018
<i>Taken</i>	HC24-31 Pressure wash entertainment stand	1,2	2 day 4	\$25	10/7/2018
<i>Taken</i>	HC24-32 Apply water seal to wood fence by entertainment stand	1,2	1 day 3	\$150	9/16/2018
<i>Taken</i>	HC24-33 Scrape and paint two exterior walls at senior center	1,2	2 day 4	\$300	6/17/2018
<i>Taken</i>	HC24-34 Paint wood pallets in food pantry	1,2	1 day 2	\$75	6/3/2018
<i>Taken</i>	HC24-35 Paint walls in front room of food pantry	1,2	2 day 3	\$200	6/3/2018
<i>Taken</i>	HC24-36 Replace door casing in community services hallway	2,3	2 day 3	\$150	9/23/2018
	HC24-37 Scrape and paint exterior wall, facing hwy 190	1,2	3 day 6	\$400	
<i>Taken</i>	HC24-38 Scrape and paint wood around (5) HVAC units	1,2	1 day 2	\$100	6/17/2018
<i>Taken</i>	HC24-39 Remove and replace fence around dumpsters	1,2,3	3 day 6	\$600	6/17/2018
<i>Taken</i>	HC24-40 Replace interior door in MIHOW room	2,3	1 day 2	\$100	9/23/2018
<i>Taken</i>	HC24-41 Build storage shelves in stockroom	1,2,3	3 day 4	\$600	4/1/2018
	HC24-42 Replace 2 lower level windows	2,3	2 day 2	\$350	
<i>Taken</i>	HC24-43 Paint ceiling in stock room hallway	1,2	1 day 3 people	\$75	7/22/2018
<i>Taken</i>	HC24-44 Paint interior wall of receiving room	1,2	1 day 3 people	\$100	6/3/2018
<i>Taken</i>	HC24-45 Take out shelf on left wall and put in hanging bars in thrift store sorting room	1,2,3	2 day 2	\$100	10/7/2018
<i>Taken</i>	HC24-46 Build hanging racks in thrift store sorting room	1,2	2 day 4	\$300	10/7/2018
<i>Taken</i>	HC24-47 Remove and replace old sink with base cabinets, new top, and deep bowl sink in sorting room at thrift store	3	2 day 2	\$500	9/23/2018
<i>Taken</i>	HC24-48 Enclose and insulate old opening by	1,2	2 day 1	\$25	9/23/2018

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	donation door in thrift store sorting room				
	HC24-49 Take out toilet and stall walls, replace vinyl rug and reinstall toilet and build new stall walls in hall bathroom in Community Center	2,3	2 day 3	\$300	
Taken	HC24-50 Clean, scrape and paint senior ramp	1,2	2 day 3 people	\$125	6/17/2018
Taken	HC24-51 Paint steel beams under senior ramp	1,2	1 day 2	\$125	6/17/2018
Taken	HC24-52 Paint ceiling in MIHOW room	1,2	1 day 2	\$75	7/22/2018
Taken	HC24-53 Apply waterseal to fence by senior ramp	1,2	1 day 2 people	\$75	10/7/2018
Taken	HC24-54 Paint all lower concrete blocks on east end and lower side of community center	1,2	2 day 6	\$500	9/9/2018
Taken	HC24-55 Scrape, paint, and apply sealer to floor in food pantry	1,2	2 day 4	\$300	10/7/2018
	HC24-56 Build 2 shelves in mens section of thrift store	1,2	2 day 3	\$300	
	HC24-57 Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	
	HC24-58 Install LED lights in food pantry	2,3	2 day 3	\$400	

### HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-1 Create access door at stage area	2,3	2 days 3 people	\$250	
	HC25-2 Apply metal sheeting to half of building walls	1,2,3	1 week 8 people	\$1,200	
Taken	HC25-3 Build wooden walkway from gym to dining hall	1,2,3	1 week 6 people	\$2,000	7/8/2018
	HC25-4 Install gutter guards	2,3	1 day 4 people	\$300	
	HC25-5 Replace double door at entrance	2,3	3 days 4 people	\$600	
	HC25-6 Remove wood ramp, form up and pour concrete ramp	1,2,3	1 day 4 people	\$150	
	HC25-7 Apply polyurethane to gym floor	1,2	2 days 6 people	\$650	
	HC25-8 Create storage area in attic space	1,2,3	3 days 4 people	\$750	
	HC25-9 Replace metal sheeting around 7 windows	1,2,3	3 day 6	\$1,000	
	HC25-10 Paint fascia boards on eaves of gym	1,2	1 day 2	\$50	
	HC25-11 Paint and caulk inside window trim in gym	1,2	1 day 2	\$100	

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC25 GYMNASIUM

Project Description	Skill	Time/persons	Cost	Proj. Start
---------------------	-------	--------------	------	-------------

### HC26 MISSION DORMITORY

Project Description	Skill	Time/persons	Cost	Proj. Start
---------------------	-------	--------------	------	-------------

<i>Taken</i>	HC26-1	Paint and apply sealer to icemaker room floor	2,3	2 days 2 people	\$250	4/9/2018
<i>Taken</i>	HC26-2	Water seal front deck and handicap	1,2	2 day 4	\$350	6/17/2018
<i>Taken</i>	HC26-3	Water seal back and side decks	1,2	2 day 4	\$450	6/17/2018
	HC26-4	Apply driveway patch and sealer to road in front of building	1,2	2 days 6 people	\$500	
	HC26-5	Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #1	1,2,3	1 wk 6	\$550	
	HC26-6	Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #2	1,2,3	1 wk 6	\$550	
	HC26-7	Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3	1,2,3	1 wk 6	\$550	
	HC26-8	Pressure wash back of mission dorm	1,2,3	3 days 6 people	\$175	
	HC26-9	Pressure wash front of mission dorm	1,2,3	3 days 6 people	\$175	
	HC26-10	Replace (1) window in upstairs lobby	2,3	1 day 3 people	\$700	
	HC26-11	Replace (2nd ) window in upstairs lobby	2,3	1 day 3 people	\$700	
<i>Taken</i>	HC26-12	Replace 3 doors below deck area on lower level	2,3	2 day 4	\$1,100	4/22/2018

### HC27 KITCHEN/DINING HALL

Project Description	Skill	Time/persons	Cost	Proj. Start
---------------------	-------	--------------	------	-------------

	HC27-1	Scrape, paint and apply sealer to floor in back entrance room				
	HC27-2	Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,050	
	HC27-3	Replace wood on (1) exterior wall and around door	1,2,3	1 day 2	\$150	
<i>Taken</i>	HC27-4	Install first half of drain pipe from dining hall to hwy 190	1,2,3	3 days 4 people	\$550	6/24/2018
	HC27-5	Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$550	
	HC27-6	Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
<i>Taken</i>	HC27-7	Replace three block pillars (four blocks	3	2 days 2 people	\$100	5/6/2018

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	high)				
<i>Taken</i>	HC27-8 Pressure wash and water seal deck	1,2	2 day 4	\$325	7/1/2018
<i>Taken</i>	HC27-9 Replant two flower beds	1,2,3	1 day 3	\$50	6/3/2018
	HC27-10 Gravel parking area at garbage house	1,2,3	2 day 6	\$700	
	HC27-11 Repair some spots on roof of garbage house then cover with metal	1,2,3	2 days 4 people	\$200	
	HC27-12 Extend platform to end of concrete at freezer	2,3	2 day 2	\$100	
	HC27-13 Pour footer and lay concrete support block at steps	2,3	1 day 4	\$350	
	HC27-14 Install gutter guards	2,3	2 days 4 people	\$400	
<i>Taken</i>	HC27-15 Paint cooler room floor and apply sealer	1,2	2 day 2	\$150	7/1/2018
<i>Taken</i>	HC27-16 Paint section of walls and one shelf in cooler room	1,2	1 day 2	\$100	7/1/2018
<i>Taken</i>	HC27-17 Pressure wash and water seal wood post (walkway near freezer)	1,2	2 day 2	\$150	7/1/2018
	HC27-18 Wire and plumb room, install additional washer and dryer	2,3	2 day 3	\$800	
	HC27-19 Paint steps and walls and replace rubber step treads on steps to upstairs from back entrance	1,2	1 day 2	\$200	
	HC27-20 Build walls in, build handrail and replace door near cooler room going down steps at dining hall	2,3	2 day 2	\$450	
	HC27-21 Build wood support wall and fill with gravel at fire escape and freezer in back of dining hall	1,2,3	1 day 4	\$600	
<i>Taken</i>	HC27-22 Build landing at bottom of fire escape	1,2,3	1 day 4	\$300	10/7/2018
	HC27-23 Build 60'x3' walk over concrete walk at east end of dining hall	1,2,3	2 day 4	\$700	

### HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC28-1 Replace (6) windows in East duplex	2,3	1 wk 4	\$1,050	
	HC28-2 Replace (6) windows in West duplex	2,3	1 week 4 people	\$1,050	
	HC28-3 Install (1) exterior door and (3) storm doors	2,3	2 days 5 people	\$750	

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC28-4 Replace decking and rails on small porch	1,2,3	3 days 4	\$450	
	HC28-5 Build 2nd 7x12 porch with gable roof on house	2,3	1 wk 6	\$1,100	
	HC28-6 Build gate and rails on steps on south side porch	1,2,3	2 day 2	\$200	
	HC28-7 Install gutter guards	2,3	1 day 4 people	\$250	
	HC28-8 Install new sheeting to ceiling of small porch	1,2,3	2 day 4	\$175	

### HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC29-1 Install (2) storm doors	2,3	2 days 2 people	\$400	
<i>Taken</i>	HC29-2 Install gutter guards	2,3	1 day 4 people	\$200	3/18/2018
	HC29-3 Pressure wash exterior of house	1,2	2 days 4 people	\$50	

### HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC30-1 Buid 12x12 storage building with gable roof	1,2,3	1 week 6 people	\$1,650	5/6/2018
	HC30-2 Apply vinyl siding and soffit to storage building	1,2,3	3 days 4 people	\$900	
	HC30-3 Install back exterior door and storm door	2,3	2 days 3 people	\$450	
<i>Taken</i>	HC30-4 Insall gutter guards	2,3	1 day 2	\$200	3/18/2018
	HC30-5 Pressure wash exterior of house	1,2	2 days 4 people	\$50	
	HC30-6 Replace front exterior door and storm door	2,3	2 days 3 people	\$450	

### HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC33-1 Paint floor of furniture storage room, then apply sealer	2,3	2 day 4	\$400	6/24/2018
	HC33-2 Repair leaks in roof and apply sheeting to ceiling in furniture room storage	1,2,3	1 wk 8	\$800	
	HC33-3 Build form and pour concrete slab at	1,2,3	2 days 6 people	\$800	

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	furniture room				
<i>Taken</i>	HC33-4 Build up parking stops (lower parking)	1,2,3	2 days 6 people	\$500	10/7/2018
	HC33-5 Organize upstairs area and build shelves	1,2,3	3 days 4 people	\$250	
	HC33-6 Apply luon to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$300	
	HC33-7 Install gutter guards	2,3	1 day 4 people	\$300	
	HC33-8 Replace skylight panels on part of building	2,3	1 day 3 people	\$100	
	HC33-9 Build retaining wall around back of work camp shop	1,2,3	1 week 8 people	\$1,000	
<i>Taken</i>	HC33-10 Water seal all wood on gazebo	1,2	1 day 2	\$100	9/16/2018

### HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC35-1 Build rack for tables and chairs in gym	1,2,3	2 days 3 people	\$250	3/18/2018
	HC35-2 Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6 people	\$900	
	HC35-3 Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$450	
	HC35-4 Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
	HC35-5 Paint wood fences that are already black	1,2,3	2 days 6 people	\$300	
	HC35-6 Replace wood shingles on log cabin	1,2,3	3 days 6 people	\$1,100	
	HC35-7 Create Signs for campus	2,3	2 day 3	\$200	
<i>Taken</i>	HC35-8 Build and install 3 new crosses at Vespers Point	1,2	2 day 3 people	\$300	3/18/2018
<i>Taken</i>	HC35-9 Install cross and border on pasture hillside	1,2	2 day 4	\$400	6/3/2018

### HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC36- Paint hallway and bathroom	1,2	2 day 2	\$100	
<i>Taken</i>	HC36-1 Build 12x12 storage building with gable roof	1,2,3	1 week 6 people	\$1,650	10/14/2018
	HC36-2 Apply vinyl siding and soffit to storage	1,2,3	3 days 4 people	\$900	

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

### HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	building				
	HC36-3 Install gutter guards	2,3	1 day 4 people	\$200	
<i>Taken</i>	HC36-4 Pressure wash and water seal decks and ramps	1,2	2 day 4	\$200	7/15/2018
<i>Taken</i>	HC36-5 Pressure wash vinyl siding	1,2	2 day 2	\$50	7/15/2018
<i>Taken</i>	HC36-6 Paint living room and kitchen in house	1,2	2 day 3	\$150	10/7/2018
	HC36-7 Paint 2 bedrooms	1,2	2 day 3	\$150	

### HC37 GARDEN HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC37-1 Apply insulation board and vinyl siding to (2) sides of building	1,2,3	3 days 6 people	\$800	6/10/2018
<i>Taken</i>	HC37-2 Install gutter guards	2,3	1 day 4 people	\$250	6/10/2018
<i>Taken</i>	HC37-3 Pressure wash and water seal (2) decks	1,2	2 days 3 people	\$200	7/15/2018
<i>Taken</i>	HC37-4 Pressure wash exterior of house	1,2	2 day 4	\$75	7/15/2018
<i>Taken</i>	HC37-5 Build ramp from front porch to parking area	1,2,3	3 days 4 people	\$450	7/15/2018

### HC38 SOWER COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC38-1 Apply trim to exterior to door on lower section	2,3	1 day 2 people	\$75	
<i>Taken</i>	HC38-2 Build wood fence from Sower house to Zoochi	1,2,3	2 day 4	\$400	6/10/2018
	HC38-3 Build retaining wall below cottages for walkway	1,2	1 wk 6	\$1,200	
	HC38-4 Build steps to lower section of house	1,2,3	2 day 4	\$400	
	HC38-5 Water seal upper and lower porches and front porch	1,2	2 day 4	\$400	

### HC39 BRANDON COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC39-1 Water seal upper and lower porches and front porch	1,2	2 days 4 people	\$400	

As of 10/2/2018

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 10/2/2018

**HC39 BRANDON COTTAGE**

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC39-2 Rake ground between cottages and spread pea gravel for sitting area	1,2,3	2 days 6 people	\$800	
	HC39-3 Build wood fence along driveway (lower level)	1,2,3	2 days 6 people	\$500	
<i>Taken</i>	HC39-4 Pressure wash exterior of 2 houses	1,2	2 day 4	\$75	7/15/2018

As of 10/2/2018