

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC01 ADMINISTRATION BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC01-1 Replace 5 windows in east apartment	2,3	1 week 4 people	\$1,000	9/29/2019
<i>Taken</i>	HC01-2 Install gutter guards	2,3	1 day 4 people	\$300	9/29/2019
	HC01-3 Replace shower tub surround in large apartment	2,3	2 days 3 people	\$350	
<i>Taken</i>	HC01-4 Install trim to floor and walls in admin office	1,2,3	1 day 2 people	\$200	9/29/2019
<i>Taken</i>	HC01-5 Apply floor covering in admin office	2,3	2 day 4 people	\$800	9/29/2019
	HC01-6 Enlarge bathroom on main floor	2,3	1 wk 4 people	\$1,000	
<i>Taken</i>	HC01-7 Assemble office desk in work camp office	1,2,3	2 days 3 people	\$600	9/29/2019
<i>Taken</i>	HC01-8 Water seal fence in parking area	1,2	1 days 4 people	\$400	9/29/2019
<i>Taken</i>	HC01-9 Pressure wash and water seal deck near admin building also install small debris barrier	1,2	2 days 3 people	\$100	9/29/2019
<i>Taken</i>	HC01-10 Replace some deck boards near admin building	1,2,3	1 day 3 people	\$100	9/29/2019
	HC01-11 Build shelving in lower stock room	1,2,3	2 days 2 people	\$200	
<i>Taken</i>	HC01-12 Replace 2 windows in maintenance office	2,3	2 days 3 people	\$400	9/29/2019
	HC01-13 Build small border around back of building and spread gravel	1,2	2 days 4 people	\$600	
<i>Taken</i>	HC01-14 Replace hallway lights with LED lights on lower level	2,3	1 day 2 people	\$350	10/13/2019
<i>Taken</i>	HC01-15 Replace ceiling lights with LED lights in maintenance office	2,3	1 day 3 people	\$350	10/13/2019
<i>Taken</i>	HC01-16 Replace ceiling lights in 3 bathrooms down stairs	2,3	1 day 3 people	\$350	10/13/2019
<i>Taken</i>	HC01-17 Paint ceiling and walls in 2 hallway bathrooms down stairs	1,2	1 day 2 people	\$100	6/23/2019
<i>Taken</i>	HC01-18 Pressure wash lower deck and ramp	1	1 day 2 people	\$25	9/29/2019
<i>Taken</i>	HC01-19 Pressure wash front of building	1	1 day 2 people	\$25	9/29/2019

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-1 Install (2) exterior doors in bath house	2,3	2 days 3 people	\$450	
<i>Taken</i>	HC02-2 Pressure wash shower house & 2 small buildings	1,2	3 day 6 people	\$300	7/21/2019
	HC02-3 Build retaining wall #1	1,2,3	2 days 6 people	\$700	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC02-4 Pressure wash and water seal park shelter	1,2	2 days 4 people	\$150	7/21/2019
	HC02-5 Build retaining wall #2	1,2,3	2 days 6 people	\$700	
	HC02-6 Build retaining wall #3	1,2,3	2 days 6 people	\$700	
<i>Taken</i>	HC02-7 Pressure wash basketball and tennis courts	1,2	2 days 3 people	\$50	6/23/2019
	HC02-8 Replace window in storage building	2,3	1 day 2 people	\$200	

HC04 HOPE CHURCH

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC04-1 Repair concrete and bricks at front door at west side entrance	3	2 days 3 people	\$350	
	HC04-2 Paint trim in high section of church exterior	1,2	2 days 3 people	\$225	

HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC05- Remove ceiling tile and install sheetrock to back bedroom ceiling add mud, sand, and tape	1,2,3	3 days 3 people	\$250	
	HC05-1 Install gutter guards	2,3	1 day 4 people	\$300	
<i>Taken</i>	HC05-2 Install landscape pavers in picnic area	2,3	2 days 4 people	\$500	6/23/2019
	HC05-3 Install shoe mold to floors	2,3	2 day 4	\$150	
<i>Taken</i>	HC05-4 Pressure wash house exterior	1,2	2 days 4 people	\$100	6/23/2019
	HC05-5 Replace exterior basement door	2,3	1 day 3 people	\$250	
<i>Taken</i>	HC05-6 Remove and replace small retaining wall near basement door	1,2,3	2 days 3 people	\$250	8/18/2019
	HC05-7 Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3 people	\$250	
	HC05-8 Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	2 days 3 people	\$250	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC06 PARSONAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC06-1 Prepare site and pour 24x 24 concrete pad	1,2,3	3 days 5 people	\$1,400	
	HC06-2 Install gutter guards	2,3	1 day 4 people	\$250	
	HC06-3 Build (1) garage door	1,2,3	3 days 4 people	\$500	
	HC06-4 Build second garage door	1,2,3	3 days 4 people	\$500	

HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC07-1 Apply laminate flooring to bedroom floor	1,2,3	2 days 4 people	\$650	10/13/2019
	HC07-2 Replace vanity tops, bowls and mirrors in (3) bathrooms	3	1 week 4	\$750	
<i>Taken</i>	HC07-3 Dig out and install 20' section of culvert 3rd. Section	1,2,3	3 days 6 people	\$200	6/23/2019
	HC07-4 Dig out and install 20' section of culvert 4th. Section	1,2,3	3 days 6 people	\$200	
	HC07-5 Dig out and install 20' section of culvert 5th. Section	1,2,3	3 days 6 people	\$200	
	HC07-6 Dig out and install 20' section of culvert 6th. Section	1,2,3	3 days 6 people	\$200	
	HC07-7 Apply furring strips and metal roofing over shingles on half of roof	1,2,3	1 week 8 people	\$1,800	
	HC07-8 Apply furring strips and metal roofing over shingles on second half of roof	1,2,3	1 week 8 people	\$1,800	
<i>Taken</i>	HC07-9 Pressure wash and water seal shelter	1,2	2 days 4 people	\$200	6/16/2019
<i>Taken</i>	HC07-10 Pressure wash and water seal deck and ramp	1,2	2 days 4 people	\$200	6/16/2019

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-1 Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$1,000	
	HC08-2 Install gutter guards	2,3	2 days 4 people	\$350	
	HC08-3 Install wall cabinets in kitchen	1,2,3	2 day 4	\$800	
	HC08-4 Install base cabinets in kitchen	1,2,3	2 day 4	\$800	
	HC08-5 Pour concrete pad and install basketball goal	1,2,3	3 days 4 people	\$700	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-6 Remove wood wall and spread gravel to enlarge parking lot	1,2	2 days 6 people	\$750	

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC09-1 Build retaining wall	1,2,3	3 days 4 people	\$450	6/23/2019
	HC09-2 Build form and pour concrete slab	1,2,3	3 days 8 people	\$1,300	
	HC09-3 Install laminate flooring to upstairs rooms and hallway	2,3	1 week 8 people	\$1,200	
	HC09-4 Install gutter guards	2,3	2 day 4	\$350	
	HC09-5 Trim and caulk porch ceiling	1,2,3	2 days 4 people	\$250	
	HC09-6 Replace full glass storm door on front entry	1,2,3	1 day 2 people	\$200	
	HC09-7 Replace step rail cap boards	2,3	1 day 3 people	\$125	
	HC09-8 Replace (2) basement windows	2,3	2 days 3 people	\$350	
	HC09-9 Remove concrete at lower entry and replace with gravel and pavers	1,2,3	3 days 4 people	\$400	
	HC09-10 Repair porch ceiling	2,3	2 days 4 people	\$300	
	HC09-11 Finish window glazing and paint all wood work in dining area	2,3	1 day 2 people	\$125	
	HC09-12 Remove decking boards, add 4 more step stringers and reapply decking boards to front steps on Frakes House	1,2,3	2 days 3 people	\$150	

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC11-1 Pressure wash and water seal deck and ramp	1,2	2 days 4 people	\$250	7/15/2019
	HC11-2 Clean and replant flower beds	1,2,3	1 days 2 people	\$50	

HC12 LOG CABIN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC12-1 Replace wood shingles	2,3	1 weeek 6	\$2,000	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC14 GREEN HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC14-1 Build 3 greenhouse tables	1,2,3	1 day 3 people	\$175	3/27/2019
<i>Taken</i>	HC14-2 Build 5 additional greenhouse tables	1,2,3	1 day 3 people	\$375	6/2/2019
<i>Taken</i>	HC14-3 Build 5 additional greenhouse tables	1,2,3	1 day 3 people	\$375	10/13/2019
<i>Taken</i>	HC14-4 Build 5 additional greenhouse tables	1,2,3	1 day 3 people	\$375	10/14/2019
<i>Taken</i>	HC14-5 Build 5 additional greenhouse tables	1,2,3	1 day 3 people	\$375	10/14/2019
<i>Taken</i>	HC14-6 Build 5 additional greenhouse tables	1,2,3	1 day 3 people	\$375	10/14/2019
<i>Taken</i>	HC14-7 Build 5 additional greenhouse tables	1,2,3	1 day 3 people	\$375	10/14/2019
<i>Taken</i>	HC14-8 Build 5 additional greenhouse tables	1,2,3	1 day 3 people	\$375	10/13/2019
<i>Taken</i>	HC14-9 Build 5 additional greenhouse tables	1,2,3	1 day 3 people	\$375	10/13/2019
<i>Taken</i>	HC14-10 Build 10 additional greenhouse tables	1,2,3	2 day 3 people	\$750	10/13/2019
	HC14-11 Build small picnic table for greenhouse	1,2,3	1 day 3 people	\$100	
	HC14-12 Build custom greenhouse table	1,2,3	1 day 3 people	\$75	
<i>Taken</i>	HC14-13 Paint germination room exterior	1,2	2 days 3 people	\$100	7/15/2019
<i>Taken</i>	HC14-14 Spread pea gravel in germination room	1,2	1 day 3 people	\$350	6/9/2019
	HC14-15 Lay block on concrete slab (slab already there) for 2 sided compost bin	1,2,3	2 days 4 people	\$600	
	HC14-16 Pour concrete slab and lay block for 2 sided compost bin	1,2,3	3 days 4 people	\$800	
	HC14-17 Pour 2nd slab and lay block for 3 sided compost bin	1,2,3	4 days 4 people	\$1,000	

HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC16-1 Replace (4) windows	2,3	1 week 5 people	\$800	

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-1 Replace (2) access doors	1,2,3	1 day 3 people	\$125	
	HC17-2 Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	
	HC17-3 Replace all base cabinets in kitchen	2,3	3 days 4 people	\$1,550	
	HC17-4 Replace wall cabinets on (3) walls in kitchen	2,3	3 days 4 people	\$1,350	
	HC17-5 Replace kitchen storm door	2,3	1 day 2 people	\$200	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-6 Replace (9) light exterior door	2,3	1 day 2 people	\$200	
	HC17-7 Install gutter guards	2,3	1 day 4 people	\$250	
<i>Taken</i>	HC17-8 Pressure wash exterior of house	1,2	2 days 4 people	\$100	9/22/2019
	HC17-9 Replace wood and basement door on Lower Farm House	2,3	2 days 2 people	\$400	
<i>Taken</i>	HC17-10 Dig out some dirt and build 6x4 ramp on storage building	1,2,3	2 days 4 people	\$200	3/24/2019
	HC17-11 Replace wood and back exterior door	2,3	2 days 3 people	\$300	
<i>Taken</i>	HC17-12 Scrape and paint all wood trim on exterior of Farm house	1,2	2 days 4 people	\$150	10/13/2019
<i>Taken</i>	HC17-13 Scrape, clean, and paint concrete floor and post on back porch	1,2	1 day 2 people	\$150	10/13/2019
	HC17-14 Replace and trim 1 window	2,3	1 days 2 people	\$200	
	HC17-15 Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3 people	\$500	

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18- Board up 2 windows	1,2,3	1 wk 6	\$800	
<i>Taken</i>	HC18-1 Build wire fence #1	1,2,3	1 week 8 people	\$1,000	6/16/2019
	HC18-2 Build wire fence #2	1,2,3	1 week 8 people	\$1,000	
	HC18-3 Build wire fence #3	1,2,3	1 week 8 people	\$1,000	
	HC18-4 Build wire fence #4	1,2,3	1 week 8 people	\$1,000	
	HC18-5 Build wire fence #5	1,2,3	1 week 8 people	\$1,000	
	HC18-6 Build wire fence #6	1,2,3	1 week 8 people	\$1,000	
	HC18-7 Build wire fence #7	1,2,3	1 week 8 people	\$1,000	
	HC18-8 Build wire fence #8	1,2,3	1 week 8 people	\$1,000	
	HC18-9 Restructure roof support system	1,2,3	1 week 8 people	\$1,000	
	HC18-10 Replace fascia boards and gutter on front porch roof of germinating room	1,2,3	2 days 4 people	\$300	
	HC18-11 Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,000	
<i>Taken</i>	HC18-12 Pressure wash and water seal deck at germination room	1,2	2 day 4	\$150	7/21/2019
	HC18-13 Replace decking and cap boards on stairs below greenhouse	1,2,3	2 day 3	\$400	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18-14 Repair door frame and replace exterior door at greenhouse #2	2,3	1 day 2	\$300	
	HC18-15 Pressure wash storage building near red barn	1,2	1 day 2 people	\$50	
<i>Taken</i>	HC18-16 Enclose back feeding area at lower farm with 2x6 boards	1,2	2 days 3 people	\$250	6/9/2019
<i>Taken</i>	HC18-17 Spread gravel on road at Charlie branch	1,2	2 days 6 people	\$1,000	6/9/2019
<i>Taken</i>	HC18-18 Board up 2 windows in basement of red barn	1,2	1 day 2 people	\$125	6/9/2019
	HC18-19 Close up opening under overhang at front entrance of red barn	1,2,3	2 days 3 people	\$200	
	HC18-20 Replace fence around wetland system	1,2,3	2 days 6 people	\$2,600	

HC20 WATER STORAGE TANK SHED

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC20-1 Apply furring strips and metal over shingles on roof	1,2,3	3 days 6 people	\$950	
	HC20-2 Replace exterior doors	2,3	1 day 3 people	\$300	
	HC20-3 Repair gutters on back of building	1,2,3	1 day 2 people	\$100	
	HC20-4 Repair damage and apply furring strips and metal to roof of water pump house	1,2,3	2 days 4 people	\$600	
	HC20-5 Lay concrete block on 2 walls inside clear well house	1,2,3	2 days 4 people	\$600	
	HC20-6 Set 2 steel post and an I beam then build block wall and enclose chlorine room	1,2,3	3 days 4 people	\$500	

HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC21-1 Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$600	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC22-1 Replace metal on two car shed	1,2,3	2 days 6 people	\$550	
	HC22-2 Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$550	
	HC22-3 Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,400	

HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC23-1 Replace (4) windows upstairs	2,3	1 week 4 people	\$800	
	HC23-2 Polyurethane floors	2,3	2 days 4 people	\$250	
<i>Taken</i>	HC23-3 Pressure wash exterior house	1,2	2 days 4 people	\$50	6/23/2019

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC24-1 Replace (4) windows in new food pantry	2,3	1 week 4 people	\$1,000	4/28/2019
	HC24-2 Apply laminate flooring in senior office	1,2,3	1 week 6 people	\$1,700	
	HC24-3 Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
	HC24-4 Install (2) firebreak doors	2,3	1 day 2	\$450	
	HC24-5 Remove shelf on left wall and install clothing rack in sorting room	1,2,3	1 day 3 people	\$100	
	HC24-6 Build book shelf in thrift store	1,2,3	1 day 2 people	\$100	
<i>Taken</i>	HC24-7 Replace (3) lower level back windows (Sorting Room)	2,3	3 days 4 people	\$800	9/8/2019
	HC24-8 Replace (8) attic windows	2,3	4 days 4 people	\$1,600	
	HC24-9 Correction Space	2,3	2 days 4 people	\$0	
	HC24-10 Replace (3) lower level front windows	2,3	2 days 4 people	\$600	
	HC24-11 Replace (4) senior center upper windows	2,3	2 days 4 people	\$800	
	HC24-12 Replace (4) mid level front windows #1	2,3	2 days 4 people	\$800	
	HC24-13 Replace (4) mid level front windows #2	2,3	2 days 4 people	\$800	
	HC24-14 Replace (4) mid level front windows #3	2,3	2 days 4 people	\$800	
	HC24-15 Replace (4) mid level front windows #4	2,3	2 days 4 people	\$800	
	HC24-16 Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,000	
	HC24-17 Install gutter guards	2,3	2 days 4 people	\$400	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC24-18 Paint womens section of thrift store	1,2	2 days 3 people	\$200	6/16/2019
<i>Taken</i>	HC24-19 Paint mens section of thrift store	1,2	2 days 3 people	\$200	6/16/2019
	HC24-20 Remove and replace tile in senior kitchen	1,2,3	1 week 6 people	\$1,100	
<i>Taken</i>	HC24-21 Apply furring strips and metal to sides of front concrete steps	1,2,3	2 days 3 people	\$325	9/15/2019
<i>Taken</i>	HC24-22 Stain thrift store counter and replace counter top	1,2,3	2 days 2 people	\$500	7/21/2019
<i>Taken</i>	HC24-23 Scrape and paint exterior wall, facing hwy 190	1,2	3 day 6	\$400	6/16/2019
	HC24-24 Correction Space	2,3	2 day 2	\$0	
	HC24-25 Take out toilet and stall walls, replace vinyl rug and reinstall toilet and build new stall walls in hall bathroom in Community Center	2,3	2 day 3	\$300	
<i>Taken</i>	HC24-26 Build 2 shelves in mens section of thrift store	1,2	2 day 3	\$300	3/31/2019
	HC24-27 Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	
<i>Taken</i>	HC24-28 Install LED lights in old pantry	2,3	2 day 3	\$400	10/13/2019
	HC24-29 Water seal small arch bridge	1,2	1 day 2 people	\$75	
<i>Taken</i>	HC24-30 Pressure wash and water seal community sevice porch and ramp	1,2	2 days 4 people	\$225	3/31/2019
<i>Taken</i>	HC24-31 Pressure was and water seal entertainment stand	1,2	2 days 4 people	\$125	3/31/2019
	HC24-32 Apply water seal to wood fence by entertainment stand	1,2	1 day 3 people	\$150	
<i>Taken</i>	HC24-33 Clean, scrape, and paint wood senior ramp	1,2	2 days 3 people	\$125	6/23/2019
	HC24-34 Apply water seal to wood fence by senior ramp	1,2	1 day 2 people	\$75	
<i>Taken</i>	HC24-35 Paint all lower concrete block on east end and lower side	1,2	2 days 6 people	\$350	6/23/2019
<i>Taken</i>	HC24-36 Build steps over concrete on front of building	1,2,3	3 days 4 people	\$1,200	4/28/2019
	HC24-37 Build hand rails and close in side of steps on front of building	1,2,3	2 days 3 people	\$600	
	HC24-38 Build a 9x17 deck over concrete pad in front of building	1,2,3	2 days 4 people	\$950	
	HC24-39 Build 36 feet wood walkway in front of	1,2,3	2 days 4 people	\$700	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	building				
	HC24-40 Build 2nd 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$700	
<i>Taken</i>	HC24-41 Install LED light fixtures in new food pantry	2,3	1 day 3 people	\$600	3/31/2019
<i>Taken</i>	HC24-42 Paint walls in new food pantry	1,2	2 days 3 people	\$150	3/31/2019
<i>Taken</i>	HC24-43 Clean, buff, and apply sealer to new food pantry floor	1,2	2 days 4 people	\$150	3/31/2019
<i>Taken</i>	HC24-44 Pour 14x16 concrete pad outside new food pantry door	1,2,3	2 days 6 people	\$1,500	3/31/2019
<i>Taken</i>	HC24-45 Make curtains for 12 windows in thrift store	2,3	3 days 3 people	\$150	9/22/2019
<i>Taken</i>	HC24-46 Make curtains for 4 windows in sorting room	2,3	1 day 2 people	\$50	9/22/2019
<i>Taken</i>	HC24-47 Build stock/display shelves for new food pantry	1,2,3	2 days 4 people	\$700	4/28/2019
<i>Taken</i>	HC24-48 Build storage/display pallets for new food pantry	1,2,3	2 days 3 people	\$250	4/28/2019
	HC24-49 Repair floor and apply floor covering in stock room near mens section	1,2,3	2 days 4 people	\$450	

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-1 Create access door at stage area	2,3	2 days 3 people	\$250	
	HC25-2 Apply metal sheeting to half of building walls	1,2,3	1 week 8 people	\$1,200	
	HC25-3 Install gutter guards	2,3	1 day 4 people	\$300	
	HC25-4 Replace double door at gym entrance	2,3	3 days 4 people	\$600	
<i>Taken</i>	HC25-5 Apply polyurethane to gym floor	1,2	2 days 6 people	\$650	3/24/2019
	HC25-6 Create storage area in attic space	1,2,3	3 days 4 people	\$750	
	HC25-7 Replace metal sheeting around 7 windows	1,2,3	3 day 6	\$1,000	
	HC25-8 Paint fascia boards on eaves of gym	1,2	1 day 2	\$50	
	HC25-9 Paint and caulk inside window trim in gym	1,2	1 day 2	\$100	
<i>Taken</i>	HC25-10 Pressure wash and water seal wood walkway	1,2	2 days 4 people	\$150	9/15/2019

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
--	---------------------	-------	--------------	------	-------------

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC26-1 Apply driveway patch and sealer to road in front of building	1,2	2 days 6 people	\$500	3/24/2019
	HC26-2 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #1	1,2,3	1 wk 6	\$550	
	HC26-3 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #2	1,2,3	1 wk 6	\$550	
	HC26-4 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3	1,2,3	1 wk 6	\$550	
<i>Taken</i>	HC26-5 Pressure wash back of mission dorm	1,2,3	3 days 6 people	\$175	3/31/2019
<i>Taken</i>	HC26-6 Pressure wash front of mission dorm	1,2,3	3 days 6 people	\$175	3/31/2019
	HC26-7 Replace (1) window in upstairs lobby	2,3	1 day 3 people	\$700	
	HC26-8 Replace (2nd) window in upstairs lobby	2,3	1 day 3 people	\$700	
	HC26-9 Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4 people	\$350	
	HC26-10 Pressure wash and water seal back and side decks	1,2	2 days 4 people	\$450	
<i>Taken</i>	HC26-11 Pressure wash and apply concrete sealer to lower deck (spring/fall only)	1,2	2 days 3 people	\$200	9/15/2019
<i>Taken</i>	HC26-12 Pressure wash east side of mission dorm	1,2,3	1 day 3 people	\$50	3/31/2019
<i>Taken</i>	HC26-13 Pressure wash west side of mission dorm	1,2,3	1 day 3 people	\$50	3/31/2019
	HC26-14 Clean walls and apply drylock in breaker box room	1,2	1 day 3 people	\$250	
<i>Taken</i>	HC26-15 Paint concrete block on foundation	1,2	2 days 4 people	\$350	6/23/2019
	HC26-16 Water seal fence near retaining wall	1,2	1 day 3 people	\$100	
	HC26-18 Water seal fence in front of Mission Dorm	1,2	1 day 4 people	\$100	
	HC26-19 Water seal fence near kitchen garbage house	1,2	1 day 2 people	\$75	
	HC26-20 Water seal steps and handrails going to Mission Dorm	1,2	1 day 2 people	\$75	
	HC26-21 Add LED step lights to stairs going down to Mission Dorm	2,3	1 day 2 people	\$300	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-1 Scrape, paint and apply sealer to floor in back entrance room	1,2	2 day 2	\$150	
	HC27-2 Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,050	
	HC27-3 Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$550	
	HC27-4 Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
	HC27-5 Gravel parking area at garbage house	1,2,3	2 day 6	\$700	
	HC27-6 Repair some spots on roof of garbage house then cover with metal	1,2,3	2 days 4 people	\$200	
<i>Taken</i>	HC27-7 Extend platform to end of concrete at freezer	2,3	2 day 2	\$100	9/22/2019
	HC27-8 Pour footer and lay concrete support block at steps	2,3	1 day 4	\$350	
	HC27-9 Install gutter guards	2,3	2 days 4 people	\$400	
	HC27-10 Wire and plumb room, install additional washer and dryer	2,3	2 day 3	\$800	
<i>Taken</i>	HC27-11 Paint steps and walls and replace rubber step treads on steps to upstairs from back entrance	1,2	1 day 2	\$200	7/15/2019
	HC27-12 Build walls in, build handrail and replace door near cooler room going down steps at dining hall	2,3	2 day 2	\$450	
	HC27-13 Build wood support wall and fill with gravel at fire escape and freezer in back of dining hall	1,2,3	1 day 4	\$600	
<i>Taken</i>	HC27-14 Build 60'x3' walkway over concrete walk at east end of dining hall	1,2,3	2 day 4	\$700	9/22/2019
	HC27-15 Pressure wash and water seal deck	1,2	2 days 4 people	\$325	
<i>Taken</i>	HC27-16 Clean and replant flower beds	1,2,3	1 day 3 people	\$50	6/23/2019
<i>Taken</i>	HC27-17 Replace carpet in office with laminate flooring	123	3 days 4 people	\$500	9/22/2019
<i>Taken</i>	HC27-18 Paint middle dining room	1,2	2 days 3 people	\$200	9/22/2019
	HC27-19 Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$100	
	HC27-20 Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
	HC27-21 Install crown molding in rooms #7 and #8 and in lobby	2,3	1 day 2 people	\$150	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-22 Scrape and paint womens bathroom walls upstairs	1,2	1 day 2 people 2	\$75	
	HC27-23 Scrape and paint hallway ceiling and ceiling of rooms #9 and #10 upstairs	1,2	2 days 2 people	\$100	
	HC27-24 Replace laminate flooring in small kitchen	1,2,3	2 days 3 people	\$500	

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC28-1 Replace (5)windows in East duplex	2,3	1 wk 4	\$1,000	10/6/2019
<i>Taken</i>	HC28-2 Replace (5) windows in West duplex	2,3	1 week 4 people	\$1,000	10/6/2019
<i>Taken</i>	HC28-3 Install (1) exterior door and (3) storm doors	2,3	2 days 5 people	\$750	10/6/2019
<i>Taken</i>	HC28-4 Replace decking and rails on small porch	1,2,3	3 days 4	\$450	10/6/2019
<i>Taken</i>	HC28-5 Build 2nd 7x12 porch with gable roof on house	2,3	1 wk 6	\$1,100	10/6/2019
<i>Taken</i>	HC28-6 Build gate and rails on steps on south side porch	1,2,3	2 day 2	\$200	10/6/2019
<i>Taken</i>	HC28-7 Install gutter guards	2,3	1 day 4 people	\$250	10/6/2019
<i>Taken</i>	HC28-8 Install new sheeting to ceiling of small porch	1,2,3	2 day 4	\$175	10/6/2019

HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC29-1 Install (2) storm doors	2,3	2 days 2 people	\$400	
<i>Taken</i>	HC29-2 Pressure wash exterior of house	1,2	2 days 4 people	\$50	10/6/2019

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC30-1 Apply vinyl siding and soffit to storage building	1,2,3	3 days 4 people	\$900	10/13/2019
	HC30-2 Install back exterior door and storm door	2,3	2 days 3 people	\$450	
<i>Taken</i>	HC30-3 Pressure wash exterior of house	1,2	2 days 4 people	\$50	10/6/2019
	HC30-4 Replace front exterior door and storm	2,3	2 days 3 people	\$450	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
	door				
	HC30-5 Replace bathroom vanity and medicine cabinet	2,3	2 days 3 people	\$600	
	HC30-6 Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2 people	\$150	
	HC30-7 Replace 5 interior doors	2,3	2 days 3 people	\$500	
	HC30-8 Paint bathroom walls	1,2	1 day 2 people	\$100	
<i>Taken</i>	HC30-9 Lay landscaping cloth and cover with gravel between storage buildings and ramp	1,2	1 4 people	\$700	6/9/2019
<i>Taken</i>	HC30-10 Cut bushes weeds and vines from hill behind houses and storage building	1,2	2 days 4 people	\$25	6/9/2019
	HC30-11 Remove and replace front steps and hand rail	1,2,3	2 days 3 people	\$450	
	HC30-12 Remove and replace side steps and hand rail	1,2,3	2 days 3 people	\$450	
	HC30-13 Scrape and paint ramp and front porch	1,2	1 day 3 people	\$350	
	HC30-14 Scrape and paint ramp and side porch	1,2	1 day 3 people	\$200	

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC33-1 Repair leaks in roof and apply sheeting to ceiling in furniture room storage	1,2,3	1 wk 8	\$800	
	HC33-2 Build form and pour small concrete slab at furniture room	1,2,3	2 days 6 people	\$800	
	HC33-3 Water seal all wood on gazebo	1,2	1 days 2 people	\$100	
	HC33-4 Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$300	
	HC33-5 Install gutter guards	2,3	1 day 4 people	\$300	
	HC33-6 Replace skylight panels on part of building	2,3	1 day 3 people	\$100	
	HC33-7 Build retaining wall around back of work camp shop	1,2,3	1 week 8 people	\$1,000	
	HC33-8 Build storage shelves in back shed on maintenance side	1,2,3	1 day 3 people	\$450	
	HC33-9 Build storage shelves over R room in maintenance side	1,2,3	1 day 2 people	\$250	

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC33-10 Apply furring strips and metal over old metal on new tool room	1,2,3	2 days 3 people	\$450	

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC35-1 Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6 people	\$1,000	
	HC35-2 Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$250	
	HC35-3 Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
<i>Taken</i>	HC35-4 Paint wood fences that are already black	1,2,3	2 days 6 people	\$300	7/21/2019
<i>Taken</i>	HC35-5 Spread gravel over plastic in wetland system	1,2	1 day 4 people	\$400	6/9/2019
	HC35-6 Replace gutters on grounds shed	1,2,3	1 day 3 people	\$100	
<i>Taken</i>	HC35-7 Pressure wash and water seal deck at Vespers point	1,2	2 day 2 people	\$100	7/15/2019
<i>Taken</i>	HC35-8 Refresh flower beds at granite sign and in park area	1,2,3	2 days 2 people	\$100	6/23/2019
<i>Taken</i>	HC35-9 Refresh flower beds at office entrance sign	1,2,3	1 day 2 people	\$25	6/23/2019

HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC36- Paint hallway and bathroom	1,2	2 day 2	\$100	
<i>Taken</i>	HC36-1 Apply vinyl siding and soffit to storage building	1,2,3	3 days 4 people	\$900	5/30/2019
	HC36-2 Install gutter guards	2,3	1 day 4 people	\$200	
	HC36-3 Paint 2 bedrooms	1,2	2 day 3	\$150	
<i>Taken</i>	HC36-4 Pressure wash and water seal decks and ramp	1,2	2 days 3 people	\$200	7/15/2019
<i>Taken</i>	HC36-5 Pressure wash exterior of house	1,2	1 day 3 people	\$50	7/15/2019

As of 10/1/2019

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 10/1/2019

HC37 GARDEN HOUSE

		Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC37-1	Pressure wash and water seal decks and ramp	1,2	2 days 3 people	\$200	8/18/2019

HC38 SOWER COTTAGE

		Project Description	Skill	Time/persons	Cost	Proj. Start
	HC38-1	Apply trim to exterior of door on lower section	2,3	1 day 2 people	\$75	
	HC38-2	Build retaining wall below cottages for walkway	1,2	1 wk 6	\$1,200	
<i>Taken</i>	HC38-3	Water seal upper and lower porches and front porch	1,2	2 day 4	\$400	3/24/2019
<i>Taken</i>	HC38-4	Pressure wash exterior house	1,2	1 day 3 people	\$50	8/18/2019

HC39 BRANDON COTTAGE

		Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC39-1	Water seal upper and lower porches and front porch	1,2	2 days 4 people	\$400	3/24/2019
	HC39-2	Rake ground between cottages and spread pea gravel for sitting area	1,2,3	2 days 6 people	\$800	
<i>Taken</i>	HC39-3	Build wood fence along driveway (lower level)	1,2,3	2 days 6 people	\$500	3/24/2019
<i>Taken</i>	HC39-4	Pressure wash exterior house	1,2	1 day 3 people	\$50	7/15/2019

As of 10/1/2019