

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC01 OLD ADMIN

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC01- Replace 5 windows in east apartment (upper level)	2,3	1 week 4	\$1,000	
	HC01- Build railing and gates to front porch	1,2,3	2 days 4	\$800	
	HC01- Install gutter guards	2,3	1 day 4	\$300	
<i>Taken</i>	HC01- Pressure wash and apply stain to decking and post on front porch of building section 1	1,2,3	3 days 4	\$400	4/7/2024
<i>Taken</i>	HC01- Apply waterseal to steps to park on west side	1,2	1 day 3	\$125	6/9/2024
<i>Taken</i>	HC01- Pressure wash and apply stain to decking and post on front porch of building section 2	1,2	2 days 3	\$400	4/7/2024
<i>Taken</i>	HC01- Pressure wash front of building	1,2	1 day 2	\$25	7/7/2024
<i>Taken</i>	HC01- Pressure wash small porch on back of building	1	1 day 2 people	\$25	7/7/2024
<i>Taken</i>	HC01- Paint foundation block on west and east ends of building	1,2	2 days 4	\$200	6/9/2024
<i>Taken</i>	HC01- Build porch railing and banisters on lower level of building	1,2,3	4 days 6	\$750	7/7/2024
<i>Taken</i>	HC01- Paint garbage house	1,2	1 day 2	\$75	6/23/2024

HC02 PARK AREA

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC02- Pressure wash bridge on walking track and apply water seal	1,2	2 day 2	\$600	7/7/2024
<i>Taken</i>	HC02- Pressure wash and water seal park shelter	1,2	2 days 4	\$250	6/23/2024
	HC02- Build vinyl fence by edge of woods in park area part 1 (50 ft)	1,2,3	3 days 4	\$1,000	
	HC02- Build vinyl fence by edge of woods in park area part 2 (50 ft)	1,2,3	3 days 4	\$1,000	
	HC02- Build vinyl fence by edge of woods in park area part 3 (50 ft)	1,2,3	3 days 4	\$1,000	
	HC02- Build vinyl fence by edge of woods in park area part 4 (50 ft)	1,2,3	3 days 4	\$1,000	
	HC02- Build vinyl fence by edge of woods in park area part 5 (50 ft)	1,2,3	3 days 4	\$1,000	

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC02 PARK AREA

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC02-	Build viny fence by edge of woods in park area part 6 (50 ft)	1,2,3	3 days 4	\$1,000	
HC02-	Build viny fence by edge of woods in park area part 7 (50 ft)	1,2,3	3 days 4	\$1,000	
HC02-	Build viny fence by edge of woods in park area part 8 (50 ft)	1,2,3	3 days 4	\$1,000	
HC02-	Build viny fence by edge of woods in park area part 9 (50 ft)	1,2,3	3 dasy 4	\$1,000	
HC02-	Build viny fence by edge of woods in park area part 10 (50 ft)	1,2,3	3 days 4	\$1,000	
HC02-	Build viny fence by edge of woods in park area part 11 (50 ft)	1,2,3	3 days 4	\$1,000	
HC02-	Build viny fence by edge of woods in park area part 12 (50 ft)	1,2,3	3 days 4	\$1,000	
HC02-	Build viny fence by edge of woods in park area part 13 (50 ft)	1,2,3	3 days 4	\$1,000	
HC02-	Build viny fence by edge of woods in park area part 14 (50 ft)	1,2,3	3 days 4	\$1,000	
HC02-	Build roof over deck at walking trail	1,2,3	4 days 8	\$1,000	

HC05 HOPE HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC05-	Remove ceiling tile and install sheetrock to back bedroom ceiling add mud, sand, and tape	1,2,3	3 days 3	\$250	
HC05-	Install gutter guards	2,3	1 day 4	\$300	
HC05-	Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3	\$300	
HC05-	Remove ceiling tile and install sheetrock to back bedroom ceiling and mud, sand, and paint	1,2,3	2 days 3	\$300	
<i>Taken</i> HC05-	<i>Paint exterior of house</i>	<i>1,2</i>	<i>3 days 4</i>	<i>\$500</i>	<i>7/7/2024</i>
HC05-	Replace exterior basment door	2,3	1 days 3	\$300	
<i>Taken</i> HC05-	<i>Paint interior of enclosed porch (excludes floor) and handicap ramp</i>	<i>1,2</i>	<i>2 days 3</i>	<i>\$150</i>	<i>5/5/2024</i>
<i>Taken</i> HC05-	<i>Paint foundation block</i>	<i>1,2</i>	<i>2 days 4</i>	<i>\$400</i>	<i>9/22/2024</i>

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC05 HOPE HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC05- Build and replace two picnic tables	1,2,3	2 days 2	\$200	9/22/2024

HC07 EVANS HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC07- Apply furring strips and metal roofing over shingles on half of roof	1,2,3	1 week 8	\$2,000	
	HC07- Apply furring strips and metal roofing over shingles on second half of roof	1,2,3	1 week 8	\$2,000	
	HC07- Replace back exterior door on house	2,3	1 day 2	\$250	
	HC07- Build small roof over side deck	1,2,3	2 days 4	\$600	

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC08- Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5	\$1,200	
	HC08- Replace 5 lights with LED lights in garage	2,3	2 days 2	\$450	
	HC08- Replace 8 lights with LED lights in basement entry	2,3	3 days 4	\$700	
	HC08- Install LED light in basement closet	2,3	1 days 2	\$40	
	HC08- Install LED light in basement bathroom	2,3	1 day 2	\$40	
	HC08- Install 10 LED lights in activities room part1	2,3	3 days 4	\$900	
	HC08- Install 10 LED lights in activities room part 2	2,3	3 days 4	\$900	
	HC08- Install 10 LED lights in activities room part 3	2,3	3 days 4	\$900	
	HC08- Install 3 LED lights in stair way and hall	2,3	1 day 2	\$150	
	HC08- Install 2 LED lights in kitchen	2,3	1 day 2	\$100	
	HC08- Install 4 LED lights in hallway up stairs	2,3	2 days 2	\$350	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC08- Install 1 LED light in library entry	2,3	1 day 2	\$50	
	HC08- Install 1 LED light in storage room	2,3	1 day 2	\$50	
	HC08- Install 1 LED light in music room	2,3	1 day 2	\$50	
	HC08- Install 1 LED light in craft room	2,3	1 day 2	\$50	
	HC08- Install 2 LED lights in computer lab	2,3	1 day 2	\$180	
	HC08- Install 1 LED light in office	2,3	1 day 2	\$100	
<i>Taken</i>	HC08- Pressure wash and water seal back exterior steps and deck	1,2	2 days 2	\$200	6/23/2024
	HC08- Remove interior steps, replace stringers, and install new steps	1,2,3	1 week 3	\$1,000	
	HC08- Repair gutters on 2 buildings	2,3	2 days 3	\$200	
	HC08- Replace carpet in 2 library rooms with laminate flooring	1,2,3	3 days 4	\$750	
<i>Taken</i>	HC08- Assemble playset for front play ground	1,2,3	2 days 6	\$2,000	7/7/2024
	HC08- Replace 5 vanity faucets	2,3	2 days 2	\$450	
<i>Taken</i>	HC08- Remove carpet and install laminate flooring to 3 rooms upstairs	1,2,3	1 week 4	\$1,800	7/7/2024
<i>Taken</i>	HC08- Build sand box with lid	1,2,3	2 days 2	\$600	4/7/2024
	HC08- Build wood fence around 3 sides of new playground	1,2,3	4 days 6	\$1,700	
	HC08- Install door with glass to tutoring room	2,3	1 day 2	\$300	
<i>Taken</i>	HC08- Build shelves on one wall in activity room	1,2,3	2 days 4	\$600	6/23/2024
<i>Taken</i>	HC08- Pressure wash two storage buildings	1,2	2 days 2	\$200	6/23/2024

HC09 FRAKES HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC09- Replace shower fixture knobs and faucets on main level	3	1 day 2	\$150	
	HC09- Install gutter guards	2,3	2 days 4	\$350	
	HC09- Replace (2) basement windows	2,3	2 days 3	\$350	
	HC09- Replace 3 broken windows	2,3	2 days 3	\$750	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC09 FRAKES HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC09- Replace 2 family room windows	2,3	2 days 3	\$200	
<i>Taken</i>	HC09- Pressure wash vinyl siding on house	1,2	2 days 4	\$50	6/23/2024

HC11 BRICK HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC11- Replace 5 lights with LED lights	2,3	2 days 4	\$500	9/22/2024
<i>Taken</i>	HC11- Replace 6 lights with LED lights	2,3	2 days 4	\$600	9/22/2024
	HC11- Replace pocket door in half bath	2,3	2 days 2	\$300	
	HC11- Replace tub and shower kit upstairs	2,3	3 days 4	\$1,000	
	HC11- Run conduit for electrical wire and install lights, switches, and outlets in hallway downstairs	2,3	3 days 4	\$600	
	HC11- Run conduit for electrical wire and install lights, switches, and outlets in large bedroom downstairs	2,3	2 days 4	\$450	
	HC11- Run conduit for electrical wire and install lights, switches, and outlets in 3 bedrooms downstairs	2,3	3 days 4	\$650	
	HC11- Run conduit for electrical wire and install lights, switches, and outlets in laundry room and bathroom	2,3	2 days 3	\$350	
	HC11- Replace medicine cabinet with mirror in small bathroom	1,2	1 days 2	\$200	
<i>Taken</i>	HC11- Pressure wash and apply sealer to deck and ramp	1,2	2 days 6	\$400	6/9/2024
	HC11- Rework in ground drain at parking area	1,2,3	2 days 4	\$400	

HC14 GREENHOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC14- Lay block for 3 sided compost bin	1,2,3	4 days 4	\$600	
<i>Taken</i>	HC14- Repaint / Stain exterior of germination room	1,2	1 day 4	\$250	6/9/2024
	HC14- Pressure wash and water seal porch at germination room and	1,2	2 days 4	\$250	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC14 GREENHOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
	steps from parking area				
<i>Taken</i> HC14-	Build hand rails on steps to lower green houses	1,2,3	2 days 3	\$400	6/23/2024
HC14-	pour concrete slab for wash station	1,2,3	2 days 6	\$2,100	
HC14-	Repair downspouts and drain at germination room	2,3	2 days 4	\$250	

HC16 RED BARN

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC16-	Replace (4) windows	2,3	1 week 5	\$1,000	

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC17-	Build concrete wall, install exterior door on well house	2,3	1 week 3	\$1,000	
HC17-	Clean gutters and install gutter guards	2,3	1 day 4	\$250	
HC17-	Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3	\$500	

HC18 FARM

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC18-	Board up 2 windows	1,2,3	1 wk 6	\$800	
HC18-	Build smooth wire fence #1 on main campus	1,2,3	1 week 8	\$1,000	
HC18-	Build smooth wire fence #2 on main campus	1,2,3	1 week 8	\$1,000	
HC18-	Build smooth wire fence #3 on main campus	1,2,3	1 week 8	\$1,000	
HC18-	Build smooth wire fence #4 on main campus	1,2,3	1 week 8	\$1,000	
HC18-	Build smooth wire fence #5 on main campus	1,2,3	1 week 8	\$1,000	
HC18-	Build smooth wire fence #6 on main campus	1,2,3	1 week 8	\$1,000	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC18 FARM

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC18-	Enclose back of barn with cattle panels and gate	1,2,3	2 days 6	\$750	
HC18-	Reinforce roof support system on lower farm barn	1,2,3	1 week 8	\$1,300	
HC18-	Gravel around water box and road to water box at lower farm	1,2	2 days 6	\$750	
HC18-	Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,200	
HC18-	Lime field at Charley Branch at lower farm	1,2	2 days 6	\$750	
<i>Taken</i> HC18-	<i>Gravel dirt perimeter at pond on lower farm</i>	<i>1,2</i>	<i>2 days 6</i>	<i>\$700</i>	<i>7/7/2024</i>
<i>Taken</i> HC18-	<i>Pressure wash storage building near red barn</i>	<i>1,2</i>	<i>1 day 2</i>	<i>\$50</i>	<i>7/7/2024</i>
HC18-	Close up opening under overhang at front entrance of red barn	1,2,3	2 days 3	\$300	
HC18-	Replace fence around wetland system	1,2,3	2 days 6	\$2,600	
HC18-	Build a board fence at lower farm	1,2,3	3 days 6	\$1,500	
HC18-	Spread lime on field at Smithy bottom at lower farm	1,2	2 days 6	\$850	
HC18-	Paint fencing with water seal at lower farm	1,2	2 days 4	\$500	
HC18-	Gravel behind barn at lower farm	1,2	2 days 6	\$1,100	
HC18-	Replace boards on some fencing on lower farm	1,2	3 days 6	\$1,200	
HC18-	Paint 3 metal sheds	1	2 days 3	\$300	
HC18-	Create opening in one metal shed and enclose other end	1,2,3	2 days 4	\$500	

HC19 NEW ADMIN

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC19-	Mud, tape, sand all drywall (Parts 2-7 must be done in order)				
<i>Taken</i> HC19-	<i>Replant flower beds</i>	<i>2,3</i>	<i>2 days 2</i>	<i>\$500</i>	<i>6/2/2024</i>
HC19-	Pressure wash parking lot and apply black top sealer	1,2	3 days 4	\$1,000	
HC19-	Paint parking lines and markers	1,2	2 days 2	\$300	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC19 NEW ADMIN

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC19- Pressure wash exterior of building	1,2	2 days 4	\$50	
<i>Taken</i>	HC19- Clean out, remove, or destroy small building	1,2	1 day 6	\$25	6/23/2024
	HC19- Build or assemble shelving and work station for data room	2,3	2 days 2	\$1,000	
	HC19- Scrape and paint block foundation	1,2	2 days 3	\$400	
	HC19- Replace vinyl siding on side 1 of building	1,2,3	4 days 6	\$1,300	
	HC19- Replace vinyl siding on side 2 of building	1,2,3	4 days 6	\$1,300	
	HC19- Replace vinyl siding on side 3 of building	1,2,3	4 days 6	\$1,300	
	HC19- Replace vinyl siding on side 4 of building	1,2,3	4 days 6	\$1,300	

HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC21- Remove and raise front awning and apply new metal	1,2,3	2 days 6	\$800	
	HC21- Scrape and paint yellow fuel tank	1,2	2 days 2	\$200	
<i>Taken</i>	HC21- Paint block on east side of building	1,2	2 days 4	\$300	6/9/2024

HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC22- Replace metal on two car shed	1,2,3	2 days 6	\$900	
	HC22- Replace metal roofing on back section of car huts	1,2,3	2 days 6	\$900	
	HC22- Replace metal roofing on front section of car huts	1,2,3	3 days 6	\$1,600	
	HC22- Paint all metal roofing on shed type roofs	1,2	2 days 4	\$700	

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC23- Clean, paint, and seal concrete floor at lower level	1,2	2 days 2	\$400	9/8/2024
<i>Taken</i>	HC23- Paint block foundation	1,2	1 day 2	\$150	9/8/2024
<i>Taken</i>	HC23- Pressure wash and water seal small fence at zoochi house	1,2	2 days 2	\$100	9/22/2024

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC24- Apply laminate flooring in senior office	1,2,3	1 week 6	\$1,700	
	HC24- Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
	HC24- Replace (8) attic windows	2,3	4 days 4	\$2,000	
	HC24- Replace 4 lights with LED lights in womens restroom	2,3	2 days 3	\$400	
	HC24- Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6	\$1,200	
	HC24- Install gutter guards	2,3	2 days 4	\$400	
	HC24- Remove and replace tile in senior kitchen	1,2,3	1 week 6	\$1,400	
	HC24- Replace gutter at front door of community center entrance	2,3	1 day 3	\$75	
	HC24- Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	
	HC24- Polyurethane main hallway floor	1,2	2 days 4	\$500	
	HC24- Apply floor sealer in stock room near mens section	1,2,3	2 days 4	\$350	
<i>Taken</i>	HC24- Clean and apply polyurethane to floor in new activities room	1,2,3	2 days 4	\$225	5/5/2024
	HC24- Replace 4 lights with LED lights in MIHOW storage room	2,3	2 days 3	\$400	
	HC24- Replace 4 lights with LED lights womens group room	2,3	2 days 3	\$400	
	HC24- Clean, replace, and repair gutters and down spouts around building	2,3	2 days 4	\$250	
	HC24- Replace 4 lights with LED lights in MIHOW room	2,3	2 days 3	\$400	
	HC24- Build doors on 3 shelves in	2,3	2 days 2	\$250	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/perso	Cost	Proj. Start
	sewing room				
HC24-	Replace 4 lights with LED lights in sewing room	2,3	2 days 3	\$400	
HC24-	Apply louan and vinyl tile to floor in middle storage room (pnts rm)	1,2,3	3 days 4	\$800	
HC24-	Replace 3 lights with LED lights in middle storage room (pnts rm)	2,3	2 days 2	\$300	
HC24-	Remove carpet, clean floor, and apply polyurethane to floor in front room of library	1,2,3	3 days 6	\$450	
HC24-	Remove carpet, clean floor and apply polyurethane to floor in back room in library	1,2,3	3 days 6	\$700	
HC24-	Build 2 shelves with plexiglass doors in library	1,2,3	3 days 3	\$550	
HC24-	Remove front stall and install bathroom vanity and mirror in mens restroom in main hallway	1,2,3	3 days 3	\$600	
HC24-	Replace 6 lights with LED lights in youth office	2,3	2 days 4	\$650	
HC24-	Replace 10 lights with LED lights in senior kitchen	2,3	3 days 4	\$175	
HC24-	Seal wood on walkway in front of community center	1,2	1 day 3	\$200	
HC24-	Replace 3 small lights with LED lights in hallway by former food pantry	2,3	1 day 3	\$200	
<i>Taken</i> HC24-	Install transition strip at thrift store office	2	1 day 1	\$25	6/23/2024
HC24-	Clean, paint, and apply sealer to concrete floor in former food pantry	1,2	3 days 4	\$350	
HC24-	Install drop ceiling to thrift store receiving room	1,2,3	3 days 4	\$700	
HC24-	Replace 6 lights with LED lights in community development office and hallway	2,3	2 days 4	\$650	
HC24-	Repair wood floor in back stock room of thrift store	1,2,3	1 day 2	\$200	
HC24-	Scrape and paint exterior wall by senior center	1,2	2 days 4	\$150	

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC24-	Polyurethane senior hallway floor	1,2	1 day 2	\$125	
HC24-	Build steps from middle road to sidewalk at senior center	1,2,3	2 days 4	\$650	
HC24-	Apply louan and vinyl rug to womens restroom and small utility room	1,2,3	1 week 4	\$200	
HC24-	Replace laminate flooring in intake office and 2 offices	1,2,3	5 days 4	\$1,200	
HC24-	Build small block retaining wall outside food pantry	1,2,3	2 days 4	\$900	
HC24-	Replace wood on senior walk way	1,2,3	2 days 3	\$500	
HC24-	Clean and apply polyurethane to steps going down to panrty	1,2	1 day 2	\$100	
HC24-	Paint floor from pantry to thrift store door then seal	1,2	2 days 3	\$450	
HC24-	Apply floor tile over existing floor in womens section of thrift store	1,2,3	3 days 4	\$1,000	
HC24-	Apply floor tile over existing floor in mens section of thrift store	1,2,3	3 days 4	\$1,000	
HC24-	Replace 8 lights with LED lights in stock room	2,3	2 days 4	\$850	
HC24-	Replace 8 lights with LED lights in 2nd stock room	2,3	2 days 4	\$850	
HC24-	Replace 8 lights with LED lights in 3rd stock room	2,3	2 days 4	\$850	
HC24-	Replace 9 lights with LED lights in 4th stock room	2,3	2 days 4	\$950	
HC24-	Replace 1 light with LED light in back stock room (old furnace room)	2,3	1 day 2	\$100	
HC24-	Scrape and stain all wood at entertainment stand	1,2	2 days 3	\$250	
HC24-	Build enclosed walkway from food pantry to cooler/freezer building	1,2,3	4 days 5	\$1,000	
HC24-	Remodel sitting area at pathway of promise	1,2,3	4 days 5	\$1,400	
HC24-	Replace double doors at food panrty intrance	2,3	1 day 3	\$800	
HC24-	Pressure wash and stain porch	1,2	2 days 3	\$200	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/perso	Cost	Proj. Start
	and ramp at community services				
HC24-	Pressure wash and seal deck and fence outside senior area	1,2	2 days 3	\$200	
HC24-	Install electrical junction boxes and outside lighting at four corners of building	2,3	3 days	\$350	

HC25 GYMNASIUM

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC25- Pressure wash and water seal wood walkway	1,2	2 days 4	\$225	6/23/2024
<i>Taken</i>	HC25- Pressure wash and apply water seal to porch at community kitchen	1,2	1 day 4	\$175	6/23/2024
HC25-	Install gutter guards	2,3	1 day 4	\$300	
HC25-	Replace double door at gym entrance	2,3	3 days 4	\$800	
HC25-	Apply sheeting to floor in large attic space	1,2,3	3 days 4	\$900	
HC25-	Paint fascia boards on eaves of gym	1,2	1 day 2	\$50	
HC25-	Build wood floor in boys bathroom	1,2,3	3 days 4	\$800	
HC25-	Stud interior walls and apply wall covering to boys bathroom	1,2,3	3 days 4	\$1,500	
HC25-	Finish wall covering and apply floor covering to boys bathroom	1,2,3	3 days 4	\$1,000	
HC25-	Pressure wash metal on mission dorm side	1,2	1 day 2	\$25	
HC25-	Clean and apply polyurethane to gym floor	1,2,3	2 days 4	\$800	
HC25-	Sand and paint all bleachers	1,2	3 days 4	\$250	
HC25-	Install shades on windows	1,2	1 day 2	\$150	
HC25-	Paint walls inside gym	1,2	4 days 4	\$600	
HC25-	Replace lights in men and womens restrooms with LED lights	2,3	1 day 2	\$400	
HC25-	Finish wall covering and apply floor covering	1,2,3	3 days 4	\$1,000	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC26 MISSION DORMITORY

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC26- Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3	1,2,3	1 wk 6	\$750	6/23/2024
	HC26- Replace (1) window in main lobby	2,3	1 day 3	\$700	
	HC26- Replace (2nd) window in main lobby	2,3	1 day 3	\$700	
	HC26- Water seal fence near retaining wall	1,2	1 day 3	\$200	
	HC26- Add LED step lights to stairs going down to Mission Dorm	2,3	1 day 2	\$300	
<i>Taken</i>	HC26- Convert fixtures to 10 LED lights in lobby	2,3	3 days 4	\$130	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 10 LED lights in lobby	2,3	3 days 4	\$130	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 4 LED lights in lobby	2,3	1 day 2	\$75	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 10 LED lights in conference room	2,3	3 days 4	\$130	5/19/2024
<i>Taken</i>	HC26- Convert fixtures to 10 LED lights in conference room	2,3	3 days 4	\$130	5/19/2024
	HC26- Convert fixtures to 10 LED lights in conference room	2,3	3 days 4	\$130	
<i>Taken</i>	HC26- Convert fixtures to 6 LED lights in mens bathroom upstairs and 5 vanity lights	2,3	3 days 4	\$0	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 10 LED lights in mens bunk area upstairs	2,3	3 days 4	\$130	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 10 LED lights in mens bunk area upstairs	2,3	3 days 4	\$130	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 7 LED lights in mens bunk area upstairs	2,3	2 days 4	\$130	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 10 LED lights in womens bunk area upstairs	2,3	3 days 4	\$130	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 10 LED lights in womens bunk area upstairs	2,3	3 days 4	\$130	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 7 LED lights in womens bunk area upstairs	2,3	2 days 4	\$130	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 6 LED lights in womens bathroom upstairs and 5 vanity lights	2,3	3 days 4	\$0	6/9/2024
<i>Taken</i>	HC26- Convert fixtures to 2 LED lights	2,3	1 day 2	\$0	6/9/2024

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC26 MISSION DORMITORY

	Project Description	Skill	Time/perso	Cost	Proj. Start
	<i>in womens bathroom down stairs</i>				
HC26-	Install LED light in stairwell	2,3	1 day 2	\$100	
HC26-	Convert fixtures to 6 LED lights in front section of craft store	2,3	2 days 2	\$130	
HC26-	Convert fixtures to 9 LED lights in back section of craft store	2,3	3 days 4	\$130	
<i>Taken</i>	<i>HC26- Convert fixtures to 10 LED lights in mens bunk area down stairs</i>	<i>2,3</i>	<i>3 days 4</i>	<i>\$130</i>	<i>6/9/2024</i>
<i>Taken</i>	<i>HC26- Convert fixtures to 10 LED lights in mens bunk area down stairs</i>	<i>2,3</i>	<i>3 days 4</i>	<i>\$130</i>	<i>6/9/2024</i>
<i>Taken</i>	<i>HC26- Convert fixtures to 7 LED lights in mens bunk area down stairs</i>	<i>2,3</i>	<i>2 days 4</i>	<i>\$130</i>	<i>6/9/2024</i>
<i>Taken</i>	<i>HC26- Convert fixtures to 10 LED lights in womens bunk area down stairs</i>	<i>2,3</i>	<i>3 days 4</i>	<i>\$130</i>	<i>6/9/2024</i>
<i>Taken</i>	<i>HC26- Convert fixtures to 10 LED lights in womens bunk area down stairs</i>	<i>2,3</i>	<i>3 days 4</i>	<i>\$130</i>	<i>6/9/2024</i>
<i>Taken</i>	<i>HC26- Convert fixtures to 7 LED lights in womens bunk area upstairs</i>	<i>2,3</i>	<i>2 days 4</i>	<i>\$130</i>	<i>6/9/2024</i>
<i>Taken</i>	<i>HC26- Convert fixtures to 6 LED lights in mens bathroom down stairs and 5 vanity lights</i>	<i>2,3</i>	<i>3 days 4</i>	<i>\$0</i>	<i>6/9/2024</i>
HC26-	Convert fixtures to 2 LED lights in mens bathroom down stairs	2,3	1 day 2	\$75	
HC26-	Install 1 LED light in cleaning closet	2,3	1 day 2	\$50	
HC26-	Pressure wash and water seal back and side decks	1,2	2 day 4	\$550	
HC26-	Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4	\$400	
<i>Taken</i>	<i>HC26- Water seal fence near kitchen garbage house</i>	<i>1,2</i>	<i>1 day 2</i>	<i>\$100</i>	<i>6/23/2024</i>
HC26-	Pressure wash and water seal large back deck	1,2	2 days 6	\$500	
HC26-	Pressure wash and water seal two side decks and stairs and connecting deck	1,2	2 days 6	\$500	
HC26-	Install floor baseboard in lower level lobby	2,3	1 day 2	\$250	

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC27-	Replace (6) windows upstairs	1,2,3	1 week 4	\$1,500	
HC27-	Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4	\$750	
HC27-	Enclose window of west side mens bathroom	2,3	2 days 2	\$175	
HC27-	Gravel parking area at garbage house	1,2,3	2 day 6	\$800	
HC27-	Install gutter guards	2,3	2 days 4	\$400	
HC27-	Install outlet and plumbing in stock room to install washer and dryer	2,3	2 day 3	\$900	
HC27-	Replace ceiling tile over mop sink	1,2	1 day 2	\$150	
HC27-	Pressure wash and water seal deck	1,2	2 days 4	\$350	
HC27-	Paint trim on windows to match rest of building	1,2	1 day 2	\$50	
HC27-	Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$125	
HC27-	Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
HC27-	Install crown molding in rooms #7 and #8 and in lobby	2,3	1 day 2	\$200	
HC27-	Pressure wash back block wall	1,2	1 day 2	\$125	
HC27-	Install down spout to gutter at deck	2,3	1 day 2	\$75	
<i>Taken</i> HC27-	Paint concrete back wall on dining hall	1,2	1 day 6	\$250	6/23/2024
HC27-	Replace exterior door on small pantry room in dining hall	2,3	1 day 2	\$275	
HC27-	Repair some soffit on back of dining hall	2,3	1 day 2	\$200	
HC27-	Install elbow to down spout over roof on small back porch at dining hall	2,3	1 day 2	\$75	
HC27-	Remove and replace carpet with laminate on upstairs livingroom floor	1,2,3	3 days 4	\$750	
HC27-	Enlarge opening and install exterior door at cooler room	2,3	1 day 3	\$250	
HC27-	Replace mop sink	2,3	1 day 2	\$350	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC27- Paint walls in room 6	1,2	1 day 3	\$50	6/23/2024
<i>Taken</i>	HC27- Paint entry section of dining room	1,2	1 day 2	\$150	4/1/2024
	HC27- Install 8 LED lights in middle dining room	2,3	2 days 4	\$800	
	HC27- Install 2 LED lights in bathroom	2,3	1 day 2	\$200	
	HC27- Install 10 LED lights in food prep area	2,3	3 days 4	\$1,000	
	HC27- Install 5 LED lights in dry storage area near back door	2,3	2 days 4	\$500	
	HC27- Install 2 LED lights in small kitchen	2,3	1 day 2	\$200	
	HC27- Install 3 LED lights in dry storage	2,3	2 days 2	\$300	
	HC27- Install 2 LED lights in mens and womens bathroom upstairs	2,3	1 day 2	\$200	
	HC27- Paint and seal floor at staff entrance cooler room	1,2	2 days 3	\$350	
	HC27- Paint cooler at staff entrance	1,2	1 day 2	\$200	
	HC27- Paint area outside entry bathrooms	1,2	1 day 2	\$150	

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC28- Paint walls in 3 rooms			\$70	5/5/2024
	HC28- Install gutter to small porch	1,2,3	2 day 4	\$175	
	HC28- Replace 2 windows	2,3	2 days 2	\$500	
	HC28- Replace vinyl siding on whole house	1,2,3	4 days 6	\$2,000	
	HC28- Pressure wash and stain front and back porches	1,2	2 days 4	\$350	
	HC28- Paint walls in 3 rooms	1,2	3 days 3	\$70	

HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC29- Install (2) storm doors	2,3	2 days 2	\$400	
	HC29- Pressure wash exterior of house	1,2	2 days 4	\$50	
	HC29- Replace base cabinets	1,2,3	2 days 4	\$1,200	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC29-	Replace wall cabinets	1,2,3	2 days 4	\$1,000	
HC29-	Replace bottom sash in kitchen window	2,3	1 day 2	\$125	
HC29-	Replace oven vent hood	1,2	1 day 2	\$100	
HC29-	Replace bathroom vanity and top	2,3	1 day 3	\$200	
HC29-	Repair soffit in some areas	2,3	1 day 2	\$150	

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC30-	Install back exterior door and storm door	2,3	2 days 3	\$450	
HC30-	Replace front exterior door and storm door	2,3	2 days 3	\$450	
HC30-	Replace bathroom vanity and medicine cabinet	2,3	2 days 3	\$600	
HC30-	Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2	\$150	
HC30-	Replace 5 interior doors	2,3	2 days 3	\$500	
HC30-	Paint bathroom walls	1,2	1 day 2	\$100	
HC30-	Remove and replace side steps and hand rail	1,2,3	2 days 3	\$550	
HC30-	Pressure wash exterior of house	1,2	2 days 4	\$50	
HC30-	Build gate on side porch on house	1,2,3	1 day 2	\$75	
HC30-	Replace some siding on house	1,2,3	2 days 4	\$500	
HC30-	Pressure wash exterior of house	1,2	2 days 4	\$50	

HC32 BALL FIELD

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC32-	build shelves				
HC32-	Install double doors on storage building at ballfield	2,3	2 days 3	\$500	
HC32-	Replace window enclosure on concession stand at ballfield	1,2,3	2 days 3	\$200	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC33-	Build storage shelves over R room in maintenance side	1,2,3	1 day 2	\$300	
HC33-	Install propane heater to wall in furniture room	3	1 day 2	\$500	
HC33-	Apply furring strips and metal over old metal on new tool room	1,2,3	2 days 3	\$600	
HC33-	Build form and pour small concrete slab at furniture room	1,2,3	2 days 6	\$800	
HC33-	Water seal all wood on gazebo	1,2	1 days 2	\$150	
HC33-	Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3	\$450	
HC33-	Install gutter guards	2,3	1 day 4	\$300	
HC33-	Build storage shelves in back shed on maintenance side	1,2,3	1 day 3	\$500	
HC33-	Paint floor in maintenance side	1,2	2 days 4	\$250	
HC33-	Apply furring strips and metal over old metal on back tool room	1,2,3	2 days 3	\$550	
HC33-	Install propane heater to wall in furniture room	3	1 day 2	\$500	
HC33-	Build shelves in furniture room	1,2,3	2 days 2	\$300	
HC33-	Build floor in maintenance back storage room	1,2,3	2 days 4	\$600	
HC33-	Seal wood rail and stairs outside work camp area	1,2	1 day 2	\$100	

HC34 R. V. SITE

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i> HC34-	Build 50 ft wood fence from new section toward road	1,2,3	3 days 4	\$1,000	4/6/2024
HC34-	Build 50 ft wood fence from new section toward youth center part 1	1,2,3	3 days 4	\$1,000	
HC34-	Build 50 ft wood fence from new section toward youth center part 2	1,2,3	3 days 4	\$1,000	
HC34-	Build 50 ft wood fence from new section toward youth center part 3	1,2,3	3 days 4	\$1,000	
HC34-	Build 50 ft wood fence from new section toward youth center part 4	1,2,3	3 days 4	\$1,000	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC35 MISCELLANEOUS

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC35- Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6	\$1,200	
	HC35- Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4	\$400	
	HC35- Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4	\$500	
	HC35- Replace gutters on grounds shed	1,2,3	1 day 3	\$100	
<i>Taken</i>	HC35- Pressure wash and water seal deck at vespers point	1,2	1 day 2	\$75	6/23/2024
	HC35- Repair doors on grounds equipment shed	1,2,3	1 day 2	\$100	
	HC35- Paint block outside grounds equipment shed and on building	1,2	2 days 2	\$200	
	HC35- Repair, clean, and water seal benches at vespers point	1,2	2days 3	\$300	

HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/perso	Cost	Proj. Start
	HC36- Paint hallway and bathroom	1,2	2 day 2	\$100	

HC37 STILLWATER HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC37- Apply vinyl siding to section 2 of house	1,2,3	3 days 6	\$1,500	6/16/2024
	HC37- Extend front deck	1,2,3	1 week 6	\$2,000	
	HC37- Build roof over 8x60 deck (#2 needs completed first)	1,2,3	1 week 6	\$1,200	
	HC37- Build connecting deck for section 2 entry (#2 needs completed first)	1,2,3	3 days 4	\$800	
<i>Taken</i>	HC37- Build handicap ramp and deck on back entrance of section2	1,2,3	3 days 4	\$1,000	6/16/2024
<i>Taken</i>	HC37- Paint foundation block	1,2	2 days 4	\$600	6/16/2024
<i>Taken</i>	HC37- Build interior walls of section 2	1,2,3	3 days 4	\$975	4/21/2024
	HC37- Install insulation to walls to section 1	1,2,3	2 days 6	\$1,000	

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC37 STILLWATER HOUSE

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC37-	Install insulation to ceiling to section 1	1,2,3	2days 4	\$750	
HC37-	Apply sheetrock to walls of section 1	1,2,3	1 week 8	\$1,200	
HC37-	Apply sheetrock to ceiling of section 1	1,2,3	3 days 6	\$600	
HC37-	Mud, tape, and sand ceilings and walls of section 1	2,3	1 week 6	\$500	
HC37-	Paint interior of section 1	1,2,3	1 week 4	\$600	
HC37-	Install snap together flooring in living room, hallway, and kitchen of section 1	2,3	1 week 6	\$1,500	
HC37-	Install snap together flooring in two bedrooms and bathroom of section 1	2,3	1 week 6	\$1,500	
HC37-	Install insulation to walls to section 2	1,2,3	2 days 6	\$1,000	
HC37-	Install insulation to ceiling to section 2	1,2,3	2 days 4	\$750	
HC37-	Apply sheetrock to walls of section 2	1,2,3	1 week 8	\$1,200	
HC37-	Apply sheetrock to ceiling of section 2	1,2,3	3 days 6	\$600	
HC37-	Mud, tape, and sand ceilings and walls of section 2	2,3	1 week 6	\$500	
HC37-	Paint interior of section 2	1,2,3	1 week 4	\$600	
HC37-	Install snap together flooring half of section 2	2,3	1 week 6	\$1,500	
HC37-	Install snap together flooring second half of section 2	2,3	1 week 6	\$1,500	

HC38 SOWER COTTAGE

	Project Description	Skill	Time/perso	Cost	Proj. Start
HC38-	Apply trim to exterior of door on lower section	2,3	1 day 2	\$75	
<i>Taken</i> HC38-	<i>Pressure wash and water seal steps along side of building</i>	<i>1,2</i>	<i>2 days 3</i>	<i>\$100</i>	<i>6/30/2024</i>
<i>Taken</i> HC38-	<i>Pressure wash exterior of house</i>	<i>1,2</i>	<i>1 day 3</i>	<i>\$50</i>	<i>6/23/2024</i>
<i>Taken</i> HC38-	<i>Water seal upper and lower</i>	<i>1,2</i>	<i>2 days 4</i>	<i>\$400</i>	<i>6/30/2024</i>

As of 6/27/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 6/27/2024

HC38 SOWER COTTAGE

	Project Description	Skill	Time/perso	Cost	Proj. Start
	porches				
<i>Taken</i>	HC38- Repaint block foundation	1,2	1 days 4	\$350	7/7/2024
<i>Taken</i>	HC38- Pressure wash and water seal deck and fence at sitting area	1,2	1 day 2	\$125	7/7/2024

HC39 BRANDON COTTAGE

	Project Description	Skill	Time/perso	Cost	Proj. Start
<i>Taken</i>	HC39- Repaint block foundation	1,2	1 day 4	\$350	6/30/2024
<i>Taken</i>	HC39- Paint interior walls in upper level	1,2	2 days 4	\$300	6/30/2024
<i>Taken</i>	HC39- Pressure wash exterior of house	1,2	1 days 3	\$50	6/30/2024
<i>Taken</i>	HC39- Water seal fence at lower level	1,2	1 day 3	\$200	6/30/2024
<i>Taken</i>	HC39- Water seal upper and lower porches	1,2	2 days 3	\$400	6/30/2024
<i>Taken</i>	HC39- Pressure wash and seal deck joining lower cottages	1,2	2 days 2	\$100	6/30/2024