

# Henderson Settlement

## White Oak Campus Work Areas

As of 8/9/2019

**WO1 WHITE OAK CAMPUS**

	Project Description	Skill	Time/persons	Cost	Proj Begins
	WO1-1 Apply laminate flooring to office	1,2,3	2 days 4 people	\$1,300	
	WO1-2 Apply laminate flooring to freezer room	1,2,3	2 days 4 people	\$1,000	
	WO1-3 Apply laminate flooring to stock room	1,2,3	2 days 4 people	\$1,000	
	WO1-4 Replace (2) broken windows in tool shop	2,3	1 day 3 people	\$350	
	WO1-5 Replace storage cabinet	1,2	1 day 2	\$100	
	WO1-6 Build walkway from kitchen to stockroom and install door in block wall	1,2,3	1 week 6 people	\$800	
	WO1-7 Apply trim around stockroom door	2,3	1 day 2	\$60	
	WO1-8 Replace (3) bowl vanity top	2,3	1 day 3 people	\$500	
	WO1-9 Replace (5) doors	2,3	1 week 3 people	\$1,000	
	WO1-10 Paint mens shower room and apply floor sealer	2,3	2 days 3 people	\$400	
	WO1-11 Paint mens bunk room floors and apply floor sealer	2,3	2 days 3 people	\$400	
	WO1-12 Paint floors in womens shower room and apply floor sealer	2,3	2 days 3 people	\$400	
	WO1-13 Repair chain link fence	2,3	2 days 4 people	\$500	
	WO1-14 Build awning over double door at thrift store	1,2,3	2 days 3 people	\$300	
	WO1-15 Replace casing on double door at thrift store and paint	1,2,3	1 day 3 people	\$125	
Taken	WO1-16 Pressure wash and seal walkway on girl section	1,2	2 days 4 people	\$150	7/28/2019
	WO1-17 Install baseboard trim in future conference room at thrift store	1,2,3	2 days 2 people	\$250	
Taken	WO1-18 Paint wood foundation and heat pump fence	1,2	1 day 2 people	\$100	7/14/2019
	WO1-19 Build wooden rail fence at thrift store parking lot	1,2,3	1 week 6 people	\$1,250	
	WO1-20 Pressure wash exterior of white oak center	1,2	2 days 4 people	\$100	
	WO1-21 Pressure wash and water seal deck and ramp outside girls bunks	1,2	2 days 3 people	\$200	

As of 8/9/2019

## Henderson Settlement White Oak Campus Work Areas

As of 8/9/2019

Taken	WO1-22	Pressure wash and water seal outside boys bunk	1,2	2 days 3 people	\$200	7/28/2019
Taken	WO1-23	Replace some damaged drop ceiling tiles	1,2	1 day 2 people	\$100	7/14/2019
	WO1-24	Pressure wash tool building	1,2	1 day 2 people	\$25	
	WO1-25	Install entry gate to chain link fence	1,2,3	2 days 4 people	\$400	
	WO1-26	Replace fascia and soffit on back of tool building	1,2,3	2 days 4 people	\$400	
	WO1-27	Apply water seal to benches and shelter	1,2	2 days 3 people	\$200	
	WO1-28	Pressure wash exterior of Thrift Store	1	2 days 3 people	\$100	
	WO1-29	Remove small porch and build 10x40 deck at thrift store	1,2,3	5 days 8 people	\$2,200	
	WO1-30	Create room for shower installation	1,2,3	3 days, 4 people	\$500	
	WO1-31	Install 1 shower at thrift store	2,3	2 days 3 people	\$800	
	WO1-32	Install 2nd shower at thrift store	2,3	2 days 3 people	\$800	
	WO1-33	Install 3rd shower at thrift store	2,3	2 days 3 people	\$800	
	WO1-34	Build room and install 1 toilet	2,3	2 days 3 people	\$500	
	WO1-35	Build room and install 2nd toilet	2,3	2 days 3 people	\$500	
	WO1-36	Pressure wash and apply water seal to large deck and benches	1,2,3	2 days 4 people	\$250	
	WO1-37	Clean gutters on all buildings	1	2 days 4 people	\$50	
Taken	WO1-38	Paint interior of former thrift store	1,2,	2 days 4 people	\$150	7/14/2019
Taken	WO1-39	Weed and refresh flower beds	1,2	2 days 2 people	\$50	7/14/2019

As of 8/9/2019