

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC01 ADMINISTRATION BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC01- Replace 5 windows in east apartment (upper level)	2,3	1 week 4 people	\$1,000	
	HC01-2 Install gutter guards	2,3	1 day 4 people	\$300	
	HC01-3 Pressure wash small porch on back of building	1	1 day 2 people	\$25	
	HC01-4 Clear small brush from behind parking lot fence and behind building	1,2	1 day 4 people	\$25	
<i>Taken</i>	<i>HC01-5 Pressure wash deck near walking trail</i>	<i>1</i>	<i>1 day 2 people</i>	<i>\$25</i>	<i>5/22/2022</i>
<i>Taken</i>	<i>HC01-6 Pressure wash front of building</i>	<i>1</i>	<i>1 day 2 people</i>	<i>\$25</i>	<i>5/22/2022</i>
	HC01-7 Lay one row of concrete block at bottom of steps on east end of building	2,3	1 day 2 people	\$100	
	HC01-8 Pressure wash and apply stain to decking and post on upper section of front porch on building	1,2,3	3 days 4 people	\$400	
	HC01-9 Apply waterseal to steps to park on west side	1,2	1 day 3 people	\$125	

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-1 Replace 6 picnic tables	1,2,3	3 days 6 people	\$750	
	HC02-2 Pressure wash bridge on walking track and apply sealer	1,2	1 day 2 people	\$500	
	HC02-3 Pressure wash and water seal park shelter	1,2	2 days 4 people	\$200	
<i>Taken</i>	<i>HC02-4 Build ramp from trail bridge to ball court</i>	<i>1,2,3</i>	<i>2 days 4 people</i>	<i>\$500</i>	<i>5/1/2022</i>
	HC02-5 Build wood fence by edge of woods in park area part 1 (100 ft)	1,2,3	1 week 6 people	\$1,000	
	HC02-6 Build wood fence by edge of woods in park area part 2 (100 ft)	1,2,3	1 week 6 people	\$1,000	
	HC02-7 Build wood fence by edge of woods in park area part 3 (100 ft)	1,2,3	1 week 6 people	\$1,000	
	HC02-8 Build wood fence by edge of woods in park area part 4 (100 ft)	1,2,3	1 week 6 people	\$1,000	
	HC02-9 Build wood fence by edge of woods in park area part 5 (100 ft)	1,2,3	1 week 6 people	\$1,000	
	HC02-10 Build wood fence by edge of woods in park area part 6 (100 ft)	1,2,3	1 week 6 people	\$1,000	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-11 Build wood fence by edge of woods in park area part 7 (100 ft)	1,2,3	1 week 6 people	\$1,000	
<i>Taken</i>	HC02-12 Build wood handicap ramp from bridge to ball court	1,2,3	4 people 4 days	\$750	7/17/2022
<i>Taken</i>	HC02-13 Replace multiple deck boards on deck near admin building	1,2,3	2days 6 people	\$400	7/24/2022

HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC05- Remove ceiling tile and install sheetrock to back bedroom ceiling add mud, sand, and tape	1,2,3	3 days 3 people	\$250	
	HC05-1 Install gutter guards	2,3	1 day 4 people	\$300	
<i>Taken</i>	HC05-2 Replace exterior basement door	2,3	1 day 3 people	\$250	4/3/2022
	HC05-3 Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3 people	\$250	
	HC05-4 Remove ceiling tile and install sheetrock to back bedroom ceiling and mud, sand, and paint	1,2,3	2 days 3 people	\$250	
<i>Taken</i>	HC05-5 Replace 2 medicine cabinets and lights	2	1 day 2 people	\$350	10/2/2022
<i>Taken</i>	HC05-6 Paint interior walls and doors throughout house	1,2	3 days 4 people	\$400	10/2/2022

HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC07-1 Remove carpet in 2nd bedroom and apply laminate flooring	1,2,3	3 days 3 people	\$600	
<i>Taken</i>	HC07-2 Replace vinyl floor sheeting in living room	1,2,3	1 day 3 people	\$0	6/19/2022
	HC07-3 Apply furring strips and metal roofing over shingles on half of roof	1,2,3	1 week 8 people	\$1,800	
	HC07-4 Apply furring strips and metal roofing over shingles on second half of roof	1,2,3	1 week 8 people	\$1,800	
	HC07-5 Pressure wash and water seal shelter	1,2	2 days 4 people	\$200	
	HC07-6 Pressure wash exterior of house	1,2	2 days 3 people	\$50	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC07-7 Replace back exterior door on house	2,3	1 day 2 people	\$250	
	HC07-8 Build small roof over side deck	1,2,3	2 days 4 people	\$600	

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-1 Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$1,200	
	HC08-2 Install wall cabinets in kitchen	1,2,3	2 day 4	\$800	
	HC08-3 Install base cabinets in kitchen	1,2,3	2 day 4	\$800	
	HC08-4 Pour concrete pad and install basketball goal	1,2,3	3 days 4 people	\$700	
	HC08-5 Replace 5 lights with LED lights in garage	2,3	2 days 2 people	\$450	
	HC08-6 Replace 8 lights with LED lights in basement entry	2,3	3 days 4 people	\$700	
	HC08-7 Install LED light in basement closet	2,3	1 days 2 people	\$40	
	HC08-8 Install LED light in basement bathroom	2,3	1 day 2 people	\$40	
<i>Taken</i>	HC08-12 Install 10 LED lights in activitys room	2,3	3 days 4 people	\$900	5/22/2022
	HC08-13 Install 10 LED lights in activitys room part 2	2,3	3 days 4 people	\$900	
	HC08-14 Install 10 LED lights in activitys room part 3	2,3	3 days 4 people	\$900	
	HC08-15 Install 10 LED lights in activitys room part 4	2,3	3 days 4 people	\$900	
	HC08-16 Install 3 LED lights in stair way and hall	2,3	1 day 2 people	\$150	
	HC08-17 Install 2 LED lights in kitchen	2,3	1 day 2 people	\$100	
	HC08-18 Install 4 LED lights in hallway up stairs	2,3	2 days 2 people	\$350	
	HC08-19 Install 1 LED light in library entry	2,3	1 day 2 people	\$50	
	HC08-20 Install 1 LED light in storage room	2,3	1 day 2 people	\$50	
	HC08-21 Install 1 LED light in music room	2,3	1 day 2 people	\$50	
	HC08-22 Install 1 LED light in craft room	2,3	1 day 2 people	\$50	
	HC08-23 Install 2 LED lights in computer lab	2,3	1 day 2 people	\$180	
	HC08-24 Install 1 LED light in office	2,3	1 day 2 people	\$100	
	HC08-25 Run electric from youth center to garage	2,3	2 day 3 people	\$250	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-26 Buff and seal large meeting room floor down stairs	2,3	2 day 3 people	\$500	
	HC08-27 Redo bathroom floor down stairs	2,3	2 days 2 people	\$250	
<i>Taken</i>	HC08-28 Paint hallway from large room to back door upstairs	1,2	1 day 4 people	\$150	6/5/2022
	HC08-29 Apply new coverings to interior steps	2,3	2 days 3 people	\$400	
<i>Taken</i>	HC08-30 Paint stairwell	1,2	1 day 2 people	\$100	6/5/2022
<i>Taken</i>	HC08-31 Pressure wash exterior of large building and garage	1,2	2 day 3 people	\$50	6/5/2022
<i>Taken</i>	HC08-32 Remove wallpaper and paint walls in back bathroom	1,2	2 days 3 people	\$100	6/5/2022
	HC08-33 Repair gutters on 2 buildings	2,3	2 days 3 people	\$200	
	HC08-36 Replace carpet in 2 library rooms with laminate flooring	1,2,3	3 days 4 people	\$750	
<i>Taken</i>	HC08-37 Clear small brush around new playground area	1	days 4 people	\$25	6/5/2022
<i>Taken</i>	HC08-38 Paint outside play building and replace floor	1,2	1 day 3 people	\$150	6/19/2022
<i>Taken</i>	HC08-39 Paint lower level double door interior and exterior	1	1 day 2 people	\$100	6/5/2022
<i>Taken</i>	HC08-40 Scrape and paint metal on side ramp	1,2	1 day 3 people	\$200	6/19/2022
	HC08-41 Paint interior doors at entry of activity room	1	1 day 1 person	\$50	
	HC08-42 Paint base boards on one end of activity room	1	1 day 1 person	\$50	
<i>Taken</i>	HC08-43 Paint walls in 2 small library room	1,2	2 days 3 people	\$225	6/5/2022
<i>Taken</i>	HC08-44 Paint shelves in library room and bathroom	1,2	1 day 2 people	\$50	6/5/2022
	HC08-45 Paint back side of door in the pink room	1,2	1 day 1 person	\$50	
	HC08-46 Paint orange door in tutoring room	1	1 day 1 person	\$50	
	HC08-47 Paint exit door and trim at lower entry room	1	1 day 1 person	\$50	
	HC08-48 Remove wallpaper boarder and paint boys bathroom walls	1,2	1 day 2 people	\$50	
	HC08-49 Remove wallpaper boarder and paint girls bathroom walls	1,2	1 day 2 people	\$50	
	HC08-50 Remove wallpaper in boys toilet stall then paint	1,2	2 days 2 people	\$50	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-51 Remove wallpaper in girls toilet stall then paint	1,2	2 days 2 people	\$50	
	HC08-52 Replace vanity lights in boys bathroom and small light outside shower	2,3	1 day 2 people	\$200	
	HC08-53 Replace vanity lights in girls bathroom and small light outside shower	2,3	1 day 2 people	\$200	
	HC08-54 Install doors on closet in small computer room	2,3	1 day 2 people	\$250	
	HC08-55 Replace 5 vanity faucets	2,3	2 days 2 people	\$450	
	HC08-56 Replace deck boards and railing on 10x6 back deck	1,2,3	2 days 4 people	\$800	
	HC08-57 Build sand box with lid	1,2,3	2 days 2 people	\$600	
	HC08-58 Build wood fence around 3 sides of new playground	1,2,3	4 days 6 people	\$1,700	
	HC08-59 Apply new floor covering in library	1,2,3	1 day 2 people	\$600	
	HC08-60 Replace deck boards on front porch and seal steps and hand rails	1,2,3	3 days 4 people	\$900	
<i>Taken</i>	HC08-61 Paint boys and girls bathroom	1,2	2 days 4 people	\$200	5/22/2022

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC09-1 Build form and pour concrete slab	1,2,3	3 days 8 people	\$1,300	
	HC09-2 Install laminate flooring to upstairs rooms and hallway	2,3	1 week 8 people	\$1,200	
	HC09-3 Install gutter guards	2,3	2 day 4	\$350	
	HC09-4 Trim and caulk porch ceiling	1,2,3	2 days 4 people	\$250	
	HC09-5 Replace full glass storm door on front entry	1,2,3	1 day 2 people	\$200	
	HC09-6 Replace step rail cap boards	2,3	1 day 3 people	\$200	
	HC09-7 Replace (2) basement windows	2,3	2 days 3 people	\$350	
	HC09-8 Remove concrete at lower entry and replace with gravel and pavers	1,2,3	3 days 4 people	\$500	
	HC09-9 Repair porch ceiling	2,3	2 days 4 people	\$500	
	HC09-10 Finish window glazing and paint all wood work in dining area	2,3	1 day 2 people	\$125	
	HC09-11 Remove decking boards, add 4 more	1,2,3	2 days 3 people	\$250	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	step stringers and reapply decking boards to front steps on Frakes House				
HC09-12	Pour concrete slab for 24x24 garage	1,2,3	2 days 8 people	\$2,100	
HC09-13	Lay block for garage	2,3	2 days 4 people	\$750	
HC09-14	Build walls and apply sheeting	1,2,3	1 week 8 people	\$2,600	
HC09-15	Install trusses and sheeting for roof	1,2,3	1 week 8 people	\$5,000	
HC09-16	Install 2 windows entry door and garage door	1,2,3	1 week 4 people	\$1,900	
HC09-17	Apply vinyl and soffit	1,2,3	2 days 6 people	\$1,500	

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC11-1	Replace 5 lights with LED lights	2,3	2 days 4 people	\$450	
HC11-2	Replace 6 lights with LED lights	2,3	2 days 4 people	\$500	
HC11-3	Replace pocket door and half bath	2,3	2 days 2 people	\$250	
HC11-4	Replace tub and shower kit upstairs	2,3	3 days 4 people	\$900	
HC11-5	Run conduit for electrical wire and install lights, switches, and outlets in hallway downstairs	2,3	3 days 4 people	\$500	
HC11-6	Run conduit for electrical wire and install lights, switches, and outlets in large bedroom downstairs	2,3	2 days 4 people	\$400	
HC11-7	Run conduit for electrical wire and install lights, switches, and outlets in 3 bedrooms downstairs	2,3	3 days 4 people	\$600	
HC11-8	Run conduit for electrical wire and install lights, switches, and outlets in laundry room and bathroom	2,3	2 days 3 people	\$300	
HC11-9	Paint all walls in upstairs of house	1,2	2 days 4 people	\$400	
HC11-10	Paint all walls in downstairs of house	1,2	2days4 people	\$400	
HC11-11	Pressure wash and apply sealer to deck and ramp	1,2	2 days 6 people	\$400	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC12 LOG CABIN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC12-1	Replace wood shingles	2,3	1 week 6	\$2,000	

HC14 GREENHOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC14-2	Lay block for 3 sided compost bin	1,2,3	4 days 4 people	\$600	
HC14-3	Lay block for 2 sided compost bin	1,2,3	3 days 4 people	\$350	
<i>Taken</i>	HC14-4 Build small shelter for green house tractor	1,2,3	1 day 3 people	\$500	4/3/2022
HC14-5	Build 1st row of terracing below germination room	1,2,3	3 days 6 people	\$1,500	
HC14-6	Build 2nd row of terracing below germination room	1,2,3	3 days 6 people	\$1,500	
HC14-7	Build 3rd row of terracing below germination room	1,2,3	3 days 6 people	\$1,500	
HC14-8	Repair downspouts and drain at germination room	2,3	2 days 4 people	\$250	
HC14-9	Build custom greenhouse table	1,2,3	1 day 3 people	\$150	
HC14-10	Lay block on concrete slab (slab already there) for 2 sided compost bin	1,2,3	2 days 4 people	\$600	
HC14-11	pour concrete slab for wash station	1,2,3	2 days 6 people	\$2,100	
HC14-12	Lay 2 rolls of block for wash station	2,3	2 days 4 people	\$900	
HC14-13	Build walls and roof of wash station	1,2,3	1 week 8 people	\$5,100	
HC14-14	Install windows and siding	1,2,3	3 days 6 people	\$2,000	

HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC16-1	Replace (4) windows	2,3	1 week 5 people	\$800	

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC17-1	Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	
HC17-2	Replace all base cabinets in kitchen	2,3	3 days 4 people	\$1,550	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-3 Replace wall cabinets on (3) walls in kitchen	2,3	3 days 4 people	\$1,350	
	HC17-4 Replace kitchen storm door	2,3	1 day 2 people	\$200	
	HC17-5 Replace (9) light exterior door at back porch	2,3	1 day 2 people	\$200	
	HC17-6 Clean gutters and install gutter guards	2,3	1 day 4 people	\$250	
	HC17-7 Replace wood casing and basement door on Lower Farm House	2,3	2 days 2 people	\$400	
	HC17-8 Replace wood casing and back exterior door	2,3	2 days 3 people	\$350	
<i>Taken</i>	HC17-9 Scrape and paint all wood trim on exterior of farm house	1,2	2 days 4 people	\$150	6/5/2022
	HC17-10 Scrape, clean, and paint concrete floor and post on back porch	1,2	1 day 2 people	\$150	
	HC17-11 Replace and trim 1 window	2,3	1 days 2 people	\$200	
	HC17-12 Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3 people	\$500	
	HC17-13 Install range hood	2,3	1 day 2 people	\$150	
	HC17-14 Replace screen in window of one room	2	1 day 1 person	\$25	
<i>Taken</i>	HC17-15 Trim and paint storage building doors	1,2	1 day 3 people	\$75	6/5/2022
	HC17-16 Install ceiling in shed	1,2,3	2 days 4 people	\$300	
<i>Taken</i>	HC17-17 Landscape front of house	2,3	2 days 4 people	\$200	6/5/2022

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18- Board up 2 windows	1,2,3	1 wk 6	\$800	
	HC18-1 Build smooth wire fence #1 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-2 Build smooth wire fence #2 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-3 Build smooth wire fence #3 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-4 Build smooth wire fence #4 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-5 Build smooth wire fence #5 on main campus	1,2,3	1 week 8 people	\$1,000	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18-6 Build smooth wire fence #6 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-7 Take shed down and move to lower farm	1,2	3 days 6 people	\$600	
	HC18-8 Reinforce roof support system on lower farm barn	1,2,3	1 week 8 people	\$1,300	
	HC18-9 Gravel around water box and road to water box at lower farm	1,2	2 days 6 people	\$750	
	HC18-10 Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,200	
	HC18-11 Lime field at Charley Branch at lower farm	1,2	2 days 6 people	\$750	
	HC18-12 Gravel dirt perimeter at pond on lower farm	1,2	2 days 6 people	\$700	
	HC18-13 Pressure wash storage building near red barn	1,2	1 day 2 people	\$50	
	HC18-14 Close up opening under overhang at front entrance of red barn	1,2,3	2 days 3 people	\$300	
	HC18-15 Replace fence around wetland system	1,2,3	2 days 6 people	\$2,600	
	HC18-16 Build a board fence at lower farm	1,2,3	3 days 6 people	\$1,500	
	HC18-17 Spread lime on field at Smithy bottom at lower farm	1,2	2 days 6 people	\$850	
	HC18-18 Paint fencing with water seal at lower farm	1,2	2 days 4 people	\$500	
	HC18-19 Gravel behind barn at lower farm	1,2	2 days 6 people	\$1,100	
	HC18-20 Spread gravel around barn at lower farm	1,2			
	HC18-21 Replace boards on some fencing on lower farm	1,2	3 days 6 people	\$1,200	
	HC18-22 Reconfigure holding pen on main campus	1,2	2 days 6 people	\$1,300	

HC19 CLINIC

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC19- Mud, tape, sand all drywall (Parts 2-7 must be done in order)				
<i>Taken</i>	HC19-1 Pressure wash exterior of building	1,2	2 days 4 people	\$75	9/25/2022
	HC19-2 Build interior walls for new layout (Parts 2-7 must be done in order)	1,2,3	5 days 8 people	\$1,500	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC19 CLINIC

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC19-3 Apply insulation (where needed) and drywall to walls (Parts 2-7 must be done in order)	1,2,3	5 days 8 people	\$8,600	4/25/2022
	HC19-4 Apply sheetrock to all ceilings	1,2,3	5 days 6 people	\$3,000	
<i>Taken</i>	HC19-5 Mud tape and sand walls and ceilings	2,3	5 days 6 people	\$1,000	8/7/2022
	HC19-6 Paint interior walls (Parts 2-7 must be done in order)	1,2,3	5 days 8 people	\$1,500	
	HC19-7 Install floor covering in 5 rooms (Parts 2-7 must be done in order)	1,2,3	5 days 6 people	\$3,500	
	HC19-8 Install floor covering to 5 rooms	1,2,3	5 days 6 people	\$3,500	
	HC19-9 Install floor covering in 5 rooms	1,2,3	5 days 6 people	\$3,500	

HC20 WATER STORAGE TANK SHED

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC20-1 Apply furring strips and metal over shingles on roof	1,2,3	3 days 6 people	\$950	
	HC20-2 Replace exterior doors	2,3	1 day 3 people	\$300	
	HC20-3 Repair gutters on back of building	1,2,3	1 day 2 people	\$100	
	HC20-4 Repair damage and applt furring strips and metal to roof of water pump house	1,2,3	2 days 4 people	\$800	
	HC20-5 Lay concrete block on 2 walls inside clear well house	1,2,3	2 days 4 people	\$600	
	HC20-6 Set 2 steel post and an I beam then build block wall and enclose chlorine room	1,2,3	3 days 4 people	\$500	

HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC21-1 Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$600	
	HC21-2 Apply paint to metal on front awning	1,2	1 day 3 people	\$150	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC22-1 Replace metal on two car shed	1,2,3	2 days 6 people	\$700	
	HC22-2 Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$700	
	HC22-3 Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,400	
	HC22-4 Paint all metal roofing on shed type roofs	1,2	2 days 4 people	\$700	

HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC23-1 Polyurethane floors	2,3	2 days 4 people	\$250	
<i>Taken</i>	HC23-2 Paint bathroom walls upstairs	1,2	1 day 2 people	\$50	9/25/2022
<i>Taken</i>	HC23-3 Apply wall covering and trim to lower level	1,2,3	2 days 5 people	\$700	8/7/2022

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-1 Apply laminate flooring in senior office	1,2,3	1 week 6 people	\$1,700	
	HC24-2 Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
<i>Taken</i>	HC24-3 Close up interior of 2 unused windows in womens restroom	2,3	1 day 2 people	\$150	4/3/2022
	HC24-4 Finish painting walls in womens restrooms	1,2	1 day 2 people	\$50	
	HC24-6 Replace 2 faucets on sink in womens restrooms	2,3	1 day 2 peopl	\$125	
	HC24-7 Replace (8) attic windows	2,3	4 days 4 people	\$1,600	
	HC24-8 Replace 4 lights with LED lights in womens restroom	2,3	2 days 3 people	\$400	
	HC24-9 Replace (4) senior center upper windows	1,2,3	2 days 4 people	\$800	
	HC24-10 Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,000	
	HC24-11 Install gutter guards	2,3	2 days 4 people	\$400	
	HC24-12 Remove and replace tile in senior kitchen	1,2,3	1 week 6 people	\$1,100	
	HC24-13 Apply waterseal to large dumpster fence	1,2	1 day 3 people	\$150	
	HC24-14 Replace gutter at front door of	2,3	1 day 3 people	\$75	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	community center entrance				
	HC24-15 Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	
	HC24-16 Water seal small arch bridge	1,2	1 day 2 people	\$75	
	HC24-17 Apply water seal to wood fence by entertainment stand	1,2	1 day 3 people	\$150	
	HC24-18 Apply water seal to wood fence by senior ramp	1,2	1 day 2 people	\$75	
	HC24-19 Build hand rails and close in side of steps on front of building	1,2,3	2 days 3 people	\$700	
	HC24-20 Build a 9x17 deck over concrete pad in front of building	1,2,3	2 days 4 people	\$1,200	
	HC24-21 Build 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$900	
	HC24-22 Build 2nd 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$900	
	HC24-23 Apply floor sealer in stock room near mens section	1,2,3	2 days 4 people	\$300	
	HC24-24 Clean and apply polyurethane to floor in outreach directors office	1,2,3	2 days 4 people	\$225	
	HC24-25 Assemble new desk and apply chair mat in outreach directors office	1,2,3	2 days 3 people	\$700	
	HC24-26 Replace 4 lights with LED lights in outreach storage room	2,3	2 days 3 people	\$400	
	HC24-27 Replace 11 lights with LED lights in main hallway	2,3	3 days 4 people	\$950	
	HC24-28 Replace 4 lights with LED lights womens group room	2,3	2 days 3 people	\$400	
	HC24-29 Clean, replace, and repair gutters and down spouts around building	2,3	2 days 4 people	\$250	
	HC24-30 Paint walls in womens group room	1,2	1 day 4 people	\$200	
<i>Taken</i>	HC24-31 Take out wall shelf and relocate 2nd shelf in MIHOW room	1,2	1 day 4 people	\$25	4/3/2022
	HC24-32 Replace 4 lights with LED lights in MIHOW room	2,3	2 days 3 people	\$400	
	HC24-33 Build doors on 3 shelves in sewing room	2,3	2 days 2 people	\$250	
	HC24-34 Replace 4 lights with LED lights in sewing room	2,3	2 days 3 people	\$400	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-35 Apply louan and vinyl tile to floor in middle storage room (pnts rm)	1,2,3	3 days 4 people	\$800	
	HC24-36 Replace 3 lights with LED lights in middle storage room (pnts rm)	2,3	2 days 2 people	\$300	
	HC24-37 Remove carpet, clean floor, and apply polyurethane to floor in front room of library	1,2,3	3 days 6 people	\$450	
	HC24-38 Remove carpet, clean floor and apply polyurethane to floor in back room in library	1,2,3	3 days 6 people	\$700	
	HC24-39 Build 2 shelves with plexiglass doors in library	1,2,3	3 days 3 people	\$550	
	HC24-41 Remove front stall and install bathroom vanity and mirror in mens restroom in main hallway	1,2,3	3 days 3 people	\$600	
	HC24-42 Replace 6 lights with LED lights in youth learning center	2,3	2 days 4 people	\$650	
	HC24-43 Replace 10 lights with LED lights in senior kitchen	2,3	3 days 4 people	\$175	
<i>Taken</i>	HC24-44 Install ventless range hood in senior kitchen	2,3	1 day 2 people	\$175	4/3/2022
	HC24-45 Paint walls in senior kitchen	1,2	1 day 4 people	\$175	
<i>Taken</i>	HC24-46 Paint shelf in thrift store sales room	1,2	1 day 2 people	\$50	9/25/2022
	HC24-47 Replace 3 small lights with LED lights in hallway by former food pantry	2,3	1 day 3 people	\$200	
	HC24-48 Install transition strip at thrift store office	2	1 day 1 person	\$25	
	HC24-49 Seal floor in mens section of thrift store	1,2	1 day 4 people	\$200	
	HC24-50 Clean, paint, and apply sealer to concrete floor in former food pantry	1,2	3 days 4 people	\$350	
<i>Taken</i>	HC24-51 Paint walls in former food pantry	1,2,3	1 day 4 people	\$225	6/26/2022
	HC24-52 Install drop ceiling to thrift store receiving room	1,2,3	3 days 4 people	\$500	
	HC24-53 Build large storage shelf in old furnace room	1,2,3	1 day 3 people	\$250	
	HC24-54 Replace 6 lights with LED lights in community development office and hallway	2,3	2 days 4 people	\$650	
	HC24-55 Paint walls and ceiling in youth development office	1,2	2 days 4 people	\$150	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-56 Pressure wash pathway to promise	1,2	1 day 3 people	\$75	
<i>Taken</i>	HC24-57 Pressure wash and apply water seal to deck and shelter at senior center	1,2	2 days 4 people	\$200	3/20/2022
<i>Taken</i>	HC24-58 Pressure wash lower vinyl exterior wall below senior center	1,2	1 day 3 people	\$75	3/20/2022
	HC24-59 Scrape and paint exterior wall by senior center	1,2	2 days 4 people	\$125	
	HC24-60 Repair 2x24 raised garden at senior center	1,2,3	3 days 4 people	\$150	
	HC24-61 Build 3x24 wood walk with fence rail on 1 side at senior center raised garden	1,2,3	3 days 4 people	\$900	
	HC24-62 Dig trench, install underground conduit, electric wire and lights to both sides of pathway of promise	1,2,3	5 days 6 people	\$950	
	HC24-63 Build steps from middle road to sidewalk at senior center	1,2,3	2 days 4 people	\$600	
	HC24-64 Replace stalls and apply louan and vinyl rug to womens restroom and small utility room	1,2,3	1 week 4 people	\$200	
<i>Taken</i>	HC24-65 Pressure wash and waterseal steps at senior center parking	1,2	1 day 3 peopl	\$100	6/12/2022
	HC24-66 Replace laminate flooring in intake office and 2 offices	1,2,3	5 days 4 people	\$1,000	
	HC24-67 Build small block retaining wall outside food pantry	1,2,3	2 days 4 people	\$900	
	HC24-68 Pour concrete pad outside food pantry	1,2,3	2 days 4 people	\$800	
	HC24-69 Pour 2nd concrete pad outside food pantry	1,2,3	2 days 4 people	\$800	
	HC24-70 Pour 3rd concrete pad outside food pantry	1,2,3	2 days 4 people	\$800	
	HC24-71 Apply floor tile over existing floor in womens section of thrift store	1,2,3	3 days 4 people	\$900	
	HC24-72 Apply floor tile over existing floor in mens section of thrift store	1,2,3	3 days 4 people	\$800	
	HC24-73 Replace 8 lights with LED lights in stock room	2,3	2 days 4 people	\$850	
	HC24-74 Replace 8 lights with LED lights in 2nd stock room	2,3	2 days 4 people	\$850	
	HC24-75 Replace 8 lights with LED lights in 3rd	2,3	2 days 4 people	\$850	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	stock room				
	HC24-76 Replace 9 lights with LED lights in 4th stock room	2,3	2 days 4 people	\$950	
	HC24-78 Replace 1 light with LED light in back stock room (old furnace room)	2,3	1 day 2 people	\$100	
	HC24-79 Sew curtains for 4 windows in senior kitchen	3	2 days 3 people	\$150	
	HC24-80 Sew curtains for 4 windows in former food pantry	3	2 day 2	\$150	
	HC24-81 Sew curtains for 4 windows in new thrift store stock room	3	2 day 2	\$150	
	HC24-82 Apply ferring strips and vinyl siding to food pantry building	1,2,3	2 days 4 people	\$1,100	
	HC24-83 Apply ferring strips and metal roofing to food pantry building	1,2,3	2 days 4 people	\$700	
	HC24-84 Replace unloading ramp at thrift store	1,2,3	1 day 3 people	\$150	
	HC24-85 Redo senior flower garden	1,2	1 day 3 people	\$250	
<i>Taken</i>	HC24-86 Paint metal handrails outside thrift store and community center front door	1,2	1 day 2 people	\$100	7/10/2022
<i>Taken</i>	HC24-87 Seal all wood on rails and steps at community center front	1,2	1 day 1 person	\$100	7/10/2022
	HC24-88 Redo flower bed at community center steps	1,2	1 day 2 people	\$150	
	HC24-89 Scrape and stain all wood at entertainment stand	1,2	2 days 3 people	\$250	
<i>Taken</i>	HC24-90 Apply sheeting to floor, apply floor covering, and sheeting to walls in community services bathroom entry	1,2,3	4 days 4 people	\$800	7/10/2022
	HC24-91 Build enclosed walkway from food pantry to cooler/freezer building	1,2,3	4 days 5 people	\$950	
	HC24-92 Remodel sitting area at pathway of promise	1,2,3	4 days 5 people	\$1,400	

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-1 Create access door at stage area	2,3	2 days 3 people	\$250	
	HC25-2 Apply metal sheeting to exterior wall and	1,2,3	1 week 8 people	\$1,200	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	one side of building				
	HC25-3 Install gutter guards	2,3	1 day 4 people	\$300	
	HC25-4 Replace double door at gym entrance	2,3	3 days 4 people	\$600	
	HC25-5 Create storage area in attic space	1,2,3	3 days 4 people	\$900	
	HC25-6 Replace metal sheeting around 7 windows	1,2,3	3 day 6	\$1,000	
	HC25-7 Paint fascia boards on eaves of gym	1,2	1 day 2	\$50	
	HC25-8 Paint and caulk inside window trim in gym	1,2	1 day 2	\$100	
<i>Taken</i>	HC25-9 Pressure wash and water seal wood walk way	1,2	2 days 4 people	\$225	6/26/2022
	HC25-10 Repair bleacher boards near concession stand and exit door	2,3	1 day 2 people	\$150	
	HC25-11 Pressure wash metal on mission dorm side	1,2	1 day 2 people	\$25	
	HC25-12 Paint entry room at front door, walls and floor	1,2	1 day 2 people	\$100	
<i>Taken</i>	HC25-13 Pressure wash and apply waterseal to end porch on gym	1,2	1 day 4 people	\$175	6/12/2022
	HC25-14 Create opening and install slider window in concession area	2,3	1 day 2 people	\$250	
<i>Taken</i>	HC25-15 Paint boys restroom walls and door	1,2	2 days 5 people	\$175	4/3/2022
	HC25-16 Paint and apply sealer to concrete floor in boys restroom	1,2	2 days 3 people	\$225	
	HC25-17 Paint walls in girls restroom	1,2	2 days 5 people	\$175	
	HC25-18 Paint and apply sealer to concrete floor in girls restroom	1,2	2 days 3 people	\$225	
	HC25-19 Replace vanity top in girls restroom	2,3	1 day 2 people	\$100	
	HC25-20 Paint walls inside gym	1,2	4 days 4 people	\$400	
<i>Taken</i>	HC25-21 Paint all bleachers	1,2	2 days 4 people	\$100	3/20/2022
	HC25-23 Replace lights in men and womens restrooms with LED lights	2,3	1 day 2 people	\$400	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-1 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #1	1,2,3	1 wk 6	\$550	
	HC26-2 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #2	1,2,3	1 wk 6	\$550	
	HC26-3 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3	1,2,3	1 wk 6	\$550	
	HC26-4 Replace (1) window in upstairs lobby	2,3	1 day 3 people	\$700	
	HC26-5 Replace (2nd) window in upstairs lobby	2,3	1 day 3 people	\$700	
	HC26-6 Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4 people	\$350	
<i>Taken</i>	HC26-7 Pressure wash and water seal back and side decks	1,2	2 days 4 people	\$450	6/19/2022
	HC26-8 Clean walls and apply drylock in breaker box room	1,2	1 day 3 people	\$250	
	HC26-9 Water seal fence near retaining wall	1,2	1 day 3 people	\$100	
	HC26-11 Water seal fence near kitchen garbage house	1,2	1 day 2 people	\$75	
<i>Taken</i>	HC26-12 Water seal steps and handrails going to Mission Dorm	1,2	1 day 2 people	\$75	6/26/2022
	HC26-13 Add LED step lights to stairs going down to Mission Dorm	2,3	1 day 2 people	\$300	
	HC26-14 Install gate to access HVAC and fire connection	2,3	1 day 2 people	\$150	
	HC26-15 Install 10 LED lights in lobby	2,3	3 days 4 people	\$900	
	HC26-16 Install 10 LED lights in lobby	2,3	3 days 4 people	\$900	
	HC26-17 Install 4 LED lights in lobby	2,3	1 day 2 people	\$350	
	HC26-18 Install 10 LED lights in confrence room	2,3	3 days 4 people	\$900	
	HC26-19 Install 10 LED lights in confrence room	2,3	3 days 4 people	\$900	
	HC26-20 Install 10 LED lights in confrence room	2,3	3 days 4 people	\$900	
	HC26-21 Install 6 LED lights in mens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-22 Install 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$900	
	HC26-23 Install 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$900	
	HC26-24 Install 7 LED lights in mens bunk area upstairs	2,3	2 days 4 people	\$450	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-25 Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$900	
	HC26-26 Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$900	
	HC26-27 Install 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$450	
	HC26-28 Install 6 LED lights in womens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-29 Install 2 LED lights in womens bathroom	2,3	1 day 2 people	\$100	
	HC26-30 Install LED light in stairwell	2,3	1 day 2 people	\$50	
	HC26-31 Install 6 LED lights in front section of craft store	2,3	2 days 2 people	\$500	
	HC26-32 Install 9 LED lights in back section of craft store	2,3	3 days 4 people	\$750	
	HC26-33 Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$900	
	HC26-34 Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$900	
	HC26-35 Install 7 LED lights in mens bunk area down stairs	2,3	2 days 4 people	\$450	
	HC26-36 Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$900	
	HC26-37 Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$900	
	HC26-38 Install 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$450	
	HC26-39 Install 6 LED lights in mens bathroom down stairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-40 Install 2 LED lights in mens bathroom down stairs	2,3	1 day 2 people	\$100	
	HC26-41 Install 1 LED light in cleaning closet	2,3	1 day 2 people	\$50	
<i>Taken</i>	HC26-42 Paint walls of men section and ceilings upstairs	1,2	2 days 6 people	\$300	4/24/2022
<i>Taken</i>	HC26-43 Paint walls of men section and ceilings downstairs	1,2	2 days 6 people	\$200	5/22/2022
<i>Taken</i>	HC26-44 Paint walls of women section and ceilings upstairs	1,2	2 days 6 people	\$300	4/24/2022
<i>Taken</i>	HC26-45 Paint walls of women section and ceilings downstairs	1,2	2 days 6 people	\$200	3/20/2022

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-56 Paint hallway and lobby upstairs	1,2	2 days 6 people	\$400	
<i>Taken</i>	HC26-57 Paint hallway and lobby downstairs	1,2	2 days 6 people	\$400	3/20/2022
<i>Taken</i>	HC26-58 Paint men and womens restrooms upstairs	1,2	2 days 4 people	\$400	5/29/2022
<i>Taken</i>	HC26-59 Paint men and womens restrooms downstairs	1,2	2 days 4 people	\$200	9/11/2022
	HC26-60 Replace front ext door	2,3	1 day 2 people	\$300	

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-2 Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,050	
	HC27-3 Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$550	
	HC27-4 Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
	HC27-5 Gravel parking area at garbage house	1,2,3	2 day 6	\$700	
	HC27-6 Repair some spots on roof of garbage house then cover with metal	1,2,3	2 days 4 people	\$200	
<i>Taken</i>	HC27-8 Paint exterior freezer at back entrance	1,2	1 day 3	\$125	9/25/2022
	HC27-9 Install gutter guards	2,3	2 days 4 people	\$400	
	HC27-10 Wire and plumb stock room, install washer and dryer	2,3	2 day 3	\$800	
	HC27-11 Replace ceiling tile over mop sink	1,2	1 day 2 people	\$100	
	HC27-12 Stud walls, build handrail, and replace door near cooler and steps	2,3	2 day 2	\$450	
	HC27-13 Paint trim on windows to match rest of building	1,2	1 day 2 people	\$50	
<i>Taken</i>	HC27-15 Pressure wash and water seal deck	1,2	2 days 4 people	\$325	9/25/2022
	HC27-19 Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$100	
	HC27-20 Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
	HC27-21 Install crown molding in rooms #7 and #8 and in lobby	2,3	1 day 2 people	\$150	
	HC27-22 Scrape and paint womens bathroom walls upstairs	1,2	1 day 2 people 2	\$75	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-23 Scrape and paint hallway ceiling and ceiling of rooms #9 and #10 upstairs	1,2	2 days 2 people	\$100	
	HC27-24 Pressure wash back block wall	1,2	1 day 2 people	\$125	
	HC27-25 Install down spout to gutter at deck	2,3	1 day 2 people	\$75	
<i>Taken</i>	HC27-26 Water seal tables on back deck	1,2	1 day 4 people	\$75	9/25/2022
	HC27-27 Paint concrete back wall on dining hall	1,2	1 day 6 people	\$250	
	HC27-28 Replace exterior door on small pantry room in dining hall	2,3	1 day 2 people	\$275	
	HC27-29 Repair some soffit on back of dining hall	2,3	1 day 2 people	\$200	
	HC27-30 Install elbow to down spout over roof on small back porch at dining hall	2,3	1 day 2 people	\$75	
	HC27-31 Remove and replace carpet with laminate on upstairs livingroom floor	1,2,3	3 days 4 people	\$600	
	HC27-32 Enlarge opening and install exterior door at cooler room	2,3	1 day 3 people	\$250	
	HC27-33 Replace mop sink	2,3	1 day 2 people	\$350	
	HC27-34 Paint walls in room 6	1,2	1 day 3 people	\$50	
	HC27-35 Install 10 LED lights in dining room	2,3	3 days 4 people	\$900	
	HC27-36 Install 10 LED lights in dining room	2,3	3 days 4 people	\$900	
	HC27-37 Install 10 LED lights in dining room	2,3	3 days 4 people	\$900	
	HC27-38 Install 5 LED lights in dining room	2,3	2 days 4 people	\$450	
	HC27-39 Install 2 LED lights in dishwasher room	2,3	1 day 2 people	\$180	
	HC27-40 Install 8 LED lights in middle dining room	2,3	2 days 4 people	\$700	
	HC27-41 Install 2 LED lights in bathroom	2,3	1 day 2 people	\$100	
	HC27-42 Install 10 LED lights in food prep area	2,3	3 days 4 people	\$900	
	HC27-43 Install 5 LED lights in dry storage area near back door	2,3	2 days 4 people	\$450	
	HC27-44 Install 2 LED lights in small kitchen	2,3	1 day 2 people	\$150	
	HC27-45 Install 3 LED lights in dry storage	2,3	2 days 2 people	\$275	
	HC27-46 Install 2 LED lights in mens and womens bathroom upstairs	2,3	1 day 2 people	\$180	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC28-1 Install gutter to small porch	1,2,3	2 day 4	\$175	
	HC28-2 Replace 2 windows	2,3	2 days 2 people	\$450	
	HC28-3 Replace vinyl siding on whole house	1,2,3	4 days 6 people	\$1,500	

HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC29-1 Install (2) storm doors	2,3	2 days 2 people	\$400	
<i>Taken</i>	HC29-2 Pressure wash exterior of house	1,2	2 days 4 people	\$50	9/25/2022
	HC29-3 Paint interior of house (walls and ceilings)	1,2	3 days 4 people	\$200	
	HC29-4 Replace base cabinets	1,2,3	2 days 4 people	\$1,000	
	HC29-5 Replace wall cabinets	1,2,3	2 days 4 people	\$900	
<i>Taken</i>	HC29-6 Paint front porch	1,2	1 day 3 people	\$100	9/25/2022
<i>Taken</i>	HC29-7 Repair wood on back porch	1,2,3	2 days 2 people	\$400	6/26/2022
<i>Taken</i>	HC29-8 Replace back screen door	1,2	1 day 2 people	\$75	9/25/2022
	HC29-9 Replace bottom sash in kitchen window	2,3	1 day 2 people	\$125	
	HC29-10 Replace oven vent hood	1,2	1 day 2 people	\$100	
	HC29-11 Replace bathroom vanity and top	2,3	1 day 3 people	\$200	
	HC29-12 Replace sheetrock in bathroom ceiling	1,2,3	3 days 2 people	\$350	

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC30-1 Install back exterior door and storm door	2,3	2 days 3 people	\$450	
	HC30-2 Replace front exterior door and storm door	2,3	2 days 3 people	\$450	
	HC30-3 Replace bathroom vanity and medicine cabinet	2,3	2 days 3 people	\$600	
	HC30-4 Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2 people	\$150	
	HC30-5 Replace 5 interior doors	2,3	2 days 3 people	\$500	
	HC30-6 Paint bathroom walls	1,2	1 day 2 people	\$100	
	HC30-7 Remove and replace front steps and hand rail	1,2,3	2 days 3 people	\$550	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC30-8 Remove and replace side steps and hand rail	1,2,3	2 days 3 people	\$550	
	HC30-9 Scrape and paint ramp and front porch	1,2	1 day 3 people	\$350	
<i>Taken</i>	HC30-10 Pressure was exterior of house	1,2	2 days 4 people	\$50	9/25/2022
	HC30-12 Build gate on side porch on house	1,2,3	1 day 2 people	\$75	

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC33-1 Cut opening for door into metal and install ext door at furniture room	1,2,3	2 days 3 people	\$300	
	HC33-2 Build form and pour small concrete slab at furniture room	1,2,3	2 days 6 people	\$800	
	HC33-3 Water seal all wood on gazebo	1,2	1 days 2 people	\$100	
	HC33-4 Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$400	
	HC33-5 Install gutter guards	2,3	1 day 4 people	\$300	
	HC33-6 Replace skylight panels on part of building	2,3	1 day 3 people	\$100	
	HC33-7 Build small retaining wall around back of work camp shop	1,2,3	1 week 8 people	\$1,000	
	HC33-8 Build storage shelves in back shed on maintenance side	1,2,3	1 day 3 people	\$450	
	HC33-9 Build storage shelves over R room in maintenance side	1,2,3	1 day 2 people	\$250	
	HC33-10 Apply furring strips and metal over old metal on new tool room	1,2,3	2 days 3 people	\$450	
	HC33-11 Install propane heater to wall in furniture room	3	1 day 2 people	\$400	

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC35-1 Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6 people	\$1,000	
	HC35-2 Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$250	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC35-3 Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
	HC35-4 Replace gutters on grounds shed	1,2,3	1 day 3 people	\$100	
	HC35-5 Pressure wash and water seal deck at Vespers point	1,2	2 day 2 people	\$100	
	HC35-6 Dig trench and lay electric wire in ground for light at cross on hill	1,2,3	2 day 2 people	\$200	

HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC36- Paint hallway and bathroom	1,2	2 day 2	\$100	
<i>Taken</i>	HC36-1 Install gutter guards	2,3	1 day 4 people	\$200	6/5/2022
<i>Taken</i>	HC36-2 Pressure wash and water seal decks and ramp	1,2	2 days 3 people	\$200	6/5/2022
<i>Taken</i>	HC36-3 Pressure wash exterior of house	1,2	1 day 3 people	\$50	6/5/2022
<i>Taken</i>	HC36-4 Replace toilet in bathroom	2,3	1 day 2 people	\$200	6/5/2022
<i>Taken</i>	HC36-5 Replace front ext door and storm door	2,3	1 day 3 people	\$400	6/5/2022
<i>Taken</i>	HC36-6 Replace back storm door	2,3	1 day 2 people	\$175	6/5/2022

HC38 SOWER COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC38-1 Apply trim to exterior of door on lower section	2,3	1 day 2 people	\$75	
	HC38-2 Build small retaining wall below cottages for walkway	1,2	1 wk 6	\$1,200	
	HC38-3 Pressure wash and water seal steps along side of building	1,2	2 days 3 people	\$100	
	HC38-4 Pressure wash exterior of house	1,2	1 day 3 people	\$50	
	HC38-5 Paint interior walls on upper level	1,2	2 days 4 people	\$250	

As of 8/5/2022

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 8/5/2022

HC39 BRANDON COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC39-1 Rake ground between cottages and spread pea gravel for sitting area	1,2,3	2 days 6 people	\$800	
<i>Taken</i>	HC39-2 Pressure wash exterior of house	1,2	1 day 3 people	\$50	6/12/2022
	HC39-3 Paint interior walls in upper level	1,2	2 days 4 people	\$250	
	HC39-4 Build sitting area between cottages	1,2,3	2 days 4 people	\$600	
	HC39-5 Build sitting area between cottages at lower level	1,2,3	2 days 4 people	\$600	