

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC01 OLD ADMINISTRATION BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC01-1 Install gutter guards	2,3	1 day 4 people	\$300	
<i>Taken</i>	HC01-2 Replace 5 ceiling lights with LED lights	2,3	2 days 3 people	\$550	9/27/2026
<i>Taken</i>	HC01-3 Replace 5 ceiling lights with LED lights	2,3	2 days 3 people	\$550	9/27/2026
<i>Taken</i>	HC01-4 Replace 5 ceiling lights with LED lights	2,3	2 days 3 people	\$550	9/27/2026

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-1 Build vinyl fence by edge of woods in park area (50 ft)	1,2,3	3 days 4 people	\$1,000	
<i>Taken</i>	HC02-2 Clean up and replenish rock gardens areas in park	1,2	2 days 3 people	\$250	9/27/2026
<i>Taken</i>	HC02-3 Paint block wall at basketball court	1,2	1 days 2 people	\$100	3/29/2026
	HC02-4 Remove concrete steps at basketball court and lay block to fill in opening	2,3	4 days 4 people	\$350	
<i>Taken</i>	HC02-5 Clean area along lower wall at basketball court and any undergrowth	1,2	1 day 4 people	\$50	10/11/2026
	HC02-6 Apply stone or other material on walking trail path to ball field	1,2	3 days	\$1,000	
<i>Taken</i>	HC02-7 Replace decking boards on small bridge near old admin building with composit boards	1,2,3	1 day 2 people	\$500	9/27/2026
	HC02-8 Build 2nd 20x20 shelter on existing concrete pad	1,2,3	1 week 8 people	\$2,100	
	HC02-9 Apply metal to roof of 2nd 20x20 open shelter	1,2,3	2 days 4 people	\$1,100	
	HC02-10 Enclose 2nd 20x20 shelter	1,2,3	3 days 6 people	\$1,400	
<i>Taken</i>	HC02-11 Replace 30 ft section of deck boards on walking trail bridge with composit boards (Part 1)	1,2,3	3 days 6 people	\$1,500	9/27/2026
	HC02-12 Replace 30 ft section of deck boards on walking trail bridge with composit boards (Part 2)	1,2,3	3 days 6 people	\$1,500	
	HC02-13 Replace 30 ft section of deck boards on walking trail bridge with composit boards (Part 3)	1,2,3	3 days 6 people	\$1,500	
	HC02-14 Replace 30 ft section of deck boards on walking trail bridge with composit boards	1,2,3	3 days 6 people	\$1,500	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	(Part 4)				
HC02-15	Build vinyl fence at upper section of playground (50 FT) part 1	1,2,3	3 days 4 people	\$1,000	
HC02-16	Build vinyl fence at upper section of playground (50 FT) part 2	1,2,3	3 days 4 people	\$1,000	
HC02-17	Build vinyl fence at upper section of playground (50 FT) part 3	1,2,3	3 days 4 people	\$1,000	
HC02-18	Build vinyl fence at upper section of playground (50 FT) part 4	1,2,3	3 days 4 people	\$1,000	
HC02-19	Build vinyl fence at upper section of playground (50 FT) part 5	1,2,3	3 days 4 people	\$1,000	
HC02-20	Build vinyl fence at upper section of playground (50 FT) part 6	1,2,3	3 days 4 people	\$1,000	
HC02-21	Build vinyl fence at upper section of playground (50 FT) part 7	1,2,3	3 days 4 people	\$1,000	
HC02-22	Build vinyl fence at upper section of playground (50 FT) part 8	1,2,3	3 days 4 people	\$1,000	
<i>Taken</i>	HC02-23 Pressure wash and water seal shelter near old admin building	1,2	2 days 4 people	\$200	10/11/2026
<i>Taken</i>	HC02-24 Pressure wash and water seal shelter near church	1,2	2 days 4 people	\$200	10/11/2026
<i>Taken</i>	HC02-25 Water seal exercise equipment shelter	1,2	1 day 4 people	\$200	10/11/2026

HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC05-1	Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3 people	\$300	
HC05-2	Remove ceiling tile and install sheetrock to back bedroom ceiling and mud, sand, and paint	1,2,3	2 days 3 people	\$300	

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC08-1	Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$1,200	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC08-2 Replace 4 lights with LED lights in garage	2,3	2 days 2 people	\$450	6/14/2026
	HC08-3 Replace 8 lights with LED lights in basement entry	2,3	3 days 4 people	\$700	
<i>Taken</i>	HC08-4 Build small cover for garbage bin	1,2	1 day 2 people	\$75	5/31/2026
	HC08-5 Install 2 LED lights in kitchen	2,3	1 day 2 people	\$100	
	HC08-6 Install 1 LED light in library entry	2,3	1 day 2 people	\$50	
<i>Taken</i>	HC08-7 Install 1 LED light in storage room	2,3	1 day 2 people	\$50	6/14/2026
<i>Taken</i>	HC08-8 Install 1 LED light in music room	2,3	1 day 2 people	\$50	6/14/2026
<i>Taken</i>	HC08-9 Install 1 LED light in craft room	2,3	1 day 2 people	\$50	6/14/2026
	HC08-10 Install 2 LED lights in computer lab	2,3	1 day 2 people	\$180	
<i>Taken</i>	HC08-11 Install 1 LED light in network room	2,3	1 day 2 people	\$100	6/14/2026
	HC08-12 Remove interior steps, replace stringers, and install new steps	1,2,3	1 week 3 people	\$1,000	
	HC08-13 Replace 5 vanity faucets	2,3	2 days 2 people	\$450	
<i>Taken</i>	HC08-14 Fill pot holes on road to building with asphalt repair	1,2	1 day 2	\$400	5/31/2026
	HC08-15 Install door with glass to tutoring room	2,3	1 day 2 people	\$300	
<i>Taken</i>	HC08-16 Pressure wash exterior of building	1,2	2 days 4 people	\$150	5/31/2026
	HC08-17 Paint hallway ceiling in upper level	1,2,3	1 day 3 people	\$150	
	HC08-18 Pressure wash and water seal front and back porches and stairs	1,2	2 days 4 people	\$300	

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC09-1 Replace shower fixture knobs and faucets on main level	3	1 day 2 people	\$150	
	HC09-2 Install gutter guards	2,3	2 days 4 people	\$350	
	HC09-3 Replace (2) basement windows	2,3	2 days 3 people	\$350	
	HC09-4 Replace 3 broken windows	2,3	2 days 3 people	\$750	
	HC09-5 Replace 2 family room windows	2,3	2 days 3 people	\$200	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC11-1 Replace tub and shower kit upstairs	2,3	3 days 4 people	\$1,000	
	HC11-2 Install drainage line around parking area	1,2,3	2 days 4 people	\$400	

HC14 GREENHOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC14-1 Pour concrete slab for wash station	1,2,3	2 days 6 people	\$2,100	5/31/2026
	HC14-2 Repair downspouts and drain at germination room	2,3	2 days 4 people	\$250	

HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC16-1 Replace (4) windows	2,3	1 week 5 people	\$1,000	2/1/2026

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-1 Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	
	HC17-2 Clean gutters and install gutter guards	2,3	1 day 4 people	\$250	
	HC17-3 Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3 people	\$500	
	HC17-4 Replace lower exterior entry door	2,3	1 day 2 people	\$300	
	HC17-5 Replace deck boards and bannisters of front porch	1,2,3	3 days 4 people	\$600	

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18-1 Build smooth wire fence #1 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-2 Build smooth wire fence #2 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-3 Build smooth wire fence #3 on main campus	1,2,3	1 week 8 people	\$1,000	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18-4 Build smooth wire fence #4 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-5 Build smooth wire fence #5 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-6 Build smooth wire fence #6 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-7 Reinforce roof support system on lower farm barn	1,2,3	1 week 8 people	\$1,300	
	HC18-8 Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,200	
	HC18-9 Lime field at Charley Branch at lower farm	1,2	2 days 6 people	\$750	
	HC18-10 Close up opening under overhang at front entrance of red barn	1,2,3	2 days 3 people	\$300	
	HC18-11 Replace fence around wetland system	1,2,3	2 days 6 people	\$2,600	
	HC18-12 Build a board fence at lower farm	1,2,3	3 days 6 people	\$1,500	
	HC18-13 Spread lime on field at Smithy bottom at lower farm	1,2	2 days 6 people	\$850	
	HC18-14 Paint fencing with water seal at lower farm	1,2	2 days 4 people	\$500	
	HC18-15 Gravel behind barn at lower farm	1,2	2 days 6 people	\$1,100	
	HC18-16 Replace boards on some fencing on lower farm	1,2	3 days 6 people	\$1,200	
	HC18-17 Create opening in one metal shed and enclose other end	1,2,3	2 days 4 people	\$500	

HC19 NEW ADMINISTRATIVE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC19-1 Install gutters at front entrance	2,3	1 day 3 people	\$200	
	HC19-2 Build 8x12 open shelter with metal roof on existing concrete pad	1,2,3	2 days 4 people	\$900	
	HC19-3 Build walkway from new admin to fire department building	1,2,3	3 days 6 people	\$800	
<i>Taken</i>	HC19-4 Weed and refresh long flower bed	1,2	1 day 3 people	\$50	6/21/2026
<i>Taken</i>	HC19-5 Build garbage bin	1,2,3	1 day 2 people	\$100	6/21/2026

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC21-1	Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$800	
HC21-2	Scrape and paint yellow fuel tank	1,2	2 days 2 people	\$200	
HC21-3	Install ceiling to auto shop	1,2,3	4 days 4 people	\$1,000	

HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC22-1	Replace metal on two car shed roof	1,2,3	2 days 6 people	\$900	
HC22-2	Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$900	
HC22-3	Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,600	

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC24-1	Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
HC24-2	Replace (8) attic windows	2,3	4 days 4 people	\$2,000	
HC24-3	Replace 4 lights with LED lights in womens restroom	2,3	2 days 3 people	\$400	
HC24-4	Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,200	
HC24-5	Install gutter guards	2,3	2 days 4 people	\$400	
HC24-6	Remove vinyl floor tile and apply new floor covering in senior kitchen	1,2,3	1 week 6 people	\$1,400	
HC24-7	Replace gutter at front door of community center entrance	2,3	1 day 3 people	\$75	
HC24-8	Apply floor sealer in stock room near mens section of thrift store	1,2,3	2 days 4 people	\$350	
HC24-9	Replace 4 lights with LED lights in MIHOW storage room	2,3	2 days 3 people	\$400	
HC24-10	Replace 4 lights with LED lights womens group room	2,3	2 days 3 people	\$400	
HC24-11	Clean, replace, or repair gutters and down spouts around building	2,3	2 days 4 people	\$250	
HC24-12	Replace light outside senior door with	2,3	1 day 2 people	\$75	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	LED light				
	HC24-13 Build doors on 3 shelves in sewing room	2,3	2 days 2 people	\$250	
<i>Taken</i>	HC24-14 Replace 4 lights with LED lights in sewing room	2,3	2 days 3 people	\$400	9/27/2026
	HC24-15 Apply louan and vinyl snap together flooring in middle storage room (pnts rm)	1,2,3	3 days 4 people	\$900	
<i>Taken</i>	HC24-16 Replace 3 lights with LED lights in middle storage room (pnts rm)	2,3	2 days 2 people	\$300	9/27/2026
	HC24-17 Remove carpet, clean floor, and apply polyurethane to floor in front room of library	1,2,3	3 days 6 people	\$450	
	HC24-18 Remove carpet, clean floor and apply polyurethane to floor in back room in library	1,2,3	3 days 6 people	\$700	
	HC24-19 Build shelving in old pantry	1,2,3	2 days 3 people	\$500	
	HC24-20 Remove front stall and install bathroom vanity and mirror in mens restroom in main hallway	1,2,3	3 days 3 people	\$600	
	HC24-21 Replace 4 lights with LED lights in youth office	2,3	2 days 4 people	\$450	
	HC24-22 Replace 10 lights with LED lights in senior kitchen	2,3	3 days 4 people	\$175	
	HC24-23 Replace 3 small lights with LED lights in hallway by former food pantry	2,3	1 day 3 people	\$200	
<i>Taken</i>	HC24-24 Clean, paint, and apply sealer to concrete floor in former food pantry	1,2	3 days 4 people	\$350	5/3/2026
	HC24-25 Install drop ceiling to thrift store receiving room	1,2,3	3 days 4 people	\$800	
	HC24-26 Replace 6 lights with LED lights in outreach director office and hallway	2,3	2 days 4 people	\$650	
	HC24-27 Replace door and frame at thrift store entry	2,3	2 days 3 people	\$400	
	HC24-28 Scrape and paint exterior wall by senior center	1,2	2 days 4 people	\$150	
	HC24-29 Build steps to sidewalk at senior center	1,2,3	2 days 4 people	\$650	
	HC24-30 Apply louan and vinyl rug to womens restroom and small utility room on main floor	1,2,3	1 week 4 people	\$200	
	HC24-31 Replace laminate flooring in intake office	1,2,3	5 days 4 people	\$1,200	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	and 2 offices				
	HC24-32 Install extra outlets to walk in freezer / cooler building	3	1 day 2 people	\$150	
	HC24-33 Install larger circulation fan and increase vent opening at walk in freezer / cooler building	2,3	2 days 2 people	\$400	
	HC24-34 Paint exterior wall facing vespors point	1,2,3	2 days 6 people	\$300	
	HC24-35 Repair and /or replace wood around multiple HVAC units	1,2,3	1 day 2 people	\$50	
	HC24-36 Convert 9 lights to LED lights in sorting room	2,3	2 days 3 people	\$300	
	HC24-37 Convert 9 lights to LED lights in second section of sorting room	2,3	2 days 3 people	\$300	
	HC24-38 Convert 4 lights to LED lights in 3rd section of sorting room	2,3	2 days 3 people	\$100	
	HC24-39 Replace light in outreach office closet with LED light	2,3	1 day 2 people	\$50	
	HC24-40 Replace 4 light with LED light in back stock room (old furnace room)	2,3	1 day 2 people	\$200	
	HC24-41 Build enclosed walkway from food pantry to cooler/freezer building	1,2,3	4 days 5 people	\$1,000	
	HC24-42 Build benches and repair base of sitting area at pathway of promise	1,2,3	4 days 5 people	\$1,400	
<i>Taken</i>	HC24-43 Replace double doors at food pantry entrance	2,3	1 day 3 people	\$800	4/19/2026
<i>Taken</i>	HC24-44 Pressure wash and stain porch and ramp at community services	1,2	2 days 3 people	\$200	6/21/2026
<i>Taken</i>	HC24-45 Pressure wash and seal deck and fence outside senior area	1,2	2 days 3 people	\$200	6/21/2026
	HC24-46 Install electrical junction boxes and outside lighting at 3 corners of building	2,3	3 days	\$350	
	HC24-48 Apply rubber base trim to walls in mens section in thrift store (must be done after floor covering)	1,2,3	2 days 2 people	\$300	
	HC24-49 Assemble 3 wire shelving units in mens section of thrift store	1,2,3	1 day 4 people	\$350	
	HC24-50 Install vinyl plank floor covering to side display room of thrift store	1,2,3	2 days 3 people	\$900	
	HC24-51 Apply rubber base trim to walls in side	1,2,3	1 day 2 people	\$125	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	display room in thrift store (must be done after floor covering)				
	HC24-52 Assemble 4 wire shelving units in side display room of thrift store	1,2,3	1 day 4 people	\$550	
	HC24-53 Assemble 6 wire shelving units in side display room	1,2,3	2 days 4 people	\$600	
	HC24-55 Convert 2 lights in school supply room to LED lights	2,3	1 day 2 people	\$100	
	HC24-56 Replace light outside outreach directors door with LED light	2,3	1 day 2 people	\$50	
	HC24-57 Convert 4 lights in community service office to LED lights	2,3	1 day 2 people	\$150	
	HC24-58 Replace light in youth office bathroom with LED light	2,3	1 day 2 people	\$50	
	HC24-59 Replace 2 lights in front stairwell at thrift store	2,3	1 day 2 people	\$100	
	HC24-60 Paint exterior wall facing gym	1,2	2 days 4 people	\$200	
	HC24-61 Paint some sections of ceiling in hallway and craft room	1,2	1 day 3 people	\$50	
	HC24-62 Build small storage box at community services deck	1,2	1 day 2 people	\$200	
	HC24-63 Apply slip resistant material to ramp at community service and stair edging on walk way in front of building	1,2	1 day 2 people	\$100	
<i>Taken</i>	HC24-64 Replace floor in thrift store stock room #1.	1,2,3	2 days 4 people	\$550	3/15/2026
	HC24-65 Replace 3 lights in electrical panel area of storage room with LED light	2,3	2 days 2 people	\$150	
	HC24-66 Replace light in community services bathroom entry hall with LED light	2,3	1 day 2 people	\$50	

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-1 Pressure wash and water seal wood walkway	1,2	2 days 4 people	\$225	
<i>Taken</i>	HC25-2 Pressure wash and apply water seal to porch at community kitchen	1,2	1 day 4 people	\$175	6/21/2026
	HC25-3 Install gutter guards	2,3	1 day 4 people	\$300	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-4 Install vented exhaust in gym kitchen	2,3	1 day 2 people	\$350	
	HC25-5 Apply sheeting to floor in large attic space	1,2,3	3 days 4 people	\$900	
	HC25-6 Paint fascia boards on eaves of gym	1,2	1 day 2 people	\$50	
<i>Taken</i>	HC25-7 Build wood floor in boys bathroom	1,2,3	3 days 4 people	\$800	4/19/2026
<i>Taken</i>	HC25-8 Stud interior walls and apply wall covering to boys bathroom	1,2,3	3 days 4 people	\$1,500	4/19/2026
<i>Taken</i>	HC25-9 Apply floor covering to boys bathroom	1,2,3	3 days 4 people	\$1,000	4/19/2026
	HC25-10 Pressure wash metal on mission dorm side	1,2	1 day 2 people	\$25	
	HC25-11 Clean and apply polyurethane to gym floor	1,2,3	2 days 4 people	\$1,000	
<i>Taken</i>	HC25-12 Sand and paint all bleachers	1,2	3 days 4 people	\$250	6/14/2026
	HC25-13 Install shades on windows	1,2	1 day 2 people	\$150	
	HC25-14 Paint walls inside gym	1,2	4 days 4 people	\$700	
<i>Taken</i>	HC25-15 Replace lights in mens restroom with LED lights	2,3	1 day 2 people	\$200	4/19/2026
<i>Taken</i>	HC25-16 Install privacy stall in mens restroom	2,3	2 days 2 people	\$650	4/19/2026
<i>Taken</i>	HC25-17 Install vanity, mirror and hang towel dispenser in mens restroom	1,2,3	2 days 3 people	\$750	4/19/2026
	HC25-18 Install D.I.Y. cooling and heat system in gym kitchen	2,3	1 day 3 people	\$750	
<i>Taken</i>	HC25-19 Build partition room with door in remodeled boys restroom	1,2,3	1 day 3 people	\$250	4/19/2026

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-1 Replace (1) window in main lobby	2,3	1 day 3 people	\$700	
	HC26-2 Replace (2nd) window in main lobby	2,3	1 day 3 people	\$700	
<i>Taken</i>	HC26-3 Water seal fence near retaining wall	1,2	1 day 3 people	\$200	10/11/2026
	HC26-4 Add LED step lights to stairs going down to Mission Dorm	2,3	1 day 2 people	\$300	
	HC26-5 Convert or repair 1 fixture to LED lights in womens bunk area upstairs	2,3	1 day 2 people	\$50	
<i>Taken</i>	HC26-6 Replace 2 lights with LED lights and 5	2,3	2 days 2 people	\$350	6/14/2026

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	vanity lights in womens bathroom down stairs				
	HC26-7 Replace 2 exterior lights near front door	2,3	1 day 2 people	\$150	
<i>Taken</i>	HC26-8 Convert fixtures to 1 LED lights in mens bathroom upstairs and 5 vanity lights	2,3	1 days 2 people	\$130	6/14/2026
<i>Taken</i>	HC26-9 Paint lower stairwell and off set	2,3	1 day 2 people	\$100	6/14/2026
<i>Taken</i>	HC26-10 Install LED light in stairwell	2,3	1 day 2 people	\$100	6/14/2026
<i>Taken</i>	HC26-11 Convert 4 entry hall lights to LED lights down stairs	2,3	1 day 2 people	\$100	6/14/2026
<i>Taken</i>	HC26-12 Replace 5 vanity lights in mens bathroom down stairs	2,3	1 day 2 people	\$130	6/14/2026
	HC26-13 Pressure wash and water seal back and side decks	1,2	2 day 4	\$550	
	HC26-14 Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4 people	\$400	
	HC26-15 Water seal fence near kitchen garbage house	1,2	1 day 2 people	\$100	
<i>Taken</i>	HC26-16 Pressure wash and water seal large back deck	1,2	2 days 6 people	\$500	5/31/2026
	HC26-17 Pressure wash and water seal two side decks and stairs and connecting deck	1,2	2 days 6 people	\$500	
	HC26-18 Install floor baseboard in lower level lobby	2,3	1 day 2 people	\$250	
	HC26-19 Replace 3 lights in mens bunk entry up stairs	2,3	1 day 2 people	\$150	
	HC26-20 Replace 3 lights in womens bunk entry up stairs	2,3	1 day 2 people	\$150	
	HC26-21 Replace 3 lights in mens bunk entry down stairs	2,3	1 day 2 people	\$150	
	HC26-22 Replace 3 lights in womens bunk entry down stairs	2,3	1day 2 days	\$150	
<i>Taken</i>	HC26-23 Replace vinyl siding on west side lower section	1,2,3	3 days 4	\$500	3/22/2026
	HC26-24 Clean out and replant flower bed in 4 small barrel beds	1,2	2 days 2 people	\$200	
	HC26-25 Pressure wash and water seal upper fence and fence from Mission Dorm to garbage house	1,2	3 days 4 people	\$300	
	HC26-26 Apply slap board to wall in craft shop	2,3	1 day 4 people	\$800	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-27 Pressure wash gable at building entry	1,2	1 day 2 people	\$25	
	HC26-28 Replace vent cover near building entry	1,2	1 day 2 people	\$25	
	HC26-29 Replace mens stall panel in bathroom upstairs and down stairs	2,3	1 day 2 people	\$500	
	HC26-30 Replace 2 exterior lights at lower level entry	2,3	1 day 2 people	\$150	

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-1 Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,500	
	HC27-2 Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$750	
	HC27-3 Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
	HC27-4 Gravel parking area at garbage house	1,2,3	2 day 6	\$800	
	HC27-5 Install gutter guards	2,3	2 days 4 people	\$400	
	HC27-6 Install outlet and plumbing in stock room to install washer and dryer	2,3	2 day 3	\$900	
	HC27-7 Replace ceiling tile over mop sink	1,2	1 day 2 people	\$150	
	HC27-8 Pressure wash and water seal deck	1,2	2 days 4 people	\$350	
<i>Taken</i>	HC27-9 Paint trim on windows to match rest of building	1,2	1 day 2 people	\$50	6/21/2026
	HC27-10 Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$125	
	HC27-11 Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
	HC27-12 Install crown molding in rooms #7 and #8	2,3	1 day 2 people	\$200	
	HC27-13 Pressure wash back block wall	1,2	1 day 2 people	\$125	
	HC27-14 Install down spout to gutter at deck	2,3	1 day 2 people	\$75	
	HC27-15 Build small flat roof over freezer door	1,2,3	2 days 3 people	\$400	
	HC27-16 Replace exterior door on small pantry room in dining hall	1,2,3	1 day 2 people	\$275	
	HC27-17 Repair some soffit on back of dining hall	2,3	1 day 2 people	\$200	
	HC27-18 Install elbow to down spout over roof on small back porch at dining hall	2,3	1 day 2 people	\$75	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-19 Remove and replace carpet with laminate on upstairs lounge area floor	1,2,3	3 days 4 people	\$750	
	HC27-20 Enlarge opening and install exterior door at cooler room	2,3	1 day 3 people	\$250	
<i>Taken</i>	HC27-21 Change/convert 7 lights to LED lights in storage and wash room	2,3	2 days 3 people	\$700	9/20/2026
	HC27-22 Replace lights in lobby stairwell	2,3	1 day 2 people	\$50	
	HC27-23 Install 6 LED lights in food prep area	2,3	3 days 4 people	\$800	
	HC27-24 Install 5 LED lights in dry storage area near back door	2,3	2 days 4 people	\$500	
<i>Taken</i>	HC27-25 Install 3 LED lights in cooler room	2,3	2 days 2 people	\$300	9/20/2026
	HC27-26 Paint and seal floor at staff entrance cooler room	1,2	2 days 3 people	\$350	
	HC27-27 Paint cooler at staff entrance	1,2	1 day 2 people	\$200	
	HC27-28 Replace 3 lights and electric panel room of kitchen	2,3	1 day 3 people	\$300	
	HC27-29 Replace light in staff bathroom	2,3	1 day 2 people	\$50	
	HC27-30 Install wiring and light in dorm stairway	2,3	1 day 2 people	\$150	
	HC27-31 Paint lounge area and install ceiling trim	1,2,3	2 days 3 people	\$300	
<i>Taken</i>	HC27-32 Scrape and paint dorm entry room floor	1,2	1 day 2 people	\$100	6/21/2026
<i>Taken</i>	HC27-33 Paint interior of pantry and all shelves	1,2	1 day 3 people	\$100	6/21/2026
<i>Taken</i>	HC27-34 Scrape and paint bench at front door	1	1 day 1 person	\$50	6/21/2026
	HC27-35 Scrape and paint main hallway of dorm	1,2,3	2 days 4 people	\$350	
<i>Taken</i>	HC27-36 Paint dininghall walls	1,2,3	2 days 4 people	\$450	6/21/2026
	HC27-37 Apply protective wrap to columns in dining room	2,3	1 day 2 people	\$225	
	HC27-38 Scrape and paint short board fence at entrance to vally	1,2	1 day 2 people	\$75	
	HC27-39 Replace exterior door near kitchen freezer	2,3	1 day 2 people	\$300	

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC28-1 Install gutter to small porch	1,2,3	2 day 4	\$175	
	HC28-2 Replace 2 windows	2,3	2 days 2 people	\$500	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC28-3	Replace vinyl siding on whole house	1,2,3	4 days 6 people	\$2,000	
HC28-4	Pressure wash and stain front and back porches	1,2	2 days 4 people	\$350	

HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC29-1	Install (2) storm doors	2,3	2 days 2 people	\$400	
HC29-2	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC29-3	Replace base cabinets	1,2,3	2 days 4 people	\$1,200	
HC29-4	Replace wall cabinets	1,2,3	2 days 4 people	\$1,000	
HC29-5	Replace bottom sash in kitchen window	2,3	1 day 2 people	\$125	
HC29-6	Replace oven vent hood	1,2	1 day 2 people	\$100	
HC29-7	Replace bathroom vanity and top	2,3	1 day 3 people	\$200	
HC29-8	Repair soffit in some areas	2,3	1 day 2 people	\$150	
HC29-9	Replace 3 interior doors	2,3	1 day 2 people	\$250	
<i>Taken</i>	HC29-10 Replace vinyl siding on 1 section of house	1,2,3	2 days 4 people	\$500	3/22/2026
HC29-11	Replace vinyl siding on 3 sides of house	1,2,3	3 days 6 people	\$2,000	

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC30-1	Install back exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-2	Replace front exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-3	Replace bathroom vanity and medicine cabinet	2,3	2 days 3 people	\$600	
HC30-4	Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2 people	\$150	
HC30-5	Paint bathroom walls	1,2	1 day 2 people	\$100	
HC30-6	Remove and replace side steps and hand rail	1,2,3	2 days 3 people	\$550	
HC30-7	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC30-8	Build gate on side porch on house	1,2,3	1 day 2 people	\$75	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC30-9 Replace vinyl siding on house	1,2,3	3 days 8 people	\$2,500	
<i>Taken</i>	HC30-10 Pressure wash exterior of house	1,2	2 days 4 people	\$50	

HC32 BALL FIELD

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC32-1 Install double doors on storage building at ballfield	2,3	2 days 3 people	\$500	
	HC32-2 Replace window enclosure on concession stand at ballfield	1,2,3	2 days 3 people	\$200	
	HC32-3 Build shed roof over bleachers	1,2,3	3 days 6 people	\$1,000	
	HC32-4 Build shed roof over 2nd bleachers	1,2,3	3 days 6 people	\$1,000	

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC33-1 Build form and pour small concrete slab at furniture room	1,2,3	2 days 6 people	\$800	
	HC33-2 Water seal all wood on gazebo	1,2	1 days 2 people	\$150	
	HC33-3 Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$450	
	HC33-4 Install gutter guards	2,3	1 day 4 people	\$300	
	HC33-5 Build storage shelves in back shed on maintenance side	1,2,3	1 day 3 people	\$500	
	HC33-6 Paint floor in maintenance side	1,2	2 days 4 people	\$250	
	HC33-7 Apply furring strips and metal over old metal on back tool room	1,2,3	2 days 3 people	\$550	
<i>Taken</i>	HC33-8 Build parking shelter in parking lot behind building	1,2,3	5 days 6 people	\$1,500	4/26/2026
	HC33-9 Install floor to back room on maintenance	1,2,3	2 days 4 people	\$600	
	HC33-10 Install trench drain in front of 2 work camp doors	1,2,3	2 days 3 people	\$575	
	HC33-11 Seal wood rail and stairs outside work camp area	1,2	1 day 2 people	\$100	
	HC33-12 Install D.I.Y. HVAC system to furniter room	1,2,3	2 days 3 people	\$750	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC33-13 Seal open spots around perimeter of storage bay at work camp shop and apply sheeting to walls.	1,2,3	5 days 6 people	\$900	3/15/2026
	HC33-14 Apply thin sheeting to ceiling of work camp storage bay	1,2,3	2 days 4 people	\$400	
	HC33-15 Install D.I.Y. HVAC system to work camp storage bay	1,2,3	2 days 3 people	\$750	
	HC33-16 Build shed roof over back addition of work camp shop	1,2,3	2 days 6 people	\$1,000	

HC34 R. V. SITE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC34-1 Build 50 ft wood fence from new section toward youth center part 2	1,2,3	3 days 4 people	\$1,000	
	HC34-2 Build 50 ft wood fence from new section toward youth center part 3	1,2,3	3 days 4 people	\$1,000	
	HC34-3 Build 50 ft wood fence from new section toward youth center part 4	1,2,3	3 days 4 people	\$1,000	

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC35-1 Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$400	
	HC35-2 Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
	HC35-3 Replace gutters on grounds shed	1,2,3	1 day 3 people	\$100	
	HC35-4 Pressure wash and water seal deck at vespers point	1,2	1 day 2 people	\$75	
	HC35-5 Repair doors on grounds equipment shed	1,2,3	1 day 2 people	\$100	
	HC35-6 Repair, clean, and water seal benches at vespers point	1,2	2days 3 people	\$300	
	HC35-7 Remove small brush and undergrowth at fence line below three crosses	1,2	2 days 6 people	\$25	
	HC35-8 Clear debris, trim brush and other jobs as needed on hiking trail	1,2	2 days 6 people	\$50	

As of 4/30/2026

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/30/2026

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC35-9 Replace boards on fence below vespers point	1,2,3	1 day 4 people	\$200	
	HC35-10 Build giant chair for photo ops	1,2,3	3 days 4 people	\$750	
	HC35-11 Paint chain link fence below dining hall and gym	1,2	2 days 4 people	\$250	

HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC36-1 Pressure wash exterior of house	1,2	1 day 3 people	\$25	
<i>Taken</i>	HC36-2 Clean and replant flower beds	1,2	1 day 2 people	\$75	6/21/2026
<i>Taken</i>	HC36-3 Replace some boards on handicap ramp	1,2,3	1 day 2 people	\$150	3/22/2026

HC37 STILLWATER HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC37-1 Install 6x6 on ground as gravel retainers .	1,2	2 days 6 people	\$400	6/21/2026
	HC37-2 Install gutters to house.	2,3	2 days 4 people	\$400	
<i>Taken</i>	HC37-3 Pressure wash exterior of house.	1,2	1 days 4 people	\$50	6/21/2026
<i>Taken</i>	HC37-4 Pressure wash and water seal front porch and stairs and back landing	1,2	2 days 4 people	\$450	6/21/2026

HC38 SOWER COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC38-1 Pressure wash exterior of house	1,2	1 day 3 people	\$50	6/21/2026

HC39 BRANDON COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC39-1 Pressure wash exterior of house	1,2	1 day 3 people	\$50	6/21/2026

As of 4/30/2026