

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC01 ADMINISTRATION BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC01-1	Replace 5 windows in east apartment (upper level)	2,3	1 week 4 people	\$1,000	
HC01-2	Install gutter guards	2,3	1 day 4 people	\$300	
HC01-3	Pressure wash small porch on back of building	1	1 day 2 people	\$25	
HC01-4	Clear small brush from behind parking lot fence and behind building	1,2	1 day 4 people	\$25	
HC01-5	Pressure wash deck near walking trail	1	1 day 2 people	\$25	
HC01-6	Pressure wash front of building	1	1 day 2 people	\$25	
HC01-7	Lay one row of concrete block at bottom of steps on east end of building	2,3	1 day 2 people	\$100	
HC01-8	Pressure wash and apply stain to decking and post on lower section of front porch on building	1,2,3	3 days 4 people	\$400	
HC01-9	Paint lower exterior wall on west end of building	1,2	1 day 3 people	\$125	
HC01-10	Apply waterseal to steps to park on west side	1,2	1 day 3 people	\$125	
HC01-11	Paint concrete blocks at tennis court retaining wall	1,2	1 day 4 people	\$175	
HC01-12	Replace 4 lights with LED lights in workcamp office	2,3	1 day 4 people	\$400	
HC01-13	Replace ceiling tiles with beadboard on ceiling in workcamp office	1,2,3	1 week 4 people	\$900	
HC01-14	Replace 7 lights with LED lights in middle room and kitchen	2,3	2 days 4 people	\$700	
HC01-15	Replace 6 lights with LED lights in finance office and entry room	2,3	2 days 4 people	\$600	
HC01-16	Replace 3 lights with LED lights in accountant office	2,3	1 day 2 people	\$300	
HC01-17	Replace 3 lights with LED lights in mission advancement office	2,3	1 day 2 people	\$300	
HC01-18	Replace 6 lights with LED lights in directors office	2,3	2 days 4 people	\$600	
HC01-19	Build small wood retainer, apply landscaping cloth and gravel to create walkway in back of admin building	1,2	2 days 4 people	\$700	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC02-1	Install (2) exterior doors in bath house	2,3	2 days 3 people	\$450	
HC02-2	Build retaining wall #1	1,2,3	2 days 6 people	\$700	
HC02-3	Build retaining wall #2	1,2,3	2 days 6 people	\$700	
HC02-4	Build retaining wall #3	1,2,3	2 days 6 people	\$700	
HC02-5	Replace window in storage building	2,3	1 day 2 people	\$200	
HC02-6	Replace 6 picnic tables	1,2,3	3 days 6 people	\$600	
HC02-7	Remove wire fence around tennis/basketball court	1,2	2 days 6 people	\$25	
HC02-8	Build new wire fence (4 feet high) around tennis/basketball court	1,2,3	3 days 6 people	\$900	
HC02-9	Remove wall with basketball goal and add 2 new basketball goals	1,2,3	3days 6 people	\$300	
HC02-10	Remove non load bearing concrete block partition walls in park bathroom building	1,2	3 days 6 people	\$50	
HC02-11	Create doorway and at least 1 window opening in existing block wall	2,3	2 days 3 people	\$100	
HC02-12	Replace ceiling in mens section of park bathroom building	1,2,3	3 days 4 people	\$700	
HC02-13	Replace ceiling in womens section of park bathroom building	1,2,3	3 days 4 people	\$700	
HC02-14	Apply insulation board and wall covering in mens section of park bathroom building	1,2,3	3 days 6 people	\$1,000	
HC02-15	Apply insulation board and wall covering in womens section of park bathroom building	1,2,3	3 days 6 people	\$1,000	
HC02-16	Paint all walls and ceilings in park bathroom building	1,2	2 days 4 people	\$300	
HC02-17	Install floor over concrete in mens section of park bathroom building	1,2,3	1 week 6 people	\$1,200	
HC02-18	Install floor over concrete in womens section of park bathroom building	1,2,3	1 week 6 people	\$1,200	
HC02-19	Install ferring strips and vinyl siding to park bathroom building	1,2,3	3 days 8 people	\$2,000	
HC02-20	Repair/replace gutters on bathroom building	1,2,3	2 days 4 people	\$225	
HC02-21	Pressure wash bridge on walking track	1,2	1 day 2 people	\$25	
HC02-22	Pressure wash and water seal park	1,2	2 days 4 people	\$200	

As of 3/10/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 3/10/2021

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	shelter				

HC04 HOPE CHURCH

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC04-1	Install 6 foot gates in chain link fence	1,2,3	2 days 3 people	\$600	
HC04-2	Build gravel walkway from gates to pavement	1,2	2 days 4 people	\$650	

HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC05-	Remove ceiling tile and install sheetrock to back bedroom ceiling add mud, sand, and tape	1,2,3	3 days 3 people	\$250	
HC05-1	Install gutter guards	2,3	1 day 4 people	\$300	
HC05-2	Replace exterior basement door	2,3	1 day 3 people	\$250	
HC05-3	Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3 people	\$250	
HC05-4	Remove ceiling tile and install sheetrock to back bedroom ceiling and mud, sand, and paint	1,2,3	2 days 3 people	\$250	
HC05-5	Replace 2 medicine cabinets and lights	2	1 day 2 people	\$350	
HC05-6	Paint interior walls and doors throughout house	1,2	3 days 4 people	\$400	

HC06 PARSONAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC06-1	Prepare site and pour 24x24 concrete pad	1,2,3	3 days 5 people	\$1,600	
HC06-2	Install gutter guards	2,3	1 day 4 people	\$250	
HC06-3	Build (1) garage door	1,2,3	3 days 4 people	\$700	
HC06-4	Build second garage door	1,2,3	3 days 4 people	\$700	

As of 3/10/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 3/10/2021

HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC07-1	Remove carpet in hallway and apply laminate flooring	1,2,3	2 days 3 people	\$400	
HC07-2	Remove carpet in one bedroom and apply laminate flooring	1,2,3	3 days 3 people	\$600	
HC07-3	Remove carpet in 2nd bedroom and apply laminate flooring	1,2,3	3 days 3 people	\$600	
HC07-4	Replace vinyl floor sheeting in living room	1,2,3	1 day 3 people	\$400	
HC07-5	Apply furring strips and metal roofing over shingles on half of roof	1,2,3	1 week 8 people	\$1,800	
HC07-6	Apply furring strips and metal roofing over shingles on second half of roof	1,2,3	1 week 8 people	\$1,800	
HC07-7	Pressure wash and water seal shelter	1,2	2 days 4 people	\$200	
HC07-8	Pressure wash exterior of house	1,2	2 days 3 people	\$50	
HC07-9	Replace back exterior door on house	2,3	1 day 2 people	\$250	
HC07-10	Build small roof over side deck	1,2,3	2 days 4 people	\$600	
HC07-11	Remove aluminum siding and apply insulation board and vinyl siding to right side of house	1,2,3	3 days 6 people	\$1,100	
HC07-12	Remove aluminum siding and apply insulation board and vinyl siding to back of house	1,2,3	3 days 6 people	\$1,000	
HC07-13	Remove aluminum siding and apply insulation board and vinyl siding to left side of house	1,2,3	3 days 6 people	\$1,000	

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC08-1	Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$1,200	
HC08-2	Install gutter guards	2,3	2 days 4 people	\$350	
HC08-3	Install wall cabinets in kitchen	1,2,3	2 day 4	\$800	
HC08-4	Install base cabinets in kitchen	1,2,3	2 day 4	\$800	
HC08-5	Pour concrete pad and install basketball goal	1,2,3	3 days 4 people	\$700	
HC08-6	Paint lower lever entry room, bathroom, and large meeting room	1,2	3 days 6 people	\$600	
HC08-7	Pressure wash exterior of large building	1,2	2 days 3 people	\$50	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	and garage				
HC08-8	Replace 5 lights with LED lights in garage	2,3	2 days 2 people	\$450	
HC08-9	Replace 8 lights with LED lights in basement entry	2,3	3 days 4 people	\$700	
HC08-10	Install LED light in basement closet	2,3	1 days 2 people	\$40	
HC08-11	Install LED light in basement bathroom	2,3	1 day 2 people	\$40	
HC08-12	Install 10 LED lights in activitys room	2,3	3 days 4 people	\$900	
HC08-13	Install 10 LED lights in activitys room part 2	2,3	3 days 4 people	\$900	
HC08-14	Install 10 LED lights in activitys room part 3	2,3	3 days 4 people	\$900	
HC08-15	Install 10 LED lights in activitys room part 4	2,3	3 days 4 people	\$900	
HC08-16	Install 3 LED lights in stair way and hall	2,3	1 day 2 people	\$150	
HC08-17	Install 2 LED lights in kitchen	2,3	1 day 2 people	\$100	
HC08-18	Install 4 LED lights in hallway up stairs	2,3	2 days 2 people	\$350	
HC08-19	Install 1 LED light in library entry	2,3	1 day 2 people	\$50	
HC08-20	Install 1 LED light in storage room	2,3	1 day 2 people	\$50	
HC08-21	Install 1 LED light in music room	2,3	1 day 2 people	\$50	
HC08-22	Install 1 LED light in craft room	2,3	1 day 2 people	\$50	
HC08-23	Install 2 LED lights in computer lab	2,3	1 day 2 people	\$180	
HC08-24	Install 1 LED light in office	2,3	1 day 2 people	\$100	
HC08-25	Run electric from youth center to garage	2,3	2 day 3 people	\$250	
HC08-26	Buff and seal large meeting room floor down stairs	2,3	2 day 3 people	\$500	
HC08-27	Redo bathroom floor down stairs	2,3	2 days 2 people	\$250	
HC08-28	Paint entry room floor down stairs and apply sealer	1,2	2 days 3 people	\$200	
HC08-29	Apply new coverings to interior steps	2,3	2 days 3 people	\$400	
HC08-30	Paint hallway outside of kitchen	1,2	1 day 3 people	\$100	
HC08-31	Paint walls in large room upstairs	1,2	1 day 4 people	\$200	
HC08-32	Remove wallpaper and paint walls in back bathroom	1,2	2 days 3 people	\$100	
HC08-33	Remove carpet, paint walls, and apply floor covering to last room on left	1,2,3	3 days 4 people	\$600	

As of 3/10/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 3/10/2021

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC08-34	Paint hallway form large room upstairs	1,2	1 day 4 people	\$100	
HC08-35	Replace screen on screen door	2	1 day 2 people	\$25	
HC08-36	Replace carpet in 2 library rooms with laminate flooring	1,2,3	3 days 4 people	\$750	

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC09-1	Build form and pour concrete slab	1,2,3	3 days 8 people	\$1,300	
HC09-2	Install laminate flooring to upstairs rooms and hallway	2,3	1 week 8 people	\$1,200	
HC09-3	Install gutter guards	2,3	2 day 4	\$350	
HC09-4	Trim and caulk porch ceiling	1,2,3	2 days 4 people	\$250	
HC09-5	Replace full glass storm door on front entry	1,2,3	1 day 2 people	\$200	
HC09-6	Replace step rail cap boards	2,3	1 day 3 people	\$200	
HC09-7	Replace (2) basement windows	2,3	2 days 3 people	\$350	
HC09-8	Remove concrete at lower entry and replace with gravel and pavers	1,2,3	3 days 4 people	\$500	
HC09-9	Repair porch ceiling	2,3	2 days 4 people	\$500	
HC09-10	Finish window glazing and paint all wood work in dining area	2,3	1 day 2 people	\$125	
HC09-11	Remove decking boards, add 4 more step stringers and reapply decking boards to front steps on Frakes House	1,2,3	2 days 3 people	\$250	

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC11-1	Replace 5 lights with LED lights	2,3	2 days 4 people	\$450	
HC11-2	Replace 6 lights with LED lights	2,3	2 days 4 people	\$500	
HC11-3	Replace pocket door and half bath	2,3	2 days 2 people	\$250	
HC11-4	Replace tub and shower kit upstairs	2,3	3 days 4 people	\$900	
HC11-5	Run conduit for electrical wire and install lights, switches, and outlets in hallway downstairs	2,3	3 days 4 people	\$500	
HC11-6	Run conduit for electrical wire and install	2,3	2 days 4 people	\$400	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	lights, switches, and outlets in large bedroom downstairs				
HC11-7	Run conduit for electrical wire and install lights, switches, and outlets in 3 bedrooms downstairs	2,3	3 days 4 people	\$600	
HC11-8	Run conduit for electrical wire and install lights, switches, and outlets in laundry room and bathroom	2,3	2 days 3 people	\$300	
HC11-9	Paint all walls in upstairs of house	1,2	2 days 4 people	\$400	
HC11-10	Paint all walls in downstairs of house	1,2	2days4 people	\$400	
HC11-11	Pressure wash and apply sealer to deck and ramp	1,2	2 days 6 people	\$400	

HC12 LOG CABIN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC12-1	Replace wood shingles	2,3	1 weeeek 6	\$2,000	

HC14 GREEN HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC14-1	Spread gravel near green house	1,2	3 days 8 people	\$900	
HC14-2	Lay block for 3 sided compost bin	1,2,3	4 days 4 people	\$600	
HC14-3	Pour concrete slab and lay block for 2 sided compost bin	1,2,3	3 days 4 people	\$800	
HC14-4	Build small shelter for green house tractor	1,2,3	1 day 3 people	\$500	
HC14-5	Build 1st row of terracing below germination room	1,2,3	3 days 6 people	\$1,500	
HC14-6	Build 2nd row of terracing below germination room	1,2,3	3 days 6 people	\$1,500	
HC14-7	Build 3rd row of terracing below germination room	1,2,3	3 days 6 people	\$1,500	
HC14-8	Repair downspouts and drain at germination room	2,3	2 days 4 people	\$250	
HC14-9	Build custom greenhouse table	1,2,3	1 day 3 people	\$150	
HC14-10	Lay block on concrete slab (slab already there) for 2 sided compost bin	1,2,3	2 days 4 people	\$600	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC14 GREEN HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
--	---------------------	-------	--------------	------	-------------

HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
--	---------------------	-------	--------------	------	-------------

HC16-1	Replace (4) windows	2,3	1 week 5 people	\$800	
--------	---------------------	-----	-----------------	-------	--

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
--	---------------------	-------	--------------	------	-------------

HC17-1	Replace (2) access doors	1,2,3	1 day 3 people	\$200	
HC17-2	Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	
HC17-3	Replace all base cabinets in kitchen	2,3	3 days 4 people	\$1,550	
HC17-4	Replace wall cabinets on (3) walls in kitchen	2,3	3 days 4 people	\$1,350	
HC17-5	Replace kitchen storm door	2,3	1 day 2 people	\$200	
HC17-6	Replace (9) light exterior door at back porch	2,3	1 day 2 people	\$200	
HC17-7	Clean gutters and install gutter guards	2,3	1 day 4 people	\$250	
HC17-8	Replace wood casing and basement door on Lower Farm House	2,3	2 days 2 people	\$400	
HC17-9	Replace wood casing and back exterior door	2,3	2 days 3 people	\$350	
HC17-10	Scrape and paint all wood trim on exterior of farm house	1,2	2 days 4 people	\$150	
HC17-11	Scrape, clean, and paint concrete floor and post on back porch	1,2	1 day 2 people	\$150	
HC17-12	Replace and trim 1 window	2,3	1 days 2 people	\$200	
HC17-13	Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3 people	\$500	
HC17-14	Install range hood	2,3	1 day 2 people	\$150	
HC17-15	Replace front porch storm door	1,2,3	1 day 2	\$200	
HC17-16	Replace screen in window of one room	2	1 day 1 person	\$25	
HC17-17	Trim and paint storage building doors	1,2	1 day 3 people	\$75	
HC17-18	Install ceiling in shed	1,2,3	2 days 4 people	\$300	
HC17-19	Landscape front of house	2,3	2 days 4 people	\$200	
HC17-20	Replace porch gate	2,3	1 day 2 people	\$150	

As of 3/10/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 3/10/2021

HC17 LOWER FARM HOUSE

Project Description	Skill	Time/persons	Cost	Proj. Start
---------------------	-------	--------------	------	-------------

HC18 FARM

Project Description	Skill	Time/persons	Cost	Proj. Start
HC18- Board up 2 windows	1,2,3	1 wk 6	\$800	
HC18-1 Build smooth wire fence #1 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-2 Build smooth wire fence #2 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-3 Build smooth wire fence #3 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-4 Build smooth wire fence #4 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-5 Build smooth wire fence #5 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-6 Build smooth wire fence #6 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-7 Take shed down and move to lower farm	1,2	3 days 6 people	\$600	
HC18-8 Reinforce roof support system on lower farm barn	1,2,3	1 week 8 people	\$1,300	
HC18-9 Gravel around water box and road to water box at lower farm	1,2	2 days 6 people	\$750	
HC18-10 Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,200	
HC18-11 Lime field at Charley Branch at lower farm	1,2	2 days 6 people	\$750	
HC18-12 Gravel dirt perimeter at pond on lower farm	1,2	2 days 6 people	\$700	
HC18-13 Pressure wash storage building near red barn	1,2	1 day 2 people	\$50	
HC18-14 Close up opening under overhang at front entrance of red barn	1,2,3	2 days 3 people	\$300	
HC18-15 Replace fence around wetland system	1,2,3	2 days 6 people	\$2,600	
HC18-16 Build a board fence at lower farm	1,2,3	3 days 6 people	\$1,500	
HC18-17 Spread lime on field at Smithy bottom at lower farm	1,2	2 days 6 people	\$850	
HC18-18 Paint fencing with water seal at lower farm	1,2	2 days 4 people	\$500	
HC18-19 Gravel behind barn at lower farm	1,2	2 days 6 people	\$1,100	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC18-20	Gravel from road tile to gate at lower farm	1,2	2 days 6 people	\$700	
HC18-21	Gravel around barn at lower farm	1,2	2 days 6 people	\$450	
HC18-22	Replace boards on some fencing on lower farm	1,2	3 days 6 people	\$1,200	
HC18-23	Reconfigure holding pen on main campus	1,2	2 days 6 people	\$1,300	

HC19 CLINIC

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC19-1	Pressure wash exterior of building	1,2	2 days 4 people	\$75	
HC19-2	Build interior walls for new layout (Parts 2-7 must be done in order)	1,2,3	5 days 8 people	\$1,500	
HC19-3	Apply insulation (where needed) and drywall to walls (Parts 2-7 must be done in order)	1,2,3	5 days 8 people	\$1,500	
HC19-4	Mud, tape, sand all drywall (Parts 2-7 must be done in order)	2,3	5 days 6 people	\$500	
HC19-5	Paint interior walls (Parts 2-7 must be done in order)	2,3	5 days 6 people	\$500	
HC19-6	Install drop ceiling (Parts 2-7 must be done in order)	1,2,3	5 days 8 people	\$1,500	
HC19-7	Repair/replace/clean floors in all rooms (Parts 2-7 must be done in order)	1,2,3	5 days 6 people	\$750	

HC20 WATER STORAGE TANK SHED

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC20-1	Apply furring strips and metal over shingles on roof	1,2,3	3 days 6 people	\$950	
HC20-2	Replace exterior doors	2,3	1 day 3 people	\$300	
HC20-3	Repair gutters on back of building	1,2,3	1 day 2 people	\$100	
HC20-4	Repair damage and applt furring strips and metal to roof of water pump house	1,2,3	2 days 4 people	\$800	
HC20-5	Lay concrete block on 2 walls inside clear well house	1,2,3	2 days 4 people	\$600	
HC20-6	Set 2 steel post and an I beam then build block wall and enclose chlorine	1,2,3	3 days 4 people	\$500	

As of 3/10/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 3/10/2021

HC20 WATER STORAGE TANK SHED

Project Description	Skill	Time/persons	Cost	Proj. Start
room				

HC21 VEHICLE MAINTENANCE SHOP

Project Description	Skill	Time/persons	Cost	Proj. Start
HC21-1 Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$600	
HC21-2 Apply paint to metal on front awning	1,2	1 day 3 people	\$150	

HC22 VEHICLE MAINTENANCE POLE BARN

Project Description	Skill	Time/persons	Cost	Proj. Start
HC22-1 Replace metal on two car shed	1,2,3	2 days 6 people	\$700	
HC22-2 Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$700	
HC22-3 Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,400	
HC22-4 Paint all metal roofing on shed type roofs	1,2	2 days 4 people	\$700	

HC23 ZOOCHIE HOUSE

Project Description	Skill	Time/persons	Cost	Proj. Start
HC23-1 Polyurethane floors	2,3	2 days 4 people	\$250	
HC23-2 Paint bathroom walls upstairs	1,2	1 day 2 people	\$50	

HC24 COMMUNITY CENTER

Project Description	Skill	Time/persons	Cost	Proj. Start
HC24-1 Apply laminate flooring in senior office	1,2,3	1 week 6 people	\$1,700	
HC24-2 Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
HC24-3 Close up interior of 2 unused windows in womens restroom	2,3	1 day 2 people	\$150	
HC24-4 Finish painting walls in womens restrooms	1,2	1 day 2 people	\$50	
HC24-5 Build 2 collapsable tables to wall in food pantry	1,2,3	2 days 4 people	\$300	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC24-6	Replace 2 faucets on sink in womens restrooms	2,3	1 day 2 peopl	\$125	
HC24-7	Replace (8) attic windows	2,3	4 days 4 people	\$1,600	
HC24-8	Replace 4 lights with LED lights in womens restroom	2,3	2 days 3 people	\$400	
HC24-9	Replace (4) senior center upper windows	1,2,3	2 days 4 people	\$800	
HC24-10	Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,000	
HC24-11	Install gutter guards	2,3	2 days 4 people	\$400	
HC24-12	Remove and replace tile in senior kitchen	1,2,3	1 week 6 people	\$1,100	
HC24-13	Apply waterseal to large dumpster fence	1,2	1 day 3 people	\$150	
HC24-14	Replace gutter at front door of community center entrance	2,3	1 day 3 people	\$75	
HC24-15	Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	
HC24-16	Water seal small arch bridge	1,2	1 day 2 people	\$75	
HC24-17	Apply water seal to wood fence by entertainment stand	1,2	1 day 3 people	\$150	
HC24-18	Apply water seal to wood fence by senior ramp	1,2	1 day 2 people	\$75	
HC24-19	Build hand rails and close in side of steps on front of building	1,2,3	2 days 3 people	\$700	
HC24-20	Build a 9x17 deck over concrete pad in front of building	1,2,3	2 days 4 people	\$1,200	
HC24-21	Build 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$900	
HC24-22	Build 2nd 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$900	
HC24-23	Apply floor sealer in stock room near mens section	1,2,3	2 days 4 people	\$300	
HC24-24	Clean and apply polyurethane to floor in outreach directors office	1,2,3	2 days 4 people	\$225	
HC24-25	Assemble new desk and apply chair mat in outreach directors office	1,2,3	2 days 3 people	\$700	
HC24-26	Replace 4 lights with LED lights in outreach storage room	2,3	2 days 3 people	\$400	
HC24-27	Replace 11 lights with LED lights in main hallway	2,3	3 days 4 people	\$950	
HC24-28	Replace 4 lights with LED lights womens	2,3	2 days 3 people	\$400	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	group room				
HC24-29	Clean, replace, and repair gutters and down spouts around building	2,3	2 days 4 people	\$250	
HC24-30	Paint walls in womens group room	1,2	1 day 4 people	\$200	
HC24-31	Take out wall shelf and relocate 2nd shelf in MIHOW room	1,2	1 day 4 people	\$25	
HC24-32	Replace 4 lights with LED lights in MIHOW room	2,3	2 days 3 people	\$400	
HC24-33	Build doors on 3 shelves in sewing room	2,3	2 days 2 people	\$250	
HC24-34	Replace 4 lights with LED lights in sewing room	2,3	2 days 3 people	\$400	
HC24-35	Apply louan and vinyl tile to floor in middle storage room (pnts rm)	1,2,3	3 days 4 people	\$800	
HC24-36	Replace 3 lights with LED lights in middle storage room (pnts rm)	2,3	2 days 2 people	\$300	
HC24-37	Remove carpet, clean floor, and apply polyurethane to floor in front room of library	1,2,3	3 days 6 people	\$450	
HC24-38	Remove carpet, clean floor and apply polyurethane to floor in back room in library	1,2,3	3 days 6 people	\$700	
HC24-39	Build 2 shelves with plexiglass doors in library	1,2,3	3 days 3 people	\$550	
HC24-40	Paint entry door at telephone room	1,2	1 day 2 people	\$50	
HC24-41	Remove front stall and install bathroom vanity and mirror in mens restroom in main hallway	1,2,3	3 days 3 people	\$600	
HC24-42	Replace 6 lights with LED lights in youth learning center	2,3	2 days 4 people	\$650	
HC24-43	Replace 10 lights with LED lights in senior kitchen	2,3	3 days 4 people	\$175	
HC24-44	Install ventless range hood in senior kitchen	2,3	1 day 2 people	\$175	
HC24-45	Paint walls in senior kitchen	1,2	1 day 4 people	\$175	
HC24-46	Paint shelf in thrift store sales room	1,2	1 day 2 people	\$50	
HC24-47	Replace 3 small lights with LED lights in hallway by former food pantry	2,3	1 day 3 people	\$200	
HC24-48	Install transition strip at thrift store office	2	1 day 1 person	\$25	
HC24-49	Seal floor in mens section of thrift store	1,2	1 day 4 people	\$200	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC24-50	Clean, paint, and apply sealer to concrete floor in former food pantry	1,2	3 days 4 people	\$350	
HC24-51	Paint walls in former food pantry	1,2,3	1 day 4 people	\$225	
HC24-52	Install drop ceiling to thrift store receiving room	1,2,3	3 days 4 people	\$500	
HC24-53	Build large storage shelf in old furnace room	1,2,3	1 day 3 people	\$250	
HC24-54	Replace 6 lights with LED lights in community development office and hallway	2,3	2 days 4 people	\$650	
HC24-55	Paint walls and ceiling in youth development office	1,2	2 days 4 people	\$150	
HC24-56	Pressure wash pathway to promise	1,2	1 day 3 people	\$75	
HC24-57	Pressure wash and apply water seal to deck and shelter at senior center	1,2	2 days 4 people	\$200	
HC24-58	Pressure wash lower vinyl exterior wall below senior center	1,2	1 day 3 people	\$75	
HC24-59	Scrape and paint exterior wall by senior center	1,2	2 days 4 people	\$125	
HC24-60	Repair 2x24 raised garden at senior center	1,2,3	3 days 4 people	\$150	
HC24-61	Build 3x24 wood walk with fence rail on 1 side at senior center raised garden	1,2,3	3 days 4 people	\$900	
HC24-62	Dig trench, install underground conduit, electric wire and lights to both sides of pathway of promise	1,2,3	5 days 6 people	\$950	
HC24-63	Build steps from middle road to sidewalk at senior center	1,2,3	2 days 4 people	\$600	
HC24-64	Replace stalls and apply luan and vinyl rug to womens restroom and small utility room	1,2,3	1 week 4 people	\$200	
HC24-65	Pressure wash and waterseal steps at senior center parking	1,2	1 day 3 peopl	\$100	
HC24-66	Replace laminate flooring in intake office and 2 offices	1,2,3	5 days 4 people	\$1,000	
HC24-67	Build small block retaining wall outside food pantry	1,2,3	2 days 4 people	\$900	
HC24-68	Pour concrete pad outside food pantry	1,2,3	2 days 4 people	\$800	
HC24-69	Pour 2nd concrete pad outside food pantry	1,2,3	2 days 4 people	\$800	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC24-70	Pour 3rd concrete pad outside food pantry	1,2,3	2 days 4 people	\$800	
HC24-71	Apply floor tile over existing floor in womens section of thrift store	1,2,3	3 days 4 people	\$900	
HC24-72	Apply floor tile over existing floor in mens section of thrift store	1,2,3	3 days 4 people	\$800	
HC24-73	Replace 8 lights with LED lights in stock room	2,3	2 days 4 people	\$850	
HC24-74	Replace 8 lights with LED lights in 2nd stock room	2,3	2 days 4 people	\$850	
HC24-75	Replace 8 lights with LED lights in 3rd stock room	2,3	2 days 4 people	\$850	
HC24-76	Replace 9 lights with LED lights in 4th stock room	2,3	2 days 4 people	\$950	
HC24-77	Place concrete blocks on floor and 3/4 plywood covering to create platform for storage in stock room	1,2	1 day 2 people	\$200	
HC24-78	Replace 1 light with LED light in back stock room (old furnace room)	2,3	1 day 2 people	\$100	
HC24-79	Sew curtains for 4 windows in senior kitchen	3	2 days 3 people	\$150	
HC24-80	Sew curtains for 4 windows in former food pantry	3	2 day 2	\$150	
HC24-81	Sew curtains for 4 windows in new thrift store stock room	3	2 day 2	\$150	
HC24-82	Apply ferring strips and vinyl siding to food pantry building	1,2,3	2 days 4 people	\$1,100	
HC24-83	Apply ferring strips and metal roofing to food pantry building	1,2,3	2 days 4 people	\$700	

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC25-1	Create access door at stage area	2,3	2 days 3 people	\$250	
HC25-2	Apply metal sheeting to exterior wall and one side of building	1,2,3	1 week 8 people	\$1,200	
HC25-3	Install gutter guards	2,3	1 day 4 people	\$300	
HC25-4	Replace double door at gym entrance	2,3	3 days 4 people	\$600	
HC25-5	Create storage area in attic space	1,2,3	3 days 4 people	\$900	

As of 3/10/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 3/10/2021

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC25-6	Replace metal sheeting around 7 windows	1,2,3	3 day 6	\$1,000	
HC25-7	Paint fascia boards on eaves of gym	1,2	1 day 2	\$50	
HC25-8	Paint and caulk inside window trim in gym	1,2	1 day 2	\$100	
HC25-9	Pressure wash and water seal wood walk way	1,2	2 days 4 people	\$225	
HC25-10	Repair bleacher boards near concession stand and exit door	2,3	1 day 2 people	\$150	
HC25-11	Pressure wash metal on mission dorm side	1,2	1 day 2 people	\$25	
HC25-12	Paint entry room at front door, walls and floor	1,2	1 day 2 people	\$100	
HC25-13	Pressure wash and apply waterseal to end porch on gym	1,2	1 day 4 people	\$175	
HC25-14	Create opening and install slider window in concession area	2,3	1 day 2 people	\$250	
HC25-15	Paint boys restroom walls and door	1,2	2 days 5 people	\$175	
HC25-16	Paint and apply sealer to concrete floor in boys restroom	1,2	2 days 3 people	\$225	
HC25-17	Paint walls in girls restroom	1,2	2 days 5 people	\$175	
HC25-18	Paint and apply sealer to concrete floor in girls restroom	1,2	2 days 3 people	\$225	
HC25-19	Replace vanity top in girls restroom	2,3	1 day 2 people	\$100	
HC25-20	Paint walls inside gym	1,2	4 days 4 people	\$400	
HC25-21	Paint all bleachers	1,2	2 days 4 people	\$100	
HC25-22	Pull out bleachers from wall and clean area	1	1 day 6 people	\$25	
HC25-23	Replace lights in men and womens restrooms with LED lights	2,3	1 day 2 people	\$400	

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC26-1	Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #1	1,2,3	1 wk 6	\$550	
HC26-2	Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #2	1,2,3	1 wk 6	\$550	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC26-3	Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3	1,2,3	1 wk 6	\$550	
HC26-4	Replace (1) window in upstairs lobby	2,3	1 day 3 people	\$700	
HC26-5	Replace (2nd) window in upstairs lobby	2,3	1 day 3 people	\$700	
HC26-6	Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4 people	\$350	
HC26-7	Pressure wash and water seal back and side decks	1,2	2 days 4 people	\$450	
HC26-8	Clean walls and apply drylock in breaker box room	1,2	1 day 3 people	\$250	
HC26-9	Water seal fence near retaining wall	1,2	1 day 3 people	\$100	
HC26-11	Water seal fence near kitchen garbage house	1,2	1 day 2 people	\$75	
HC26-12	Water seal steps and handrails going to Mission Dorm	1,2	1 day 2 people	\$75	
HC26-13	Add LED step lights to stairs going down to Mission Dorm	2,3	1 day 2 people	\$300	
HC26-14	Install gate to access HVAC and fire connection	2,3	1 day 2 people	\$150	
HC26-15	Install 10 LED lights in lobby	2,3	3 days 4 people	\$900	
HC26-16	Install 10 LED lights in lobby	2,3	3 days 4 people	\$900	
HC26-17	Install 4 LED lights in lobby	2,3	1 day 2 people	\$350	
HC26-18	Install 10 LED lights in confrence room	2,3	3 days 4 people	\$900	
HC26-19	Install 10 LED lights in confrence room	2,3	3 days 4 people	\$900	
HC26-20	Install 10 LED lights in confrence room	2,3	3 days 4 people	\$900	
HC26-21	Install 6 LED lights in mens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
HC26-22	Install 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$900	
HC26-23	Install 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$900	
HC26-24	Install 7 LED lights in mens bunk area upstairs	2,3	2 days 4 people	\$450	
HC26-25	Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$900	
HC26-26	Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$900	
HC26-27	Install 7 LED lights in womens bunk area	2,3	2 days 4 people	\$450	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	upstairs				
HC26-28	Install 6 LED lights in womens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
HC26-29	Install 2 LED lights in womens bathroom	2,3	1 day 2 people	\$100	
HC26-30	Install LED light in stairwell	2,3	1 day 2 people	\$50	
HC26-31	Install 6 LED lights in front section of craft store	2,3	2 days 2 people	\$500	
HC26-32	Install 9 LED lights in back section of craft store	2,3	3 days 4 people	\$750	
HC26-33	Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$900	
HC26-34	Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$900	
HC26-35	Install 7 LED lights in mens bunk area down stairs	2,3	2 days 4 people	\$450	
HC26-36	Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$900	
HC26-37	Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$900	
HC26-38	Install 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$450	
HC26-39	Install 6 LED lights in mens bathroom down stairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
HC26-40	Install 2 LED lights in mens bathroom down stairs	2,3	1 day 2 people	\$100	
HC26-41	Install 1 LED light in cleaning closet	2,3	1 day 2 people	\$50	
HC26-42	Paint walls of men section and ceilings upstairs	1,2	2 days 6 people	\$200	
HC26-43	Paint walls of men section and ceilings downstairs	1,2	2 days 6 people	\$200	
HC26-44	Paint walls of women section and ceilings upstairs	1,2	2 days 6 people	\$200	
HC26-45	Paint walls of women section and ceilings downstairs	1,2	2 days 6 people	\$200	
HC26-56	Paint hallway and lobby upstairs	1,2	2 days 6 people	\$400	
HC26-57	Paint hallway and lobby downstairs	1,2	2 days 6 people	\$400	
HC26-58	Paint men and womens restrooms upstairs	1,2	2 days 4 people	\$200	
HC26-59	Paint men and womens restrooms	1,2	2 days 4 people	\$200	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	downstairs				
HC26-60	Replace front ext door	2,3	1 day 2 people	\$300	

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC27-1	Clean and replant flower beds	1,2	1 day 3 people	\$50	
HC27-2	Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,050	
HC27-3	Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$550	
HC27-4	Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
HC27-5	Gravel parking area at garbage house	1,2,3	2 day 6	\$700	
HC27-6	Repair some spots on roof of garbage house then cover with metal	1,2,3	2 days 4 people	\$200	
HC27-8	Paint exterior freezer at back entrance	1,2	1 day 3	\$125	
HC27-9	Install gutter guards	2,3	2 days 4 people	\$400	
HC27-10	Wire and plumb stock room, install washer and dryer	2,3	2 day 3	\$800	
HC27-11	Replace ceiling tile over mop sink	1,2	1 day 2 people	\$100	
HC27-12	Stud walls, build handrail, and replace door near cooler and steps	2,3	2 day 2	\$450	
HC27-13	Paint trim on windows to match rest of building	1,2	1 day 2 people	\$50	
HC27-15	Pressure wash and water seal deck	1,2	2 days 4 people	\$325	
HC27-19	Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$100	
HC27-20	Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
HC27-21	Install crown molding in rooms #7 and #8 and in lobby	2,3	1 day 2 people	\$150	
HC27-22	Scrape and paint womens bathroom walls upstairs	1,2	1 day 2 people 2	\$75	
HC27-23	Scrape and paint hallway ceiling and ceiling of rooms #9 and #10 upstairs	1,2	2 days 2 people	\$100	
HC27-24	Pressure wash back block wall	1,2	1 day 2 people	\$125	
HC27-25	Install down spout to gutter at deck	2,3	1 day 2 people	\$75	

As of 3/10/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 3/10/2021

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC27-26	Water seal tables on back deck	1,2	1 day 4 people	\$75	
HC27-27	Paint concrete back wall on dining hall	1,2	1 day 6 people	\$250	
HC27-28	Replace exterior door on small pantry room in dining hall	2,3	1 day 2 people	\$275	
HC27-29	Repair some soffit on back of dining hall	2,3	1 day 2 people	\$200	
HC27-30	Install elbow to down spout over roof on small back porch at dining hall	2,3	1 day 2 people	\$75	
HC27-31	Remove and replace carpet with laminate on upstairs livingroom floor	1,2,3	3 days 4 people	\$600	
HC27-32	Enlarge opening and install exterior door at cooler room	2,3	1 day 3 people	\$250	
HC27-33	Replace mop sink	2,3	1 day 2 people	\$350	
HC27-34	Paint walls in room 6	1,2	1 day 3 people	\$50	
HC27-35	Install 10 LED lights in dining room	2,3	3 days 4 people	\$900	
HC27-36	Install 10 LED lights in dining room	2,3	3 days 4 people	\$900	
HC27-37	Install 10 LED lights in dining room	2,3	3 days 4 people	\$900	
HC27-38	Install 5 LED lights in dining room	2,3	2 days 4 people	\$450	
HC27-39	Install 2 LED lights in dishwasher room	2,3	1 day 2 people	\$180	
HC27-40	Install 8 LED lights in middle dining room	2,3	2 days 4 people	\$700	
HC27-41	Install 2 LED lights in bathroom	2,3	1 day 2 people	\$100	
HC27-42	Install 10 LED lights in food prep area	2,3	3 days 4 people	\$900	
HC27-43	Install 5 LED lights in dry storage area near back door	2,3	2 days 4 people	\$450	
HC27-44	Install 2 LED lights in small kitchen	2,3	1 day 2 people	\$150	
HC27-45	Install 3 LED lights in dry storage	2,3	2 days 2 people	\$275	
HC27-46	Install 2 LED lights in mens and womens bathroom upstairs	2,3	1 day 2 people	\$180	

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC28-1	Install gutter to small porch	1,2,3	2 day 4	\$175	
HC28-2	Spread gravel to parking area	1,2	2 days 6 people	\$800	
HC28-3	Replace 2 windows	2,3	2 days 2 people	\$450	
HC28-4	Replace vinyl siding on whole house	1,2,3	4 days 6 people	\$1,500	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC29-1	Install (2) storm doors	2,3	2 days 2 people	\$400	
HC29-2	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC29-3	Paint interior of house (walls and ceilings)	1,2	3 days 4 people	\$200	
HC29-4	Replace base cabinets	1,2,3	2 days 4 people	\$1,000	
HC29-5	Replace wall cabinets	1,2,3	2 days 4 people	\$900	
HC29-6	Paint front porch	1,2	1 day 3 people	\$100	
HC29-7	Repair wood on back porch	1,2,3	2 days 2 people	\$400	
HC29-8	Replace back screen door	1,2	1 day 2 people	\$75	
HC29-9	Replace bottom sash in kitchen window	2,3	1 day 2 people	\$125	
HC29-10	Replace oven vent hood	1,2	1 day 2 people	\$100	
HC29-11	Replace bathroom vanity and top	2,3	1 day 3 people	\$200	
HC29-12	Replace sheetrock in bathroom ceiling	1,2,3	3 days 2 people	\$350	

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC30-1	Install back exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-2	Replace front exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-3	Replace bathroom vanity and medicine cabinet	2,3	2 days 3 people	\$600	
HC30-4	Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2 people	\$150	
HC30-5	Replace 5 interior doors	2,3	2 days 3 people	\$500	
HC30-6	Paint bathroom walls	1,2	1 day 2 people	\$100	
HC30-7	Remove and replace front steps and hand rail	1,2,3	2 days 3 people	\$550	
HC30-8	Remove and replace side steps and hand rail	1,2,3	2 days 3 people	\$550	
HC30-9	Scrape and paint ramp and front porch	1,2	1 day 3 people	\$350	
HC30-10	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC30-11	Paint front porch and ramp on house	1,2	2 days 4 people	\$175	
HC30-12	Build gate on side porch on house	1,2,3	1 day 2 people	\$75	

As of 3/10/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 3/10/2021

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC33-1	Cut opening for door into metal and install ext door at furniture room	1,2,3	2 days 3 people	\$300	
HC33-2	Build form and pour small concrete slab at furniture room	1,2,3	2 days 6 people	\$800	
HC33-3	Water seal all wood on gazebo	1,2	1 days 2 people	\$100	
HC33-4	Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$400	
HC33-5	Install gutter guards	2,3	1 day 4 people	\$300	
HC33-6	Replace skylight panels on part of building	2,3	1 day 3 people	\$100	
HC33-7	Build small retaining wall around back of work camp shop	1,2,3	1 week 8 people	\$1,000	
HC33-8	Build storage shelves in back shed on maintenance side	1,2,3	1 day 3 people	\$450	
HC33-9	Build storage shelves over R room in maintenance side	1,2,3	1 day 2 people	\$250	
HC33-10	Apply furring strips and metal over old metal on new tool room	1,2,3	2 days 3 people	\$450	
HC33-11	Install propane heater to wall in furniture room	3	1 day 2 people	\$400	

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC35-1	Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6 people	\$1,000	
HC35-2	Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$250	
HC35-3	Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
HC35-4	Replace gutters on grounds shed	1,2,3	1 day 3 people	\$100	
HC35-5	Pressure wash and water seal deck at Vespers point	1,2	2 day 2 people	\$100	
HC35-6	Dig trench and lay electric wire in ground for light at cross on hill	1,2,3	2 day 2 people	\$200	

As of 3/10/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 3/10/2021

HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC36-	Paint hallway and bathroom	1,2	2 day 2	\$100	
HC36-1	Install gutter guards	2,3	1 day 4 people	\$200	
HC36-2	Pressure wash and water seal decks and ramp	1,2	2 days 3 people	\$200	
HC36-3	Pressure wash exterior of house	1,2	1 day 3 people	\$50	
HC36-4	Replace toilet in bathroom	2,3	1 day 2 people	\$200	
HC36-5	Replace front ext door and storm door	2,3	1 day 3 people	\$400	
HC36-6	Replace back storm door	2,3	1 day 2 people	\$175	

HC38 SOWER COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC38-1	Apply trim to exterior of door on lower section	2,3	1 day 2 people	\$75	
HC38-2	Build small retaining wall below cottages for walkway	1,2	1 wk 6	\$1,200	
HC38-3	Pressure wash and water seal steps along side of building	1,2	2 days 3 people	\$100	
HC38-4	Pressure wash exterior of house	1,2	1 day 3 people	\$50	
HC38-5	Paint interior walls on upper level	1,2	2 days 4 people	\$250	

HC39 BRANDON COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC39-1	Rake ground between cottages and spread pea gravel for sitting area	1,2,3	2 days 6 people	\$800	
HC39-2	Pressure wash exterior of house	1,2	1 day 3 people	\$50	
HC39-3	Paint interior walls in upper level	1,2	2 days 4 people	\$250	
HC39-4	Build sitting area between cottages	1,2,3	2 days 4 people	\$600	
HC39-5	Build sitting area between cottages at lower level	1,2,3	2 days 4 people	\$600	

As of 3/10/2021