

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC01 OLD ADMINISTRATION BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC01-1 Install gutter guards	2,3	1 day 4 people	\$300	
<i>Taken</i>	HC01-2 Water seal lower deck railing	1,2	1 day 3 people	\$100	6/22/2025
<i>Taken</i>	HC01-3 Apply waterseal to steps to park on west side	1,2	1 day 3 people	\$125	6/22/2025
	HC01-4 Replace 5 ceiling lights with LED lights	2,3	2 days 3 people	\$550	
<i>Taken</i>	HC01-5 Pressure wash front of building	1,2	1 day 2 People	\$25	7/13/2025
<i>Taken</i>	HC01-6 Pressure wash small porch on back of building	1	1 day 2 peopl	\$25	7/13/2025
	HC01-7 Replace 5 ceiling lights with LED lights	2,3	2 days 3 people	\$550	
	HC01-8 Replace 5 ceiling lights with LED lights	2,3	2 days 3 people	\$550	
<i>Taken</i>	HC01-9 Replace or install new outlets and switches to main level of building	3	3 days 2 people	\$300	3/30/2025
	HC01-10 Build display shelving on 2 walls in media room	1,2,3,	3 days 4 people	\$800	
	HC01-11 Build display shelves on 1 wall in history library room	1,2,3	2 days 4 people	\$400	

### HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC02-1 Replace deck boards on half of deck next to bridge	1,2,3	2 day 4	\$750	7/13/2025
<i>Taken</i>	HC02-2 Pressure wash and water seal park shelter	1,2	2 days 4 people	\$250	7/13/2025
<i>Taken</i>	HC02-3 Build vinyl fence by edge of woods in park area part 1 (50 ft)	1,2,3	3 days 4 people	\$1,000	6/1/2025
	HC02-4 Build vinyl fence by edge of woods in park area part 2 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-5 Build vinyl fence by edge of woods in park area part 3 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-6 Build vinyl fence by edge of woods in park area part 4 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-7 Build vinyl fence by edge of woods in park area part 5 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-8 Build vinyl fence by edge of woods in park area part 6 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-9 Build vinyl fence by edge of woods in	1,2,3	3 days 4 people	\$1,000	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	park area part 7(50 ft)				
	HC02-10 Build vinyl fence by edge of woods in park area part 8 (50 ft)	1,2,3	3 dasy 4 people	\$1,000	
	HC02-11 Build vinyl fence by edge of woods in park area part 9 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-12 Build vinyl fence by edge of woods in park area part 10 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-13 Build vinyl fence by edge of woods in park area part 11 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-14 Build vinyl fence by edge of woods in park area part 12 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-15 Build vinyl fence by edge of woods in park area part 13 (50 ft)	1,2,3	3 days 4 people	\$1,000	
<i>Taken</i>	HC02-16 Build roof over deck at walking trail	1,2,3	4 days 8 people	\$1,000	6/15/2025
<i>Taken</i>	HC02-17 Build fire ring	1,2,3	1 day 3 people	\$500	3/30/2025
<i>Taken</i>	HC02-18 Clear brush debris to create walking trail to ball field	1,2	3 days 6 people	\$50	3/30/2025
	HC02-19 Build wooden walk way over creek for trail to ball field	1,2,3	3 days 6 people	\$1,000	
	HC02-20 Apply stone or other matieral on walking trail path to ball field	1,2	3 days	\$1,000	
	HC02-21 Build 20x20 open shelter on existing concrete pad	1,2,3	1 week 8 people	\$2,100	
	HC02-22 Apply metal to roof of 20x20 open shelter	1,2,3	2 days 4 people	\$1,100	
	HC02-23 Build 2nd 20x20 shelter on existing concrete pad	1,2,3	1 week 8 people	\$2,100	
	HC02-24 Apply metal to roof of 2nd 20x20 open shelter	1,2,3	2 days 4 people	\$1,100	
	HC02-25 Enclose 2nd 20x20 shelter	1,2,3	3 days 6 people	\$1,400	

### HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC05-1 Install gutter guards	2,3	1 day 4 people	\$300	9/28/2025
	HC05-2 Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3 people	\$300	
	HC05-3 Remove ceiling tile and install sheetrock	1,2,3	2 days 3 people	\$300	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	to back bedroom ceiling and mud, sand, and paint				
<i>Taken</i>	HC05-4 Scrape and repaint handicap ramp	1,2	1 day 2 people	\$50	6/15/2025
<i>Taken</i>	HC05-5 Replace exterior basement door	2,3	1 days 3 people	\$300	9/28/2025

### HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-1 Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$1,200	
	HC08-2 Replace 5 lights with LED lights in garage	2,3	2 days 2 people	\$450	
	HC08-3 Replace 8 lights with LED lights in basement entry	2,3	3 days 4 people	\$700	
	HC08-4 Build wood fence around 3 sides of new playground	1,2,3	4 days 6 people	\$1,700	
	HC08-5 Build small cover for garbage bin	1,2	1 day 2 people	\$75	
<i>Taken</i>	HC08-6 Install 10 LED lights in activities room part1	2,3	3 days 4 people	\$900	6/1/2025
<i>Taken</i>	HC08-7 Install 10 LED lights in activities room part 2	2,3	3 days 4 people	\$900	6/1/2025
<i>Taken</i>	HC08-8 Install 10 LED lights in activities room part 3	2,3	3 days 4 people	\$900	6/1/2025
	HC08-9 Install 3 LED lights in stair way and hall	2,3	1 day 2 people	\$150	
	HC08-10 Install 2 LED lights in kitchen	2,3	1 day 2 people	\$100	
	HC08-11 Install 4 LED lights in hallway up stairs	2,3	2 days 2 people	\$350	
	HC08-12 Install 1 LED light in library entry	2,3	1 day 2 people	\$50	
	HC08-13 Install 1 LED light in storage room	2,3	1 day 2 people	\$50	
	HC08-14 Install 1 LED light in music room	2,3	1 day 2 people	\$50	
	HC08-15 Install 1 LED light in craft room	2,3	1 day 2 people	\$50	
	HC08-16 Install 2 LED lights in computer lab	2,3	1 day 2 people	\$180	
	HC08-17 Install 1 LED light in office	2,3	1 day 2 people	\$100	
<i>Taken</i>	HC08-18 Pressure wash and water seal back exterior steps and deck	1,2	2 days 2 people	\$200	6/1/2025
	HC08-19 Remove interior steps, replace stringers, and install new steps	1,2,3	1 week 3 people	\$1,000	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-20 Repair gutters on 2 buildings	2,3	2 days 3 people	\$200	
	HC08-21 Replace 5 vanity faucets	2,3	2 days 2 people	\$450	
	HC08-22 Fill pot holes on road to building with asphalt repair	1,2	1 day 2	\$400	
<i>Taken</i>	<b>HC08-23 Clean and replant flower bed</b>	<b>1,2</b>	<b>1 day 2 people</b>	<b>\$150</b>	6/15/2025
	HC08-24 Paint small metal building	1,2	1 day 2 people	\$100	
	HC08-25 Install door with glass to tutoring room	2,3	1 day 2 people	\$300	
<i>Taken</i>	<b>HC08-26 Pressure wash two storage buildings</b>	<b>1,2</b>	<b>2 days 2 people</b>	<b>\$200</b>	6/15/2025

### HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC09-1 Replace shower fixture knobs and faucets on main level	3	1 day 2 people	\$150	
	HC09-2 Install gutter guards	2,3	2 days 4 people	\$350	
	HC09-3 Replace (2) basement windows	2,3	2 days 3 people	\$350	
	HC09-4 Replace 3 broken windows	2,3	2 days 3 people	\$750	
	HC09-5 Replace 2 family room windows	2,3	2 days 3 people	\$200	

### HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	<b>HC11-1 Replace pocket door in half bath</b>	<b>2,3</b>	<b>2 days 2 people</b>	<b>\$300</b>	9/28/2025
	HC11-2 Replace tub and shower kit upstairs	2,3	3 days 4 people	\$1,000	
<i>Taken</i>	<b>HC11-3 Clean and replant flower beds at brick house</b>	<b>1,2</b>	<b>1 day 3 people</b>	<b>\$100</b>	9/28/2025
<i>Taken</i>	<b>HC11-4 Replace medicine cabinet with mirror in small bathroom</b>	<b>1,2</b>	<b>1 days 2 people</b>	<b>\$200</b>	9/28/2025
<i>Taken</i>	<b>HC11-5 Pressure wash and apply water seal to deck and ramp</b>	<b>1,2</b>	<b>2 days 6 people</b>	<b>\$400</b>	9/28/2025
	HC11-6 Install drainage line around parking area	1,2,3	2 days 4 people	\$400	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC14 GREENHOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC14-1 Lay block for 3 sided compost bin	1,2,3	4 days 4 people	\$600	3/23/2025
<i>Taken</i>	HC14-2 Remove weeds and small brush around green house and plant creeping flocks	1,2	2 day 4	\$100	6/15/2025
<i>Taken</i>	HC14-3 Pressure wash and water seal porch at germination room and steps from parking area	1,2	2 days 4 people	\$250	3/23/2025
<i>Taken</i>	HC14-4 Water seal hand rails on steps to lower green houses	1,2	1 day 2	\$150	6/22/2025
	HC14-5 Pour concrete slab for wash station	1,2,3	2 days 6 people	\$2,100	
	HC14-6 Repair downspouts and drain at germination room	2,3	2 days 4 people	\$250	

### HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC16-1 Replace (4) windows	2,3	1 week 5 people	\$1,000	

### HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-1 Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	
	HC17-2 Clean gutters and install gutter guards	2,3	1 day 4 people	\$250	
	HC17-3 Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3 people	\$500	

### HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18-1 Build smooth wire fence #1 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-2 Build smooth wire fence #2 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-3 Build smooth wire fence #3 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-4 Build smooth wire fence #4 on main campus	1,2,3	1 week 8 people	\$1,000	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18-5 Build smooth wire fence #5 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-6 Build smooth wire fence #6 on main campus	1,2,3	1 week 8 people	\$1,000	
<i>Taken</i>	<b>HC18-7 Enclose back of barn with cattle panels and gate</b>	<b>1,2,3</b>	<b>2 days 6 people</b>	<b>\$750</b>	6/1/2025
	HC18-8 Reinforce roof support system on lower farm barn	1,2,3	1 week 8 people	\$1,300	
<i>Taken</i>	<b>HC18-9 Gravel around water box and road to water box at lower farm</b>	<b>1,2</b>	<b>2 days 6 people</b>	<b>\$750</b>	6/15/2025
	HC18-10 Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,200	
	HC18-11 Lime field at Charley Branch at lower farm	1,2	2 days 6 people	\$750	
<i>Taken</i>	<b>HC18-12 Clear brush along fence line</b>	<b>1</b>	<b>1 wk 6</b>	<b>\$25</b>	6/15/2025
<i>Taken</i>	<b>HC18-13 Pressure wash storage building near red barn</b>	<b>1,2</b>	<b>1 day 2 people</b>	<b>\$50</b>	6/15/2025
	HC18-14 Close up opening under overhang at front entrance of red barn	1,2,3	2 days 3 people	\$300	
	HC18-15 Replace fence around wetland system	1,2,3	2 days 6 people	\$2,600	
	HC18-16 Build a board fence at lower farm	1,2,3	3 days 6 people	\$1,500	
	HC18-17 Spread lime on field at Smithy bottom at lower farm	1,2	2 days 6 people	\$850	
	HC18-18 Paint fencing with water seal at lower farm	1,2	2 days 4 people	\$500	
	HC18-19 Gravel behind barn at lower farm	1,2	2 days 6 people	\$1,100	
	HC18-20 Replace boards on some fencing on lower farm	1,2	3 days 6 people	\$1,200	
<i>Taken</i>	<b>HC18-21 Paint 3 metal sheds</b>	<b>1</b>	<b>2 days 3 people</b>	<b>\$300</b>	6/15/2025
	HC18-22 Create opening in one metal shed and enclose other end	1,2,3	2 days 4 people	\$500	

### HC19 NEW ADMIN BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC19-1 Install gutters at front entrance	2,3	1 day 3 people	\$200	
<i>Taken</i>	<b>HC19-2 Build 12x16 deck near entrance</b>	<b>1,2,3</b>	<b>3 days 4 people</b>	<b>\$1,200</b>	7/6/2025

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC19 NEW ADMIN BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC19-3 Pressure wash side walk at back of building	1,2	1 day 2 people	\$25	6/22/2025
<i>Taken</i>	HC19-4 Refresh flower beds and build boarder	1,2	2 days 3 people	\$250	7/6/2025
<i>Taken</i>	HC19-5 Install parking blocks in parking lot	1,2	1 days 4 people	\$300	6/15/2025
	HC19-6 Build 8x12 open shelter with metal roof on existing concrete pad	1,2,3	2 days 4 people	\$900	
<i>Taken</i>	HC19-7 Replace vinyl siding on side 1 of building	1,2,3	4 days 6 people	\$1,300	5/25/2025
<i>Taken</i>	HC19-8 Replace vinyl siding on side 2 of building	1,2,3	4 days 6 people	\$1,300	5/25/2025
<i>Taken</i>	HC19-9 Replace vinyl siding on side 3 of building	1,2,3	4 days 6 people	\$1,300	5/25/2025
<i>Taken</i>	HC19-10 Replace vinyl siding on side 4 of building	1,2,3	4 days 6 people	\$1,300	5/25/2025

### HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC21-1 Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$800	
	HC21-2 Scrape and paint yellow fuel tank	1,2	2 days 2 people	\$200	
	HC21-3 Install ceiling to auto shop	1,2,3	4 days 4 people	\$1,000	

### HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC22-1 Replace metal on two car shed roof	1,2,3	2 days 6 people	\$900	
	HC22-2 Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$900	
	HC22-3 Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,600	
<i>Taken</i>	HC22-4 Paint all metal roofing on shed type roofs	1,2	2 days 4 people	\$700	6/1/2025

### HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC23-1 Pressure wash and water seal small fence at zoochi house	1,2	2 days 2 people	\$100	6/15/2025
<i>Taken</i>	HC23-2 Paint small well house in yard	1,2	1 day 2 people	\$25	10/12/2025

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
--	---------------------	-------	--------------	------	-------------

### HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
--	---------------------	-------	--------------	------	-------------

<i>Taken</i>	HC24-1	Apply laminate flooring in senior office	1,2,3	1 week 6 people	\$1,700	10/12/2025
	HC24-2	Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
<i>Taken</i>	HC24-3	Replace (8) attic windows	2,3	4 days 4 people	\$2,000	10/12/2025
	HC24-4	Replace 4 lights with LED lights in womens restroom	2,3	2 days 3 people	\$400	
	HC24-5	Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,200	
	HC24-6	Install gutter guards	2,3	2 days 4 people	\$400	
	HC24-7	Remove and replace tile in senior kitchen	1,2,3	1 week 6 people	\$1,400	
	HC24-8	Replace gutter at front door of community center entrance	2,3	1 day 3 people	\$75	
<i>Taken</i>	HC24-9	Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	10/12/2025
	HC24-10	Polyurethane main hallway floor	1,2	2 days 4 people	\$500	
	HC24-11	Apply floor sealer in stock room near mens section of thrift store	1,2,3	2 days 4 people	\$350	
	HC24-12	Build / install canopy at food pantry entrance	1,2,3	3 days 6 people	\$1,000	
	HC24-13	Replace 4 lights with LED lights in MIHOW storage room	2,3	2 days 3 people	\$400	
	HC24-14	Replace 4 lights with LED lights womens group room	2,3	2 days 3 people	\$400	
	HC24-15	Clean, replace, or repair gutters and down spouts around building	2,3	2 days 4 people	\$250	
	HC24-16	Replace 3 lights with LED lights in MIHOW room	2,3	2 days 3 people	\$300	
	HC24-17	Build doors on 3 shelves in sewing room	2,3	2 days 2 people	\$250	
	HC24-18	Replace 4 lights with LED lights in sewing room	2,3	2 days 3 people	\$400	
	HC24-19	Apply louan and vinyl tile to floor in middle storage room (pnts rm)	1,2,3	3 days 4 people	\$800	
	HC24-20	Replace 3 lights with LED lights in middle storage room (pnts rm)	2,3	2 days 2 people	\$300	
	HC24-21	Remove carpet, clean floor, and apply	1,2,3	3 days 6 people	\$450	

As of 4/23/2025



# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	polyurethane to floor in front room of library				
	HC24-22 Remove carpet, clean floor and apply polyurethane to floor in back room in library	1,2,3	3 days 6 people	\$700	
	HC24-23 Build shelving in old pantry	1,2,3	2 days 3 people	\$500	
	HC24-24 Remove front stall and install bathroom vanity and mirror in mens restroom in main hallway	1,2,3	3 days 3 people	\$600	
	HC24-25 Replace 4 lights with LED lights in youth office	2,3	2 days 4 people	\$450	
	HC24-26 Replace 10 lights with LED lights in senior kitchen	2,3	3 days 4 people	\$175	
	HC24-27 Water seal wood on walkway in front of community center	1,2	1 day 3 people	\$200	
	HC24-28 Replace 3 small lights with LED lights in hallway by former food pantry	2,3	1 day 3 people	\$200	
<i>Taken</i>	<b>HC24-29 Install handicap grab bar in womens restroom</b>	<b>1,2</b>	<b>1 day 2 people</b>	<b>\$50</b>	6/22/2025
	HC24-30 Clean, paint, and apply sealer to concrete floor in former food pantry	1,2	3 days 4 people	\$350	
	HC24-31 Install drop ceiling to thrift store receiving room	1,2,3	3 days 4 people	\$700	
	HC24-32 Replace 6 lights with LED lights in outreach director office and hallway	2,3	2 days 4 people	\$650	
	HC24-33 Repair wood floor in back stock room of thrift store	1,2,3	1 day 2 people	\$200	
	HC24-34 Scrape and paint exterior wall by senior center	1,2	2 days 4 people	\$150	
	HC24-35 Polyurethane senior hallway floor	1,2	1 day 2 people	\$125	
	HC24-36 Build steps to sidewalk at senior center	1,2,3	2 days 4 people	\$650	
	HC24-37 Apply louan and vinyl rug to womens restroom and small utility room on main floor	1,2,3	1 week 4 people	\$200	
	HC24-38 Replace laminate flooring in intake office and 2 offices	1,2,3	5 days 4 people	\$1,200	
	HC24-39 Install outlets to walk in freezer / cooler building	3	1 day 2 people	\$150	
	HC24-40 Replace wood on senior walk way	1,2,3	2 days 3 people	\$800	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-41 Clean and apply polyurethane to steps going down to pantry	1,2	1 day 2 people	\$100	
	HC24-42 Install circulation fan and increase vent opening at walk in freezer / cooler building	2,3	2 days 2 people	\$400	
	HC24-43 Paint exterior wall facing vespors point	1,2,3	2 days 6 people	\$300	
	HC24-44 Repair and /or wodd around multiple HVAC units	1,2,3	1 day 2 people	\$50	
	HC24-45 Convert 9 lights to LED lights in sowing room	2,3	2 days 3 people	\$300	
	HC24-46 Convert 9 lights to LED lights in second section of sorting room	2,3	2 days 3 people	\$300	
	HC24-47 Convert 11 lights to LED lights in mens section of thrift store	2,3	2 days 4 people	\$400	
	HC24-48 Convert 11 lights to LED lights in mens 2nd section of thrift store	2,3	2 days 4 people	\$4,000	
	HC24-49 Replace 4 light with LED light in back stock room (old furnace room)	2,3	1 day 2 people	\$200	
<i>Taken</i>	<b>HC24-50 Scrape and stain all wood at entertainment stand</b>	<b>1,2</b>	<b>2 days 3 people</b>	<b>\$250</b>	6/15/2025
	HC24-51 Build enclosed walkway from food pantry to cooler/freezer building	1,2,3	4 days 5 people	\$1,000	
	HC24-52 Build benches and repair base of sitting area at pathway of promise	1,2,3	4 days 5 people	\$1,400	
	HC24-53 Replace double doors at food pantry entrance	2,3	1 day 3 people	\$800	
	HC24-54 Pressure wash and stain porch and ramp at community services	1,2	2 days 3 people	\$200	
	HC24-56 Pressure wash and seal deck and fence outside senior area	1,2	2 days 3 people	\$200	
	HC24-57 Install electrical junction boxes and outside lighting at four corners of building	2,3	3 days	\$350	
	HC24-58 Install vinyl plank floor covering to mens section of thrift store	1,2,3	3 days 4 people	\$1,500	
	HC24-59 Apply rubber base trim to walls in mens section in thrift store (must be done after floor covering)	1,2,3	2 days 2 people	\$300	
	HC24-60 Assemble 4 wire shelving units in mens section of thrift store part 1	1,2,3	1 day 4 people	\$550	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-61 Assemble 4 wire shelving units in mens section of thrift store part 2	1,2,3	1 day 4 people	\$550	
	HC24-62 Assemble 4 wire shelving units in mens section of thrift store part 3	1,2,3	1 days 4 people	\$550	
	HC24-63 Assemble 3 wire shelving units in mens section of thrift store	1,2,3	1 day 4 people	\$350	
	HC24-64 Install vinyl plank floor covering to side display room of thrift store	1,2,3	2 days 3 people	\$900	
	HC24-65 Apply rubber base trim to walls in side display room in thrift store (must be done after floor covering)	1,2,3	1 day 2 people	\$125	
	HC24-66 Assemble 4 wire shelving units in side display room of thrift store	1,2,3	1 day 4 people	\$550	
	HC24-67 Assemble 6 wire shelving units in side display room	1,2,3	2 days 4 people	\$600	
<i>Taken</i>	<b>HC24-68 Paint dressing room door and back door of thrift store</b>	<b>1,2</b>	<b>1 day 2 people</b>	<b>\$75</b>	6/22/2025
	HC24-69 Install fan, toilet seat, and paint very small restroom in sorting room	1,2,3	2 days 2 people	\$200	
	HC24-70 Replace some wood on arched bridge below community center	1,2,3	1 day 2 people	\$400	
	HC24-71 Instal bulletin board in retail office	1,2	1 day 2 people	\$50	
	HC24-72 Convert 2 lights in school supply room to LED lights	2,3	1 day 2 people	\$100	
	HC24-73 Replace light outside outreach directors door with LED light	2,3	1 day 2 people	\$50	
	HC24-74 Convert 4 lights in community service office to LED lights	2,3	1 day 2 people	\$150	
	HC24-75 Install 2 LED lights in hallway to old furnace room	2,3	1 day 2 people	\$200	
	HC24-76 Replace 2 lights in front stairwell at thrift store	2,3	1 day 2 people	\$100	
<i>Taken</i>	<b>HC24-77 Pressure wash vinyl siding on walk in freezer/cooler building</b>	<b>1,2</b>	<b>1 day 3 people</b>	<b>\$25</b>	6/22/2025
	HC24-78 Paint exterior wall facing gym	1,2	2 days 4 people	\$200	
	HC24-79 Paint wood at receiving window	1	1 day 1 person	\$25	
	HC24-80 Replace unloading conveyor ramp at receiving door	1,2	1 day 2 people	\$500	
	HC24-81 Paint some sections of ceiling in hallway	1,2	1 day 3 people	\$50	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	and craft room				
	HC24-82 Build small storage box at community services deck	1,2	1 day 2 people	\$200	
<i>Taken</i>	<b>HC24-83 Clean and replant flower bed at community center front steps</b>	<b>1,2</b>	<b>1 day 2 people</b>	<b>\$75</b>	6/22/2025
	HC24-84 Apply slip resistant material to ramp at community service and stair edging on walk way in front of building	1,2	1 day 2 people	\$100	

### HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-1 Pressure wash and water seal wood walkway	1,2	2 days 4 people	\$225	
	HC25-2 Pressure wash and apply water seal to porch at community kitchen	1,2	1 day 4 people	\$175	
	HC25-3 Install gutter guards	2,3	1 day 4 people	\$300	
	HC25-4 Install vented exhaust in gym kitchen	2,3	1 day 2 people	\$350	
	HC25-5 Apply sheeting to floor in large attic space	1,2,3	3 days 4 people	\$900	
	HC25-6 Paint fascia boards on eaves of gym	1,2	1 day 2 people	\$50	
	HC25-7 Build wood floor in boys bathroom	1,2,3	3 days 4 people	\$800	
	HC25-8 Stud interior walls and apply wall covering to boys bathroom	1,2,3	3 days 4 people	\$1,500	
	HC25-9 Apply floor covering to boys bathroom	1,2,3	3 days 4 people	\$1,000	
	HC25-10 Pressure wash metal on mission dorm side	1,2	1 day 2 people	\$25	
	HC25-11 Clean and apply polyurethane to gym floor	1,2,3	2 days 4 people	\$1,000	
	HC25-12 Sand and paint all bleachers	1,2	3 days 4 people	\$250	
	HC25-13 Install shades on windows	1,2	1 day 2 people	\$150	
	HC25-14 Paint walls inside gym	1,2	4 days 4 people	\$700	
	HC25-15 Replace lights in mens restroom with LED lights	2,3	1 day 2 people	\$200	
	HC25-16 Install privacy stalls in mens restroom	2,3	2 days 2 people	\$1,500	
	HC25-17 Install vanity mirror and hang towel dispenser in mens restroom	1,2,3	2 days 3 people	\$750	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC25-18	Install D.I.Y. cooling and heat system in gym kitchen	2,3	1 day 3 people	\$750	

### HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC26-1	Replace steps going down hill from gym to mission dorm	1,2,3	2 days 4 people	\$800	
HC26-2	Replace (1) window in main lobby	2,3	1 day 3 people	\$700	
HC26-3	Replace (2nd) window in main lobby	2,3	1 day 3 people	\$700	
HC26-4	Water seal fence near retaining wall	1,2	1 day 3 people	\$200	
HC26-5	Add LED step lights to stairs going down to Mission Dorm	2,3	1 day 2 people	\$300	
HC26-6	Convert or repair 1 fixture to LED lights in womens bunk area upstairs	2,3	1 day 2 people	\$50	
HC26-7	Replace 2 lights with LED lights and 5 vanity lights in womens bathroom down stairs	2,3	2 days 2 people	\$250	
HC26-8	Replace 2 exterior lights near front door	2,3	1 day 2 people	\$150	
HC26-9	Convert fixtures to 1 LED lights in mens bathroom upstairs and 5 vanity lights	2,3	1 days 2 people	\$130	
HC26-10	Convert 1 light to LED light kitchenette	2,3	1 day 2 people	\$50	
HC26-11	Paint lower stairwell and off set	2,3	1 day 2 people	\$100	
HC26-12	Install LED light in stairwell	2,3	1 day 2 people	\$100	
HC26-13	Convert 4 entry hall lights to LED lights down stairs	2,3	1 day 2 people	\$100	
HC26-14	Replace 2 lights with LED lights in ice machine room	2,3	1 day 2 people	\$100	
HC26-15	Replace 5 vanity lights in mens bathroom down stairs	2,3	1 day 2 people	\$130	
HC26-16	Convert fixtures to 2 LED lights in mens bathroom down stairs	2,3	1 day 2 people	\$75	
HC26-17	Install 1 LED light in cleaning closet	2,3	1 day 2 people	\$50	
HC26-18	Pressure wash and water seal back and side decks	1,2	2 day 4	\$550	
HC26-19	Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4 people	\$400	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-20 Water seal fence near kitchen garbage house	1,2	1 day 2 people	\$100	
	HC26-21 Pressure wash and water seal large back deck	1,2	2 days 6 people	\$500	
	HC26-22 Pressure wash and water seal two side decks and stairs and connecting deck	1,2	2 days 6 people	\$500	
	HC26-23 Install floor baseboard in lower level lobby	2,3	1 day 2 people	\$250	
	HC26-24 Replace 3 lights in mens bunk entry up stairs	2,3	1 day 2 people	\$150	
	HC26-25 Replace 3 lights in womens bunk entry up stairs	2,3	1 day 2 people	\$150	
	HC26-26 Replace 3 lights in mens bunk entry down stairs	2,3	1 day 2 people	\$150	
	HC26-27 Replace 3 lights in womens bunk entry down stairs	2,3	1day 2 days	\$150	
<i>Taken</i>	HC26-28 Pressure wash lower concrete deck and steps	1,2	1 day 3 people	\$25	6/22/2025
<i>Taken</i>	HC26-29 Pressure wash vinyl siding on back side of building	1,2	2 days 3 people	\$50	6/22/2025
	HC26-30 Replace vinyl siding on west side lower section	1,2,3	3 days 4	\$500	
	HC26-31 Clean out and replant flower bed in 4 small barrel beds	1,2	2 days 2 people	\$200	
	HC26-32 Pressure wash and water seal upper fence and fence from Mission Dorm to garbage house	1,2	3 days 4 people	\$300	

### HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-1 Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,500	
	HC27-2 Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$750	
	HC27-3 Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
	HC27-4 Gravel parking area at garbage house	1,2,3	2 day 6	\$800	
	HC27-5 Install gutter guards	2,3	2 days 4 people	\$400	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC27-6	Install outlet and plumbing in stock room to install washer and dryer	2,3	2 day 3	\$900	
HC27-7	Replace ceiling tile over mop sink	1,2	1 day 2 people	\$150	
HC27-8	Pressure wash and water seal deck	1,2	2 days 4 people	\$350	
HC27-9	Paint trim on windows to match rest of building	1,2	1 day 2 people	\$50	
HC27-10	Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$125	
HC27-11	Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
HC27-12	Install crown molding in rooms #7 and #8 and in lobby	2,3	1 day 2 people	\$200	
HC27-13	Pressure wash back block wall	1,2	1 day 2 people	\$125	
HC27-14	Install down spout to gutter at deck	2,3	1 day 2 people	\$75	
HC27-15	Build small flat roof over freezer door	1,2,3	2 days 3 people	\$400	
HC27-16	Replace exterior door on small pantry room in dining hall	2,3	1 day 2 people	\$275	
HC27-17	Repair some soffit on back of dining hall	2,3	1 day 2 people	\$200	
HC27-18	Install elbow to down spout over roof on small back porch at dining hall	2,3	1 day 2 people	\$75	
HC27-19	Remove and replace carpet with laminate on upstairs livingroom floor	1,2,3	3 days 4 people	\$750	
HC27-20	Enlarge opening and install exterior door at cooler room	2,3	1 day 3 people	\$250	
HC27-21	Change/convert 7 lights to LED lights in storage and wash room	2,3	2 days 3 people	\$700	
HC27-22	Replace lights in lobby stairwell	2,3	1 day 2 people	\$50	
HC27-23	Install 8 LED lights in middle dining room	2,3	2 days 4 people	\$800	
HC27-24	Install 2 LED lights in bathroom	2,3	1 day 2 people	\$200	
HC27-25	Install 8 LED lights in food prep area	2,3	3 days 4 people	\$800	
HC27-26	Install 5 LED lights in dry storage area near back door	2,3	2 days 4 people	\$500	
HC27-27	Install 2 LED lights in small kitchen	2,3	1 day 2 people	\$200	
HC27-28	Install 3 LED lights in dry storage	2,3	2 days 2 people	\$300	
HC27-29	Install 2 LED lights in mens and womens bathroom upstairs	2,3	1 day 2 people	\$200	
HC27-30	Paint and seal floor at staff entrance	1,2	2 days 3 people	\$350	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	cooler room				
HC27-31	Paint cooler at staff entrance	1,2	1 day 2 people	\$200	

### HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC28-1	Install gutter to small porch	1,2,3	2 day 4	\$175	
HC28-2	Replace 2 windows	2,3	2 days 2 people	\$500	
HC28-3	Replace vinyl siding on whole house	1,2,3	4 days 6 people	\$2,000	
HC28-4	Pressure wash and stain front and back porches	1,2	2 days 4 people	\$350	

### HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC29-1	Install (2) storm doors	2,3	2 days 2 people	\$400	
HC29-2	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC29-3	Replace base cabinets	1,2,3	2 days 4 people	\$1,200	
HC29-4	Replace wall cabinets	1,2,3	2 days 4 people	\$1,000	
HC29-5	Replace bottom sash in kitchen window	2,3	1 day 2 people	\$125	
HC29-6	Replace oven vent hood	1,2	1 day 2 people	\$100	
HC29-7	Replace bathroom vanity and top	2,3	1 day 3 people	\$200	
HC29-8	Repair soffit in some areas	2,3	1 day 2 people	\$150	
HC29-9	Replace 3 interior doors	2,3	1 day 2 people	\$250	

### HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC30-1	Install back exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-2	Replace front exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-3	Replace bathroom vanity and medicine cabinet	2,3	2 days 3 people	\$600	
HC30-4	Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2 people	\$150	

As of 4/23/2025



**Henderson Settlement**  
**Henderson Settlement Campus Work Areas**  
As of 4/23/2025

**HC30 VALLEY HOUSE 2**

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC30-5	Replace 5 interior doors	2,3	2 days 3 people	\$500	
HC30-6	Paint bathroom walls	1,2	1 day 2 people	\$100	
HC30-7	Remove and replace side steps and hand rail	1,2,3	2 days 3 people	\$550	
HC30-8	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC30-9	Build gate on side porch on house	1,2,3	1 day 2 people	\$75	
HC30-10	Replace some siding on house	1,2,3	2 days 4 people	\$500	
HC30-11	Pressure wash exterior of house	1,2	2 days 4 people	\$50	

**HC32 BALL FIELD**

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC32-1	Install double doors on storage building at ballfield	2,3	2 days 3 people	\$500	
HC32-2	Replace window enclosure on concession stand at ballfield	1,2,3	2 days 3 people	\$200	
HC32-3	Build shed roof over bleachers	1,2,3	3 days 6 people	\$1,000	
HC32-4	Build shed roof over 2nd bleachers	1,2,3	3 days 6 people	\$1,000	

**HC33 MAINTENANCE BUILDING**

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC33-1	Build form and pour small concrete slab at furniture room	1,2,3	2 days 6 people	\$800	
HC33-2	Water seal all wood on gazebo	1,2	1 days 2 people	\$150	
HC33-3	Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$450	
HC33-4	Install gutter guards	2,3	1 day 4 people	\$300	
HC33-5	Build storage shelves in back shed on maintenance side	1,2,3	1 day 3 people	\$500	
HC33-6	Paint floor in maintenance side	1,2	2 days 4 people	\$250	
HC33-7	Apply furring strips and metal over old metal on back tool room	1,2,3	2 days 3 people	\$550	
HC33-9	Install floor to back room on maintenance	1,2,3	2 days 4 people	\$600	
HC33-10	Install trench drain in front of 2 work camp doors	1,2,3	2 days 3 people	\$575	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC33-11 Seal wood rail and stairs outside work camp area	1,2	1 day 2 people	\$100	
	HC33-12 Install D.I.Y. HVAC system to furniter room	1,2,3	2 days 3 people	\$750	
	HC33-13 Insulate walls and seal cracks at bottom of walls on work camp storage bay	1,2,3	3 days 4 people	\$800	
	HC33-14 Apply thin sheeting to ceiling of work camp storage bay	1,2,3	2 days 4 people	\$400	
	HC33-15 Install D.I.Y. HVAC system to work camp storage bay	1,2,3	2 days 3 people	\$750	

### HC34 R. V. SITE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC34-1 Water seal 50 ft wood fence from new section toward road	1,2	1 day 3 people	\$150	6/15/2025
<i>Taken</i>	HC34-2 Build 50 ft wood fence from new section toward youth center part 1	1,2,3	3 days 4 people	\$1,000	3/23/2025
	HC34-3 Build 50 ft wood fence from new section toward youth center part 2	1,2,3	3 days 4 people	\$1,000	
	HC34-4 Build 50 ft wood fence from new section toward youth center part 3	1,2,3	3 days 4 people	\$1,000	
	HC34-5 Build 50 ft wood fence from new section toward youth center part 4	1,2,3	3 days 4 people	\$1,000	

### HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC35-1 Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6 people	\$1,200	3/9/2025
	HC35-2 Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$400	
	HC35-3 Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
	HC35-4 Replace gutters on grounds shed	1,2,3	1 day 3 people	\$100	
	HC35-5 Pressure wash and water seal deck at vespers point	1,2	1 day 2 people	\$75	
	HC35-6 Repair doors on grounds equipment	1,2,3	1 day 2 people	\$100	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
	shed				
<i>Taken</i>	HC35-7 Clear weeds and refresh flower beds at vespers point	1,2	1 day 2 people	\$50	6/15/2025
	HC35-8 Repair, clean, and water seal benches at vespers point	1,2	2days 3 people	\$300	
	HC35-9 Remove small brush and undergrowth at fence line below three crosses	1,2	2 days 6 people	\$25	
<i>Taken</i>	HC35-10 Clear debris, trim away brush and other jobs as needed on hiking trail	1,2	2 days 6 people	\$50	6/15/2025
<i>Taken</i>	HC35-11 Repaint letters and metal post on old entry sign	1	1 days 1 person	\$25	6/15/2025
	HC35-12 Build outdoor garbage container with lid	1,2,3	1 day 2 people	\$200	
	HC35-13 Build outdoor garbage container with lid	1,2,3	1 day 2 people	\$200	

### HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC36-1 Pressure wash exterior of house	1,2	1 day 3 people	\$25	
	HC36-2 Clean and replant flower beds	1,2	1 day 2 people	\$75	
	HC36-3 Replace some boards on handicap ramp	1,2,3	1 day 2 people	\$150	
<i>Taken</i>	HC36-4 Build roof of porch	2,3	5 days 5 people	\$915	3/9/2025

### HC37 STILLWATER HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC37-1 Build awning over back door	1,2,3	2 days 3 people	\$400	4/27/2025
<i>Taken</i>	HC37-2 Water seal front deck and steps	1,2	1 days 3 people	\$200	6/15/2025
	HC37-3 Install gutters to house	2,3	2 days 4 people	\$400	
	HC37-4 Install vinyl soffit to ceiling of front porch	1,2,3	2 days 4 people	\$700	
	HC37-5 Paint interior of section 1	1,2,3	1 week 4 people	\$600	
<i>Taken</i>	HC37-6 Install snap together flooring in living room, hallway, and kitchen of section 1	2,3	1 week 6 people	\$1,500	4/27/2025
<i>Taken</i>	HC37-7 Install snap together flooring in two bedrooms and bathroom of section 1	2,3	1 week 6 people	\$1,500	4/27/2025
	HC37-8 Paint interior of section 2	1,2,3	1 week 4 people	\$600	

As of 4/23/2025

# Henderson Settlement

## Henderson Settlement Campus Work Areas

As of 4/23/2025

### HC37 STILLWATER HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC37-9 Install snap together flooring half of section 2	2,3	1 week 6 people	\$1,500	4/27/2025
<i>Taken</i>	HC37-10 Install snap together flooring second half of section 2	2,3	1 week 6 people	\$1,500	4/27/2025

### HC38 SOWER COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC38-1 Pressure wash and water seal steps along side of building	1,2	2 days 3 people	\$100	
	HC38-2 Pressure wash exterior of house	1,2	1 day 3 people	\$50	
	HC38-3 Pressure wash and water seal deck and fence at sitting area	1,2	1 day 2 people	\$125	

### HC39 BRANDON COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC39-1 Pressure wash exterior of house	1,2	1 days 3 people	\$50	
	HC39-2 Water seal fence at lower level	1,2	1 day 3 people	\$200	
	HC39-3 Pressure wash and seal deck joining lower cottages	1,2	2 days 2 people	\$100	
	HC39-4 Pressure wash and water seal fence along driveway	1,2	1 day 2 people	\$100	