

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC01 ADMINISTRATION BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC01-	Replace 5 windows in east apartment (upper level)	2,3	1 week 4 people	\$1,000	
HC01-1	Install gutter guards	2,3	1 day 4 people	\$300	
HC01-2	Pressure wash small porch on back of building	1	1 day 2 people	\$25	
HC01-3	Clear small brush from behind parking lot fence and behind building	1,2	1 day 4 people	\$25	
HC01-4	Lay one row of concrete block at bottom of steps on east end of building	2,3	1 day 2 people	\$100	
HC01-5	Pressure wash and apply stain to decking and post on front porch of building section 1	1,2,3	3 days 4 people	\$400	
HC01-6	Apply waterseal to steps to park on west side	1,2	1 day 3 people	\$125	
HC01-7	Pressure wash and apply stain to decking and post on front porch of building section 2	1,2	2 days 3 People	\$400	
HC01-8	Pressure wash front of building	1,2	1 day 2 People	\$25	
HC01-9	Pressure wash and apply water seal to deck near walking bridge	1,2	2 days 2 people	\$200	

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC02-1	Pressure wash bridge on walking track and apply water seal	1,2	2 day 2 people	\$600	
HC02-2	Pressure wash and water seal park shelter	1,2	2 days 4 people	\$250	
HC02-3	Build wood fence by edge of woods in park area part 1 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-4	Build wood fence by edge of woods in park area part 2 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-5	Build wood fence by edge of woods in park area part 3 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-6	Build wood fence by edge of woods in park area part 4 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-7	Build wood fence by edge of woods in park area part 5 (50 ft)	1,2,3	3 days 4 people	\$1,000	

As of 4/26/2023

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 4/26/2023

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC02-8	Build wood fence by edge of woods in park area part 6 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-9	Build wood fence by edge of woods in park area part 7 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-10	Build wood fence by edge of woods in park area part 8 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-11	Build wood fence by edge of woods in park area part 9 (50 ft)	1,2,3	3 dasy 4 people	\$1,000	
HC02-12	Build wood fence by edge of woods in park area part 10 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-13	Build wood fence by edge of woods in park area part 11 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-14	Build wood fence by edge of woods in park area part 12 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-15	Build wood fence by edge of woods in park area part 13 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-16	Build wood fence by edge of woods in park area part 14 (50 ft)	1,2,3	3 days 4 people	\$1,000	
HC02-17	Build a wood handicap ramp from walkinh trail to ball court	1,2,3	2 days 4 people	\$750	

HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC05-	Remove ceiling tile and install sheetrock to back bedroom ceiling add mud, sand, and tape	1,2,3	3 days 3 people	\$250	
HC05-1	Install gutter guards	2,3	1 day 4 people	\$300	
HC05-2	Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3 people	\$300	
HC05-3	Remove ceiling tile and install sheetrock to back bedroom ceiling and mud, sand, and paint	1,2,3	2 days 3 people	\$300	
HC05-4	Paint exterior of house	1,2	3 days 4 people	\$500	
HC05-5	Replace exterior basment door	2,3	1 days 3 people	\$300	
HC05-6	Paint interior of enclosed porch (excludes floor) and handicap ramp	1,2	2 days 3 people	\$150	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC07-1	Apply furring strips and metal roofing over shingles on half of roof	1,2,3	1 week 8 people	\$2,000	
HC07-2	Apply furring strips and metal roofing over shingles on second half of roof	1,2,3	1 week 8 people	\$2,000	
HC07-3	Replace back exterior door on house	2,3	1 day 2 people	\$250	
HC07-4	Build small roof over side deck	1,2,3	2 days 4 people	\$600	

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC08-1	Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$1,200	
HC08-2	Install wall cabinets in kitchen	1,2,3	2 day 4	\$800	
HC08-3	Install base cabinets in kitchen	1,2,3	2 day 4	\$800	
HC08-4	Pour concrete pad and install basketball goal	1,2,3	3 days 4 people	\$700	
HC08-5	Replace 5 lights with LED lights in garage	2,3	2 days 2 people	\$450	
HC08-6	Replace 8 lights with LED lights in basement entry	2,3	3 days 4 people	\$700	
HC08-7	Install LED light in basement closet	2,3	1 days 2 people	\$40	
HC08-8	Install LED light in basement bathroom	2,3	1 day 2 people	\$40	
HC08-9	Install 10 LED lights in activitys room part 2	2,3	3 days 4 people	\$900	
HC08-10	Install 10 LED lights in activitys room part 3	2,3	3 days 4 people	\$900	
HC08-11	Install 10 LED lights in activitys room part 4	2,3	3 days 4 people	\$900	
HC08-12	Install 3 LED lights in stair way and hall	2,3	1 day 2 people	\$150	
HC08-13	Install 2 LED lights in kitchen	2,3	1 day 2 people	\$100	
HC08-14	Install 4 LED lights in hallway up stairs	2,3	2 days 2 people	\$350	
HC08-15	Install 1 LED light in library entry	2,3	1 day 2 people	\$50	
HC08-16	Install 1 LED light in storage room	2,3	1 day 2 people	\$50	
HC08-17	Install 1 LED light in music room	2,3	1 day 2 people	\$50	
HC08-18	Install 1 LED light in craft room	2,3	1 day 2 people	\$50	
HC08-19	Install 2 LED lights in computer lab	2,3	1 day 2 people	\$180	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-20 Install 1 LED light in office	2,3	1 day 2 people	\$100	
	HC08-21 Run electric from youth center to garage	2,3	2 day 3 people	\$250	
	HC08-22 Pressure wash and seal back exterior steps and deck	1,2	2 day 2 people	\$200	
	HC08-23 Pressure was 2 storage buildings	1,2	1 day 2 people	\$50	
	HC08-24 Remove interior steps, replace stringers, and install new steps	1,2,3	1 week 3 people	\$1,000	
	HC08-25 Repair gutters on 2 buildings	2,3	2 days 3 people	\$200	
	HC08-26 Replace carpet in 2 library rooms with laminate flooring	1,2,3	3 days 4 people	\$750	
	HC08-27 Remove wall paper in boys toilet stall then paint	1,2,3	2 days 2 people	\$75	
	HC08-28 Assemble playset for front play ground	1,2,3	2 days 6 people	\$2,000	
	HC08-29 Paint stairwell	1,2	1 day 2 people	\$150	
	HC08-30 Replace 5 vanity faucets	2,3	2 days 2 people	\$450	
	HC08-31 Remove carpet and install laminate flooring to 3 rooms upstairs	1,2,3	1 week 4 people	\$1,800	
	HC08-32 Build sand box with lid	1,2,3	2 days 2 people	\$600	
	HC08-33 Build wood fence around 3 sides of new playground	1,2,3	4 days 6 people	\$1,700	
	HC08-34 Install door with glass to tutoring room	2,3	1 day 2 people	\$300	
	HC08-35 Build shelves on one wall in activity room	1,2,3	2 days 4 people	\$600	

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC09-1 Build form and pour concrete slab	1,2,3	3 days 8 people	\$1,300	
	HC09-2 Install laminate flooring to upstairs rooms and hallway	2,3	1 week 8 people	\$1,200	
	HC09-3 Install gutter guards	2,3	2 day 4	\$350	
	HC09-4 Trim and caulk porch ceiling	1,2,3	2 days 4 people	\$250	
<i>Taken</i>	HC09-5 Replace full glass storm door on front entry	1,2,3	1 day 2 people	\$200	9/24/2023
	HC09-6 Replace step rail cap boards	2,3	1 day 3 people	\$200	
	HC09-7 Replace (2) basement windows	2,3	2 days 3 people	\$350	
	HC09-8 Remove concrete at lower entry and	1,2,3	3 days 4 people	\$500	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	replace with gravel and pavers				
HC09-9	Repair porch ceiling	2,3	2 days 4 people	\$500	
HC09-10	Finish window glazing and paint all wood work in dining area	2,3	1 day 2 people	\$125	
HC09-11	Remove decking boards, add 4 more step stringers and reapply decking boards to front steps on Frakes House	1,2,3	2 days 3 people	\$250	
HC09-12	Pour concrete slab for 24x24 garage	1,2,3	2 days 8 people	\$2,100	
HC09-13	Lay block for garage	2,3	2 days 4 people	\$750	
HC09-14	Build walls and apply sheeting	1,2,3	1 week 8 people	\$2,600	
HC09-15	Install trusses and sheeting for roof	1,2,3	1 week 8 people	\$5,000	
HC09-16	Install 2 windows entry door and garage door	1,2,3	1 week 4 people	\$1,900	
HC09-17	Apply vinyl and soffit	1,2,3	2 days 6 people	\$1,500	

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC11-1	Replace 5 lights with LED lights	2,3	2 days 4 people	\$500	
HC11-2	Replace 6 lights with LED lights	2,3	2 days 4 people	\$600	
HC11-3	Replace pocket door and half bath	2,3	2 days 2 people	\$300	
HC11-4	Replace tub and shower kit upstairs	2,3	3 days 4 people	\$1,000	
HC11-5	Run conduit for electrical wire and install lights, switches, and outlets in hallway downstairs	2,3	3 days 4 people	\$600	
HC11-6	Run conduit for electrical wire and install lights, switches, and outlets in large bedroom downstairs	2,3	2 days 4 people	\$450	
HC11-7	Run conduit for electrical wire and install lights, switches, and outlets in 3 bedrooms downstairs	2,3	3 days 4 people	\$650	
HC11-8	Run conduit for electrical wire and install lights, switches, and outlets in laundry room and bathroom	2,3	2 days 3 people	\$350	
HC11-9	Replace medicine cabinet with mirror in small bathroom	1,2	1 days 2 people	\$200	
HC11-10	Paint wood around lower exterior entrance shelter	1,2	1 day 1 person	\$50	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC11-11 Pressure wash and apply sealer to deck and ramp	1,2	2 days 6 people	\$400	6/4/2023

HC14 GREENHOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC14-1 Lay block for 3 sided compost bin	1,2,3	4 days 4 people	\$600	
	HC14-2 Lay block for 2 sided compost bin	1,2,3	3 days 4 people	\$350	
	HC14-3 Install windows and siding	1,2,3	3 days 6 people	\$2,000	
	HC14-4 Build walls and roof of wash station	2,3	2 days 4 people	\$900	
	HC14-5 Lay 2 rolls of block for wash station	1,2,3	1 week 8 people	\$5,100	
	HC14-6 Repair downspouts and drain at germination room	2,3	2 days 4 people	\$250	
	HC14-7 Lay block on concrete slab (slab already there) for 2 sided compost bin	1,2,3	2 days 4 people	\$600	
	HC14-8 pour concrete slab for wash station	1,2,3	2 days 6 people	\$2,100	

HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC16-1 Replace (4) windows	2,3	1 week 5 people	\$1,000	

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-1 Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	
	HC17-2 Replace all base cabinets in kitchen	2,3	3 days 4 people	\$1,550	
	HC17-3 Replace wall cabinets on (3) walls in kitchen	2,3	3 days 4 people	\$1,350	
	HC17-4 Replace kitchen storm door	2,3	1 day 2 people	\$300	
	HC17-5 Replace (9) light exterior door at back porch	2,3	1 day 2 people	\$300	
	HC17-6 Clean gutters and install gutter guards	2,3	1 day 4 people	\$250	
	HC17-7 Replace wood casing and basement door on Lower Farm House	2,3	2 days 2 people	\$400	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC17-8	Replace wood casing and back exterior door	2,3	2 days 3 people	\$350	
HC17-9	Scrape, clean, and paint concrete floor and post on back porch	1,2	1 day 2 people	\$150	
HC17-10	Replace and trim 1 window	2,3	1 days 2 people	\$250	
HC17-11	Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3 people	\$500	
HC17-12	Install range hood	2,3	1 day 2 people	\$150	
HC17-13	Replace screen in window of one room	2	1 day 1 person	\$25	

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC18-	Board up 2 windows	1,2,3	1 wk 6	\$800	
HC18-1	Build smooth wire fence #1 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-2	Build smooth wire fence #2 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-3	Build smooth wire fence #3 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-4	Build smooth wire fence #4 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-5	Build smooth wire fence #5 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-6	Build smooth wire fence #6 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-7	Take shed down and move to lower farm	1,2	3 days 6 people	\$600	
HC18-8	Reinforce roof support system on lower farm barn	1,2,3	1 week 8 people	\$1,300	
HC18-9	Gravel around water box and road to water box at lower farm	1,2	2 days 6 people	\$750	
HC18-10	Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,200	
HC18-11	Lime field at Charley Branch at lower farm	1,2	2 days 6 people	\$750	
HC18-12	Gravel dirt perimeter at pond on lower farm	1,2	2 days 6 people	\$700	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18-13 Pressure wash storage building near red barn	1,2	1 day 2 people	\$50	
	HC18-14 Close up opening under overhang at front entrance of red barn	1,2,3	2 days 3 people	\$300	
	HC18-15 Replace fence around wetland system	1,2,3	2 days 6 people	\$2,600	
	HC18-16 Build a board fence at lower farm	1,2,3	3 days 6 people	\$1,500	
	HC18-17 Spread lime on field at Smithy bottom at lower farm	1,2	2 days 6 people	\$850	
	HC18-18 Paint fencing with water seal at lower farm	1,2	2 days 4 people	\$500	
	HC18-19 Gravel behind barn at lower farm	1,2	2 days 6 people	\$1,100	
	HC18-20 Spread gravel around barn at lower farm	1,2			
	HC18-21 Replace boards on some fencing on lower farm	1,2	3 days 6 people	\$1,200	

HC19 CLINIC

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC19- Mud, tape, sand all drywall (Parts 2-7 must be done in order)				
<i>Taken</i>	HC19-1 Pressure wash exterior of building	1,2	2 days 4 people	\$100	7/30/2023
<i>Taken</i>	HC19-2 Paint metal railing	1,2	1 day 2 people	\$100	7/30/2023
	HC19-3 Replant flower beds	2,3	2 days 2 people	\$500	
	HC19-4 Pressure was parking lot and apply black top sealer	1,2	3 days 4 people	\$1,000	
	HC19-5 Paint parking lines and markers	1,2	2 days 2 people	\$300	
<i>Taken</i>	HC19-6 Install outlets and switches	2,3	2 days 2 people	\$250	4/23/2023
	HC19-7 Install interior light fixtures	2,3	2 days 2 people	\$1,000	
	HC19-8 Install interior light fixtures part 2	2,3	2 days 2 people	\$1,000	
	HC19-9 Install interior doors	2,3	2 days 4 people	\$1,500	

HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC21-1 Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$800	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC21-2	Apply paint to metal on front awning	1,2	1 day 3 people	\$150	

HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC22-1	Replace metal on two car shed	1,2,3	2 days 6 people	\$900	
HC22-2	Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$900	
HC22-3	Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,600	
HC22-4	Paint all metal roofing on shed type roofs	1,2	2 days 4 people	\$700	

HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC23-1	Paint front porch wood and fascia board	1,2	1 day 2 people	\$100	
HC23-2	Pressure wash and water seal steps to lower level	1,2	2 days 2 people	\$200	
HC23-3	Clean, paint, and seal concrete floor at lower level	1,2	2 days 2 people	\$400	
HC23-4	Remove medicine cabinet and install mirror	2,3	1 day 2 people	\$150	
HC23-5	Paint bathroom	1,2	1 day 2 people	\$100	

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC24-1	Apply laminate flooring in senior office	1,2,3	1 week 6 people	\$1,700	
HC24-2	Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
HC24-3	Pressure wash and apply water seal to deck and shelter at senior center	1,2	2 days 4 people	\$200	
HC24-4	Replace (8) attic windows	2,3	4 days 4 people	\$2,000	
HC24-5	Replace 4 lights with LED lights in womens restroom	2,3	2 days 3 people	\$400	
HC24-6	Pressure wash lower vinyl exterior wall below senior center	1,2	1 day 1 person	\$25	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-7 Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,200	
	HC24-8 Install gutter guards	2,3	2 days 4 people	\$400	
	HC24-9 Remove and replace tile in senior kitchen	1,2,3	1 week 6 people	\$1,400	
<i>Taken</i>	HC24-10 Apply waterseal to large dumpster fence	1,2	1 day 3 people	\$150	9/24/2023
	HC24-11 Replace gutter at front door of community center entrance	2,3	1 day 3 people	\$75	
	HC24-12 Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	
<i>Taken</i>	HC24-13 Water seal small arch bridge	1,2	1 day 2 people	\$75	7/30/2023
<i>Taken</i>	HC24-14 Apply water seal to wood fence by entertainment stand	1,2	1 day 3 people	\$150	7/30/2023
<i>Taken</i>	HC24-15 Apply water seal to wood fence by senior ramp	1,2	1 day 2 people	\$75	7/30/2023
	HC24-16 Paint main hallway walls	1,2	3 days 4 people	\$400	
	HC24-17 Polyurethane main hallway floor	1,2	2 days 4 people	\$500	
	HC24-18 Build 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$1,200	
	HC24-19 Build 2nd 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$1,200	
	HC24-20 Apply floor sealer in stock room near mens section	1,2,3	2 days 4 people	\$350	
	HC24-21 Clean and apply polyurethane to floor in new activities room	1,2,3	2 days 4 people	\$225	
	HC24-22 Paint cabinets in womens group room	1,2	1 day 3 people	\$200	
	HC24-23 Replace 4 lights with LED lights in MIHOW storage room	2,3	2 days 3 people	\$400	
	HC24-24 Replace 4 lights with LED lights womens group room	2,3	2 days 3 people	\$400	
	HC24-25 Clean, replace, and repair gutters and down spouts around building	2,3	2 days 4 people	\$250	
	HC24-26 Replace 4 lights with LED lights in MIHOW room	2,3	2 days 3 people	\$400	
	HC24-27 Build doors on 3 shelves in sewing room	2,3	2 days 2 people	\$250	
	HC24-28 Replace 4 lights with LED lights in sewing room	2,3	2 days 3 people	\$400	
	HC24-29 Apply louan and vinyl tile to floor in middle storage room (pnts rm)	1,2,3	3 days 4 people	\$800	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-30 Replace 3 lights with LED lights in middle storage room (pnts rm)	2,3	2 days 2 people	\$300	
	HC24-31 Remove carpet, clean floor, and apply polyurethane to floor in front room of library	1,2,3	3 days 6 people	\$450	
	HC24-32 Remove carpet, clean floor and apply polyurethane to floor in back room in library	1,2,3	3 days 6 people	\$700	
	HC24-33 Build 2 shelves with plexiglass doors in library	1,2,3	3 days 3 people	\$550	
	HC24-34 Remove front stall and install bathroom vanity and mirror in mens restroom in main hallway	1,2,3	3 days 3 people	\$600	
	HC24-35 Replace 6 lights with LED lights in youth office	2,3	2 days 4 people	\$650	
	HC24-36 Replace 10 lights with LED lights in senior kitchen	2,3	3 days 4 people	\$175	
	HC24-37 Paint senior hallway walls	1,2	1 day 2 people	\$200	
	HC24-38 Replace 3 small lights with LED lights in hallway by former food pantry	2,3	1 day 3 people	\$200	
	HC24-39 Install transition strip at thrift store office	2	1 day 1 person	\$25	
	HC24-40 Clean, paint, and apply sealer to concrete floor in former food pantry	1,2	3 days 4 people	\$350	
	HC24-41 Install drop ceiling to thrift store receiving room	1,2,3	3 days 4 people	\$700	
	HC24-42 Replace 6 lights with LED lights in community development office and hallway	2,3	2 days 4 people	\$650	
	HC24-43 Paint walls and ceiling in youth development office	1,2	2 days 4 people	\$150	
	HC24-44 Pressure wash pathway to promise	1,2	1 day 3 people	\$75	
	HC24-45 Scrape and paint exterior wall by senior center	1,2	2 days 4 people	\$150	
	HC24-46 Polyurethane senior hallway floor	1,2	1 day 2 people	\$125	
<i>Taken</i>	HC24-47 Sew curtains for 3 windows in womens group room	2,3	2 days 3 people	\$300	7/30/2023
<i>Taken</i>	HC24-48 Dig trench, install underground conduit, electric wire and lights to both sides of pathway of promise	1,2,3	5 days 6 people	\$950	6/11/2023

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-49 Build steps from middle road to sidewalk at senior center	1,2,3	2 days 4 people	\$650	
	HC24-50 Apply louan and vinyl rug to womens restroom and small utility room	1,2,3	1 week 4 people	\$200	
	HC24-51 Replace laminate flooring in intake office and 2 offices	1,2,3	5 days 4 people	\$1,200	
	HC24-52 Build small block retaining wall outside food pantry	1,2,3	2 days 4 people	\$900	
	HC24-53 Replace wood on senior walk way	1,2,3	2 days 3 people	\$500	
	HC24-54 Clean and apply polyurethane to steps goint down to panrty	1,2	1 day 2 people	\$100	
	HC24-55 Paint floor from pantry to thrift store door then seal	1,2	2 days 3 people	\$450	
	HC24-56 Apply floor tile over existing floor in womens section of thrift store	1,2,3	3 days 4 people	\$1,000	
	HC24-57 Apply floor tile over existing floor in mens section of thrift store	1,2,3	3 days 4 people	\$1,000	
	HC24-58 Replace 8 lights with LED lights in stock room	2,3	2 days 4 people	\$850	
	HC24-59 Replace 8 lights with LED lights in 2nd stock room	2,3	2 days 4 people	\$850	
	HC24-60 Replace 8 lights with LED lights in 3rd stock room	2,3	2 days 4 people	\$850	
	HC24-61 Replace 9 lights with LED lights in 4th stock room	2,3	2 days 4 people	\$950	
	HC24-62 Replace 1 light with LED light in back stock room (old furnace room)	2,3	1 day 2 people	\$100	
	HC24-63 Redo senior flower garden	1,2	1 day 3 people	\$350	
	HC24-64 Redo flower bed at community center steps	1,2	1 day 2 people	\$150	
	HC24-65 Scrape and stain all wood at entertainment stand	1,2	2 days 3 people	\$250	
	HC24-66 Build enclosed walkway from food pantry to cooler/freezer building	1,2,3	4 days 5 people	\$1,000	
	HC24-67 Remodel sitting area at pathway of promise	1,2,3	4 days 5 people	\$1,400	
<i>Taken</i>	HC24-68 Paint womens bathroom walls and stalls	1,2	2 day 4	\$100	3/12/2023
<i>Taken</i>	HC24-69 Paint activities room walls	1,2	2 day 4	\$200	3/12/2023

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC24-70 Railing for steps at back door of Community Center	1,2	1 day 1 person	\$150	4/23/2023
	HC24-71 Replace double doors at food pantry entrance	2,3	1 day 3 people	\$800	
	HC24-72 Paint double doors at community services porch	1,2	1 day 1 person	\$50	
	HC24-73 Pressure wash and stain porch and ramp at community services	1,2	2 days 3 people	\$200	

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-1 Pressure wash and water seal wood walkway	1,2	2 days 4 people	\$225	
	HC25-2 Pressure wash and apply water seal to porch at community kitchen	1,2	1 day 4 people	\$175	
	HC25-3 Install gutter guards	2,3	1 day 4 people	\$300	
	HC25-4 Replace double door at gym entrance	2,3	3 days 4 people	\$800	
	HC25-5 Create storage area in attic space	1,2,3	3 days 4 people	\$900	
	HC25-6 Paint fascia boards on eaves of gym	1,2	1 day 2 people	\$50	
	HC25-7 Remove small block wall section and other small items in boys bathroom	1,2	2 days 6 people	\$50	
	HC25-8 Build wood floor in boys bathrooms	1,2,3	3 days 4 people	\$800	
	HC25-9 Stud interior walls and apply wall covering	1,2,3	3 days 4 people	\$1,500	
	HC25-10 Finish wall covering and apply floor covering	1,2,3	3 days 4 people	\$1,000	
	HC25-12 Paint entry room floor and seal	1,2	1 day 2 people	\$125	
	HC25-13 Pressure wash metal on mission dorm side	1,2	1 day 2 people	\$25	
	HC25-14 Paint and apply sealer to concrete floor in boys restroom	1,2	2 days 3 people	\$225	
	HC25-15 Sand and paint all bleachers	1,2	3 days 4 people	\$250	
	HC25-16 Install shades on windows	1,2	1 day 2 people	\$150	
	HC25-17 Paint walls inside gym	1,2	4 days 4 people	\$600	
	HC25-18 Replace lights in men and women's restrooms with LED lights	2,3	1 day 2 people	\$400	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-19 Remove small block wall section and other small items in girls bathroom	1,2	2 days 6 people	\$50	
	HC25-20 Build wood floor in girls bathrooms	1,2,3	3 days 4 people	\$800	
	HC25-21 Stud interior walls and apply wall covering	1,2,3	3 days 4 people	\$1,500	
	HC25-22 Finish wall covering and apply floor covering	1,2,3	3 days 4 people	\$1,000	

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-1 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #1	1,2,3	1 wk 6	\$750	
	HC26-2 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #2	1,2,3	1 wk 6	\$750	
	HC26-3 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3	1,2,3	1 wk 6	\$750	
	HC26-4 Replace (1) window in main lobby	2,3	1 day 3 people	\$700	
	HC26-5 Replace (2nd) window in main lobby	2,3	1 day 3 people	\$700	
<i>Taken</i>	HC26-6 Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4 people	\$350	9/24/2023
	HC26-7 Water seal fence near retaining wall	1,2	1 day 3 people	\$200	
	HC26-8 Water seal fence near kitchen garbage house	1,2	1 day 2 people	\$100	
	HC26-9 Add LED step lights to stairs going down to Mission Dorm	2,3	1 day 2 people	\$300	
	HC26-10 Replace all decking and hand rails on west side deck	1,2,3	4 days 5 people	\$1,200	
	HC26-11 Install 10 LED lights in lobby	2,3	3 days 4 people	\$1,000	
	HC26-12 Install 10 LED lights in lobby	2,3	3 days 4 people	\$1,000	
	HC26-13 Install 4 LED lights in lobby	2,3	1 day 2 people	\$400	
	HC26-14 Install 10 LED lights in conference room	2,3	3 days 4 people	\$1,000	
	HC26-15 Install 10 LED lights in conference room	2,3	3 days 4 people	\$1,000	
	HC26-16 Install 10 LED lights in conference room	2,3	3 days 4 people	\$1,000	
	HC26-17 Install 6 LED lights in mens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-18 Install 10 LED lights in mens bunk area	2,3	3 days 4 people	\$1,000	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	upstairs				
	HC26-19 Install 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$1,000	
	HC26-20 Install 7 LED lights in mens bunk area upstairs	2,3	2 days 4 people	\$700	
	HC26-21 Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$1,000	
	HC26-22 Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$1,000	
	HC26-23 Install 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$700	
	HC26-24 Install 6 LED lights in womens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-25 Install 2 LED lights in womens bathroom	2,3	1 day 2 people	\$200	
	HC26-26 Install LED light in stairwell	2,3	1 day 2 people	\$100	
	HC26-27 Install 6 LED lights in front section of craft store	2,3	2 days 2 people	\$600	
	HC26-28 Install 9 LED lights in back section of craft store	2,3	3 days 4 people	\$900	
	HC26-29 Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$1,000	
	HC26-30 Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$1,000	
	HC26-31 Install 7 LED lights in mens bunk area down stairs	2,3	2 days 4 people	\$700	
	HC26-32 Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$1,000	
	HC26-33 Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$1,000	
	HC26-34 Install 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$700	
	HC26-35 Install 6 LED lights in mens bathroom down stairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-36 Install 2 LED lights in mens bathroom down stairs	2,3	1 day 2 people	\$200	
	HC26-37 Install 1 LED light in cleaning closet	2,3	1 day 2 people	\$50	
<i>Taken</i>	HC26-38 Paint hallway and lobby upstairs	1,2	2 days 6 people	\$400	7/23/2023
	HC26-39 Pressure wash and water seal back and	1,2	2 day 4	\$550	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	side decks				
HC26-40	Paint mens and womens bathrooms upstairs	1,2	3 days 4 people	\$400	
HC26-41	Paint stairwell	1,2	1 day 2 people	\$150	
HC26-42	Paint womens bathroom downstairs	1,2	2 days 3 people	\$200	

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC27-1	Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,500	
HC27-2	Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$750	
HC27-3	Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
HC27-4	Gravel parking area at garbage house	1,2,3	2 day 6	\$800	
HC27-5	Install gutter guards	2,3	2 days 4 people	\$400	
HC27-6	Wire and plumb stock room, install washer and dryer	2,3	2 day 3	\$900	
HC27-7	Replace ceiling tile over mop sink	1,2	1 day 2 people	\$150	
HC27-8	Pressure wash and water seal deck	1,2	2 days 4 people	\$350	
HC27-9	Paint trim on windows to match rest of building	1,2	1 day 2 people	\$50	
HC27-10	Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$125	
HC27-11	Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
HC27-12	Install crown molding in rooms #7 and #8 and in lobby	2,3	1 day 2 people	\$200	
HC27-13	Scrape and paint womens bathroom walls upstairs	1,2	1 day 2 people 2	\$75	
HC27-14	Scrape and paint hallway ceiling and ceiling of rooms #9 and #10 upstairs	1,2	2 days 2 people	\$150	
HC27-15	Pressure wash back block wall	1,2	1 day 2 people	\$125	
HC27-16	Install down spout to gutter at deck	2,3	1 day 2 people	\$75	
HC27-17	Paint concrete back wall on dining hall	1,2	1 day 6 people	\$250	
HC27-18	Replace exterior door on small pantry room in dining hall	2,3	1 day 2 people	\$275	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC27-19	Repair some soffit on back of dining hall	2,3	1 day 2 people	\$200	
HC27-20	Install elbow to down spout over roof on small back porch at dining hall	2,3	1 day 2 people	\$75	
HC27-21	Remove and replace carpet with laminate on upstairs livingroom floor	1,2,3	3 days 4 people	\$750	
HC27-22	Enlarge opening and install exterior door at cooler room	2,3	1 day 3 people	\$250	
HC27-23	Replace mop sink	2,3	1 day 2 people	\$350	
HC27-24	Paint walls in room 6	1,2	1 day 3 people	\$50	
HC27-25	Paint entry section of dinning room	1,2	1 day 2 people	\$150	
HC27-26	Install 8 LED lights in middle dining room	2,3	2 days 4 people	\$800	
HC27-27	Install 2 LED lights in bathroom	2,3	1 day 2 people	\$200	
HC27-28	Install 10 LED lights in food prep area	2,3	3 days 4 people	\$1,000	
HC27-29	Install 5 LED lights in dry storage area near back door	2,3	2 days 4 people	\$500	
HC27-30	Install 2 LED lights in small kitchen	2,3	1 day 2 people	\$200	
HC27-31	Install 3 LED lights in dry storage	2,3	2 days 2 people	\$300	
HC27-32	Install 2 LED lights in mens and womens bathroom upstairs	2,3	1 day 2 people	\$200	
HC27-33	Paint and seal floor at staff entrance cooler room	1,2	2 days 3 people	\$350	
HC27-34	Do touch up paint on multible exterior areas	1,2	1 day 2 people	\$150	
HC27-35	Paint cooler at staff entrance	1,2	1 day 2 people	\$200	

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC28-1	Install gutter to small porch	1,2,3	2 day 4	\$175	
HC28-2	Replace 2 windows	2,3	2 days 2 people	\$500	
HC28-3	Replace vinyl siding on whole house	1,2,3	4 days 6 people	\$1,750	
HC28-4	pressure wash and stain front and back porches	1,2	2 days 4 people	\$350	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC29-1 Install (2) storm doors	2,3	2 days 2 people	\$400	
	HC29-2 Pressure wash exterior of house	1,2	2 days 4 people	\$50	
	HC29-3 Replace base cabinets	1,2,3	2 days 4 people	\$1,200	
	HC29-4 Replace wall cabinets	1,2,3	2 days 4 people	\$1,000	
	HC29-5 Replace bottom sash in kitchen window	2,3	1 day 2 people	\$125	
	HC29-6 Replace oven vent hood	1,2	1 day 2 people	\$100	
	HC29-7 Replace bathroom vanity and top	2,3	1 day 3 people	\$200	
	HC29-8 Replace sheetrock in bathroom ceiling	1,2,3	3 days 2 people	\$350	

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC30-1 Install back exterior door and storm door	2,3	2 days 3 people	\$450	
	HC30-2 Replace front exterior door and storm door	2,3	2 days 3 people	\$450	
	HC30-3 Replace bathroom vanity and medicine cabinet	2,3	2 days 3 people	\$600	
	HC30-4 Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2 people	\$150	
	HC30-5 Replace 5 interior doors	2,3	2 days 3 people	\$500	
	HC30-6 Paint bathroom walls	1,2	1 day 2 people	\$100	
	HC30-7 Remove and replace side steps and hand rail	1,2,3	2 days 3 people	\$550	
	HC30-8 Pressure wash exterior of house	1,2	2 days 4 people	\$50	
	HC30-9 Build gate on side porch on house	1,2,3	1 day 2 people	\$75	

HC32 BALL FIELD

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC32- build shelves				
<i>Taken</i>	HC32-1 Guttering and down spouts to ball field dug out	3 day	1 day 2	\$500	4/2/2023
	HC32-2 Build shelves in storage building at ballfield	1,2,3	2 days 2 people	\$200	
	HC32-3 Install double doors on storage building	2,3	2 days 3 people	\$500	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC32 BALL FIELD

	Project Description	Skill	Time/persons	Cost	Proj. Start
	at ballfield				
HC32-4	Replace window enclosure on concession stand at ballfield	1,2,3	2 days 3 people	\$200	
HC32-5	Install linoleum rug in concession stand at ballfield	1,2	1 day 2 people	\$150	
HC32-6	Build storage base cabinet with counter tops at ball field	1,2,3	2 days 4 people	\$600	

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC33-	Install propane heater to wall in furniture room	3	1 day 2 people	\$500	
HC33-	Apply furring strips and metal over old metal on new tool room	1,2,3	2 days 3 people	\$600	
HC33-	Build storage shelves over R room in maintenance side	1,2,3	1 day 2 people	\$300	
HC33-1	Build form and pour small concrete slab at furniture room	1,2,3	2 days 6 people	\$800	
HC33-2	Water seal all wood on gazebo	1,2	1 days 2 people	\$150	
HC33-3	Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$450	
HC33-4	Install gutter guards	2,3	1 day 4 people	\$300	
HC33-5	Build storage shelves in back shed on maintenance side	1,2,3	1 day 3 people	\$500	
HC33-6	Build storage shelves over R room on maintenance side	1,2,3	1 day 2 people	\$300	
HC33-7	Apply furring strips and metal over old metal on back tool room	1,2,3	2 days 3 people	\$550	
HC33-8	Install propane heater to wall in furniture room	3	1 day 2 people	\$500	
HC33-9	Build shelves in furniture room	1,2,3	2 days 2 people	\$300	

As of 4/26/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/26/2023

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC35-1	Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6 people	\$1,200	
HC35-2	Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$400	
HC35-3	Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
HC35-4	Replace gutters on grounds shed	1,2,3	1 day 3 people	\$100	
HC35-5	Pressure wash and water seal deck at Vespers Point	1,2	2 days 2 people	\$100	
HC35-6	Replace landing and steps at volunteer fire department	1,2,3	4 days 5 people	\$900	

HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC36-	Paint hallway and bathroom	1,2	2 day 2	\$100	
HC36-1	Repair and replant flower beds	1,2	1 day 2 people	\$300	
HC36-2	Pressure wash exterior of house	1,2	1 day 3 people	\$50	
HC36-3	Pressure wash and water seal decks and ramp	1,2	2 days 3 people	\$250	

HC38 SOWER COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC38-1	Apply trim to exterior of door on lower section	2,3	1 day 2 people	\$75	
HC38-2	Pressure wash and water seal steps along side of building	1,2	2 days 3 people	\$100	
HC38-3	Pressure wash exterior of house	1,2	1 day 3 people	\$50	
HC38-4	Water seal upper and lower porches	1,2	2 days 4 people	\$400	

HC39 BRANDON COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC39-1	Rake ground between cottages and spread pea gravel for sitting area	1,2,3	2 days 6 people	\$800	

As of 4/26/2023

Henderson Settlement
Henderson Settlement Campus Work Areas
 As of 4/26/2023

HC39 BRANDON COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC39-2	Paint interior walls in upper level	1,2	2 days 4 people	\$250	
HC39-3	Build sitting area between cottages	1,2,3	2 days 4 people	\$600	
HC39-4	Build sitting area between cottages at lower level	1,2,3	2 days 4 people	\$600	
HC39-5	Pressure wash exterior of house	1,2	1 days 3 people	\$50	
HC39-6	Water seal fence at lower level	1,2	1 day 3 people	\$200	
HC39-7	Water seal upper and lower porches	1,2	2 days 3 people	\$400	