

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC01 ADMINISTRATION BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC01- Replace 5 windows in east apartment (upper level)	2,3	1 week 4 people	\$1,000	
	HC01-1 Install gutter guards	2,3	1 day 4 people	\$300	
<i>Taken</i>	HC01-2 Pressure wash small porch on back of building	1	1 day 2 people	\$25	6/25/2023
<i>Taken</i>	HC01-3 Clear small brush from behind parking lot fence and behind building	1,2	1 day 4 people	\$25	10/15/2023
<i>Taken</i>	HC01-4 Lay one row of concrete block at bottom of steps on east end of building	2,3	1 day 2 people	\$100	6/25/2023
	HC01-5 Pressure wash and apply stain to decking and post on front porch of building section 1	1,2,3	3 days 4 people	\$400	
	HC01-6 Apply waterseal to steps to park on west side	1,2	1 day 3 people	\$125	
	HC01-7 Pressure wash and apply stain to decking and post on front porch of building section 2	1,2	2 days 3 People	\$400	
	HC01-8 Pressure wash front of building	1,2	1 day 2 People	\$25	
<i>Taken</i>	HC01-9 Pressure wash and apply water seal to deck near walking bridge	1,2	2 days 2 people	\$200	10/8/2023

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-1 Pressure wash bridge on walking track and apply water seal	1,2	2 day 2 people	\$600	
	HC02-2 Pressure wash and water seal park shelter	1,2	2 days 4 people	\$250	
	HC02-3 Build wood fence by edge of woods in park area part 1 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-4 Build wood fence by edge of woods in park area part 2 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-5 Build wood fence by edge of woods in park area part 3 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-6 Build wood fence by edge of woods in park area part 4 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-7 Build wood fence by edge of woods in park area part 5 (50 ft)	1,2,3	3 days 4 people	\$1,000	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-8 Build wood fence by edge of woods in park area part 6 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-9 Build wood fence by edge of woods in park area part 7 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-10 Build wood fence by edge of woods in park area part 8 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-11 Build wood fence by edge of woods in park area part 9 (50 ft)	1,2,3	3 dasy 4 people	\$1,000	
	HC02-12 Build wood fence by edge of woods in park area part 10 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-13 Build wood fence by edge of woods in park area part 11 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-14 Build wood fence by edge of woods in park area part 12 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-15 Build wood fence by edge of woods in park area part 13 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-16 Build wood fence by edge of woods in park area part 14 (50 ft)	1,2,3	3 days 4 people	\$1,000	
<i>Taken</i>	HC02-17 Build a wood handicap ramp from walking trail to ball court	1,2,3	2 days 4 people	\$750	8/27/2023

HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC05- Remove ceiling tile and install sheetrock to back bedroom ceiling add mud, sand, and tape	1,2,3	3 days 3 people	\$250	
	HC05-1 Install gutter guards	2,3	1 day 4 people	\$300	
	HC05-2 Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3 people	\$300	
	HC05-3 Remove ceiling tile and install sheetrock to back bedroom ceiling and mud, sand, and paint	1,2,3	2 days 3 people	\$300	
	HC05-4 Paint exterior of house	1,2	3 days 4 people	\$500	
	HC05-5 Replace exterior basment door	2,3	1 days 3 people	\$300	
	HC05-6 Paint interior of enclosed porch (excludes floor) and handicap ramp	1,2	2 days 3 people	\$150	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC07-1	Apply furring strips and metal roofing over shingles on half of roof	1,2,3	1 week 8 people	\$2,000	
HC07-2	Apply furring strips and metal roofing over shingles on second half of roof	1,2,3	1 week 8 people	\$2,000	
HC07-3	Replace back exterior door on house	2,3	1 day 2 people	\$250	
HC07-4	Build small roof over side deck	1,2,3	2 days 4 people	\$600	

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC08-1	Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$1,200	
<i>Taken</i>	<i>HC08-2 Install wall cabinets in kitchen</i>	<i>1,2,3</i>	<i>2 day 4</i>	<i>\$800</i>	<i>7/16/2023</i>
<i>Taken</i>	<i>HC08-3 Install base cabinets in kitchen</i>	<i>1,2,3</i>	<i>2 day 4</i>	<i>\$800</i>	<i>7/16/2023</i>
<i>Taken</i>	<i>HC08-4 Pour concrete pad and install basketball goal</i>	<i>1,2,3</i>	<i>3 days 4 people</i>	<i>\$700</i>	<i>7/16/2023</i>
HC08-5	Replace 5 lights with LED lights in garage	2,3	2 days 2 people	\$450	
HC08-6	Replace 8 lights with LED lights in basement entry	2,3	3 days 4 people	\$700	
HC08-7	Install LED light in basement closet	2,3	1 days 2 people	\$40	
HC08-8	Install LED light in basement bathroom	2,3	1 day 2 people	\$40	
HC08-9	Install 10 LED lights in activitys room part 2	2,3	3 days 4 people	\$900	
HC08-10	Install 10 LED lights in activitys room part 3	2,3	3 days 4 people	\$900	
HC08-11	Install 10 LED lights in activitys room part 4	2,3	3 days 4 people	\$900	
HC08-12	Install 3 LED lights in stair way and hall	2,3	1 day 2 people	\$150	
HC08-13	Install 2 LED lights in kitchen	2,3	1 day 2 people	\$100	
HC08-14	Install 4 LED lights in hallway up stairs	2,3	2 days 2 people	\$350	
HC08-15	Install 1 LED light in library entry	2,3	1 day 2 people	\$50	
HC08-16	Install 1 LED light in storage room	2,3	1 day 2 people	\$50	
HC08-17	Install 1 LED light in music room	2,3	1 day 2 people	\$50	
HC08-18	Install 1 LED light in craft room	2,3	1 day 2 people	\$50	
HC08-19	Install 2 LED lights in computer lab	2,3	1 day 2 people	\$180	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-20 Install 1 LED light in office	2,3	1 day 2 people	\$100	
	HC08-21 Run electric from youth center to garage	2,3	2 day 3 people	\$250	
<i>Taken</i>	HC08-22 Pressure wash and seal back exterior steps and deck	1,2	2 day 2 people	\$200	7/16/2023
<i>Taken</i>	HC08-23 Pressure was 2 storage buildings	1,2	1 day 2 people	\$50	9/24/2023
	HC08-24 Remove interior steps, replace stringers, and install new steps	1,2,3	1 week 3 people	\$1,000	
	HC08-25 Repair gutters on 2 buildings	2,3	2 days 3 people	\$200	
	HC08-26 Replace carpet in 2 library rooms with laminate flooring	1,2,3	3 days 4 people	\$750	
<i>Taken</i>	HC08-27 Remove wall paper in boys toilet stall then paint	1,2,3	2 days 2 people	\$75	9/24/2023
	HC08-28 Assemble playset for front play ground	1,2,3	2 days 6 people	\$2,000	
<i>Taken</i>	HC08-29 Paint stairwell	1,2	1 day 2 people	\$150	7/16/2023
	HC08-30 Replace 5 vanity faucets	2,3	2 days 2 people	\$450	
	HC08-31 Remove carpet and install laminate flooring to 3 rooms upstairs	1,2,3	1 week 4 people	\$1,800	
	HC08-32 Build sand box with lid	1,2,3	2 days 2 people	\$600	
	HC08-33 Build wood fence around 3 sides of new playground	1,2,3	4 days 6 people	\$1,700	
	HC08-34 Install door with glass to tutoring room	2,3	1 day 2 people	\$300	
	HC08-35 Build shelves on one wall in activity room	1,2,3	2 days 4 people	\$600	
<i>Taken</i>	HC08-36 Remodel activities room and other lower level areas	1,2,3	1 week 27	\$9,903	7/9/2023

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC09-1 Build form and pour concrete slab	1,2,3	3 days 8 people	\$1,300	
	HC09-2 Install laminate flooring to upstairs rooms and hallway	2,3	1 week 8 people	\$1,200	
	HC09-3 Install gutter guards	2,3	2 day 4	\$350	
	HC09-4 Trim and caulk porch ceiling	1,2,3	2 days 4 people	\$250	
	HC09-5 Replace full glass storm door on front entry	1,2,3	1 day 2 people	\$200	
	HC09-6 Replace step rail cap boards	2,3	1 day 3 people	\$200	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC09-7 Replace (2) basement windows	2,3	2 days 3 people	\$350	
	HC09-8 Remove concrete at lower entry and replace with gravel and pavers	1,2,3	3 days 4 people	\$500	
	HC09-9 Repair porch ceiling	2,3	2 days 4 people	\$500	
	HC09-10 Finish window glazing and paint all wood work in dining area	2,3	1 day 2 people	\$125	
	HC09-11 Remove decking boards, add 4 more step stringers and reapply decking boards to front steps on Frakes House	1,2,3	2 days 3 people	\$250	
	HC09-12 Pour concrete slab for 24x24 garage	1,2,3	2 days 8 people	\$2,100	
	HC09-13 Lay block for garage	2,3	2 days 4 people	\$750	
	HC09-14 Build walls and apply sheeting	1,2,3	1 week 8 people	\$2,600	
	HC09-15 Install trusses and sheeting for roof	1,2,3	1 week 8 people	\$5,000	
	HC09-16 Install 2 windows entry door and garage door	1,2,3	1 week 4 people	\$1,900	
	HC09-17 Apply vinyl and soffit	1,2,3	2 days 6 people	\$1,500	
	HC09-18 Replace 3 broken windows	2,3	2 days 3 people	\$750	
	HC09-19 Replace 2 family room windows	2,3	2 days 3 people	\$200	
	HC09-20 Pressure wash vinyl siding on house	1,2	2 days 4 people	\$50	
<i>Taken</i>	HC09-21 Scrape and paint porch pillars	1,2	1 day 2 people	\$50	7/9/2023
<i>Taken</i>	HC09-22 Recaulk 4 windows on west side	2,3	1 day 2 people	\$50	7/9/2023

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC11-1 Replace 5 lights with LED lights	2,3	2 days 4 people	\$500	
	HC11-2 Replace 6 lights with LED lights	2,3	2 days 4 people	\$600	
	HC11-3 Replace pocket door and half bath	2,3	2 days 2 people	\$300	
	HC11-4 Replace tub and shower kit upstairs	2,3	3 days 4 people	\$1,000	
	HC11-5 Run conduit for electrical wire and install lights, switches, and outlets in hallway downstairs	2,3	3 days 4 people	\$600	
	HC11-6 Run conduit for electrical wire and install lights, switches, and outlets in large bedroom downstairs	2,3	2 days 4 people	\$450	
	HC11-7 Run conduit for electrical wire and install	2,3	3 days 4 people	\$650	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	lights, switches, and outlets in 3 bedrooms downstairs				
	HC11-8 Run conduit for electrical wire and install lights, switches, and outlets in laundry room and bathroom	2,3	2 days 3 people	\$350	
	HC11-9 Replace medicine cabinet with mirror in small bathroom	1,2	1 days 2 people	\$200	
<i>Taken</i>	HC11-10 Paint wood around lower exterior entrance shelter and concrete steps	1,2	1 day 1 person	\$50	7/9/2023
<i>Taken</i>	HC11-11 Pressure wash and apply sealer to deck and ramp	1,2	2 days 6 people	\$400	6/4/2023

HC14 GREENHOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC14-1 Lay block for 3 sided compost bin	1,2,3	4 days 4 people	\$600	
	HC14-2 Lay block for 2 sided compost bin	1,2,3	3 days 4 people	\$350	
	HC14-3 Install windows and siding	1,2,3	3 days 6 people	\$2,000	
	HC14-4 Build walls and roof of wash station	2,3	2 days 4 people	\$900	
	HC14-5 Lay 2 rolls of block for wash station	1,2,3	1 week 8 people	\$5,100	
	HC14-6 Repair downspouts and drain at germination room	2,3	2 days 4 people	\$250	
	HC14-7 Lay block on concrete slab (slab already there) for 2 sided compost bin	1,2,3	2 days 4 people	\$600	
	HC14-8 pour concrete slab for wash station	1,2,3	2 days 6 people	\$2,100	

HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC16-1 Replace (4) windows	2,3	1 week 5 people	\$1,000	

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-1 Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-2 Replace all base cabinets in kitchen	2,3	3 days 4 people	\$1,550	
	HC17-3 Replace wall cabinets on (3) walls in kitchen	2,3	3 days 4 people	\$1,350	
	HC17-4 Replace kitchen storm door	2,3	1 day 2 people	\$300	
	HC17-5 Replace (9) light exterior door at back porch	2,3	1 day 2 people	\$300	
	HC17-6 Clean gutters and install gutter guards	2,3	1 day 4 people	\$250	
	HC17-7 Replace wood casing and basement door on Lower Farm House	2,3	2 days 2 people	\$400	
	HC17-8 Replace wood casing and back exterior door	2,3	2 days 3 people	\$350	
<i>Taken</i>	HC17-9 Scrape, clean, and paint concrete floor and post on back porch	1,2	1 day 2 people	\$150	9/10/2023
	HC17-10 Replace and trim 1 window	2,3	1 days 2 people	\$250	
	HC17-11 Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3 people	\$500	
	HC17-12 Install range hood	2,3	1 day 2 people	\$150	
	HC17-13 Replace screen in window of one room	2	1 day 1 person	\$25	

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18- Board up 2 windows	1,2,3	1 wk 6	\$800	
	HC18-1 Build smooth wire fence #1 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-2 Build smooth wire fence #2 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-3 Build smooth wire fence #3 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-4 Build smooth wire fence #4 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-5 Build smooth wire fence #5 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-6 Build smooth wire fence #6 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-7 Take shed down and move to lower farm	1,2	3 days 6 people	\$600	
	HC18-8 Reinforce roof support system on lower	1,2,3	1 week 8 people	\$1,300	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	farm barn				
HC18-9	Gravel around water box and road to water box at lower farm	1,2	2 days 6 people	\$750	
HC18-10	Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,200	
HC18-11	Lime field at Charley Branch at lower farm	1,2	2 days 6 people	\$750	
HC18-12	Gravel dirt perimeter at pond on lower farm	1,2	2 days 6 people	\$700	
HC18-13	Pressure wash storage building near red barn	1,2	1 day 2 people	\$50	
HC18-14	Close up opening under overhang at front entrance of red barn	1,2,3	2 days 3 people	\$300	
HC18-15	Replace fence around wetland system	1,2,3	2 days 6 people	\$2,600	
HC18-16	Build a board fence at lower farm	1,2,3	3 days 6 people	\$1,500	
HC18-17	Spread lime on field at Smithy bottom at lower farm	1,2	2 days 6 people	\$850	
HC18-18	Paint fencing with water seal at lower farm	1,2	2 days 4 people	\$500	
HC18-19	Gravel behind barn at lower farm	1,2	2 days 6 people	\$1,100	
HC18-20	Spread gravel around barn at lower farm	1,2			
HC18-21	Replace boards on some fencing on lower farm	1,2	3 days 6 people	\$1,200	

HC19 CLINIC

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC19- Mud, tape, sand all drywall (Parts 2-7 must be done in order)				
<i>Taken</i>	HC19-1 Pressure wash exterior of building	1,2	2 days 4 people	\$100	7/30/2023
<i>Taken</i>	HC19-2 Paint metal railing	1,2	1 day 2 people	\$100	7/30/2023
	HC19-3 Replant flower beds	2,3	2 days 2 people	\$500	
	HC19-4 Pressure was parking lot and apply black top sealer	1,2	3 days 4 people	\$1,000	
	HC19-5 Paint parking lines and markers	1,2	2 days 2 people	\$300	
<i>Taken</i>	HC19-6 Install outlets and switches	2,3	2 days 2 people	\$250	4/23/2023
	HC19-7 Install interior light fixtures	2,3	2 days 2 people	\$1,000	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC19 CLINIC

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC19-8 Install interior light fixtures part 2	2,3	2 days 2 people	\$1,000	
	HC19-9 Install interior doors	2,3	2 days 4 people	\$1,500	

HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC21-1 Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$800	
<i>Taken</i>	HC21-2 Apply paint to metal on front awning	1,2	1 day 3 people	\$150	7/9/2023
	HC21-3 Scrape and paint yellow fuel tank	1,2	2 days 2 people	\$200	

HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC22-1 Replace metal on two car shed	1,2,3	2 days 6 people	\$900	
	HC22-2 Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$900	
	HC22-3 Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,600	
	HC22-4 Paint all metal roofing on shed type roofs	1,2	2 days 4 people	\$700	

HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC23-1 Paint front porch wood and fascia board	1,2	1 day 2 people	\$100	7/9/2023
<i>Taken</i>	HC23-2 Pressure wash and water seal steps to lower level	1,2	2 days 2 people	\$200	7/9/2023
	HC23-3 Clean, paint, and seal concrete floor at lower level	1,2	2 days 2 people	\$400	
<i>Taken</i>	HC23-4 Remove medicine cabinet and install mirror	2,3	1 day 2 people	\$150	9/24/2023
<i>Taken</i>	HC23-5 Paint bathroom	1,2	1 day 2 people	\$100	9/24/2023

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-1 Apply laminate flooring in senior office	1,2,3	1 week 6 people	\$1,700	
	HC24-2 Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
<i>Taken</i>	HC24-3 Pressure wash and apply water seal to deck and shelter at senior center	1,2	2 days 4 people	\$200	6/25/2023
	HC24-4 Replace (8) attic windows	2,3	4 days 4 people	\$2,000	
	HC24-5 Replace 4 lights with LED lights in womens restroom	2,3	2 days 3 people	\$400	
<i>Taken</i>	HC24-6 Pressure wash lower vinyl exterior wall below senior center	1,2	1 day 1 person	\$25	7/9/2023
	HC24-7 Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,200	
	HC24-8 Install gutter guards	2,3	2 days 4 people	\$400	
	HC24-9 Remove and replace tile in senior kitchen	1,2,3	1 week 6 people	\$1,400	
<i>Taken</i>	HC24-10 Apply waterseal to large dumpster fence	1,2	1 day 3 people	\$150	9/24/2023
	HC24-11 Replace gutter at front door of community center entrance	2,3	1 day 3 people	\$75	
	HC24-12 Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	
<i>Taken</i>	HC24-13 Water seal small arch bridge	1,2	1 day 2 people	\$75	7/30/2023
<i>Taken</i>	HC24-14 Apply water seal to wood fence by entertainment stand	1,2	1 day 3 people	\$150	7/30/2023
<i>Taken</i>	HC24-15 Apply water seal to wood fence by senior ramp	1,2	1 day 2 people	\$75	7/30/2023
	HC24-16 Paint main hallway walls	1,2	3 days 4 people	\$400	
	HC24-17 Polyurethane main hallway floor	1,2	2 days 4 people	\$500	
	HC24-18 Build 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$1,200	
	HC24-19 Build 2nd 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$1,200	
	HC24-20 Apply floor sealer in stock room near mens section	1,2,3	2 days 4 people	\$350	
	HC24-21 Clean and apply polyurethane to floor in new activities room	1,2,3	2 days 4 people	\$225	
<i>Taken</i>	HC24-22 Paint cabinets in womens group room	1,2	1 day 3 people	\$200	6/25/2023
	HC24-23 Replace 4 lights with LED lights in MIHOW storage room	2,3	2 days 3 people	\$400	
	HC24-24 Replace 4 lights with LED lights womens	2,3	2 days 3 people	\$400	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	group room				
HC24-25	Clean, replace, and repair gutters and down spouts around building	2,3	2 days 4 people	\$250	
HC24-26	Replace 4 lights with LED lights in MIHOW room	2,3	2 days 3 people	\$400	
HC24-27	Build doors on 3 shelves in sewing room	2,3	2 days 2 people	\$250	
HC24-28	Replace 4 lights with LED lights in sewing room	2,3	2 days 3 people	\$400	
HC24-29	Apply louan and vinyl tile to floor in middle storage room (pnts rm)	1,2,3	3 days 4 people	\$800	
HC24-30	Replace 3 lights with LED lights in middle storage room (pnts rm)	2,3	2 days 2 people	\$300	
HC24-31	Remove carpet, clean floor, and apply polyurethane to floor in front room of library	1,2,3	3 days 6 people	\$450	
HC24-32	Remove carpet, clean floor and apply polyurethane to floor in back room in library	1,2,3	3 days 6 people	\$700	
HC24-33	Build 2 shelves with plexiglass doors in library	1,2,3	3 days 3 people	\$550	
HC24-34	Remove front stall and install bathroom vanity and mirror in mens restroom in main hallway	1,2,3	3 days 3 people	\$600	
HC24-35	Replace 6 lights with LED lights in youth office	2,3	2 days 4 people	\$650	
HC24-36	Replace 10 lights with LED lights in senior kitchen	2,3	3 days 4 people	\$175	
HC24-37	Paint senior hallway walls	1,2	1 day 2 people	\$200	
HC24-38	Replace 3 small lights with LED lights in hallway by former food pantry	2,3	1 day 3 people	\$200	
HC24-39	Install transition strip at thrift store office	2	1 day 1 person	\$25	
HC24-40	Clean, paint, and apply sealer to concrete floor in former food pantry	1,2	3 days 4 people	\$350	
HC24-41	Install drop ceiling to thrift store receiving room	1,2,3	3 days 4 people	\$700	
HC24-42	Replace 6 lights with LED lights in community development office and hallway	2,3	2 days 4 people	\$650	
HC24-43	Paint walls and ceiling in youth	1,2	2 days 4 people	\$150	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	development office				
<i>Taken</i>	HC24-44 Pressure wash pathway to promise	1,2	1 day 3 people	\$75	6/25/2023
	HC24-45 Scrape and paint exterior wall by senior center	1,2	2 days 4 people	\$150	
	HC24-46 Polyurethane senior hallway floor	1,2	1 day 2 people	\$125	
<i>Taken</i>	HC24-47 Sew curtains for 3 windows in womens group room	2,3	2 days 3 people	\$300	7/30/2023
<i>Taken</i>	HC24-48 Dig trench, install underground conduit, electric wire and lights to both sides of pathway of promise	1,2,3	5 days 6 people	\$950	6/11/2023
	HC24-49 Build steps from middle road to sidewalk at senior center	1,2,3	2 days 4 people	\$650	
	HC24-50 Apply louan and vinyl rug to womens restroom and small utility room	1,2,3	1 week 4 people	\$200	
	HC24-51 Replace laminate flooring in intake office and 2 offices	1,2,3	5 days 4 people	\$1,200	
	HC24-52 Build small block retaining wall outside food pantry	1,2,3	2 days 4 people	\$900	
	HC24-53 Replace wood on senior walk way	1,2,3	2 days 3 people	\$500	
	HC24-54 Clean and apply polyurethane to steps goint down to panrty	1,2	1 day 2 people	\$100	
	HC24-55 Paint floor from pantry to thrift store door then seal	1,2	2 days 3 people	\$450	
	HC24-56 Apply floor tile over existing floor in womens section of thrift store	1,2,3	3 days 4 people	\$1,000	
	HC24-57 Apply floor tile over existing floor in mens section of thrift store	1,2,3	3 days 4 people	\$1,000	
	HC24-58 Replace 8 lights with LED lights in stock room	2,3	2 days 4 people	\$850	
	HC24-59 Replace 8 lights with LED lights in 2nd stock room	2,3	2 days 4 people	\$850	
	HC24-60 Replace 8 lights with LED lights in 3rd stock room	2,3	2 days 4 people	\$850	
	HC24-61 Replace 9 lights with LED lights in 4th stock room	2,3	2 days 4 people	\$950	
	HC24-62 Replace 1 light with LED light in back stock room (old furnace room)	2,3	1 day 2 people	\$100	
<i>Taken</i>	HC24-63 Redo senior flower garden	1,2	1 day 3 people	\$350	10/15/2023

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC24-64 Redo flower bed at community center steps	1,2	1 day 2 people	\$150	10/15/2023
	HC24-65 Scrape and stain all wood at entertainment stand	1,2	2 days 3 people	\$250	
	HC24-66 Build enclosed walkway from food pantry to cooler/freezer building	1,2,3	4 days 5 people	\$1,000	
	HC24-67 Remodel sitting area at pathway of promise	1,2,3	4 days 5 people	\$1,400	
<i>Taken</i>	HC24-68 Paint womens bathroom walls and stalls	1,2	2 day 4	\$100	3/12/2023
<i>Taken</i>	HC24-69 Paint activities room walls	1,2	2 day 4	\$200	3/12/2023
<i>Taken</i>	HC24-70 Railing for steps at back door of Community Center	1,2	1 day 1 oerson	\$150	4/23/2023
	HC24-71 Replace double doors at food panrty intrance	2,3	1 day 3 people	\$800	
<i>Taken</i>	HC24-72 Paint double doors at community services porch	1,2	1 day 1 person	\$50	7/9/2023
	HC24-73 Pressure wash and stain porch and ramp at community services	1,2	2 days 3 people	\$200	
<i>Taken</i>	HC24-74 Build block retaining area and apply gravel at pathway of promise	1,2	3 days 8 people	\$750	6/25/2023

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-1 Pressure was and water seal wood walkway	1,2	2 days 4 people	\$225	
	HC25-2 Pressure wash and apply water seal to porch at community kitchen	1,2	1 day 4 people	\$175	
	HC25-3 Install gutter guards	2,3	1 day 4 people	\$300	
	HC25-4 Replace double door at gym entrance	2,3	3 days 4 people	\$800	
	HC25-5 Create storage area in attic space	1,2,3	3 days 4 people	\$900	
	HC25-6 Paint fascia boards on eaves of gym	1,2	1 day 2 people	\$50	
<i>Taken</i>	HC25-7 Remove small block wall section and other small idems in boys bathroom	1,2	2 days 6 people	\$50	7/9/2023
	HC25-8 Build wood floor in boys bathrooms	1,2,3	3 days 4 people	\$800	
	HC25-9 Stud interior walls and apply wall covering	1,2,3	3 days 4 people	\$1,500	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-10 Finish wall covering and apply floor covering	1,2,3	3 days 4 people	\$1,000	
<i>Taken</i>	HC25-12 Paint entry room floor and seal	1,2	1 day 2 people	\$125	9/10/2023
	HC25-13 Pressure wash metal on mission dorm side	1,2	1 day 2 people	\$25	
	HC25-14 Paint and apply sealer to concrete floor in boys restroom	1,2	2 days 3 people	\$225	
	HC25-15 Sand and paint all bleachers	1,2	3 days 4 people	\$250	
	HC25-16 Install shades on windows	1,2	1 day 2 people	\$150	
	HC25-17 Paint walls inside gym	1,2	4 days 4 people	\$600	
	HC25-18 Replace lights in men and womens restrooms with LED lights	2,3	1 day 2 people	\$400	
<i>Taken</i>	HC25-19 Remove small block wall section and other small idems in girls bathroom	1,2	2 days 6 people	\$50	7/9/2023
	HC25-20 Build wood floor in girls bathrooms	1,2,3	3 days 4 people	\$800	
	HC25-21 Stud interior wallls and apply wall covering	1,2,3	3 days 4 people	\$1,500	
	HC25-22 Finish wall covering and apply floor covering	1,2,3	3 days 4 people	\$1,000	

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC26-1 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #1	1,2,3	1 wk 6	\$750	6/25/2023
<i>Taken</i>	HC26-2 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #2	1,2,3	1 wk 6	\$1,000	6/25/2023
	HC26-3 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3	1,2,3	1 wk 6	\$750	
	HC26-4 Replace (1) window in main lobby	2,3	1 day 3 people	\$700	
	HC26-5 Replace (2nd) window in main lobby	2,3	1 day 3 people	\$700	
<i>Taken</i>	HC26-6 Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4 people	\$350	9/24/2023
	HC26-7 Water seal fence near retaining wall	1,2	1 day 3 people	\$200	
<i>Taken</i>	HC26-8 Water seal fence near kitchen garbage house	1,2	1 day 2 people	\$100	6/25/2023
	HC26-9 Add LED step lights to stairs going down	2,3	1 day 2 people	\$300	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	to Mission Dorm				
<i>Taken</i>	HC26-10 Replace all decking and hand rails on west side deck	1,2,3	4 days 5 people	\$1,200	6/25/2023
	HC26-11 Install 10 LED lights in lobby	2,3	3 days 4 people	\$1,000	
	HC26-12 Install 10 LED lights in lobby	2,3	3 days 4 people	\$1,000	
	HC26-13 Install 4 LED lights in lobby	2,3	1 day 2 people	\$400	
	HC26-14 Install 10 LED lights in confrence room	2,3	3 days 4 people	\$1,000	
	HC26-15 Install 10 LED lights in confrence room	2,3	3 days 4 people	\$1,000	
	HC26-16 Install 10 LED lights in confrence room	2,3	3 days 4 people	\$1,000	
	HC26-17 Install 6 LED lights in mens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-18 Install 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$1,000	
	HC26-19 Install 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$1,000	
	HC26-20 Install 7 LED lights in mens bunk area upstairs	2,3	2 days 4 people	\$700	
	HC26-21 Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$1,000	
	HC26-22 Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$1,000	
	HC26-23 Install 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$700	
	HC26-24 Install 6 LED lights in womens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-25 Install 2 LED lights in womens bathroom	2,3	1 day 2 people	\$200	
	HC26-26 Install LED light in stairwell	2,3	1 day 2 people	\$100	
	HC26-27 Install 6 LED lights in front section of craft store	2,3	2 days 2 people	\$600	
	HC26-28 Install 9 LED lights in back section of craft store	2,3	3 days 4 people	\$900	
	HC26-29 Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$1,000	
	HC26-30 Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$1,000	
	HC26-31 Install 7 LED lights in mens bunk area down stairs	2,3	2 days 4 people	\$700	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-32 Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$1,000	
	HC26-33 Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$1,000	
	HC26-34 Install 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$700	
	HC26-35 Install 6 LED lights in mens bathroom down stairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-36 Install 2 LED lights in mens bathroom down stairs	2,3	1 day 2 people	\$200	
	HC26-37 Install 1 LED light in cleaning closet	2,3	1 day 2 people	\$50	
<i>Taken</i>	HC26-38 Paint hallway and lobby upstairs	1,2	2 days 6 people	\$400	5/31/2023
	HC26-39 Pressure wash and water seal back and side decks	1,2	2 day 4	\$550	
<i>Taken</i>	HC26-40 Paint mens and womens bathrooms upstairs	1,2	3 days 4 people	\$400	10/8/2023
<i>Taken</i>	HC26-41 Paint stairwell	1,2	1 day 2 people	\$150	10/8/2023
<i>Taken</i>	HC26-42 Paint womens bathroom downstairs	1,2	2 days 3 people	\$200	10/8/2023

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-1 Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,500	
	HC27-2 Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$750	
	HC27-3 Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
	HC27-4 Gravel parking area at garbage house	1,2,3	2 day 6	\$800	
	HC27-5 Install gutter guards	2,3	2 days 4 people	\$400	
	HC27-6 Wire and plumb stock room, install washer and dryer	2,3	2 day 3	\$900	
	HC27-7 Replace ceiling tile over mop sink	1,2	1 day 2 people	\$150	
	HC27-8 Pressure wash and water seal deck	1,2	2 days 4 people	\$350	
	HC27-9 Paint trim on windows to match rest of building	1,2	1 day 2 people	\$50	
	HC27-10 Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$125	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-11 Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
	HC27-12 Install crown molding in rooms #7 and #8 and in lobby	2,3	1 day 2 people	\$200	
<i>Taken</i>	<i>HC27-13 Scrape and paint womens bathroom walls upstairs</i>	<i>1,2</i>	<i>1 day 2 people 2</i>	<i>\$75</i>	<i>9/3/2023</i>
<i>Taken</i>	<i>HC27-14 Scrape and paint hallway ceiling and ceiling of rooms #9 and #10 upstairs</i>	<i>1,2</i>	<i>2 days 2 people</i>	<i>\$150</i>	<i>9/3/2023</i>
	HC27-15 Pressure wash back block wall	1,2	1 day 2 people	\$125	
	HC27-16 Install down spout to gutter at deck	2,3	1 day 2 people	\$75	
	HC27-17 Paint concrete back wall on dining hall	1,2	1 day 6 people	\$250	
	HC27-18 Replace exterior door on small pantry room in dining hall	2,3	1 day 2 people	\$275	
	HC27-19 Repair some soffit on back of dining hall	2,3	1 day 2 people	\$200	
	HC27-20 Install elbow to down spout over roof on small back porch at dining hall	2,3	1 day 2 people	\$75	
	HC27-21 Remove and replace carpet with laminate on upstairs livingroom floor	1,2,3	3 days 4 people	\$750	
	HC27-22 Enlarge opening and install exterior door at cooler room	2,3	1 day 3 people	\$250	
	HC27-23 Replace mop sink	2,3	1 day 2 people	\$350	
	HC27-24 Paint walls in room 6	1,2	1 day 3 people	\$50	
	HC27-25 Paint entry section of dinning room	1,2	1 day 2 people	\$150	
	HC27-26 Install 8 LED lights in middle dining room	2,3	2 days 4 people	\$800	
	HC27-27 Install 2 LED lights in bathroom	2,3	1 day 2 people	\$200	
	HC27-28 Install 10 LED lights in food prep area	2,3	3 days 4 people	\$1,000	
	HC27-29 Install 5 LED lights in dry storage area near back door	2,3	2 days 4 people	\$500	
	HC27-30 Install 2 LED lights in small kitchen	2,3	1 day 2 people	\$200	
	HC27-31 Install 3 LED lights in dry storage	2,3	2 days 2 people	\$300	
	HC27-32 Install 2 LED lights in mens and womens bathroom upstairs	2,3	1 day 2 people	\$200	
	HC27-33 Paint and seal floor at staff entrance cooler room	1,2	2 days 3 people	\$350	
	HC27-34 Do touch up paint on multiple exterior areas	1,2	1 day 2 people	\$150	
	HC27-35 Paint cooler at staff entrance	1,2	1 day 2 people	\$200	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
--	---------------------	-------	--------------	------	-------------

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC28-1	Install gutter to small porch	1,2,3	2 day 4	\$175	
HC28-2	Replace 2 windows	2,3	2 days 2 people	\$500	
HC28-3	Replace vinyl siding on whole house	1,2,3	4 days 6 people	\$1,750	
HC28-4	pressure wash and stain front and back porches	1,2	2 days 4 people	\$350	

HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC29-1	Install (2) storm doors	2,3	2 days 2 people	\$400	
HC29-2	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC29-3	Replace base cabinets	1,2,3	2 days 4 people	\$1,200	
HC29-4	Replace wall cabinets	1,2,3	2 days 4 people	\$1,000	
HC29-5	Replace bottom sash in kitchen window	2,3	1 day 2 people	\$125	
HC29-6	Replace oven vent hood	1,2	1 day 2 people	\$100	
HC29-7	Replace bathroom vanity and top	2,3	1 day 3 people	\$200	
HC29-8	Replace sheetrock in bathroom ceiling	1,2,3	3 days 2 people	\$350	

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC30-1	Install back exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-2	Replace front exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-3	Replace bathroom vanity and medicine cabinet	2,3	2 days 3 people	\$600	
HC30-4	Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2 people	\$150	
HC30-5	Replace 5 interior doors	2,3	2 days 3 people	\$500	
HC30-6	Paint bathroom walls	1,2	1 day 2 people	\$100	
HC30-7	Remove and replace side steps and	1,2,3	2 days 3 people	\$550	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
	hand rail				
HC30-8	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC30-9	Build gate on side porch on house	1,2,3	1 day 2 people	\$75	

HC32 BALL FIELD

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC32- build shelves				
<i>Taken</i>	HC32-1 Guttering and down spouts to ball field dug out	3 day	1 day 2	\$500	4/2/2023
<i>Taken</i>	HC32-2 Build shelves in storage building at ballfield	1,2,3	2 days 2 people	\$200	7/9/2023
	HC32-3 Install double doors on storage building at ballfield	2,3	2 days 3 people	\$500	
	HC32-4 Replace window enclosure on concession stand at ballfield	1,2,3	2 days 3 people	\$200	
	HC32-5 Install linoleum rug in concession stand at ballfield	1,2	1 day 2 people	\$150	
<i>Taken</i>	HC32-6 Build storage base cabinet with counter tops at ball field	1,2,3	2 days 4 people	\$600	7/9/2023

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC33-	Build storage shelves over R room in maintenance side	1,2,3	1 day 2 people	\$300	
HC33-	Install propane heater to wall in furniture room	3	1 day 2 people	\$500	
HC33-	Apply furring strips and metal over old metal on new tool room	1,2,3	2 days 3 people	\$600	
HC33-1	Build form and pour small concrete slab at furniture room	1,2,3	2 days 6 people	\$800	
HC33-2	Water seal all wood on gazebo	1,2	1 days 2 people	\$150	
HC33-3	Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$450	
HC33-4	Install gutter guards	2,3	1 day 4 people	\$300	
HC33-5	Build storage shelves in back shed on	1,2,3	1 day 3 people	\$500	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	maintenance side				
HC33-6	Build storage shelves over R room on maintenance side	1,2,3	1 day 2 people	\$300	
HC33-7	Apply furring strips and metal over old metal on back tool room	1,2,3	2 days 3 people	\$550	
HC33-8	Install propane heater to wall in furniture room	3	1 day 2 people	\$500	
HC33-9	Build shelves in furniture room	1,2,3	2 days 2 people	\$300	

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC35-1	Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6 people	\$1,200	
HC35-2	Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$400	
HC35-3	Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
HC35-4	Replace gutters on grounds shed	1,2,3	1 day 3 people	\$100	
<i>Taken</i>	HC35-5 Pressure wash and water seal deck at Vespers Point	1,2	2 days 2 people	\$100	9/17/2023
<i>Taken</i>	HC35-6 Replace landing and steps at volunteer fire department	1,2,3	4 days 5 people	\$0	7/23/2023
<i>Taken</i>	HC35-7 Install vinyl siding and soffit to Stillwater house	1,2,3	3 days 5 people	\$1,000	4/23/2023
<i>Taken</i>	HC35-8 Build front deck to Stillwater house	1,2,3	3 days 6 people	\$2,000	5/15/2023
HC35-9	Build roof over deck on Stillwater house	1,2,3	3 days	\$1,200	
HC35-10	Insulate interior of Stillwater house	1,2	2 days 4 people	\$800	
HC35-11	Hang sheetrock for interior of Stillwater house	1,2,3	1 week 6 people	\$1,500	
HC35-12	Mud, tape, and sand interior of Stillwater house	2,3	1 week 6 people	\$600	
HC35-13	Paint interior of Stillwater house	1,2,3	3 days 4 people	\$1,000	
HC35-14	Apply floor covering to Stillwater house	1,2,3	1 week 6 people	\$1,500	
HC35-15	Install interior doors and trim to Stillwater house	2,3	3 days 4 people	\$1,500	
HC35-16	Install wall and base cabinets to	2,3	2 days 4 people	\$2,000	

As of 9/13/2023

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/13/2023

HC35 MISCELLANEOUS

Project Description	Skill	Time/persons	Cost	Proj. Start
Stillwater house				

HC36 PARTIN RESIDENCE

Project Description	Skill	Time/persons	Cost	Proj. Start
HC36- Paint hallway and bathroom	1,2	2 day 2	\$100	
<i>Taken</i> HC36-1 Repair and replant flower beds	1,2	1 day 2 people	\$300	7/23/2023
<i>Taken</i> HC36-2 Pressure wash exterior of house	1,2	1 day 3 people	\$50	7/23/2023
<i>Taken</i> HC36-3 Pressure wash and water seal decks and ramp	1,2	2 days 3 people	\$250	7/23/2023

HC38 SOWER COTTAGE

Project Description	Skill	Time/persons	Cost	Proj. Start
HC38-1 Apply trim to exterior of door on lower section	2,3	1 day 2 people	\$75	
HC38-2 Pressure wash and water seal steps along side of building	1,2	2 days 3 people	\$100	
HC38-3 Pressure wash exterior of house	1,2	1 day 3 people	\$50	
HC38-4 Water seal upper and lower porches	1,2	2 days 4 people	\$400	

HC39 BRANDON COTTAGE

Project Description	Skill	Time/persons	Cost	Proj. Start
HC39-1 Rake ground between cottages and spread pea gravel for sitting area	1,2,3	2 days 6 people	\$800	
HC39-2 Paint interior walls in upper level	1,2	2 days 4 people	\$250	
<i>Taken</i> HC39-3 Build sitting area between cottages	1,2,3	2 days 4 people	\$600	9/17/2023
<i>Taken</i> HC39-4 Build sitting area between cottages at lower level	1,2,3	2 days 4 people	\$600	9/17/2023
HC39-5 Pressure wash exterior of house	1,2	1 days 3 people	\$50	
HC39-6 Water seal fence at lower level	1,2	1 day 3 people	\$200	
HC39-7 Water seal upper and lower porches	1,2	2 days 3 people	\$400	

As of 9/13/2023