

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC01 ADMINISTRATION BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC01-1 Replace 5 windows in east apartment (upper level)	2,3	1 week 4 people	\$1,000	
	HC01-2 Install gutter guards	2,3	1 day 4 people	\$300	
<i>Taken</i>	HC01-3 Pressure wash small porch on back of building	1	1 day 2 people	\$25	9/12/2021
<i>Taken</i>	HC01-4 Clear small brush from behind parking lot fence and behind building	1,2	1 day 4 people	\$25	9/12/2021
	HC01-5 Pressure wash deck near walking trail	1	1 day 2 people	\$25	
<i>Taken</i>	HC01-6 Pressure wash front of building	1	1 day 2 people	\$25	9/12/2021
	HC01-7 Lay one row of concrete block at bottom of steps on east end of building	2,3	1 day 2 people	\$100	
<i>Taken</i>	HC01-8 Pressure wash and apply stain to decking and post on lower section of front porch on building	1,2	3 days 4 people	\$400	9/12/2021
<i>Taken</i>	HC01-9 Paint lower exterior wall on west end of building	1,2	1 day 3 people	\$125	9/12/2021
<i>Taken</i>	HC01-10 Apply waterseal to steps to park on west side	1,2	1 day 3 people	\$125	9/12/2021
<i>Taken</i>	HC01-11 Paint concrete blocks at tennis court retaining wall	1,2	1 day 4 people	\$175	9/12/2021
	HC01-12 Replace 4 lights with LED lights in workcamp office	2,3	1 day 4 people	\$400	
	HC01-13 Replace ceiling tiles with beadboard on ceiling in workcamp office	1,2,3	1 week 4 people	\$900	
	HC01-14 Replace 7 lights with LED lights in middle room and kitchen	2,3	2 days 4 people	\$700	
	HC01-15 Replace 6 lights with LED lights in finance office and entry room	2,3	2 days 4 people	\$600	
	HC01-16 Replace 3 lights with LED lights in accountant office	2,3	1 day 2 people	\$300	
	HC01-17 Replace 3 lights with LED lights in mission advancement office	2,3	1 day 2 people	\$300	
	HC01-18 Replace 6 lights with LED lights in directors office	2,3	2 days 4 people	\$600	
<i>Taken</i>	HC01-19 Build small wood retainer, apply landscaping cloth and gravel to create walkway in back of admin building	1,2	2 days 4 people	\$700	9/26/2021

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-1 Install (2) exterior doors in bath house	2,3	2 days 3 people	\$450	
	HC02-2 Build retaining wall #1	1,2,3	2 days 6 people	\$700	
	HC02-3 Build retaining wall #2	1,2,3	2 days 6 people	\$700	
	HC02-4 Build retaining wall #3	1,2,3	2 days 6 people	\$700	
	HC02-5 Replace window in storage building	2,3	1 day 2 people	\$200	
	HC02-6 Replace 6 picnic tables	1,2,3	3 days 6 people	\$600	
<i>Taken</i>	HC02-7 Remove wire fence around tennis/basketball court	1,2	2 days 6 people	\$25	6/6/2021
	HC02-8 Build new wire fence (4 feet high) around tennis/basketball court	1,2,3	3 days 6 people	\$900	
	HC02-9 Remove wall with basketball goal and add 2 new basketball goals	1,2,3	3days 6 people	\$300	
<i>Taken</i>	HC02-10 Remove non load bearing concrete block partition walls in park bathroom building	1,2	3 days 6 people	\$50	6/6/2021
	HC02-11 Create doorway and at least 1 window opening in existing block wall	2,3	2 days 3 people	\$100	
	HC02-12 Replace ceiling in mens section of park bathroom building	1,2,3	3 days 4 people	\$700	
	HC02-13 Replace ceiling in womens section of park bathroom building	1,2,3	3 days 4 people	\$700	
	HC02-14 Apply insulation board and wall covering in mens section of park bathroom building	1,2,3	3 days 6 people	\$1,000	
	HC02-15 Apply insulation board and wall covering in womens section of park bathroom building	1,2,3	3 days 6 people	\$1,000	
	HC02-16 Paint all walls and ceilings in park bathroom building	1,2	2 days 4 people	\$300	
	HC02-17 Install floor over concrete in mens section of park bathroom building	1,2,3	1 week 6 people	\$1,200	
	HC02-18 Install floor over concrete in womens section of park bathroom building	1,2,3	1 week 6 people	\$1,200	
	HC02-19 Install ferring strips and vinyl siding to park bathroom building	1,2,3	3 days 8 people	\$2,000	
	HC02-20 Repair/replace gutters on bathroom building	1,2,3	2 days 4 people	\$225	
	HC02-21 Pressure wash bridge on walking track	1,2	1 day 2 people	\$25	
	HC02-22 Pressure wash and water seal park	1,2	2 days 4 people	\$200	

As of 9/23/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 9/23/2021

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	shelter				

HC04 HOPE CHURCH

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC04-1	Install 6 foot gates in chain link fence	1,2,3	2 days 3 people	\$600	
HC04-2	Build gravel walkway from gates to pavement	1,2	2 days 4 people	\$650	

HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC05-	Remove ceiling tile and install sheetrock to back bedroom ceiling add mud, sand, and tape	1,2,3	3 days 3 people	\$250	
HC05-1	Install gutter guards	2,3	1 day 4 people	\$300	
HC05-2	Replace exterior basement door	2,3	1 day 3 people	\$250	
HC05-3	Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3 people	\$250	
HC05-4	Remove ceiling tile and install sheetrock to back bedroom ceiling and mud, sand, and paint	1,2,3	2 days 3 people	\$250	
HC05-5	Replace 2 medicine cabinets and lights	2	1 day 2 people	\$350	
HC05-6	Paint interior walls and doors throughout house	1,2	3 days 4 people	\$400	

HC06 PARSONAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC06-1	Prepare site and pour 24x24 concrete pad	1,2,3	3 days 5 people	\$1,600	
HC06-2	Install gutter guards	2,3	1 day 4 people	\$250	
HC06-3	Build (1) garage door	1,2,3	3 days 4 people	\$700	
HC06-4	Build second garage door	1,2,3	3 days 4 people	\$700	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC07-1 Remove carpet in hallway and apply laminate flooring	1,2,3	2 days 3 people	\$400	7/25/2021
<i>Taken</i>	HC07-2 Remove carpet in one bedroom and apply laminate flooring	1,2,3	3 days 3 people	\$600	7/25/2021
<i>Taken</i>	HC07-3 Remove carpet in 2nd bedroom and apply laminate flooring	1,2,3	3 days 3 people	\$600	7/25/2021
<i>Taken</i>	HC07-4 Replace vinyl floor sheeting in living room	1,2,3	1 day 3 people	\$400	7/25/2021
	HC07-5 Apply furring strips and metal roofing over shingles on half of roof	1,2,3	1 week 8 people	\$1,800	
	HC07-6 Apply furring strips and metal roofing over shingles on second half of roof	1,2,3	1 week 8 people	\$1,800	
<i>Taken</i>	HC07-7 Pressure wash and water seal shelter	1,2	2 days 4 people	\$200	8/8/2021
	HC07-8 Pressure wash exterior of house	1,2	2 days 3 people	\$50	
	HC07-9 Replace back exterior door on house	2,3	1 day 2 people	\$250	
	HC07-10 Build small roof over side deck	1,2,3	2 days 4 people	\$600	
<i>Taken</i>	HC07-11 Remove aluminum siding and apply insulation board and vinyl siding to right side of house	1,2,3	3 days 6 people	\$1,100	6/13/2021
<i>Taken</i>	HC07-12 Remove aluminum siding and apply insulation board and vinyl siding to back of house	1,2,3	3 days 6 people	\$1,000	6/13/2021
<i>Taken</i>	HC07-13 Remove aluminum siding and apply insulation board and vinyl siding to left side of house	1,2,3	3 days 6 people	\$1,000	6/13/2021

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-1 Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$1,200	
<i>Taken</i>	HC08-2 Install gutter guards	2,3	2 days 4 people	\$350	5/30/2021
	HC08-3 Install wall cabinets in kitchen	1,2,3	2 day 4	\$800	
	HC08-4 Install base cabinets in kitchen	1,2,3	2 day 4	\$800	
	HC08-5 Pour concrete pad and install basketball goal	1,2,3	3 days 4 people	\$700	
<i>Taken</i>	HC08-6 Paint lower level entry room, bathroom, and large meeting room	1,2	3 days 6 people	\$600	5/30/2021
<i>Taken</i>	HC08-7 Pressure wash exterior of large building	1,2	2 days 3 people	\$50	5/30/2021

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	and garage				
	HC08-8 Replace 5 lights with LED lights in garage	2,3	2 days 2 people	\$450	
	HC08-9 Replace 8 lights with LED lights in basement entry	2,3	3 days 4 people	\$700	
	HC08-10 Install LED light in basement closet	2,3	1 days 2 people	\$40	
	HC08-11 Install LED light in basement bathroom	2,3	1 day 2 people	\$40	
	HC08-12 Install 10 LED lights in activitys room	2,3	3 days 4 people	\$900	
	HC08-13 Install 10 LED lights in activitys room part 2	2,3	3 days 4 people	\$900	
	HC08-14 Install 10 LED lights in activitys room part 3	2,3	3 days 4 people	\$900	
	HC08-15 Install 10 LED lights in activitys room part 4	2,3	3 days 4 people	\$900	
	HC08-16 Install 3 LED lights in stair way and hall	2,3	1 day 2 people	\$150	
	HC08-17 Install 2 LED lights in kitchen	2,3	1 day 2 people	\$100	
	HC08-18 Install 4 LED lights in hallway up stairs	2,3	2 days 2 people	\$350	
	HC08-19 Install 1 LED light in library entry	2,3	1 day 2 people	\$50	
	HC08-20 Install 1 LED light in storage room	2,3	1 day 2 people	\$50	
	HC08-21 Install 1 LED light in music room	2,3	1 day 2 people	\$50	
	HC08-22 Install 1 LED light in craft room	2,3	1 day 2 people	\$50	
	HC08-23 Install 2 LED lights in computer lab	2,3	1 day 2 people	\$180	
	HC08-24 Install 1 LED light in office	2,3	1 day 2 people	\$100	
	HC08-25 Run electric from youth center to garage	2,3	2 day 3 people	\$250	
	HC08-26 Buff and seal large meeting room floor down stairs	2,3	2 day 3 people	\$500	
	HC08-27 Redo bathroom floor down stairs	2,3	2 days 2 people	\$250	
Taken	HC08-28 Paint entry room floor down stairs and apply sealer	1,2	2 days 3 people	\$200	8/8/2021
	HC08-29 Apply new coverings to interior steps	2,3	2 days 3 people	\$400	
Taken	HC08-30 Paint hallway outside of kitchen	1,2	1 day 3 people	\$100	8/8/2021
Taken	HC08-31 Paint walls in large room upstairs	1,2	1 day 4 people	\$200	8/8/2021
Taken	HC08-32 Remove wallpaper and paint walls in back bathroom	1,2	2 days 3 people	\$100	8/8/2021
Taken	HC08-33 Remove carpet, paint walls, and apply floor covering to last room on left	1,2,3	3 days 4 people	\$600	8/8/2021

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC08-34 Paint hallway from large room upstairs	1,2	1 day 4 people	\$100	5/30/2021
<i>Taken</i>	HC08-35 Replace screen on screen door	2	1 day 2 people	\$25	5/30/2021
	HC08-36 Replace carpet in 2 library rooms with laminate flooring	1,2,3	3 days 4 people	\$750	

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC09-1 Build form and pour concrete slab	1,2,3	3 days 8 people	\$1,300	
	HC09-2 Install laminate flooring to upstairs rooms and hallway	2,3	1 week 8 people	\$1,400	
	HC09-3 Install gutter guards	2,3	2 day 4	\$350	
	HC09-4 Trim and caulk porch ceiling	1,2,3	2 days 4 people	\$250	
	HC09-5 Replace full glass storm door on front entry	1,2,3	1 day 2 people	\$200	
	HC09-6 Scrape,clean,paint, and seal concrete floor in basement and small restroom	1,2	2 days 4 people	\$450	
	HC09-7 Replace (2) basement windows	2,3	2 days 3 people	\$350	
	HC09-8 Remove concrete at lower entry and replace with gravel and pavers	1,2,3	3 days 4 people	\$500	
	HC09-9 Cover small area with drywall, mud, sand, and paint in small restroom in basement	2,3	2 days 2 people	\$250	
	HC09-10 Finish window glazing and paint all wood work in dining area	2,3	1 day 2 people	\$125	
	HC09-11 Remove decking boards, add 4 more step stringers and reapply decking boards to front steps on Frakes House	1,2,3	2 days 3 people	\$250	
	HC09-12 Apply sheetrock, mud, sand, paint, and trim to dining room walls	1,2,3	1 week 6 people	\$750	
	HC09-13 Install laminate flooring to small section of floor of livingroom	2,3	1 day 2 people	\$100	
	HC09-14 Install 1 down spout and section of drain pipe to gutter to corner of house	2,3	1 day 2 people	\$75	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC11-1 Replace 5 lights with LED lights	2,3	2 days 4 people	\$450	
	HC11-2 Replace 6 lights with LED lights	2,3	2 days 4 people	\$500	
	HC11-3 Replace pocket door and half bath	2,3	2 days 2 people	\$250	
	HC11-4 Replace tub and shower kit upstairs	2,3	3 days 4 people	\$900	
	HC11-5 Run conduit for electrical wire and install lights, switches, and outlets in hallway downstairs	2,3	3 days 4 people	\$500	
	HC11-6 Run conduit for electrical wire and install lights, switches, and outlets in large bedroom downstairs	2,3	2 days 4 people	\$400	
	HC11-7 Run conduit for electrical wire and install lights, switches, and outlets in 3 bedrooms downstairs	2,3	3 days 4 people	\$600	
	HC11-8 Run conduit for electrical wire and install lights, switches, and outlets in laundry room and bathroom	2,3	2 days 3 people	\$300	
<i>Taken</i>	HC11-9 Paint all walls in upstairs of house	1,2	2 days 4 people	\$400	10/10/2021
	HC11-10 Paint all walls in downstairs of house	1,2	2days4 people	\$400	
<i>Taken</i>	HC11-11 Pressure wash and apply sealer to deck and ramp	1,2	2 days 6 people	\$400	8/15/2021

HC12 LOG CABIN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC12-1 Replace wood shingles	2,3	1 weeeek 6	\$2,000	

HC14 GREENHOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC14-1 Spread gravel near greenhouse	1,2	3 days 8 people	\$900	6/6/2021
	HC14-2 Lay block for 3 sided compost bin	1,2,3	4 days 4 people	\$600	
	HC14-3 Pour concrete slab and lay block for 2 sided compost bin	1,2,3	3 days 4 people	\$800	
	HC14-4 Build small shelter for green house tractor	1,2,3	1 day 3 people	\$500	
	HC14-5 Build 1st row of terracing below germination room	1,2,3	3 days 6 people	\$1,500	
	HC14-6 Build 2nd row of terracing below	1,2,3	3 days 6 people	\$1,500	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC14 GREENHOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	germination room				
HC14-7	Build 3rd row of terracing below germination room	1,2,3	3 days 6 people	\$1,500	
HC14-8	Repair downspouts and drain at germination room	2,3	2 days 4 people	\$250	
HC14-9	Build custom greenhouse table	1,2,3	1 day 3 people	\$150	
HC14-10	Lay block on concrete slab (slab already there) for 2 sided compost bin	1,2,3	2 days 4 people	\$600	

HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC16-1	Replace (4) windows	2,3	1 week 5 people	\$800	

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC17-1	Replace (2) access doors	1,2,3	1 day 3 people	\$200	
HC17-2	Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	
HC17-3	Replace all base cabinets in kitchen	2,3	3 days 4 people	\$1,550	
HC17-4	Replace wall cabinets on (3) walls in kitchen	2,3	3 days 4 people	\$1,350	
HC17-5	Replace kitchen storm door	2,3	1 day 2 people	\$200	
HC17-6	Replace (9) light exterior door at back porch	2,3	1 day 2 people	\$200	
HC17-7	Clean gutters and install gutter guards	2,3	1 day 4 people	\$250	
HC17-8	Replace wood casing and basement door on Lower Farm House	2,3	2 days 2 people	\$400	
HC17-9	Replace wood casing and back exterior door	2,3	2 days 3 people	\$350	
HC17-10	Scrape and paint all wood trim on exterior of farm house	1,2	2 days 4 people	\$150	
HC17-11	Scrape, clean, and paint concrete floor and post on back porch	1,2	1 day 2 people	\$150	
HC17-12	Replace and trim 1 window	2,3	1 days 2 people	\$200	
HC17-13	Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3 people	\$500	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC17-14 Install range hood	2,3	1 day 2 people	\$150	
<i>Taken</i>	HC17-15 Replace front porch storm door	1,2,3	1 day 2	\$200	9/19/2021
	HC17-16 Replace screen in window of one room	2	1 day 1 person	\$25	
	HC17-17 Trim and paint storage building doors	1,2	1 day 3 people	\$75	
	HC17-18 Install ceiling in shed	1,2,3	2 days 4 people	\$300	
	HC17-19 Landscape front of house	2,3	2 days 4 people	\$200	
<i>Taken</i>	HC17-20 Replace porch gate	2,3	1 day 2 people	\$150	9/19/2021

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18- Board up 2 windows	1,2,3	1 wk 6	\$800	
	HC18-1 Build smooth wire fence #1 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-2 Build smooth wire fence #2 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-3 Build smooth wire fence #3 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-4 Build smooth wire fence #4 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-5 Build smooth wire fence #5 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-6 Build smooth wire fence #6 on main campus	1,2,3	1 week 8 people	\$1,000	
	HC18-7 Take shed down and move to lower farm	1,2	3 days 6 people	\$600	
	HC18-8 Reinforce roof support system on lower farm barn	1,2,3	1 week 8 people	\$1,300	
	HC18-9 Gravel around water box and road to water box at lower farm	1,2	2 days 6 people	\$750	
	HC18-10 Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,200	
	HC18-11 Lime field at Charley Branch at lower farm	1,2	2 days 6 people	\$750	
	HC18-12 Gravel dirt perimeter at pond on lower farm	1,2	2 days 6 people	\$700	
	HC18-13 Pressure wash storage building near red barn	1,2	1 day 2 people	\$50	
	HC18-14 Close up opening under overhang at	1,2,3	2 days 3 people	\$300	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	front entrance of red barn				
	HC18-15 Replace fence around wetland system	1,2,3	2 days 6 people	\$2,600	
	HC18-16 Build a board fence at lower farm	1,2,3	3 days 6 people	\$1,500	
	HC18-17 Spread lime on field at Smithy bottom at lower farm	1,2	2 days 6 people	\$850	
	HC18-18 Paint fencing with water seal at lower farm	1,2	2 days 4 people	\$500	
	HC18-19 Gravel behind barn at lower farm	1,2	2 days 6 people	\$1,100	
<i>Taken</i>	<i>HC18-20 Gravel from road tile to gate at lower farm</i>	<i>1,2</i>	<i>2days 6 people</i>	<i>\$700</i>	6/6/2021
<i>Taken</i>	<i>HC18-21 Gravel around barn at lower farm</i>	<i>1,2</i>	<i>2 days 6 people</i>	<i>\$450</i>	6/6/2021
	HC18-22 Replace boards on some fencing on lower farm	1,2	3 days 6 people	\$1,200	
	HC18-23 Reconfigure holding pen on main campus	1,2	2 days 6 people	\$1,300	

HC19 CLINIC

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC19-1 Pressure wash exterior of building	1,2	2 days 4 people	\$75	
<i>Taken</i>	<i>HC19-2 Build interior walls for new layout (Parts 2-7 must be done in order)</i>	<i>1,2,3</i>	<i>5 days 8 people</i>	<i>\$1,500</i>	4/25/2021
	HC19-3 Apply insulation (where needed) and drywall to walls (Parts 2-7 must be done in order)	1,2,3	5 days 8 people	\$1,500	
	HC19-4 Mud, tape, sand all drywall (Parts 2-7 must be done in order)	2,3	5 days 6 people	\$500	
	HC19-5 Paint interior walls (Parts 2-7 must be done in order)	2,3	5 days 6 people	\$500	
	HC19-6 Apply sheetrock to all ceilings (should be done before part 4)	1,2,3	5 days 8 people	\$1,500	
	HC19-7 Repair/replace/clean floors in all rooms (Parts 2-7 must be done in order)	1,2,3	5 days 6 people	\$750	
<i>Taken</i>	<i>HC19-8 Replace 14 windows</i>	<i>123</i>	<i>5days 2 people</i>	<i>\$0</i>	7/18/2021

As of 9/23/2021

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 9/23/2021

HC20 WATER STORAGE TANK SHED

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC20-1	Apply furring strips and metal over shingles on roof	1,2,3	3 days 6 people	\$950	
HC20-2	Replace exterior doors	2,3	1 day 3 people	\$300	
HC20-3	Repair gutters on back of building	1,2,3	1 day 2 people	\$100	
HC20-4	Repair damage and applt furring strips and metal to roof of water pump house	1,2,3	2 days 4 people	\$800	
HC20-5	Lay concrete block on 2 walls inside clear well house	1,2,3	2 days 4 people	\$600	
HC20-6	Set 2 steel post and an I beam then build block wall and enclose chlorine room	1,2,3	3 days 4 people	\$500	

HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC21-1	Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$600	
HC21-2	Apply paint to metal on front awning	1,2	1 day 3 people	\$150	

HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC22-1	Replace metal on two car shed	1,2,3	2 days 6 people	\$700	
HC22-2	Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$700	
HC22-3	Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,400	
HC22-4	Paint all metal roofing on shed type roofs	1,2	2 days 4 people	\$700	

HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC23-1	Polyurethane floors	2,3	2 days 4 people	\$250	
HC23-2	Paint bathroom walls upstairs	1,2	1 day 2 people	\$50	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-1 Apply laminate flooring in senior office	1,2,3	1 week 6 people	\$1,700	
	HC24-2 Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
	HC24-3 Close up interior of 2 unused windows in womens restroom	2,3	1 day 2 people	\$150	
<i>Taken</i>	HC24-4 Finish painting walls in womens restrooms	1,2	1 day 2 people	\$50	8/15/2021
<i>Taken</i>	HC24-5 Build 2 collapsable tables to wall in food pantry	1,2,3	2 days 4 people	\$300	4/4/2021
<i>Taken</i>	HC24-6 Replace 2 faucets on sink in womens restrooms	2,3	1 day 2 peopl	\$125	8/15/2021
	HC24-7 Replace (8) attic windows	2,3	4 days 4 people	\$1,600	
	HC24-8 Replace 4 lights with LED lights in womens restroom	2,3	2 days 3 people	\$400	
	HC24-9 Replace (4) senior center upper windows	1,2,3	2 days 4 people	\$800	
	HC24-10 Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,000	
	HC24-11 Install gutter guards	2,3	2 days 4 people	\$400	
	HC24-12 Remove and replace tile in senior kitchen	1,2,3	1 week 6 people	\$1,100	
	HC24-13 Apply waterseal to large dumpster fence	1,2	1 day 3 people	\$150	
	HC24-14 Replace gutter at front door of community center entrance	2,3	1 day 3 people	\$75	
	HC24-15 Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	
<i>Taken</i>	HC24-16 Water seal small arch bridge	1,2	1 day 2 people	\$75	9/26/2021
<i>Taken</i>	HC24-17 Apply water seal to wood fence by entertainment stand	1,2	1 day 3 people	\$150	9/26/2021
<i>Taken</i>	HC24-18 Apply water seal to wood fence by senior ramp	1,2	1 day 2 people	\$75	9/26/2021
	HC24-19 Build hand rails and close in side of steps on front of building	1,2,3	2 days 3 people	\$700	
<i>Taken</i>	HC24-20 Build a 9x17 deck over concrete pad in front of building	1,2,3	2 days 4 people	\$1,200	10/10/2021
	HC24-21 Build 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$900	
	HC24-22 Build 2nd 36 foot wood walkway in front of building	1,2,3	2 days 4 people	\$900	
	HC24-23 Apply floor sealer in stock room near mens section	1,2,3	2 days 4 people	\$300	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-24 Clean and apply polyurethane to floor in outreach directors office	1,2,3	2 days 4 people	\$225	
	HC24-25 Assemble new desk and apply chair mat in outreach directors office	1,2,3	2 days 3 people	\$700	
	HC24-26 Replace 4 lights with LED lights in outreach storage room	2,3	2 days 3 people	\$400	
	HC24-27 Replace 11 lights with LED lights in main hallway	2,3	3 days 4 people	\$950	
	HC24-28 Replace 4 lights with LED lights womens group room	2,3	2 days 3 people	\$400	
	HC24-29 Clean, replace, and repair gutters and down spouts around building	2,3	2 days 4 people	\$250	
	HC24-30 Paint walls in womens group room	1,2	1 day 4 people	\$200	
	HC24-31 Take out wall shelf and relocate 2nd shelf in MIHOW room	1,2	1 day 4 people	\$25	
	HC24-32 Replace 4 lights with LED lights in MIHOW room	2,3	2 days 3 people	\$400	
	HC24-33 Build doors on 3 shelves in sewing room	2,3	2 days 2 people	\$250	
	HC24-34 Replace 4 lights with LED lights in sewing room	2,3	2 days 3 people	\$400	
<i>Taken</i>	HC24-35 Apply louan and vinyl tile to floor in middle storage room (pnts rm)	1,2,3	3 days 4 people	\$800	9/26/2021
	HC24-36 Replace 3 lights with LED lights in middle storage room (pnts rm)	2,3	2 days 2 people	\$300	
	HC24-37 Remove carpet, clean floor, and apply polyurethane to floor in front room of library	1,2,3	3 days 6 people	\$450	
	HC24-38 Remove carpet, clean floor and apply polyurethane to floor in back room in library	1,2,3	3 days 6 people	\$700	
	HC24-39 Build 2 shelves with plexiglass doors in library	1,2,3	3 days 3 people	\$550	
<i>Taken</i>	HC24-40 Paint entry door at telephone room	1,2	1 day 2 people	\$50	9/19/2021
	HC24-41 Remove front stall and install bathroom vanity and mirror in mens restroom in main hallway	1,2,3	3 days 3 people	\$600	
	HC24-42 Replace 6 lights with LED lights in youth learning center	2,3	2 days 4 people	\$650	
	HC24-43 Replace 10 lights with LED lights in senior kitchen	2,3	3 days 4 people	\$175	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC24-44	Install ventless range hood in senior kitchen	2,3	1 day 2 people	\$175	
HC24-45	Paint walls in senior kitchen	1,2	1 day 4 people	\$175	
HC24-46	Paint shelf in thrift store sales room	1,2	1 day 2 people	\$50	
HC24-47	Replace 3 small lights with LED lights in hallway by former food pantry	2,3	1 day 3 people	\$200	
HC24-48	Install transition strip at thrift store office	2	1 day 1 person	\$25	
HC24-49	Seal floor in mens section of thrift store	1,2	1 day 4 people	\$200	
HC24-50	Clean, paint, and apply sealer to concrete floor in former food pantry	1,2	3 days 4 people	\$350	
HC24-51	Paint walls in former food pantry	1,2,3	1 day 4 people	\$225	
HC24-52	Install drop ceiling to thrift store receiving room	1,2,3	3 days 4 people	\$500	
HC24-53	Build large storage shelf in old furnace room	1,2,3	1 day 3 people	\$250	
HC24-54	Replace 6 lights with LED lights in community development office and hallway	2,3	2 days 4 people	\$650	
HC24-55	Paint walls and ceiling in youth development office	1,2	2 days 4 people	\$150	
HC24-56	Pressure wash pathway to promise	1,2	1 day 3 people	\$75	
HC24-57	Pressure wash and apply water seal to deck and shelter at senior center	1,2	2 days 4 people	\$200	
HC24-58	Pressure wash lower vinyl exterior wall below senior center	1,2	1 day 3 people	\$75	
HC24-59	Scrape and paint exterior wall by senior center	1,2	2 days 4 people	\$125	
HC24-60	Repair 2x24 raised garden at senior center	1,2,3	3 days 4 people	\$150	
HC24-61	Build 3x24 wood walk with fence rail on 1 side at senior center raised garden	1,2,3	3 days 4 people	\$900	
HC24-62	Dig trench, install underground conduit, electric wire and lights to both sides of pathway of promise	1,2,3	5 days 6 people	\$950	
HC24-63	Build steps from middle road to sidewalk at senior center	1,2,3	2 days 4 people	\$600	
HC24-64	Replace stalls and apply louan and vinyl rug to womens restroom and small utility room	1,2,3	1 week 4 people	\$200	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC24-65 Pressure wash and waterseal steps at senior center parking	1,2	1 day 3 peopl	\$100	
	HC24-66 Replace laminate flooring in intake office and 2 offices	1,2,3	5 days 4 people	\$1,000	
	HC24-67 Build small block retaining wall outside food pantry	1,2,3	2 days 4 people	\$900	
	HC24-68 Pour concrete pad outside food pantry	1,2,3	2 days 4 people	\$800	
	HC24-69 Pour 2nd concrete pad outside food pantry	1,2,3	2 days 4 people	\$800	
	HC24-70 Pour 3rd concrete pad outside food pantry	1,2,3	2 days 4 people	\$800	
	HC24-71 Apply floor tile over existing floor in womens section of thrift store	1,2,3	3 days 4 people	\$900	
	HC24-72 Apply floor tile over existing floor in mens section of thrift store	1,2,3	3 days 4 people	\$800	
	HC24-73 Replace 8 lights with LED lights in stock room	2,3	2 days 4 people	\$850	
	HC24-74 Replace 8 lights with LED lights in 2nd stock room	2,3	2 days 4 people	\$850	
	HC24-75 Replace 8 lights with LED lights in 3rd stock room	2,3	2 days 4 people	\$850	
	HC24-76 Replace 9 lights with LED lights in 4th stock room	2,3	2 days 4 people	\$950	
<i>Taken</i>	HC24-77 Place concrete blocks on floor and 3/4 plywood covering to create platform for storage in stock room	1,2	1 day 2 people	\$200	6/6/2021
	HC24-78 Replace 1 light with LED light in back stock room (old furnace room)	2,3	1 day 2 people	\$100	
<i>Taken</i>	HC24-79 Sew curtains for 4 windows in senior kitchen	3	2 days 3 people	\$150	9/12/2021
<i>Taken</i>	HC24-80 Sew curtains for 4 windows in former food pantry	3	2 day 2	\$150	9/12/2021
<i>Taken</i>	HC24-81 Sew curtains for 4 windows in new thrift store stock room	3	2 day 2	\$150	9/12/2021
	HC24-82 Apply ferring strips and vinyl siding to food pantry building	1,2,3	2 days 4 people	\$1,100	
	HC24-83 Apply ferring strips and metal roofing to food pantry building	1,2,3	2 days 4 people	\$700	
<i>Taken</i>	HC24-84 Replace unloading ramp at thrift store	1,2,3	1 day 3 people	\$150	9/26/2021
<i>Taken</i>	HC24-85 Replace 2 lights in outreach office	1,2,3	3 days 3 people	\$150	6/27/2021

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
--	---------------------	-------	--------------	------	-------------

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-1 Create access door at stage area	2,3	2 days 3 people	\$250	
<i>Taken</i>	HC25-2 Apply metal sheeting to exterior wall and one side of building	1,2,3	1 week 8 people	\$1,200	4/18/2021
	HC25-3 Install gutter guards	2,3	1 day 4 people	\$300	
	HC25-4 Replace double door at gym entrance	2,3	3 days 4 people	\$600	
	HC25-5 Create storage area in attic space	1,2,3	3 days 4 people	\$900	
	HC25-6 Replace metal sheeting around 7 windows	1,2,3	3 day 6	\$1,000	
	HC25-7 Paint fascia boards on eaves of gym	1,2	1 day 2	\$50	
	HC25-8 Paint and caulk inside window trim in gym	1,2	1 day 2	\$100	
	HC25-9 Pressure wash and water seal wood walk way	1,2	2 days 4 people	\$225	
	HC25-10 Repair bleacher boards near concession stand and exit door	2,3	1 day 2 people	\$150	
	HC25-11 Pressure wash metal on mission dorm side	1,2	1 day 2 people	\$25	
	HC25-12 Paint entry room at front door, walls and floor	1,2	1 day 2 people	\$100	
	HC25-13 Pressure wash and apply waterseal to end porch on gym	1,2	1 day 4 people	\$175	
<i>Taken</i>	HC25-14 Create opening and install slider window in concession area	2,3	1 day 2 people	\$250	9/26/2021
	HC25-15 Paint boys restroom walls and door	1,2	2 days 5 people	\$175	
	HC25-16 Paint and apply sealer to concrete floor in boys restroom	1,2	2 days 3 people	\$225	
	HC25-17 Paint walls in girls restroom	1,2	2 days 5 people	\$175	
	HC25-18 Paint and apply sealer to concrete floor in girls restroom	1,2	2 days 3 people	\$225	
	HC25-19 Replace vanity top in girls restroom	2,3	1 day 2 people	\$100	
	HC25-20 Paint walls inside gym	1,2	4 days 4 people	\$400	
	HC25-21 Paint all bleachers	1,2	2 days 4 people	\$100	
<i>Taken</i>	HC25-22 Pull out bleachers from wall and clean area	1	1 day 6 people	\$25	6/6/2021

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-23 Replace lights in men and womens restrooms with LED lights	2,3	1 day 2 people	\$400	

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-1 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #1	1,2,3	1 wk 6	\$550	
	HC26-2 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #2	1,2,3	1 wk 6	\$550	
	HC26-3 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3	1,2,3	1 wk 6	\$550	
	HC26-4 Replace (1) window in upstairs lobby	2,3	1 day 3 people	\$700	
	HC26-5 Replace (2nd) window in upstairs lobby	2,3	1 day 3 people	\$700	
<i>Taken</i>	HC26-6 Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4 people	\$350	9/26/2021
<i>Taken</i>	HC26-7 Pressure wash and water seal back and side decks	1,2	2 days 4 people	\$450	9/26/2021
	HC26-8 Clean walls and apply drylock in breaker box room	1,2	1 day 3 people	\$250	
	HC26-9 Water seal fence near retaining wall	1,2	1 day 3 people	\$100	
	HC26-11 Water seal fence near kitchen garbage house	1,2	1 day 2 people	\$75	
	HC26-12 Water seal steps and handrails going to Mission Dorm	1,2	1 day 2 people	\$75	
	HC26-13 Add LED step lights to stairs going down to Mission Dorm	2,3	1 day 2 people	\$300	
	HC26-14 Install gate to access HVAC and fire connection	2,3	1 day 2 people	\$150	
	HC26-15 Install 10 LED lights in lobby	2,3	3 days 4 people	\$900	
	HC26-16 Install 10 LED lights in lobby	2,3	3 days 4 people	\$900	
	HC26-17 Install 4 LED lights in lobby	2,3	1 day 2 people	\$350	
	HC26-18 Install 10 LED lights in confrence room	2,3	3 days 4 people	\$900	
	HC26-19 Install 10 LED lights in confrence room	2,3	3 days 4 people	\$900	
	HC26-20 Install 10 LED lights in confrence room	2,3	3 days 4 people	\$900	
	HC26-21 Install 6 LED lights in mens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
	HC26-22 Install 10 LED lights in mens bunk area	2,3	3 days 4 people	\$900	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	upstairs				
HC26-23	Install 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$900	
HC26-24	Install 7 LED lights in mens bunk area upstairs	2,3	2 days 4 people	\$450	
HC26-25	Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$900	
HC26-26	Install 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$900	
HC26-27	Install 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$450	
HC26-28	Install 6 LED lights in womens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
HC26-29	Install 2 LED lights in womens bathroom	2,3	1 day 2 people	\$100	
HC26-30	Install LED light in stairwell	2,3	1 day 2 people	\$50	
HC26-31	Install 6 LED lights in front section of craft store	2,3	2 days 2 people	\$500	
HC26-32	Install 9 LED lights in back section of craft store	2,3	3 days 4 people	\$750	
HC26-33	Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$900	
HC26-34	Install 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$900	
HC26-35	Install 7 LED lights in mens bunk area down stairs	2,3	2 days 4 people	\$450	
HC26-36	Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$900	
HC26-37	Install 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$900	
HC26-38	Install 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$450	
HC26-39	Install 6 LED lights in mens bathroom down stairs and 5 vanity lights	2,3	3 days 4 people	\$1,000	
HC26-40	Install 2 LED lights in mens bathroom down stairs	2,3	1 day 2 people	\$100	
HC26-41	Install 1 LED light in cleaning closet	2,3	1 day 2 people	\$50	
HC26-42	Paint walls of men section and ceilings upstairs	1,2	2 days 6 people	\$200	
HC26-43	Paint walls of men section and ceilings	1,2	2 days 6 people	\$200	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	downstair				
HC26-44	Paint walls of women section and ceilings upstairs	1,2	2 days 6 people	\$200	
HC26-45	Paint walls of women section and ceilings downstairs	1,2	2 days 6 people	\$200	
HC26-56	Paint hallway and lobby upstairs	1,2	2 days 6 people	\$400	
HC26-57	Paint hallway and lobby downstairs	1,2	2 days 6 people	\$400	
HC26-58	Paint men and womens restrooms upstairs	1,2	2 days 4 people	\$200	
HC26-59	Paint men and womens restrooms downstairs	1,2	2 days 4 people	\$200	
HC26-60	Replace front ext door	2,3	1 day 2 people	\$300	

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC27-1 Clean and replant flower beds	1,2	1 day 3 people	\$50	6/6/2021
	HC27-2 Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,050	
	HC27-3 Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$550	
	HC27-4 Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
	HC27-5 Gravel parking area at garbage house	1,2,3	2 day 6	\$700	
	HC27-6 Repair some spots on roof of garbage house then cover with metal	1,2,3	2 days 4 people	\$200	
	HC27-8 Paint exterior freezer at back entrance	1,2	1 day 3	\$125	
	HC27-9 Install gutter guards	2,3	2 days 4 people	\$400	
	HC27-10 Wire and plumb stock room, install washer and dryer	2,3	2 day 3	\$800	
	HC27-11 Replace ceiling tile over mop sink	1,2	1 day 2 people	\$100	
<i>Taken</i>	HC27-12 Stud walls, build handrail, and replace door near cooler and steps	2,3	2 day 2	\$450	
	HC27-13 Pint trim on windows to match rest of building	1,2	1 day 2 people	\$50	
	HC27-15 Pressure wash and water seal deck	1,2	2 days 4 people	\$325	
	HC27-19 Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$100	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC27-20	Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
HC27-21	Install crown molding in rooms #7 and #8 and in lobby	2,3	1 day 2 people	\$150	
HC27-22	Scrape and paint womens bathroom walls upstairs	1,2	1 day 2 people 2	\$75	
HC27-23	Scrape and paint hallway ceiling and ceiling of rooms #9 and #10 upstairs	1,2	2 days 2 people	\$100	
HC27-24	Pressure wash back block wall	1,2	1 day 2 people	\$125	
HC27-25	Install down spout to gutter at deck	2,3	1 day 2 people	\$75	
HC27-26	Water seal tables on back deck	1,2	1 day 4 people	\$75	
HC27-27	Paint concrete back wall on dining hall	1,2	1 day 6 people	\$250	
HC27-28	Replace exterior door on small pantry room in dining hall	2,3	1 day 2 people	\$275	
HC27-29	Repair some soffit on back of dining hall	2,3	1 day 2 people	\$200	
HC27-30	Install elbow to down spout over roof on small back porch at dining hall	2,3	1 day 2 people	\$75	
HC27-31	Remove and replace carpet with laminate on upstairs livingroom floor	1,2,3	3 days 4 people	\$600	
HC27-32	Enlarge opening and install exterior door at cooler room	2,3	1 day 3 people	\$250	
HC27-33	Replace mop sink	2,3	1 day 2 people	\$350	
HC27-34	Paint walls in room 6	1,2	1 day 3 people	\$50	
HC27-35	Install 10 LED lights in dining room	2,3	3 days 4 people	\$900	
HC27-36	Install 10 LED lights in dining room	2,3	3 days 4 people	\$900	
HC27-37	Install 10 LED lights in dining room	2,3	3 days 4 people	\$900	
HC27-38	Install 5 LED lights in dining room	2,3	2 days 4 people	\$450	
HC27-39	Install 2 LED lights in dishwasher room	2,3	1 day 2 people	\$180	
HC27-40	Install 8 LED lights in middle dining room	2,3	2 days 4 people	\$700	
HC27-41	Install 2 LED lights in bathroom	2,3	1 day 2 people	\$100	
HC27-42	Install 10 LED lights in food prep area	2,3	3 days 4 people	\$900	
HC27-43	Install 5 LED lights in dry storage area near back door	2,3	2 days 4 people	\$450	
HC27-44	Install 2 LED lights in small kitchen	2,3	1 day 2 people	\$150	
HC27-45	Install 3 LED lights in dry storage	2,3	2 days 2 people	\$275	
HC27-46	Install 2 LED lights in mens and womens bathroom upstairs	2,3	1 day 2 people	\$180	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC27 KITCHEN/DINING HALL

Project Description	Skill	Time/persons	Cost	Proj. Start
---------------------	-------	--------------	------	-------------

HC28 ALLEN HOUSE DUPLEX

Project Description	Skill	Time/persons	Cost	Proj. Start
HC28-1 Install gutter to small porch	1,2,3	2 day 4	\$175	
<i>Taken</i> HC28-2 Spread gravel to parking area	1,2	2 days 6 people	\$800	6/6/2021
HC28-3 Replace 2 windows	2,3	2 days 2 people	\$450	
HC28-4 Replace vinyl siding on whole house	1,2,3	4 days 6 people	\$1,500	

HC29 VALLEY HOUSE 1

Project Description	Skill	Time/persons	Cost	Proj. Start
HC29-1 Install (2) storm doors	2,3	2 days 2 people	\$400	
HC29-2 Pressure wash exterior of house	1,2	2 days 4 peopl	\$50	
<i>Taken</i> HC29-3 Paint interior of house (walls and ceilings)	1,2	3 days 4 people	\$200	5/2/2021
HC29-4 Replace base cabinets	1,2,3	2 days 4 people	\$1,000	
HC29-5 Replace wall cabinets	1,2,3	2 days 4 people	\$900	
HC29-6 Paint front porch	1,2	1 day 3 people	\$100	
HC29-7 Repair wood on back porch	1,2,3	2 days 2 people	\$400	
HC29-8 Replace back sreen door	1,2	1 day 2 people	\$75	
HC29-9 Replace bottom sash in kitchen window	2,3	1 day 2 people	\$125	
HC29-10 Replace oven vent hood	1,2	1 day 2 people	\$100	
HC29-11 Replace bathroom vanity and top	2,3	1 day 3 people	\$200	
HC29-12 Replace sheetrock in bathroom ceiling	1,2,3	3 days 2 people	\$350	

HC30 VALLEY HOUSE 2

Project Description	Skill	Time/persons	Cost	Proj. Start
HC30-1 Install back exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-2 Replace front exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-3 Replace bathroom vanity and medicine cabinet	2,3	2 days 3 people	\$600	
HC30-4 Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2 people	\$150	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC30-5 Replace 5 interior doors	2,3	2 days 3 people	\$500	
	HC30-6 Paint bathroom walls	1,2	1 day 2 people	\$100	
	HC30-7 Remove and replace front steps and hand rail	1,2,3	2 days 3 people	\$550	
	HC30-8 Remove and replace side steps and hand rail	1,2,3	2 days 3 people	\$550	
	HC30-9 Scrape and paint ramp and front porch	1,2	1 day 3 people	\$350	
	HC30-10 Pressure wash exterior of house	1,2	2 days 4 people	\$50	
	HC30-11 Paint front porch and ramp on house	1,2	2 days 4 people	\$175	
	HC30-12 Build gate on side porch on house	1,2,3	1 day 2 people	\$75	

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC33-1 Cut opening for door into metal and install ext door at furniture room	1,2,3	2 days 3 people	\$300	9/26/2021
	HC33-2 Build form and pour small concrete slab at furniture room	1,2,3	2 days 6 people	\$800	
	HC33-3 Water seal all wood on gazebo	1,2	1 days 2 people	\$100	
	HC33-4 Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$400	
	HC33-5 Install gutter guards	2,3	1 day 4 people	\$300	
	HC33-6 Replace skylight panels on part of building	2,3	1 day 3 people	\$100	
	HC33-7 Build small retaining wall around back of work camp shop	1,2,3	1 week 8 people	\$1,000	
	HC33-8 Build storage shelves in back shed on maintenance side	1,2,3	1 day 3 people	\$450	
	HC33-9 Build storage shelves over R room in maintenance side	1,2,3	1 day 2 people	\$250	
	HC33-10 Apply furring strips and metal over old metal on new tool room	1,2,3	2 days 3 people	\$450	
	HC33-11 Install propane heater to wall in furniture room	3	1 day 2 people	\$400	
	HC33-12 Install ceiling fan	2,3	1 day 2 people	\$100	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC35-1 Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6 people	\$1,000	
	HC35-2 Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$250	
	HC35-3 Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
	HC35-4 Replace gutters on grounds shed	1,2,3	1 day 3 people	\$100	
	HC35-5 Pressure wash and water seal deck at Vespers point	1,2	2 day 2 people	\$100	
	HC35-6 Dig trench and lay electric wire in ground for light at cross on hill	1,2,3	2 day 2 people	\$200	

HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC36- Paint hallway and bathroom	1,2	2 day 2	\$100	
	HC36-1 Install gutter guards	2,3	1 day 4 people	\$200	
	HC36-2 Pressure wash and water seal decks and ramp	1,2	2 days 3 people	\$200	
	HC36-3 Pressure wash exterior of house	1,2	1 day 3 people	\$50	
	HC36-4 Replace toilet in bathroom	2,3	1 day 2 people	\$200	
	HC36-5 Replace front ext door and storm door	2,3	1 day 3 people	\$400	
	HC36-6 Replace back storm door	2,3	1 day 2 people	\$175	

HC38 SOWER COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC38-1 Apply trim to exterior of door on lower section	2,3	1 day 2 people	\$75	
<i>Taken</i>	HC38-2 Build small retaining wall below cottages for walkway	1,2	1 wk 6	\$1,200	9/26/2021
	HC38-3 Pressure wash and water seal steps along side of building	1,2	2 days 3 people	\$100	
	HC38-4 Pressure wash exterior of house	1,2	1 day 3 people	\$50	
	HC38-5 Paint interior walls on upper level	1,2	2 days 4 people	\$250	

As of 9/23/2021

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 9/23/2021

HC39 BRANDON COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC39-1	Rake ground between cottages and spread pea gravel for sitting area	1,2	2 days 6 people	\$800	
HC39-2	Pressure wash exterior of house	1,2	1 day 3 people	\$50	
HC39-3	Paint interior walls in upper level	1,2	2 days 4 people	\$250	
HC39-4	Build sitting area between cottages	1,2,3	2 days 4 people	\$600	
HC39-5	Build sitting area between cottages at lower level	1,2,3	2 days 4 people	\$600	

As of 9/23/2021