

# Henderson Settlement

## White Oak Campus Work Areas

As of 8/5/2022

### WO1 WHITE OAK CAMPUS

	Project Description	Skill	Time/persons	Cost	Proj Begins
WO1-1	Apply laminate flooring to office	1,2,3	2 days 4 people	\$1,300	
WO1-2	Apply laminate flooring to freezer room	1,2,3	2 days 4 people	\$1,000	
WO1-3	Apply laminate flooring to stock room	1,2,3	2 days 4 people	\$1,000	
WO1-4	Replace (2) broken windows in tool shop	2,3	1 day 3 people	\$350	
WO1-5	Replace storage cabinet	1,2	1 day 2	\$100	
WO1-6	Build walkway from kitchen to stockroom and install door in block wall	1,2,3	1 week 6 people	\$800	
WO1-7	Apply trim around stockroom door	2,3	1 day 2	\$60	
WO1-8	Replace (3) bowl vanity top	2,3	1 day 3 people	\$500	
WO1-9	Replace (5) doors	2,3	1 week 3 people	\$1,000	
WO1-10	Paint mens shower room and apply floor sealer	2,3	2 days 3 people	\$400	
WO1-11	Paint mens bunk room floors and apply floor sealer	2,3	2 days 3 people	\$400	
WO1-12	Paint floors in womens shower room and apply floor sealer	2,3	2 days 3 people	\$400	
WO1-13	Repair chain link fence	2,3	2 days 4 people	\$500	
WO1-14	Build awning over double door at thrift store	1,2,3	2 days 3 people	\$300	
WO1-15	Replace casing on double door at thrift store and paint	1,2,3	1 day 3 people	\$125	
WO1-16	Install baseboard trim in future conference room at thrift store	1,2,3	2 days 2 people	\$250	
WO1-17	Build wooden rail fence at thrift store parking lot	1,2,3	1 week 6 people	\$1,250	
WO1-18	Pressure wash exterior of white oak center	1,2	2 days 4 people	\$100	
WO1-19	Pressure wash and water seal deck and ramp outside girls bunks	1,2	2 days 3 people	\$200	
WO1-20	Pressure wash tool building	1,2	1 day 2 people	\$25	
WO1-21	Install entry gate to chain link fence	1,2,3	2 days 4 people	\$400	

As of 8/5/2022

**Henderson Settlement**  
**White Oak Campus Work Areas**  
**As of 8/5/2022**

WO1-22	Replace fascia and soffit on back of tool building	1,2,3	2 days 4 people	\$400
WO1-23	Apply water seal to benches and shelter	1,2	2 days 3 people	\$200
WO1-24	Pressure wash exterior of Thrift Store	1	2 days 3 people	\$100
WO1-25	Remove small porch and build 10x40 deck at thrift store	1,2,3	5 days 8 people	\$2,200
WO1-26	Create room for shower installation	1,2,3	3 days, 4 people	\$500
WO1-27	Install 1 shower at thrift store	2,3	2 days 3 people	\$800
WO1-28	Install 2nd shower at thrift store	2,3	2 days 3 people	\$800
WO1-29	Install 3rd shower at thrift store	2,3	2 days 3 people	\$800
WO1-30	Build room and install 1 toilet	2,3	2 days 3 people	\$500
WO1-31	Build room and install 2nd toilet	2,3	2 days 3 people	\$500
WO1-32	Pressure wash and apply water seal to large deck and benches	1,2,3	2 days 4 people	\$250
WO1-33	Clean gutters on all buildings	1	2 days 4 people	\$50
				<b>\$17,560</b>